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Introduction 
 
This Annual Report on Funding Recommendations is issued by the United States Secretary of 
Transportation to help inform the appropriations process for the upcoming fiscal year (FY) by 
providing information on projects included in the Federal Transit Administration’s (FTA) 
discretionary Capital Investment Grant Program.   

The Capital Investment Grant Program  
The Capital Investment Grant Program outlined in 49 USC 5309, was most recently authorized 
in July 2012 by the Moving Ahead for Progress in the 21st Century Act1 (MAP-21). On July 31, 
2014, Congress passed the Highway and Transportation Funding Act of 2014, which extended 
MAP-21 through May 31, 2015. 
 
The Capital Investment Grant Program is the Federal Government’s primary financial resource 
for supporting transit capital projects that are locally planned, implemented, and operated.  The 
majority of the projects are fixed-guideway transit projects, meaning they use or occupy a 
separate right-of-way such as rails, catenaries, or exclusive bus lanes.  This includes rapid rail, 
light rail, streetcar, commuter rail, and bus rapid transit (BRT). However, ferry projects and 
corridor-based BRT projects that do not use an exclusive bus lane but have other characteristics 
similar to rail transit service are also eligible.  The program has helped to make possible dozens 
of new or extended transit systems across the country.  These public transportation investments, 
in turn, have improved the mobility and quality of life of millions of Americans, provided 
alternatives to congested roadways, and fostered the development of more economically vibrant 
communities. 
 
MAP-21 includes three categories of eligible projects under the Capital Investment Grant 
Program, referred to as New Starts, Core Capacity, and Small Starts projects.  Under MAP-21, 
New Starts and Core Capacity projects go through three phases - Project Development, 
Engineering, and Construction. Small Starts projects go through two phases - Project 
Development and Construction.  New Starts projects are those whose sponsors request $75 
million or more in Capital Investment Grant Program funds or have an anticipated total capital 
cost of $250 million or more.  Core Capacity projects are substantial investments in an existing 
fixed-guideway corridor that is at capacity today or will be in five years, where the proposed 
project will increase capacity by not less than 10 percent.  Small Starts projects are defined as 
those whose sponsors request less than $75 million in Capital Investment Grant Program funds 
and have an anticipated total capital cost of less than $250 million.  All projects must be 
evaluated and rated on a set of statutorily defined project justification and local financial 
commitment criteria and receive and maintain at least a “Medium” overall rating to advance 
through the various phases and be eligible for funding. 
 
As reflected in this report, FTA is proposing in its FY 2016 Budget Request to Congress that the 
amount of funding allowed for FTA oversight activities be increased from the 1 percent allowed 
under MAP-21 to 1.5 percent. The increase will help FTA mitigate the cost and schedule risks 

1 The mandate for the Annual  Report  (49 USC 5309(o)(1))  is  a continuation of  the detailed reporting requirement 
established by  the Transportation  Equity Act for the 21st Century (TEA-21) in 1998, reauthorized by  SAFETEA-LU  
in August 2005, and  reauthorized by MAP-21 in  July 2012.   

1 
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associated with the increasing number of mega projects with total project capital costs over 
$1 billion. 

This Report provides general information about the Capital Investment Grant Program, including 
the guidelines that the United States Department of Transportation (DOT) uses to make funding 
recommendations for proposed projects in the development pipeline and for projects currently in 
construction. Table 1 identifies the FY 2016 funding amount recommended for individual 
projects, with information on each project’s cost and funding history.  Tables 2A, 2B, and 2C 
provide the results of FTA’s evaluation and rating of the projects.    

Information Available on the FTA Web Site 
More information on the Capital Investment Grant program can be found on FTA’s website at 
http://www.fta.dot.gov/12304.html. Also available on the website are profiles of each of the 
projects in the Capital Investment Grant program pipeline in the row labeled “Current Projects.”  
There you can find project descriptions, project maps, notes on the projects’ progress, and a 
discussion of any significant issues since FTA’s last evaluation.   

 	 Any project recommended for a Full Funding Grant Agreement (FFGA) or Small Starts 
Grant Agreement (SSGA) should meet the project justification, local financial commitment, 
and process criteria established in Section 5309, and should be consistent with Executive 
Order 12893, Principles for Federal Infrastructure Investments, issued January 26, 1994. 

General Commitment Guidelines for Capital Investment Projects 

 	 To the extent that funds can be obligated by FTA in the coming fiscal year under existing 
FFGAs and SSGAs, these commitments should be honored before any new funding 
recommendations are made.  

 	 The FFGA or SSGA defines the project including its cost, scope, schedule, and level of 
service; commits to a maximum level of annual and total Capital Investment Grant Program  
financial assistance (subject to Congressional appropriation); establishes the terms and 
conditions of Federal financial participation; defines the period of time for completion of the 
project, and helps FTA and the project sponsor manage the project in accordance with 
Federal law. Upon completion of an FFGA or SSGA, the Section 5309 funding commitment 
has been fulfilled. Additional Section 5309 funding will not be recommended.  Any 
additional costs beyond the scope of the commitment outlined in the FFGA or SSGA are the 
responsibility of the project sponsor.  FTA works closely with project sponsors to identify 
and implement strategies for containing capital costs at the level indicated in the FFGA or 
SSGA at the time it was signed.    

 	 Initial planning efforts conducted prior to entry into the first phase of the Capital Investment 
Grant process are not eligible for Section 5309 funding under MAP-21, but funding may be 
provided through grants under the Section 5303 Metropolitan Planning Program, the Section 
5307 Urbanized Area Formula Program, or Title 23 “flexible funding.” 

 	 Firm funding commitments, embodied in FFGAs or SSGAs, will not be made until the 
project sponsor has demonstrated that its project is ready for such an agreement, i.e., the 

http://www.fta.dot.gov/12304.html
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project’s development and design have progressed to the point where its scope, costs, 
benefits, and impacts are considered firm and final.  

 	 Funding should be provided to the most qualified projects to allow them to proceed through 
the implementation process on a reasonable schedule, to the extent that funds can be 
obligated to such projects in the upcoming fiscal year.   

 	 Funding recommendations will be based on the results of the project evaluation process and 
resulting project justification, local financial commitment, overall project ratings, and 
considerations such as project readiness and the availability of funds.  

 	 FTA encourages project sponsors to provide an overmatch as a means of funding more 
projects and leveraging State and local financial resources as well as other Federal financial 
resources. 

FTA emphasizes that the process of project evaluation and rating is ongoing.  As a proposed 
project proceeds through planning and design, information concerning costs, benefits, financial 
plans, and impacts is refined and the project rating may be reassessed to reflect new information. 



Table 1 - FY 2016 Funding for Capital Investment Grant Program 

Project 

Totals by Project Type 
Existing New Starts Construction Grant Agreements 
Recommended New Starts Projects Not Yet Under FFGAs 
Recommended Core Capacity Funding 
Recommended Small Starts Projects Not Yet Under SSGAs 
Accelerated Project Delivery and Development 
Oversight Activities 

GRAND TOTAL 

CA Los Angeles, Regional Connector Transit Corridor 
CA Los Angeles, Westside Subway Extension - Section 1 
CA San Francisco - Third Street Light Rail-Central Subway Project 
CA San Jose - Silicon Valley Berryessa Extension 
CO Denver - RTD Eagle, Denver 
HI Honolulu - High Capacity Transit Corridor 
MA Cambridge to Medford, Green Line Extension 
NC Charlotte, Blue Line Extension-Northeast Corridor 
OR Portland - Milwaukie LRT 

Total Existing New Starts Full Funding Grant Agreements 

New Starts Projects Recommended for Full Funding Grant Agreements 
CA Los Angeles Westside Section 2 MH 
CA San Diego, Mid-Coast Corridor MH 
CO Denver, Southeast Extension MH 
MD Baltimore, Red Line MH 
MD Maryland National Capital Purple Line MH 
MN Minneapolis, Southwest LRT MH 
TX Fort Worth, TEX Rail MH 

Total Recommended New Starts Projects 

Rating 

Existing New Starts Full Funding Grant Agreements With Remaining Funding Needs - Projects Are Under Construction or Open for Service 
FFGA LRT $  1,402,932,490 $  669,900,000 47.7% $  165,000,000 
FFGA HR $  2,821,957,153 $  1,250,000,000 44.3% $  165,000,000 
FFGA LRT $  1,578,300,000 $  942,200,000 59.7% $  619,181,899 
FFGA HR $  2,230,021,971 $  900,000,000 40.4% $  552,585,423 
FFGA CR $  2,043,143,000 $  1,030,449,000 50.4% $  667,186,415 
FFGA HR $  5,121,693,163 $  1,550,000,000 30.3% $ 1,056,267,358 
FFGA LRT $  2,297,618,856 $  996,121,000 43.4% 
FFGA LRT $  1,160,084,496 $  580,042,248 50.0% $  305,807,660 
FFGA LRT $  1,490,350,173 $  745,175,087 50.0% $  379,510,943 

$  20,146,101,302 $  8,663,887,335 $ 3,910,539,698 

HR $  2,374,436,573 $  1,187,000,000 50.0% $  -
LRT $  2,112,114,987 $  1,043,384,804 49.4% $  8,009,516 
LRT $  224,295,280 $  92,000,000 41.0% $  -
LRT $  2,997,748,095 $  900,000,000 30.0% 
LRT $  2,448,222,331 $  900,000,000 36.8% 
LRT $  1,653,448,925 $  826,724,462 50.0% $  -
CR $  891,898,224 $  445,949,112 50.0% 

$  12,702,164,414 $  5,395,058,378

Mode Total Project Cost 
Section 5309 

Request 

Section 
5309 
Share 

Funds 
Appropriated/ 

Allocated 
Through FY15 

TBD 

TBD 
TBD 

TBD 

TBD 

Remaining Needs
After FY15 

 

$  504,900,000
$ 1,085,000,000
$  323,018,101
$  347,414,577
$  363,262,585
$  493,732,642

TBD 
$  274,234,588
$  365,664,144

$ 3,757,226,637

$ 1,187,000,000 + $  100,000,000
$ 1,035,375,288 + $  150,000,000
$  92,000,000 *+ $  92,000,000

TBD 
TBD 

$  826,724,462 + $  150,000,000
TBD 

TBD 

FY16 Budget 
Recommendation 

$  1,385,000,000
$  792,000,000
$  351,066,101
$  353,183,899
$  320,000,000
$  48,750,000

$  3,250,000,000

$  115,000,000
$  115,000,000
$  165,000,000
$  165,000,000
$  165,000,000
$  265,000,000
$  165,000,000
$  115,000,000
$  115,000,000

$  1,385,000,000

$  100,000,000
$  100,000,000

$  100,000,000

$  792,000,000



 -$ 

Table 1 - FY 2016 Funding for Capital Investment Grant Program 

Project 

Core Capacity (project listed for illustrative purposes only, projects not yet ready for construction grant) 

IL Chicago, Red and Purple Line Modernization Project HR 
NY Canarsie Line Power Improvements HR 
TX Dallas DART Platform Extension LRT 

CA Fresno, FAX Blackstone/Kings Canyon BRT M BRT $  48,530,694
CA San Francisco, Van Ness Avenue BRT H BRT $  162,072,300
CA San Rafael to Larkspur Regional Connector M CR $  42,532,750
NC Charlotte, CityLYNX Gold Line Phase 2 MH SC $  150,000,000
NV Reno, 4th St/Prater Way Corridor MH BRT $  52,570,000
OH Columbus, Cleveland Avenue BRT M BRT $  47,667,067
TX El Paso Montana Corridor BRT M BRT $  45,516,813
UT Provo Orem BRT MH BRT $  149,927,986
WA Tacoma, Tacoma Link Light Rail Expansion MH LRT $  166,008,514

Total Small Starts $  864,826,123

Accelerated Project Delivery and Development^ 

Small Starts Projects Recommended for Small Starts Grant Agreements 

Rating Mode Total Project Cost 
Section 5309 

Request 

$  38,824,555
$  74,999,999
$  22,532,873
$  74,999,999
$  6,470,000
$  38,133,654
$  26,972,509
$  74,964,311
$  74,999,999

$  432,897,898

Section 
5309 
Share 

80.0% 
46.3% 
53.0% 
50.0% 
12.3% 
80.0% 
59.3% 
50.0% 
45.2% 

Funds 
Appropriated/ 

Allocated 
Through FY15 

$  27,800,000
$  45,396,000
$  2,500,000
$  -

$  -
$  -
$  4,018,000
$  -

$  79,714,000

Remaining Needs 
After FY15 

$  11,024,555 * $  11,024,555
$  29,603,999 * $  29,603,999
$  20,032,873 *+ $  20,032,873
$  74,999,999 *+ $  74,999,999
$  6,470,000 *+ $  6,470,000
$  38,133,654 *+ $  38,133,654
$  26,972,509 *+ $  26,972,509
$  70,946,311 *+ $  70,946,311
$  74,999,999 *+ $  74,999,999

$  353,183,898

FY16 Budget 
Recommendation 

$  351,066,101

$  353,183,899

$  320,000,000

Ratings abbreviations -- L=Low; ML=Medium-Low; M=Medium; MH=Medium-High; H=High 
Mode abbreviations -- BRT=bus rapid transit; CR=commuter rail; HR=heavy rail; LRT=light rail transit; SC=streetcar 

TBD = Allocation of FY 2015 funds is to be determined as the projects become ready for FFGAs. Legislative language directs FTA to "give funding priority to projects requiring a 40 percent or less Federal share." 

+ Indicates first time included as a funding recommendation in the President's Budget. 
* Indicates completion of FTA commitment to the project with proposed FY16 budget recommendation 

^ For projects that may become ready for construction grant agreements during FY 2016, accelerated project development work including planning activities, and not less than $75 million for projects in Small 
Urban/Rural areas with less than 200,000 in population meeting a set of new eligibility parameters and streamlined evaluation criteria. 
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The FY 2016 Funding Allocations and Recommendations 

FTA is recommending a total appropriation of $3,250 million in Section 5309 Capital Investment 
Grant Program funds in FY 2016.  FTA recommends it be distributed as follows: 
  $1,385.00 million for nine existing FFGAs  
  $  792.00 million to seven proposed New Starts Projects 
  $  351.07 million for Core Capacity projects 
  $  353.18 million to nine proposed Small Starts Projects 
  $  320.00 million for Accelerated Project Development and Delivery Incentive category 
  $    48.75 million for management and oversight (1.5% of the FY 2016 funding level.) 

The funding proposed for the existing FFGAs shown above includes the negotiated payment 
outlined in each FFGA plus an additional $15 million for each project.  FTA believes 
accelerating FFGA payments can not only potentially lower financing costs incurred on these 
projects, but also allow FTA to better manage the overall program given the ever growing 
demand for funds.  

The FY 2016 budget proposal also includes $320 million for an “Accelerated Project 
Development and Delivery” category.  This is proposed to be distributed as described below: 

1. 	 Approximately $120 million would be for New and Small Starts projects currently in the 
program pipeline that were unable to receive a rating and funding recommendation at the 
time of the President’s FY 2016 budget submittal, but potentially could receive an 
acceptable rating of Medium or higher prior to the conclusion of FY 2016.  This could 
include : 

 	 The Orlando SunRail Phase 2 South, Orlando SunRail Phase 2 North, and 
Sacramento Downtown Riverfront Streetcar projects that did not submit sufficient 
information to provide FTA with the necessary confidence at the time of the 
preparation of the FY 2016 President’s budget that they would receive the Medium or 
better overall rating required by statute to be recommended for a construction grant 
agreement.  Funding in the “Accelerated Delivery” category can be assigned to these 
projects if the uncertainties are resolved and FTA agrees to advance them to 
construction grant agreements prior to September 30, 2016.   

 	 Other projects currently in FTA’s Capital Investment Grant pipeline that may be 
ready for a construction grant agreement before the conclusion of FY 2016, but were 
not able to prepare and submit the information required to be evaluated and rated for 
the President’s FY 2016 Budget. Importantly, FTA has been encouraging project 
sponsors to submit information for evaluation and rating on an on-going basis 
throughout the year, not simply by one fixed deadline for annual budget 
considerations. By providing projects in the pipeline the potential to advance to 
construction grant agreements when they are ready, rather than making them wait for 
the next federal budget cycle to be completed, an opportunity exists to advance the 
projects more quickly and thereby minimize cost escalation and possible financing 
costs. To the extent that pipeline projects can be advanced after the FY 2016 Budget 
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submittal, but sooner than the FY 2017 Budget submittal, they would be eligible for 
some portion of the funding proposed in this category. 

2. 	 Approximately $200 million would be for Accelerated Project Development work for 
communities that have found it challenging to advance local resources for this purpose.   
Not less than $75 million of this amount would be for a newly proposed subsection under 
Section 5309 that would set aside funding for areas under 200,000 in population (small 
urban and rural areas) seeking to implement corridor or regional based bus service with 
premium features such as use of advanced technologies, branding, and other amenities,  
that could meet a set of streamlined evaluation criteria.  

Project Evaluation and Ratings  

The Capital Investment Grant project evaluation and ratings included in this report are based on 
a process specified in statute.  MAP-21 establishes various criteria on which proposed projects 
must be evaluated and specifies a five-point rating scale: High, Medium-High, Medium, Medium-
Low, and Low. To advance in the process toward a funding recommendation in the President’s 
budget and a construction grant, a project must be rated Medium or higher overall. Receipt of 
project funding through a construction grant is subject to Congressional appropriation, and is 
only obligated when the grantee can assure FTA that the proposed project scope, cost estimate, 
and budget are firm and reliable and local funding commitments are in place.  Once a project 
receives a construction grant from FTA, it is no longer required to be evaluated and rated.   

FTA does not require project sponsors to submit information annually for evaluation and rating.  
Rather, FTA only requires sponsors to submit information for an updated evaluation and rating 
of the project for the Annual Report if: 1) the project sponsor wants the project to be considered 
as a candidate for a funding recommendation in the budget; 2) significant issues have been raised 
in prior year evaluations that warrant a rerating;  or 3) there has been a significant change to the 
project since the last evaluation. 
 
Projects can be expected to continue to change as they progress through the development 
process. Hence, the ratings for projects that have not yet been recommended for FFGAs or 
SSGAs should not be construed as statements about the ultimate ratings of those projects.  
Rather, the ratings provide assessments of the projects’ strengths and weaknesses at the time they 
were rated.   
 
Tables 2A, 2B, and 2C present the ratings for all projects currently advancing through the 
process. Table 2A is the Summary of FY 2016 Project Ratings; Table 2B is the Detailed 
Summary of FY 2016 Local Financial Commitment Ratings; and Table 2C is the Detailed 
Summary of FY2016 Project Justification Ratings.   
 
Since publication of the FY 2015 Annual Report in April 2014, three projects received 
construction grant agreements.  Another is in the  final stages of review prior to receipt of a 
construction grant agreement.  In addition, two projects entered the New Starts Engineering 
phase and eleven projects entered the New Starts, Small Starts, or Core Capacity Project 
Development phase.  These include the following: 
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New Starts Projects that Received Full Funding Grant Agreements  

 

 

 

 

 

 
Core Capacity Projects Entered into Project Development under MAP-21 

  Cambridge to Medford, MA – Green Line Extension 
  Los Angeles, CA – Westside Subway Extension – Section 1  

Small Starts Project that Received Small Starts Grant Agreement  
  Oakland, CA – East Bay BRT 

Small Starts Project in the Final Stages of Review for a Small Starts Grant Agreement 
  Jacksonville, FL – North Corridor Bus Rapid Transit 

New Starts Projects Entered into Engineering under MAP-21 
  Los Angeles, CA – Westside Purple Line Extension Section 2 
  Maryland National Capital Purple Line 

New Starts Projects Entered into Project Development under MAP-21 
  Minneapolis, MN METRO Blue Line Extension (Bottineau LRT)   

Small Starts Projects Entered into Project Development under MAP-21 
  Albany, NY – Washington/Western BRT 
  Everett, WA – Swift II Bus Rapid Transit 
  Minneapolis, MN METRO Orange Line BRT 
  Reno, NV Virginia Street BRT Extension 
  Sacramento, CA – Downtown Riverfront Streetcar  
  Salt Lake County, UT – Provo-Orem BRT 
  Seattle, WA – Seattle Center City Connector Streetcar 
  Tacoma, WA – Link Light Rail Expansion 

  New York, NY – Canarsie Line Power Improvements 
  Dallas, TX – DART Red and Blue Line Platform Extensions 



 

                        

                        

                        

                        

Table 2A --Capital Investment Grant Program Summary of FY 2016 Project Ratings 

Phase 

State, City, Project 

Capital Cost 
(millions) 

Financing 
Costs 

(millions) 

Total Capital Cost 
(millions) 

Total CIG 
Funding 
Request 

(millions) 

CIG Share of 
Capital Costs 

Overall Project 
Rating 

Local Financial 
Commitment 

Rating 

Project 
Justification 

Rating 

New Starts Engineering 
CA Los Angeles, Westside Subway Extension - Section 2 $2,273.2 $101.2 $2,374.4 $1,187.0 50.0% Medium-High Medium Medium-High 

+++ FL  Orlando, SunRail Phase II South $183.9 $1.0 $184.9 $92.4 50.0% Not Rated Not Rated Not Rated 
MD Maryland National Capital Purple Line $2,325.1 $123.1 $2,448.2 $900.0 36.8% Medium-High Medium-High Medium-High 
TX Houston, University Corridor LRT $1,461.6 $101.5 $1,563.1 $781.5 50.0% Medium Medium Medium 

New Starts Project Development 
CA San Diego, Mid-Coast Corridor Transit Project $1,687.7 $424.4 $2,112.1 $1,043.4 49.4% Medium-High Medium-High Medium-High 

^ CO  Denver, Southeast Extension $224.3 $0.0 $224.3 $92.0 41.0% Medium-High Medium-High Medium 
MD Baltimore, Red Line $2,888.9 $108.8 $2,997.7 $900.0 30.0% Medium-High Medium-High Medium-High 

^ MN  Minneapolis, METRO Blue Line Extension (Bottineau LRT) $1,002.0 $0.0 $1,002.0 $501.0 50.0% --- --- ---
MN Minneapolis, Southwest LRT $1,588.4 $65.0 $1,653.4 $826.7 50.0% Medium-High High Medium 

^ NC  Durham, Durham-Orange LRT Project $1,820.6 $0.0 $1,820.6 $910.3 50.0% --- --- ---
TX Fort Worth, TEX Rail $881.0 $10.9 $891.9 $445.9 50.0% Medium-High Medium-High Medium 

^ WA  Seattle, Lynnwood Link Extension $1,200.0 - 1,700.0 $0.0 $1,200.0 - 1,700.0 --- 50.0% --- --- ---

Core Capacity Project Development 
^ IL  Chicago, Red and Purple Line Modernization Project - Phase One $1,700.0 $0.0 $1,700.0 --- --- --- --- ---
^ NY  New York City, Canarsie Power Improvements $300.0 $0.0 $300.0 --- --- --- --- ---
^ TX Dallas, DART Red and Blue Line Platform Extensions $188.4 $0.0 $188.4 --- --- --- --- ---

Small Starts Project Development 
^ AZ  Tempe, Tempe Streetcar $124.7 $4.7 $129.3 $56.0 43.3% --- --- ---

CA Fresno, Fresno Area Express Blackstone/Kings Canyon BRT $48.5 $0.0 $48.5 $38.8 80.0% Medium Medium Medium 
^ CA  Los Angeles, Downtown Streetcar $153.0 - 162.0 $0.0 $153.0 - 162.0 $75.0 46 - 49% --- --- ---

@ CA  Sacramento, Downtown Riverfront Streetcar $165.9 $0.0 $165.9 $75.0 45.2% Not Rated High Not Rated 
CA San Francisco, Van Ness Avenue BRT $162.1 $0.0 $162.1 $75.0 46.3% High High High 

^ CA  San Jose, El Camino Real Corridor BRT Project $188.0 $0.0 $188.0 $75.0 39.9% --- --- ---
^ CA  San Rafael, SMART San Rafael to Larkspur Regional Connection $42.5 $0.0 $42.5 $22.5 53.0% Medium Medium Medium 
^ FL  Fort Lauderdale, Wave Streetcar $161.9 $0.0 $161.9 $59.3 36.6% Medium-High High Medium 

FL Jacksonville, BRT Southeast Corridor $23.9 $0.0 $23.9 $19.1 80.0% Medium Medium Medium 
+++ FL  Orlando, SunRail Phase II North Extension $68.2 $0.5 $68.7 $34.3 50.0% Not Rated Not Rated Not Rated 

^ IL  Chicago, CTA Ashland Ave BRT Phase I Project $116.9 $0.0 $116.9 $58.3 49.9% --- --- ---
^ MI  Lansing, Michigan/Grand River BRT $215.4 $0.0 $215.4 $75.0 34.8% --- --- ---
^ MN  Minneapolis, METRO Orange Line BRT $150.7 $0.0 $150.7 $64.6 42.9% --- --- ---
^ NC  Charlotte, CityLYNX Gold Line Phase 2 $150.0 $0.0 $150.0 $75.0 50.0% Medium-High High Medium 
^ NM  Albuquerque, Central Ave BRT --- $0.0 --- --- --- --- --- ---
^ NV  Reno, 4th St/Prater Way Corridor $52.6 $0.0 $52.6 $6.5 12.3% Medium-High High Medium 
^ NV  Reno, Virginia Street BRT Extension $27.4 $0.0 $27.4 --- --- --- --- ---
^ NY  Albany, Washington/Western BRT $64.0 $0.0 $64.0 --- --- --- --- ---
^ OH  Columbus, COTA Cleveland Avenue BRT Project $47.7 $0.0 $47.7 $38.1 80.0% Medium Medium Medium 

OR Eugene, West Eugene EmX Extension $95.6 $0.0 $95.6 $75.0 78.5% Medium Medium Medium 
^ TN  Nashville, East-West Connector BRT (The Amp) $174.0 $0.0 $174.0 $75.0 43.1% Medium-High High Medium 

TX El Paso, Dyer Corridor BRT $35.8 $0.0 $35.8 $20.4 56.9% Medium Medium Medium 
^ TX  El Paso, Montana Corridor BRT $45.5 $0.0 $45.5 $27.0 59.3% Medium Medium Medium 
^ TX  San Antonio, Downtown Modern Streetcar $232.0 $0.0 $232.0 $75.0 32.3% --- --- ---
^ UT  Provo-Orem, Provo-Orem Bus Rapid Transit $149.9 $0.0 $149.9 $75.0 50.0% Medium-High High Medium 
^ WA  Everett, Swift II Bus Rapid Transit $48.0 $0.0 $48.0 $38.0 79.2% --- --- ---
^ WA  Seattle, Center City Connector $110.0 $0.0 $110.0 $55.0 - 75.0 50 - 68% --- --- ---
^ WA  Tacoma, Tacoma Link Light Rail Extension $166.0 $0.0 $166.0 $75.0 45.2% Medium-High High Medium 
^ WA  Vancouver, C-TRAN Fourth Plain Bus Rapid Transit $53.0 $0.0 $53.0 $38.4 72.5% Medium-High Medium Medium-High 

+++ Questions remain on the capital and operating costs submitted by the project sponsor.  Therefore, FTA was unable to develop ratings for the projects.  FTA will work with the project sponsor to address the matters. 
^ This project entered Project Development (PD) under MAP-21 procedures. PD is the phase when a project sponsor completes the environmental review process, selects a locally preferred alternative, gets it adopted into the fiscally 

constrained long range plan, and develops the information necessary for the project to be evaluated and rated by FTA. Thus, the project cost, including financing charges, may not yet be known.
 

--- This project was not rated because it entered PD under MAP-21 procedures, which do not require a rating to be assigned upon entry into PD.
 
@ FTA was unable to develop an overall rating for the project due to unreliable travel forecasts.  FTA will work with the project sponsor to address the matter.
 



               

               

               

               

 

Table 2B -- Detailed Summary of FY 2016 Local Financial Commitment Ratings 

State, City, Project 

Phase 

Local Financial 
Commitment 

Summary Rating 

Local Financial Commitment Factors 

Current Financial 
Condition Rating 

Commitment of 
Funds Rating 

Reasonableness of the 
Financial Plan Rating 

CIG Program 
Funding Share 

New Starts Engineering 
CA Los Angeles, Westside Subway Extension - Section 2 Medium Medium-Low Medium-High Medium 50% 

+++ FL Orlando, SunRail Phase II South Not Rated --- --- --- 50% 
MD Maryland National Capital Purple Line Medium-High Medium Medium-High Medium-Low 37% 

^ TX Houston, University Corridor LRT Medium * * * 50% 

New Starts Project Development 
CA San Diego, Mid-Coast Corridor Transit Project Medium-High Medium-High High Medium-Low 49% 
CO Denver, Southeast Extension Medium-High Medium Medium-High Medium 41% 
MD Baltimore, Red Line Medium-High Medium Medium-High Medium-Low 30% 
MN Minneapolis, METRO Blue Line Extension (Bottineau LRT) --- --- --- --- 50% 
MN Minneapolis, Southwest LRT High High High Medium-High 50% 
NC Durham, Durham-Orange LRT Project --- --- --- --- 50% 
TX Fort Worth, TEX Rail Medium-High Medium-High High Medium-High 50% 
WA Seattle, Lynnwood Link Extension --- --- --- --- 50% 

Core Capacity Project Development 
IL Chicago, Red and Purple Line Modernization Project - Phase One --- --- --- --- ---
NY New York City, Canarsie Power Improvements --- --- --- --- ---
TX Dallas, DART Red and Blue Line Platform Extensions --- --- --- --- ---

Small Starts Project Development 
AZ Tempe, Tempe Streetcar --- --- --- --- 43% 

^ CA Fresno, Fresno Area Express Blackstone/Kings Canyon BRT Medium * * * 80% 
CA Los Angeles, Downtown Streetcar --- --- --- --- 46 - 49% 
CA Sacramento, Downtown Riverfront Streetcar High N/A N/A N/A 45% 

^ CA San Francisco, Van Ness Avenue BRT High * * * 46% 
CA San Jose, El Camino Real Corridor BRT Project --- --- --- --- 40% 
CA San Rafael, SMART San Rafael to Larkspur Regional Connection Medium Medium-High High Medium-Low 53% 
FL Fort Lauderdale, Wave Streetcar High N/A N/A N/A 37% 

^ FL Jacksonville, BRT Southeast Corridor Medium * * * 80% 
+++ FL Orlando, SunRail Phase II North Extension Not Rated --- --- --- 50% 

IL Chicago, CTA Ashland Ave BRT Phase I Project --- --- --- --- 50% 
MI Lansing, Michigan/Grand River BRT --- --- --- --- 35% 
MN Minneapolis, METRO Orange Line BRT --- --- --- --- 43% 
NC Charlotte, CityLYNX Gold Line Phase 2 High N/A N/A N/A 50% 
NM Albuquerque, Central Ave BRT --- --- --- --- ---
NV Reno, 4th St/Prater Way Corridor High N/A N/A N/A 12% 
NV Reno, Virginia Street BRT Extension --- --- --- --- ---
NY Albany, Washington/Western BRT --- --- --- --- ---
OH Columbus, COTA Cleveland Avenue BRT Project Medium N/A N/A N/A 80% 

^ OR Eugene, West Eugene EmX Extension Medium * * * 78% 
TN Nashville, East-West Connector BRT (The Amp) High N/A N/A N/A 43% 

^ TX El Paso, Dyer Corridor BRT Medium * * * 57% 
TX El Paso, Montana Corridor BRT Medium Medium High Medium-Low 59% 
TX San Antonio, Downtown Modern Streetcar --- --- --- --- 32% 
UT Provo-Orem, Provo-Orem Bus Rapid Transit High N/A N/A N/A 50% 
WA Everett, Swift II Bus Rapid Transit --- --- --- --- 79% 
WA Seattle, Center City Connector --- --- --- --- 50 - 68% 
WA Tacoma, Tacoma Link Light Rail Extension High N/A N/A N/A 45% 
WA Vancouver, C-TRAN Fourth Plain Bus Rapid Transit Medium N/A N/A N/A 72% 

If the summary local financial commitment rating is rated at least Medium and the CIG Program share is less than 50 percent of the project’s capital cost, then the summary local financial 
commitment rating is raised one level. 

+++ Questions remain on the capital and operating costs submitted by the project sponsor. Therefore, FTA was unable to develop ratings for the projects.  FTA will work with the project 
sponsor to address the matters. 

--- This project entered Project Development (PD) under MAP-21, which does not require FTA to perform an evaluation and rating of projects entering PD. 
* The rating shown is from the last evaluation and rating that was performed under the SAFETEA-LU process. Because the subfactors in the SAFETEA-LU process differ from those in the 

MAP-21 process, only the summary rating is shown. 
^ This project was grandfathered under the SAFETEA-LU evaluation and rating process.
 

"N/A" signifies that this subfactor does not apply because the project qualified for the financial rating "warrant" outlined in FTA's August 2013 New and Small Starts Final Policy 

Guidance.
 



   

                     

                     

                     

 

Table 2C -- Detailed Summary of FY 2016 Project Justification Ratings 

Phase 

State, City, Project 

Project 

Justification 

Summary Rating 

Environmental 

Benefits 

Rating 

Mobility 

Improvements 

Rating 

Congestion 

Relief 

Rating 

Cost 

Effectiveness 

Rating 

Economic 

Development 

Rating 

Land Use 

Rating 

New Starts Engineering 

CA Los Angeles, Westside Subway Extension - Section 2 Medium-High High Medium Medium Medium Medium-High Medium-High 

+++ FL  Orlando, SunRail Phase II South Not Rated --- --- --- --- --- ---

MD Maryland National Capital Purple Line Medium-High High Medium-High Medium Medium-High Medium-High Medium 

^ TX Houston, University Corridor LRT Medium High Medium-High N/A Medium Medium Medium-Low 

New Starts Project Development 

CA San Diego, Mid-Coast Corridor Transit Project Medium-High High Medium Medium Medium Medium-High Medium 

CO Denver, Southeast Extension Medium Medium Medium-Low Medium Medium-High Medium-High Medium-Low 

MD Baltimore, Red Line Medium-High Medium-High Medium-High Medium Medium Medium-High Medium-High 

MN Minneapolis, METRO Blue Line Extension (Bottineau LRT) --- --- --- --- --- --- ---

MN Minneapolis, Southwest LRT Medium Medium Medium Medium Medium Medium-High Medium 

NC Durham, Durham-Orange LRT Project --- --- --- --- --- --- ---

TX Fort Worth, TEX Rail Medium High Medium-Low Medium Medium-Low Medium Medium-Low 

WA Seattle, Lynnwood Link Extension --- --- --- --- --- --- ---

Core Capacity Project Development 

IL Chicago, Red and Purple Line Modernization Project - Phase One --- --- --- --- --- --- ---

NY New York City, Canarsie Power Improvements --- --- --- --- --- --- ---

TX Dallas, DART Red and Blue Line Platform Extensions --- --- --- --- --- --- ---

Small Starts Project Development 

AZ Tempe, Tempe Streetcar --- --- --- --- --- --- ---

^ CA Fresno, Fresno Area Express Blackstone/Kings Canyon BRT Medium N/A N/A N/A Medium Medium Medium 

CA Los Angeles, Downtown Streetcar --- --- --- --- --- --- ---

@ CA  Sacramento, Downtown Riverfront Streetcar Not Rated --- --- --- --- --- ---

^ CA San Francisco, Van Ness Avenue BRT High N/A N/A N/A High High High 

CA San Jose, El Camino Real Corridor BRT Project --- --- --- --- --- --- ---

CA San Rafael, SMART San Rafael to Larkspur Regional Connection Medium High Low Medium Medium Low Medium-Low 

FL Fort Lauderdale, Wave Streetcar Medium Low Low Medium Medium Medium-High Medium 

^ FL Jacksonville, BRT Southeast Corridor Medium N/A N/A N/A Medium Medium Medium 

+++ FL  Orlando, SunRail Phase II North Extension Not Rated --- --- --- --- --- ---

IL Chicago, CTA Ashland Ave BRT Phase I Project --- --- --- --- --- --- ---

MI Lansing, Michigan/Grand River BRT --- --- --- --- --- --- ---

MN Minneapolis, METRO Orange Line BRT --- --- --- --- --- --- ---

NC Charlotte, CityLYNX Gold Line Phase 2 Medium Medium Low Medium Medium-High Medium Medium 

NM Albuquerque, Central Ave BRT --- --- --- --- --- --- ---

NV Reno, 4th St/Prater Way Corridor Medium High Low Medium High Medium-Low Medium 

NV Reno, Virginia Street BRT Extension --- --- --- --- --- --- ---

NY Albany, Washington/Western BRT --- --- --- --- --- --- ---

OH Columbus, COTA Cleveland Avenue BRT Project Medium High Low Medium High Medium Medium 

^ OR Eugene, West Eugene EmX Extension Medium N/A N/A N/A High Medium Low 

TN Nashville, East-West Connector BRT (The Amp) Medium Medium Medium-Low Medium Not Rated Medium-High Medium 

^ TX El Paso, Dyer Corridor BRT Medium N/A N/A N/A Medium Medium Medium 

TX El Paso, Montana Corridor BRT Medium High Low Medium Medium-High Medium Low 

TX San Antonio, Downtown Modern Streetcar --- --- --- --- --- --- ---

UT Provo-Orem, Provo-Orem Bus Rapid Transit Medium High Medium-Low Medium High Medium-Low Medium 

WA Everett, Swift II Bus Rapid Transit --- --- --- --- --- --- ---

WA Seattle, Center City Connector --- --- --- --- --- --- ---

WA Tacoma, Tacoma Link Light Rail Extension Medium High Low Medium Medium-High Medium Medium 

WA Vancouver, C-TRAN Fourth Plain Bus Rapid Transit Medium-High High Medium-Low Medium High Medium-High Medium 

+++ Questions remain on the capital and operating costs submitted by the project sponsor. Therefore, FTA was unable to develop ratings for the projects. FTA will work with the project sponsor to address the m 

--- This project entered Project Development (PD) under MAP-21, which does not require FTA to perform an evaluation and rating of projects entering PD. 

^ This project was grandfathered under the SAFETEA-LU evaluation and rating process. 

@ FTA was unable to develop an overall rating for the project due to unreliable travel forecasts. FTA will work with the project sponsor to address the matter. 

"N/A" signifies that this criterion does not apply because the project rating shown is based on the SAFETEA-LU evaluation and rating process rather than the MAP-21 process.  
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Tempe Streetcar Project 
Tempe, Arizona 

Small Starts Project Development 
Information Prepared April 2013 

 
Valley Metro (METRO) of Maricopa County proposes to build a streetcar for the City of Tempe along 
Mill Avenue, the major commercial street in Tempe, from Rio Salado Parkway to Southern Avenue.  
The proposed Tempe Streetcar would include an approximately one-mile, one-way loop through the 
Tempe central business district (CBD) and an approximately two-mile, double-track extension on Mill 
Avenue between University Drive and Southern Avenue. The project would operate mostly in through 
travel lanes with mixed traffic.  Five streetcar vehicles would be purchased and a light duty vehicle 
maintenance facility would be constructed.  Streetcar service would operate every 10 minutes during 
weekday peak and off-peak periods, every 20 minutes on weekday evenings, and every 15 minutes on 
weekends.  Service would be provided on weekdays from 5:00 a.m. to 12:00 a.m. and on weekends 
from 5:00 a.m. to 3:00 a.m. 
 
The Tempe Streetcar is intended to improve mobility and provide additional transit capacity in the 
Tempe CBD and the Mill Avenue corridor. The project would connect the Arizona State University 
campus and nearby residential neighborhoods with the activity centers of Downtown Tempe and Mill 
Avenue.  The project is also intended to encourage redevelopment of underutilized buildings in 
Downtown Tempe and improve connections to the regional transit network.  The Tempe Streetcar 
would provide access to the Phoenix METRO light rail system at the existing Mill Avenue station. 
 
METRO initiated planning studies for the Tempe Streetcar in 2007, and issued a Notice of Intent to 
prepare an Environmental Assessment (EA) in January 2011.  METRO and the City of Tempe selected 
the Tempe Streetcar as the locally preferred alternative in September 2010. The project was approved 
into the financially constrained regional long range transportation plan in December 2010. FTA 
approved the project into project development in April 2013.  METRO anticipates completion of the EA 
and a Finding of No Significant Impact in 2014, initiation of construction in 2015 and start of revenue 
service in late 2017. 



 

 

 

 

 
Project Development History, Status and Next Steps:  

 
Significant Changes Since Last Evaluation (January 2014): 

Fresno Area Express “Q” Blackstone/Kings Canyon 

Bus Rapid Transit


Fresno, California 

Small Starts Project Development 

(Rating Assigned November 2014) 


Summary Description  
Proposed Project: Bus Rapid Transit  

15.7 Miles, 27 Stations 

Total Capital Cost ($YOE): $48.53 Million  

Section 5309 Small Starts Share ($YOE): $38.82 Million (80.0%) 

Annual Opening Year Operating Cost: $3.94 Million 

Opening Year Ridership Forecast (2016): 7,200 Average Weekday Trips 

Overall Project Rating: Medium 

Project Justification Rating: Medium 

Local Financial Commitment Rating: Medium 

Project Description:   Fresno Area Express (FAX) plans to implement the “Q” Blackstone/Kings 
Canyon Bus Rapid Transit (BRT) project to connect North Fresno, Downtown Fresno, and the 
Southeast Growth Area. The project would include transit signal priority, real-time bus arrival displays 
and off-board fare collection.  Service would be operated using 17 low-floor, low emission compressed 
natural gas or hybrid buses.  BRT service would replace existing local bus service in the corridor and 
offer decreased travel times through fewer stops and more frequent service.  On weekdays, service 
would operate every 10 minutes during peak hours and every 15 minutes during most off-peak hours.  
On weekends, service would operate every 20 minutes. 

Project Purpose: The project would improve the speed and reliability of service in a commercial 
corridor with existing high transit demand.  Much of FAX’s ridership in the corridor is low-income or 
transit-dependent.  BRT service would provide faster connections between the Southeast Growth Area, 
which is anticipated to add up to 55,000 new residents by 2025; Downtown Fresno, which is a regional 
hub for civic and governmental institutions; and North Fresno, which houses regionally significant 
education campuses, medical centers, and commercial centers. 

FAX selected BRT as the locally preferred 
alternative (LPA) for the corridor in April 2009, and had the LPA adopted into the region’s fiscally 
constrained long range transportation plan in November 2009.  FTA approved the project into project 
development in December 2010.  FAX obtained a documented Categorical Exclusion (CE) for National 
Environmental Policy Act purposes in April 2013 and a supplemental CE to reflect project scope 
changes in September 2014.  FAX  anticipates  obtaining a Small Starts Grant Agreement in mid-2015 
and initiating revenue operations in late 2016.  

FAX refined the project scope to  
reduce the overall capital cost per direction from the Fresno City Council.  Changes include a simplified 
design for most stations  and use of 40-foot rather than 60-foot articulated buses.  FAX will procure all 
17 buses needed for BRT service as part of the Small Starts project scope rather than purchasing 
some of the buses separately.  As a result of these changes and an associated one-year delay in 
completing the project, the estimated capital cost decreased slightly, from $48.75 million to $48.53 
million. The anticipated Section 5309 funding contribution also decreased slightly, from $39.00 million 
to $38.82 million, with the share remaining 80 percent.  



 

 

  

 

  
80.0%  

 

 
$9.64  

 

 

 

  
0.1%  

Locally Proposed Financial Plan  
Source of Funds  Total  Funds ($million)  Percent of Total  

Federal:   
Section 5309 Small  Starts   $38.82  

State:  
Proposition 1B  General Obligation 

Bonds  
19.9%  

 

Local:  
FAX Capital Match Reserve Fund  $0.07  

Total:    $48.53  100.0%  

NOTE:  The financial plan reflected in this  table has  been developed by the project sponsor and does not reflect a commitment by  DOT 
or FTA.  The sum of the figures  may differ  from the total as listed due to rounding.    
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Downtown Los Angeles Streetcar 
Los Angeles, California 

Small Starts Project Development 
Information Prepared February 2014 

 
The City of Los Angeles Department of Transportation (LADOT) proposes to implement modern 
streetcar circulator service in a 3.8-mile corridor within downtown Los Angeles, connecting the Civic 
Center and the historic core with the Los Angeles sports and entertainment district.  LADOT indicates 
the project would provide short-trip transit service and increased connectivity between existing activity 
centers and neighborhoods slated for growth, where transit demand is lacking or disconnected today.  
The project includes 24 station stops, eight new light rail vehicles, and five traction power substations. 
LADOT expects to seek $74.99 million from the Small Starts program. 
 
LADOT adopted streetcar as the locally preferred alternative in January 2012. It was subsequently 
included in the region’s fiscally constrained long range transportation plan in July 2013. LADOT hopes 
to complete the environmental review process with receipt of a Finding of No Significant Impact in 
spring 2015, and receive a Small Starts Grant Agreement in summer 2016. 
 
 



Westside Purple Line Extension Section 2 
Los Angeles, California 

 New Starts Engineering 
(Rating Assigned November 2014) 

 

Summary Description 

Proposed Project:  

  

Heavy Rail Transit  

2.6 Miles, 2 Stations 

Total Capital Cost ($YOE): $2,374.44 Million (includes $101.2 million in finance charges) 

Section 5309 New Starts Share ($YOE): $1,187.00 Million (49.9%) 

Annual Operating Cost (opening year 2025):  $29.6 Million 

Current Year Ridership Forecast (2012): 
21,900 Daily Linked Trips 
6,997,200 Annual Linked Trips 

Horizon Year Ridership Forecast (2035): 
36,100 Daily Linked Trips 
11,630,800 Annual Linked Trips 

Overall Project Rating: Medium-High 

Project Justification Rating: Medium-High 

Local Financial Commitment Rating: Medium 

 
Project Description: The Westside Purple Line Extension Section 2 project, sponsored by the Los 

Angeles County Metropolitan Transportation Authority (LACMTA), would extend the existing heavy rail 
system 2.55 miles from the future Wilshire/La Cienega Station to Century City.  It includes two 
underground stations, 20 vehicles, train controls and signals.  The Section 2 project is the second 

phase of a longer 8.9 mile, 7-station project that would extend the Metro Purple Line to the Veterans 
Affairs West Los Angeles Medical Center, located west of Interstate 405.  Due to financial constraints, 
LACMTA decided in November 2012 to construct the project in three sections.  The Section 1 project 

received a Full Funding Grant Agreement in May 2014 and is presently under construction with a 
Revenue Service Date of October 2024. The Section 2 project alignment would be entirely underground 
and primarily follow Wilshire Boulevard.  In the opening year, service will be provided from 4:30 AM to 

1:30 AM on weekdays and weekends.  Service will operate every four minutes during weekday peak 
periods and every 10 minutes during weekday off-peak periods and weekends. 
 

Project Purpose: The corridor between Downtown Los Angeles and Santa Monica along Wilshire 
Boulevard has very high levels of congestion, even with extensive bus service.  LACMTA currently 
operates routes 720 and 920 rapid bus services every two minutes during peak periods westbound and 

every five minutes during peak periods eastbound, in addition to local route 20 bus service.  These 
routes currently carry over 60,000 riders daily.  To accommodate existing travel demand, LACMTA is 
currently constructing peak-period bus-only lanes along Wilshire Boulevard that will improve the 

reliability of existing rapid bus service.  However, per LACMTA, even with the bus-only lane, the long 
planned extension of heavy rail service is the most effective option for improving transportation capacity 

in the corridor, which has the highest density of population and employment in Los Angeles County.  By 
providing frequent and reliable high-capacity rail service, the Westside Purple Line Extension will 
improve travel times and transit capacity from West Los Angeles, Beverly Hills, Century City, and 

Westwood/University of California-Los Angeles to Downtown Los Angeles, North Hollywood, Union 
Station, and other Los Angeles County areas.      
 

Project Development History, Status and Next Steps: Following completion of an alternatives 
analysis in January 2009, and publication of a Draft Environmental Impact Statement (EIS) in 
September 2010, the LACMTA board selected the locally preferred alternative in October 2010.  The 



locally preferred alternative was adopted into the fiscally constrained long range transportation plan in 
October 2010.  Under SAFETEA-LU, FTA approved the longer 8.9-mile project into preliminary 
engineering in January 2011.  The Final EIS was completed in May 2012, and a Record of Decision 

was issued in August 2012.  The Section 2 project was approved into Engineering in December 2014.   
LACMTA anticipates receipt of a Full Funding Grant Agreement in December 2015, and start of 
revenue operations in April 2025.  

NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT 

or FTA.  The sum of the figures may differ from the total as listed due to rounding.   

Locally Proposed Financial Plan 

Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 New Starts 

FHWA Flexible Funds (Congestion  
    Mitigation and Air Quality Funds) 
 

 
$1,187.00 

$169.00 
 

 
49.9% 

7.1% 
 

Local: 
Measure R Sales Tax Revenue 
TIFIA Loan repaid by    

    Measure R Sales Tax Revenue 
Metro Capital Project Loan funds 
Local Agency Funds    

                                        

 
$567.93 
$307.00 

 
$89.01 
$54.50 

  
24.0% 
12.9% 

 
3.7% 
2.3% 

Total:   $2,374.44 100.0% 



CA, Los Angeles, Westside Purple Line Extension—Section 2 
(Rating Assigned November 2014) 

Factor Rating Comments
Local Financial Commitment Rating Medium  

Non-Section 5309 New Starts Share  The New Starts share of the project is 49.9 percent. 

Project Financial Plan 
(50% of summary financial rating) 

Medium  

Capital and Operating Condition 
(25% of plan rating) 

Medium-Low  The average age of the Los Angeles County Metropolitan Transportation
Authority (LACMTA) bus fleet is 9.4 years, which is older than the industry
average. 

 
 

 LACMTA’s most recent bond ratings, issued in June 2014, are as follows: Fitch 
AA and Standard & Poor’s AA+. 

 LACMTA’s current ratio of assets to liabilities, as reported in its most recent 
audited financial statement, is 1.1 (FY2013). 

 There have been no service cutbacks or cash flow shortfalls in recent years. 
Commitment of Capital and Operating 
Funds 
(25% of plan rating) 

Medium-High  Approximately 71 percent of the non-Section 5309 New Starts funds are
committed or budgeted. Sources of funds include Federal Congestion Mitigation 
and Air Quality Improvement  funds, Transportation Infrastructure Finance and 
Innovation Act loan proceeds to be repaid with Measure R funds, local Measure 
R funds, local agency funds and LACMTA Capital Project Loan funds repaid by 
the State.  

 

 All of the funds needed to operate and maintain the transit system in the first full 
year of operation are committed. Sources of funds include Federal Section 5307 
Urbanized Area Formula Program formula funds, Section 5337 State of Good 
Repair Program funds, Section 5340 Growing States and High Density funds, 
State Local Transportation Funds, State Transit Assistance funds, fare revenue, 
three local half-cent sales taxes to fund public transit and highway improvement 
programs, and other local funds (advertising, tolls, other miscellaneous). 



 

Capital and Operating Cost Estimates, 
Assumptions and Financial Capacity 
(50% of plan rating) 

Medium  Capital revenue growth assumptions are consistent with historical experience. 
 The capital cost estimate is optimistic for this stage of development. 
 Assumed farebox collections and sales tax revenues are consistent with 

historical experience. 
 The financial plan shows LACMTA has the financial capacity to cover cost 

increases or funding shortfalls equal to at least 28 percent of the estimated 
project cost or 33.4 percent of annual system-wide operating expenses in the 
first full year of the project’s operation. 



Westside Purple Line Extension Section 2 
Los Angeles, California 

Engineering 
(Rating Assigned November 2014) 

 
LAND USE RATING:  Medium-High 

The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the 
surrounding county(ies). 

 The proposed new station areas have an average population density of 11,200 persons per square 
mile, corresponding to a medium-high rating, and would serve 358,000 jobs through a one-seat ride, 
corresponding to a high rating.  

 The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the county through which the project travels is 0.89, which correspondes to a low rating.     

 Parking costs in the station areas range from $9 to $40 per day; the average daily cost in the Los 
Angeles CBD is $30, which corresponds to a high rating. 

 The Wilshire/Rodeo Drive station area is a dense downtown environment, with high densities of 
employment housed in five-story and higher office buildings and a grid street network, surrounded by 
lower-density residential neighborhoods.  The Century City station area is primarily comprised of high-
rise office buildings in a superblock layout.  Pedestrian facilities are provided throughout the station 
areas but some arterials are wide (seven lanes or more). 

ECONOMIC DEVELOPMENT RATING:  Medium-High 

Transit-Supportive Plans and Policies: Medium-High 

 Growth Management:  The regional Sustainable Communities Strategy, added to the Regional 
Transportation Plan in 2012 per state requirements, was developed through a region-wide outreach 
process and directs transportation and land use policy to achieve state-mandated greenhouse gas 
reduction targets.  

 Transit-Supportive Corridor Policies:  City-wide and community plans for the Cities of Los Angeles and 
Beverly Hills support focusing mixed-use, pedestrian oriented development along the Wilshire 
Boulevard corridor, including the proposed transit station areas.   

 Supportive Zoning Regulations Near Transit Stations:  The City of Los Angeles allows a 3:1 floor area 
ratio (FAR) along the Wilshire Boulevard corridor, and a 6:1 FAR in commercial districts (at all 
proposed transit stations).  Density bonuses are available for residential projects located near transit 
stops.  The City of Beverly Hills allows for commercial/retail FAR of up to 5:1 and has several mixed-
use zones within the station areas. Pedestrian-friendly design is promoted primarily through design 
guidelines and review processes, rather than explicitly set forth in zoning regulations, with the exception 
of a few overlay districts.  Parking requirements appear to be standard. 

 Tools to Implement Land Use Policies:  State, regional, and county-level programs support planning for 
transit-oriented development (TOD) and there is also a strong focus on pedestrian improvements and 
complete streets principles. Local agencies have demonstrated success with programs such as joint 
development and residential adaptive reuse. 

 



Performance and Impacts of Policies: Medium-High
 Performance of Land Use Policies:  Fifteen high-density, mixed-use projects have been completed 

since 2006 in the proposed Westside Extension corridor.  One recently completed project and four 
proposed projects were identified in the Section 2 station areas.  The most recent inventory by Metro 
identified 240 completed TOD projects system-wide, producing 27,000 housing units.  Since its 
inception in 1993, Metro’s Joint Development Program has completed 17 projects.   

 Potential Impact of Transit Investment on Regional Land Use:  The corridor appears to be in good 
economic health and growth is anticipated as the economy recovers.  However, there is a very little 
vacant or underutilized land in the Section 2 station areas. 

Tools to Maintain or Increase Share of Affordable Housing: Medium
 The City of Los Angeles has a fairly extensive array of programs directed at preserving and creating 

affordable housing, and this has resulted in a significant supply of restricted affordable housing units 
elsewhere in the Westside corridor.  The State of California and Los Angeles County also have various 
funding programs to support affordable housing, including some programs that support housing 
specifically near transit.  No existing or proposed projects were identified in the Los Angeles portion of 
its Section 2 station area, however, and only one project was identified in the Beverly Hills portions of 
the station areas.  
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Downtown Riverfront Streetcar 

Sacramento, California 


Small Starts Project Development 

(Rating Assigned November 2014) 


Summary Description  
Proposed Project: Streetcar 

3.3 Miles, 17 Stations 

Total Capital Cost ($YOE): $165.93 Million 

Section 5309 Small Starts Share ($YOE): $74.99 Million (45.2%) 

Annual Opening Year Operating Cost: $3.5 Million  

Current Year Ridership Forecast (2014): 3,000 Daily Linked Trips 

891,900 Annual Linked Trips 

Horizon Year Ridership Forecast (2035): 13,000 Daily Linked Trips 

3,860,100 Annual Linked Trips 

Overall Project Rating: Not Rated 

Project Justification Rating: Not Rated 

Local Financial Commitment Rating: High 

Project Description:  The Sacramento Area Council of Governments (SACOG), in collaboration with 
the Sacramento Regional Transit District (RT), City of Sacramento, City of West Sacramento, and Yolo 
County Transportation District, proposes to construct a 3.3-mile streetcar line between West 
Sacramento and the Midtown District in Sacramento.  The project also includes 17 one-way stations, 
six streetcar vehicles and an operations and maintenance facility.  A short segment of RT’s existing 
light rail line in downtown Sacramento would also  be relocated to accommodate streetcar service as 
part of the project.  Streetcars would operate in mixed traffic.  RT would operate the streetcar. However, 
local officials plan to execute agreements to establish a new entity, Downtown Riverfront Streetcar, Inc. 
– a nonprofit organization comprised of SACOG, the two cities and local transit operators – to establish 
policies for the streetcar line for fares, budget, security, etc.  The agreements are scheduled for 
execution by early 2015.  Service would operate seven days a week, with trains running every 15  
minutes during the day on weekdays and every 20 minutes during weekday evenings and weekends. 

Project Purpose: The project would serve major destinations in the urban cores of West Sacramento 
and Sacramento, facilitate transit-oriented infill development in several designated areas along the 
route, and improve transit service and local circulation between the two cities.  Key destinations along 
the project corridor include an Amtrak station, the convention center, the state capitol, a new 
sports/entertainment arena (currently under construction), and a minor-league baseball stadium. 

Project Development History, Status and Next Steps:  SACOG and its project partners included the 
locally preferred alternative in the region’s fiscally-constrained long range transportation plan in April 
2012. Local officials anticipate completing the environmental review process with receipt of a Finding 
of No Significant Impact in early 2015, receiving a Small Starts Grant Agreement by early 2016, and 
starting revenue service in 2018.  

FTA was unable to develop an overall rating for the project due to unreliable travel forecasts.  FTA will 
work with local officials to address the matter.    



 

 

 
  

 

 

 
    

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal: 
Section 5309 Small Starts 
FHWA Flexible Funds (Congestion  
  Mitigation and Air Quality Funds) 

$74.99 
$5.00 

45.2% 
3.0% 

State: 
Proposition 1B (State Bonds) 
Proposition 1A (State Bonds) 

$1.50 
$4.94 

0.9% 
3.0% 

Local: 
City of West Sacramento Sales Tax 
City of Sacramento (Special Tax 

Assessment District)  
City of Sacramento (Local Bonds and/or 

Developer Fees) 

$25.00 
$40.00 

$14.49 

15.1% 
24.1% 

8.7% 

Total: $165.93 100.0%

NOTE: The financial plan reflected in this table has been developed by the project sponsor and d oes not reflect a commitment by DO T 
or FTA.  The sum of the figures may differ from the total as listed due to rounding.    





 

 

 

 

 

Mid-Coast Corridor Transit Project

San Diego, California


New Starts Project Development 

 (Rating Assigned November 2014) 


Summary Description  
Proposed Project: Light Rail Transit  

10.9 Miles, 9 Stations 

Total Capital Cost ($YOE): $2,112.11 Million (Includes $424.39  million in  finance charges)  

Section 5309 New Starts Share ($YOE): $1,043.38 Million (49.4%) 

Annual Operating Cost (opening year 2019): $16.82 Million 

Current Year Ridership Forecast (2014): 22,500 Daily Linked Trips 
7,533,000 Annual Linked Trips 

Horizon Year Ridership Forecast (2035): 34,700 Daily Linked Trips 
11,630,400 Annual Linked Trips 

Overall Project Rating: Medium-High 

Project Justification Rating: Medium-High 

Local Financial Commitment Rating: Medium-High 

Project Description: The San Diego Association of Governments (SANDAG) is planning the 
Mid-Coast Corridor, which would originate at the Old Town Transit Center, serving the areas 
north of downtown San Diego, including the University of California at San Diego, and terminate 
at the University Towne Centre Transit Center. The project will include three at-grade and six-
elevated stations, five park-and-ride facilities with 1,170 spaces, two transfer centers, and 36 
light rail vehicles. Service would operate every 15 minutes during peak and off-peak periods in 
the opening year and every 7.5 minutes during peak and off-peak periods in the horizon year.   

Project Purpose: The project will extend the existing Blue Line of the San Diego light rail 
system to the University Center, which includes the University of San Diego, San Diego Mesa 
Community College, and the University of California at San Diego.  The project will improve 
access to the Blue Line from University Center, Balboa, the Veteran’s Administration Medical 
Center, north San Diego, and to all areas served by the existing light rail system.  There is 
strong demand for transit in the corridor due to the highly developed, dense concentration of 
residential and institutional land uses.  However, existing bus service is constrained by traffic on 
existing roads.  There are geographic constraints that restrict the number of north-south roads, 
including several deep canyons and Mission Bay Park, resulting in few continuous north-south 
roadways and transit routes between University Center and downtown San Diego.  By providing 
a dedicated guideway, the project will reduce the number of transfers required and improve 
transit travel times by 10 minutes from the University Towne Centre Transit Center to downtown 
San Diego. 

Project Development History, Status and Next Steps:   The Mid-Coast Corridor was first 
identified in 1987 in Proposition A, the referendum for the TransNet half-cent sales tax that was 
approved by county voters.  In April 1990, FTA and SANDAG published a combined Notice of 
Intent and Scoping Notice for preparation of an Alternatives Analysis/Draft Environmental 
Impact Statement (EIS). The project was originally proposed for construction in two phases: 



 

 

 

 

 

 
 

 

 

Phase I from the Old Town Transit Center to Balboa Avenue and Phase 2 from Balboa Avenue  
to University Towne Centre Transit Center.  The second phase was postponed due to local 
funding issues.  The Draft EIS was published in  February 1995.  The Final EIS was completed 
for the first phase in June 2001, and a Record of Decision (ROD) issued for the first phase in 
August 2001. 

In 2003, local decision makers chose to postpone further planning for the Mid-Coast Corridor so 
that other projects, including Mission Valley East, could be given priority for funding. After the 
Mission Valley East project was completed, SANDAG decided to rejoin the two Mid-Coast 
Corridor project phases in April 2005.   

During 2009 and 2010, SANDAG updated the earlier studies in the Comparative Evaluation of 
Alternatives Report (SANDAG 2010). SANDAG conducted scoping under the California 
Environmental Quality Act (CEQA).  A Notice of Intent to prepare a Supplemental EIS was 
published in April 2010. Following the conclusion of the CEQA scoping process, SANDAG’s 
Board reconfirmed an extension of the light rail system between the Old Town Transit Center 
and the University Towne Centre Transit Center as the locally preferred alternative in July 2010.  
The project was adopted into the fiscally constrained long range transportation plan in October 
2010. 

Under SAFETEA-LU, FTA approved the project into preliminary engineering in August 2011.  
The Draft Supplemental EIS was issued in May 2013.  A Final Supplemental EIS and ROD was 
issued in October 2014.  SANDAG anticipates receiving approval to enter into engineering in 
February 2015, receipt of a Full Funding Grant Agreement in December 2015, and start of 
revenue service in May 2019. 
 
Significant Changes Since Last Evaluation (November 2012):  The project cost increased 
from $1.984 billion to $2.112 billion  due to the addition of a station near the Veteran’s 
Administration Medical Center and additional bridges, retaining walls, parking, and 
environmental mitigation measures. The project’s revenue service date moved from  November 
2018 to May 2019. The anticipated Section 5309 New Starts funding amount increased from 
$980.43 million to $1,043.38 million, with the share remaining at 49.4 percent.    

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal: 
Section 5309 New Starts  $1,043.38 49.4% 

Local: 
TransNet sales tax revenues and  

bond proceeds  
$1,068.73 50.6% 

Total:  $2,112.11 100.0% 

NOTE: The financial plan reflected in this table has been developed by the project sponsor a nd does not reflect a commitment 
by DOT or FTA.  The sum of the figures may differ from the total as listed due to rounding.   



 

 

 
 

 
 

 

CA, San Diego, Mid-Coast Corridor Transit Project  
(Rating Assigned November 2014) 

Factor Rating Comments
Local Financial Commitment 
Rating 

Medium-High 

Non-Section 5309 New Starts 
Share 

+1 level The New Starts share of the project is 49.4 percent. 

Project Capital Financ  ial Plan 
(50% of summary financial rating) 

Medium 

Capital and Operating C  ondition 
(25% of capital plan rating) 

Medium-High   The average age of the Metropolitan Transit System (MTS) bus fleet 
is 6.58, which is slightly younger than the industry average. 

  SANDAG will construct the project.  SANDAG’s most recent bond 
ratings, issued in July 2014, are as follows:  Fitch AAA and Standard 
& Poor’s Corporation Rating AAA. 

  MTS will operate the project.  Its current ratio of assets to liabilities, 
as reported in its most recent audited financial statement, is 2.5 
(FY2013). 

  There have been service cutbacks and cash flow shortages in recent 
years. While MTS had positive cash flow in 2013, shortfalls occurred 
in 2012 and 2011 that were covered from reserves. 

Commitment of Capital and 
Operating Funds  (25% of capital 
plan rating) 

High   All of the non-Section 5309 funds are comm  itted or budgeted. 
Sources of funds include TransNet sales tax revenues and bond 

 proceeds. 
  All of the funds needed to operate and maintain the transit system in 

the first full year of operation are committed or budgeted.  Sources of 
funds include Federal grants (Section 5307 Urbanized Area Formula, 
Section 5337 State of Good Repair funds, and federal Compressed 
Natural Gas rebates); State operating assistance (State Transit 
Assistance, MediCal, Transportation Development Act funds); Non-
Fare Operating Revenues (advertising revenues, rental and land 
management income, and High Occupancy Toll Lane Net Revenues); 
farebox revenues; interest income; and TransNet sales tax revenues. 

Capital and Operating Cost 
Estimates, Assumptions and 
Financial Ca  pacity 
(50% of capital plan rating) 

Medium-Low   Growth in capital revenue assumptions are in line with historical  
 experience. 

  The capital cost estimate is reasonable for this phase of development. 
  Fare revenue projections are optimistic. 



 

 
 

  Sales tax revenues are optimistic based on historical experience. 
  The financial plan shows that SANDAG has the financial capacity to 

cover cost increases or funding shortfalls equal to at least 50 percent 
of estimated project costs or 12.5 percent of annual system-wide 
operating expenses in the first full year of the project’s operation. 



 

Transit-Supportive Plans and Policies: Medium-High  

Performance and Impacts of Policies: Medium-High 

Mid-Coast Corridor Transit Project

San Diego, California


New Starts Project Development 

(Rating Assigned November 2014) 


LAND USE RATING:  Medium  

The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the  
surrounding county(ies). 

  An estimated 185,000 jobs would be served by the project, which corresponds to a medium-high rating.  
Average population density across all station areas is 7,400 persons per square mile, corresponding to 
a medium rating.  Parking rates in the San Diego central business district average about $26 per day, 
corresponding to a high rating. 

  The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 0.00, which corresponds to a low rating.     

  The project will connect the University of California at San Diego (UCSD) and University City, a major 
employment and residential center, with downtown San Diego via the existing Trolley system.  The 
northern part of the corridor, including UCSD and the broader University City area, is characterized by 
mid- and high-rise residential, office, and institutional development.  The three stations in the southern 
end of the corridor are characterized by lower density industrial and commercial uses surrounded by 
lower density single family residential and multi-family residential uses.  Sidewalks and pedestrian 
crossings are generally found throughout the station areas, although some areas are bisected by 
highways or wide arterial streets, and there are pockets of auto-oriented uses such as shopping  
centers.  

ECONOMIC DEVELOPMENT RATING:  Medium-High 

  

  

  

  

Growth Management: The San Diego Association of Governments (SANDAG) and the City of San 
Diego have worked together to promote smart growth planning and strategies in the region.  The  
Regional Comprehensive Plan, a coordinated plan for regional housing, land use, transportation and 
sustainability, includes a smart growth concept map targeting areas (including corridor station areas) for 
high development intensities.  The 2050 Regional Transportation Plan and Sustainable Communities 
Strategy integrate transportation and land use policy to achieve greenhouse gas emission reductions 
consistent with state requirements. 
Transit-Supportive Corridor Policies:  The City of San Diego has been planning for transit-oriented  
development (TOD) and implementing TOD into policy for over two decades. A number of community 
plans apply to the corridor which conceptually support higher-intensity development with linkage to 
transit; more specific station area plans for the three southern stations are being completed to identify 
redevelopment opportunities, zoning changes, and infrastructure improvements to support LRT.  
Supportive Zoning Regulations Near Transit Stations: San Diego’s zoning code includes numerous 
zones and provisions that allow for and promote mixed-used development within transit corridors, 
including an Urban Village Overlay Zone that applies to station areas and includes pedestrian friendly 
design specifications.  Residential densities in multi-family zones generally rate high by FTA 
benchmarks, and commercial densities rate medium-low to high. 
Tools to Implement Land Use Policies: Outreach efforts in support of smart growth, including 
infill/redevelopment and TOD, have been undertaken by SANDAG, the City of San Diego, and local 
professional associations and advocacy groups.  Regional sales tax transportation funds include a two-
percent set-aside for transportation and related infrastructure improvements that support smart growth 
development. 

  Performance of Land Use Policies:  High-intensity development has continued to occur in the 
UCSD/University City area consistent with long-standing plans for this area. Over time this area is 
being transformed into a more walkable and transit-accessible area, although wide streets and 



Tools to Maintain or Increase Share of Affordable Housing: Medium 

 

 

remaining surface parking lots interfere with the pedestrian environment in some locations. There are 
17 TOD projects at existing Trolley stations that collectively include over 4,800 multi-family residential 
units, more than 1.6 million square feet of office use, and more than 860,000 square feet of retail.   

  Potential Impact of Transit Investment on Regional Land Use: Strong growth is expected to continue in 
the University City area and an additional 2 million square feet of mixed-use development could 
potentially occur on lower-density retail plazas, in addition to institutional growth.  The economic climate 
in the three southernmost stations is less strong, although station area planning efforts have identified 
about 220 acres of vacant or underutilized land which could be redeveloped over time. 

  The City of San Diego has an array of affordable housing financing and development programs, 
augmented by regional programs (housing needs assessment) and state financing.  Inclusionary zoning 
requirements and linkage fees are used to finance affordable housing and incentivize private 
development of affordable units.  The City has also implemented a variety of code changes to 
incentivize affordable housing, such as density bonuses, parking reductions, and streamlined 
permitting. The City’s policies and programs place a strong emphasis on long-term affordability.  

  Despite the array of city-led programs and projects, there is little affordable housing currently in the 
corridor. The submission notes that transit access is considered a factor in siting affordable housing, 
and the study corridor to date has not had good transit access. 



 

Mid-Coast Corridor Transit Project 
San Diego, California 



 

  

  

 

 

 

 

Van Ness Avenue BRT  
San  Francisco, California  

Small Starts Project Development  
(Rating Assigned November  2014)  

Summary Description  
Proposed Project:   Bus Rapid  Transit   

2.0  Miles,  9  Stations  

Total Capital Cost  ($YOE):  $162.07  Million   

Section 5309  Small  Starts  Share ($YOE):  $74.99  Million (46.3%)  

Annual Forecast Year  Operating Cost:   $27.00  Million  

Opening Year Ridership Forecast (2018):  52,400  Average Weekday  Trips  

1,600  Daily New  Trips  

Overall Project Rating:  High  

Project Justification Rating:  High  

Local Financial Commitment Rating:  High  

Project Description:  The San Francisco County Transportation Authority  (SFCTA)  and  the San 
Francisco Municipal T ransportation Agency  (SFMTA) are  planning  an  exclusive lane  bus rapid transit  
(BRT)  facility on Van Ness Avenue.   The project  would be operated by the SFMTA.   The project would 
include dedicated transit lanes originating  at  the intersection of Van Ness Avenue and Mission Street  
and extending  north to Union Street near  Fort Mason and Fisherman’s  Wharf.   In addi tion to 
construction  of the busway, the project includes traffic  signal  priority,  pedestrian crossings,  and  the 
purchase of  38  new vehicles.  Service would operate every four  minutes  during weekday peak periods  
in  2018, the anticipated  opening year of  the project.   

Project P urpose:   The Van Ness Avenue BRT project would introduce rapid transit along a primary  
north/south transit route in the northern half of San Francisco.   The project would reduce travel times,  
improve service reliability,  and provide enhanced customer amenities along the core segment  of  
SFMTA’s existing  local bus routes 47 and 49.   Approximately 46 percent  of households in the high-
density neighborhoods along  Van Ness Avenue do not own cars, relative to 29  percent  citywide.   The 
project would improve transit service for these individuals.  

Project Development History, Status and Next  Steps:  SFCTA and SFMTA  selected BRT as  the 
locally preferred alternative (LPA) for the  corridor in December  2006,  and  had the LPA adopted into the  
region’s  fiscally constrained long range transportation plan in September 2007.  Under SAFETEA-LU,  
FTA approved the Van Ness Avenue BRT project  into project development in December 2007.   A Draft 
Environmental Impact Statement  (EIS)  was  published  in  November 2011,  followed by a  Final EIS  in  
July 2013.  FTA issued a Record of Decision in  December  2013.    A Small Starts  Grant  Agreement is  
anticipated in mid-2015,  with  revenue service anticipated to begin in mid-2018.   

Significant Changes Since Last Evaluation (November  2012):  The project’s estimated capital  cost  
increased from $125.63 million to $162.07  million as a result of design refinements,  more detailed 
estimates  of materials  and construction contractor costs, and a contingency increase appropriate to the  
project’s complexity.  The  anticipated  Section 5309 funding  contribution  remains $74.99 million,  but the 
share decreased  from 59.7 percent to 46.3 percent.   
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Locally Proposed Financial Plan  
Source of Funds  Total  Funds ($million)  Percent of Total  

Federal:   
Section 5309 Small  Starts  46.3%  

State:  
State Highway Operation and Protection 

Program   
$7.31  4.5%  

Local:  
Proposition K Sales  Tax  
SFMTA Revenue Bonds  and Operating 

Funds  
Central Freeway Parcel  Revenues  
California Pacific Medical Center  

Development Impact Fees  
SFCTA Planning, Programming and 

Monitoring Funds  

$25.61  
 

$12.66  
$5.00  

 
$0.20

22.4%  
15.8%  

 
7.8%  
3.1%  

 
0.1%  

Total:    $162.07  100.0%  

NOTE:  The financial plan reflected in this  table has  been developed by the project sponsor and does not reflect a commitment by  DOT 
or FTA.  The sum of the figures  may differ  from the total as listed due to rounding.    



 

 

 

Transit-Supportive Plans and Policies: Medium-High  
 

 

 

 
 
 

Van Ness Avenue BRT  
San Francisco, California  

Small Starts Project Development  
(Rating Assigned November 2007)  

LAND USE RATING:   High  

The land use rating reflects  the population and employment densities within ½-mile of proposed station areas:  

•  Population density is approximately 110,000 people per square mile in the corridor,  corresponding to a  
high rating  according to FTA  criteria.  Total employment in project station areas is approximately 92,000  
jobs.   

•  The San Francisco Central  Business  District (CBD)  is the densest  and most transit  accessible 
downtown on the west  coast.   The Civic Center area is a  major destination area in the city with dense 
pedestrian and transit-oriented development.  

ECONOMIC DEVELOPMENT RATING:   High  

•  While the city and entire Bay Area have a number of physical constraints  to growth such as  
topographical limitations, it does not have a unified or enforceable growth management policy.  

•  San Francisco’s  General Plan has long encouraged higher-density and transit-oriented development.   
The city is undertaking additional planning initiatives to  focus higher-intensity growth in transit corridors.  
The city is considering zoning changes  that would require residential community-oriented retail  
development near transit nodes.  

•  The city’s zoning regulations are intended to maintain a medium to high-density profile and scale, with a  
mixture of land uses in many areas.   The city’s plan generally supports  transit-supportive densities.  
There are no minimum parking requirements or off-street parking provisions in the CBD and other  
major employment areas.   

•  San Francisco’s existing l and use pattern includes dense development along major transportation 
corridors.  The obj ective of  the City Planning Department and directing c odes and ordinances is to  
reinforce this pattern of development along corridors  that have high transit capacity.  

Performance and Impacts of Policies: High  

•  The existing high-density development and pedestrian accessibility in the City of San Francisco 
demonstrates  the strength of city policies and market  forces at achieving t ransit-oriented intensities and 
urban design.   The number  of  jobs in the San Francisco CBD has doubled since the 1970s, with no  
increase in the volume of traffic entering t he area.  

•  The corridor is very dense and is largely developed, with little room  for additional development.  
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El Camino Real Corridor BRT Project 
San Jose, California 

Small Starts Project Development 
Information Prepared July 2013 

 
The Santa Clara Valley Transportation Authority (VTA) proposes to implement bus rapid transit (BRT) 
in the 17.4-mile El Camino Real corridor between downtown San Jose and the Palo Alto Transit Center.  
VTA believes that the project would improve transit travel times, attract new transit riders and 
encourage transit- and pedestrian-oriented redevelopment in a corridor with strong existing transit 
ridership and substantial forecasted population and employment growth over the next 20 years.  VTA 
expects that the project will include dedicated lanes over a portion of the alignment, 16 stations (14 of 
which would be constructed as part of the project) with level boarding and off-board fare collection, 
transit signal priority, BRT branding for vehicles and stations, and improved pedestrian and bicycle 
access.  The project would use vehicles that VTA is currently procuring in conjunction with another BRT 
project.  The project’s current estimated capital cost is $188 million.  VTA may seek up to $74.99 million 
from the Small Starts program. 
 
A preliminary locally preferred alternative (LPA) was adopted into the region’s fiscally constrained long-
range transportation plan in April 2009.  VTA anticipates selecting a final LPA in September 2014, 
completing the environmental review process with receipt of a Finding of No Significant Impact in 
January 2015, and receiving a Small Starts Grant Agreement in late 2015.  Revenue service would 
begin in late 2018. 
 





SMART Regional Rail 
Commuter Rail 

San Rafael, California 
Small Starts Project Development 
(Rating Assigned November 2014) 

 
Summary Description 

Proposed Project:  Commuter Rail  
2.1 Miles, 1 Station   

Total Capital Cost ($YOE): $42.53 Million  

Section 5309 Small Starts Share ($YOE): $22.53 Million (53.0%) 

Annual Opening Year Operating Cost:  $0.03 Million 

Current Year Ridership Forecast (2014): 760 Daily Linked  Trips 

195,100 Annual Linked Trips  
Horizon Year Ridership Forecast (2035): 820 Daily Linked Trips 

209,600 Annual Linked Trips  
Overall Project Rating: Medium 

Project Justification Rating: Medium 

Local Financial Commitment Rating: Medium 
 
Project Description: The Sonoma-Marin Area Rail Transit District (SMART) proposes to extend by 2.1 
miles a 43-mile, 10-station, commuter rail initial operating segment (IOS) that it is currently constructing 
with local funds between downtown San Rafael and Sonoma County Airport.  The extension project 
would operate from downtown San Rafael to the Golden Gate Transit Larkspur Ferry terminal in Marin 
County.  One new station would be constructed in Larkspur near the ferry terminal, from which ferry 
service to and from downtown San Francisco is available.  The project would also upgrade five public 
at-grade roadway crossings, including signals, crossing equipment, refurbish one existing railroad 
trestle bridge and replace another trestle bridge.  SMART already owns the rail right-of-way and is 
procuring diesel multiple unit rail vehicles as part of the locally-funded IOS.  Thus, no additional 
vehicles would be needed for the Small Starts extension project.  On weekdays, service would operate 
every 30 minutes during peak periods.  During weekday off-peak periods, one mid-day train would be 
provided.  Four round trips would be offered on weekends. 
 
Project Purpose: In conjunction with the IOS, the extension would offer a direct link from San Rafael to 
the Larkspur ferry terminal and improve mobility in the increasingly congested US 101 corridor by 
providing faster, more reliable service than existing bus routes that currently operate along US 101 and 
circuitous local streets.  The project would fill a gap in the region’s fixed guideway transit network 
between the end of the IOS and the ferry terminal.   
 
Project Development History, Status and Next Steps: FTA approved the project into project 
development in September 2013.  SMART adopted a locally preferred alternative in May 2013 that was 
incorporated into the region’s fiscally constrained long-range transportation plan in July 2013.  SMART 
currently anticipates receiving a documented Categorical Exclusion in December 2014,  a Small Starts 
Grant Agreement by mid-2015, and initiating revenue service in late 2016. 
 
 
 
 



 
NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT 
or FTA.  The sum of the figures may differ from the total as listed due to rounding.   

 

  

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 Small Starts 
 

 
$22.53 

 
 
 
 

$20.00 

 
53.0% 

 
 
 
 

Local: 
Bay Area Toll Authority / Metropolitan 

Transportation Commission 
 

47.0% 

Total:   $42.53 100.0% 



CA, Rafael to Larkspur Extension 
(Rating Assigned November 2014) 

 
 
 

Factor Rating Comments 
Local Financial Commitment Rating Medium  

Section 5309 Small Starts Share   The Small Starts share of the project is 53.0 percent.   

Composite Financial Rating Medium  

Capital and Operating Condition 
(25% of capital plan rating) 

Medium-High • The Sonoma-Marin Area Rail Transit District (SMART) does not have a bus 
fleet or currently operate rail service. 

• SMART’s most recent bond ratings, issued in 2011, are as follows:  Fitch A and 
Standard & Poor’s Corporation AA. 

• SMART’s current ratio of assets to liabilities, as reported in its most recent 
audited financial statement, is 22.1 (FY2013). 

• There was a cash flow shortfall in 2013 that was covered from reserves, but 
2012 and 2011 had positive cash flows.  

Commitment of Capital and Operating 
Funds  (25% of capital plan rating) 

High • All of the non-Section 5309 Small Starts funds are budgeted.   The source of 
funds is the Metropolitan Transportation Commission’s Regional Measure 2 
Bridge Toll Program. 

• All of the funds needed to operate and maintain the transit system in the first full 
year of operation are committed.  Sources of funds include Measure Q sales tax 
revenues, fare revenues, and other operating income. 

Capital and Operating Cost Estimates, 
Assumptions and Financial Capacity 
(50% of capital plan rating) 

Medium-Low • Sales tax revenue and operating revenue (i.e., fares, joint development, leases) 
forecasts are optimistic based on historical experience. 

• The capital cost and schedule are optimistic for this stage of the project.  
• The financial plan shows that SMART has the financial capacity to cover cost 

increases or funding shortfalls equal to 94 percent of estimated project costs. 
• Estimated operating costs for this entirely new system are reasonable. 
• Operating cash flows are balanced and projected cash reserves are very 

sensitive to construction cost estimates and revenue forecasts. 



San Rafael to Larkspur Regional Connector 
Marin County, California 

Small Starts Project Development 
(Rating Assigned November 2014) 

 

LAND USE RATING:  Medium-Low 
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the 
surrounding county(ies). 

• Employment at existing stations along the line is reported as 23,200, which corresponds to a low rating.  
Population density for the Larkspur station area is 4,000 persons per square mile, which corresponds to 
a medium-low rating.  Parking for local uses is free although there is a modest fee ($2/day) for ferry 
parking.   

• The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 0.83, which corresponds to a low rating.  

• The area around the proposed Larkspur station primarily includes office buildings, a retail plaza, and 
multi-family residential developments with some public facilities including a ferry terminal that has a 
large parking lot. The station area has some sidewalks and pedestrian crossings, including a pedestrian 
bridge connecting existing development surrounding the proposed station area and the existing ferry 
terminal, but streets are widely spaced and pedestrian routes are not marked across parking lots.  
Single-family residential development on the west side of U.S. 101 is not currently accessible. 

ECONOMIC DEVELOPMENT RATING:  Low 
Transit-Supportive Plans and Policies: Medium-Low 

• 

• 

• 

Transit-Supportive Corridor Policies: A station area planning process was initiated in 2011 and a draft 
plan completed in 2014, but this process was suspended in July 2014 so that the Larkspur General 
Plan Housing Element could first be updated.  The draft station area plan identified seven potential 
development sites with potential residential densities of 30 to 35 units per acre and commercial FAR of 
0.5 to 1.0, and included urban design guidelines to support a pedestrian scaled environment.  It also 
recommended various strategies to reduce and manage parking.  A multi-modal path is planned to 
improve pedestrian connections in the station area.  The draft Larkspur General Plan Update includes 
some general policies to improve the transit and pedestrian character of development. 
Supportive Zoning Regulations Near Transit Stations: Development in the Larkspur station area east of 
U.S. 101 is currently governed by planned development (PD) ordinances that provide specifications for 
projects already built in the area.  West of U.S. 101 is zoned and built with low-density residential.   
Tools to Implement Land Use Policies:  Regional agencies have provided assistance for transit-
supportive planning.  The Larkspur Station Area Plan effort was funded in part through a Metropolitan 
Transportation Commission grant and was undertaken through a multiagency collaborative planning 
effort.   

Performance and Impacts of Policies: Low 
• 

• 

Performance of Land Use Policies:  No specific examples of successful transit-supportive land use 
outcomes were provided in the City of Larkspur. 
Potential Impact of Transit Investment on Regional Land Use:  Illustrative development potential in the 
station area is estimated at an additional 177,000 square feet of commercial development and 920 
dwelling units on seven sites. While the current commercial and residential developments in the area 
appear to be healthy, more intensive development of some sites (including a large parking lot for the 
ferry terminal and a vacant site) appears plausible. 

Tools to Maintain or Increase Share of Affordable Housing: Low 
• Marin County policies call for strategies to increase affordable housing through a variety of measures.  

The Larkspur General Plan Housing Element also includes general language supporting affordable 
housing.  Specific affordable housing programs operated by Marin County or the City of Larkspur, or 
planned affordable housing development projects in the vicinity, were not identified. 
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Regional Connector Transit Corridor 
Los Angeles, California 

(January 2015) 
 

The Los Angeles County Metropolitan Transportation Authority (LACMTA) is constructing a 1.9 mile double 
track light rail transit line in downtown Los Angeles, with 3 new underground stations and the procurement of 4 
light rail vehicles.  The project will begin at the existing 7th Street/Metro Center Station and will provide 
connections via a new underground alignment to the existing Metro Blue, Exposition, and Gold Lines.  The 
alignment will extend north underground from the 7th Street/Metro Center Station following Flower Street, 
curving east under the 2nd Street roadway tunnel and 2nd Street, and continuing east under the intersection of 1st 
and Alameda Streets, surfacing to connect to the Metro Gold Line tracks within 1st Street at grade to the east 
and north of Temple Street toward Union Station.   
 
In the opening year of 2021 as well as the forecast year of 2035, service will be provided using three-car train 
consists in the peak period with service every 2.5 minutes.  Service will be provided every five minutes during off-
peak periods.  The hours of operation will be 5:00 a.m. to 12:00 a.m. weekdays and weekends.  Estimated daily 
linked trips on the Project using current year inputs are 58,580.  This number is expected to grow to 100,980 
daily linked trips by 2035. 
 
The total project cost under the Full Funding Grant Agreement (FFGA) is $1,402.93 million.  The Section 5309 
New Starts funding share is $669.90 million. 
 
Status 
Following completion of an alternatives analysis in January 2009, and the publication of a Draft Environmental 
Impact Statement (EIS) in September 2010, the LACMTA Board selected the locally preferred alternative in 
October 2010.  Under SAFETEA-LU, FTA approved the project into preliminary engineering in January 2011.  
The Final EIS was completed in January 2012 and a Record of Decision was issued in June 2012.  The project 
was grandfathered into the Moving Ahead for Progress in the 21st Century Act (MAP-21) engineering phase.  
The LACMTA and FTA entered into an FFGA in February 2014 with revenue operations scheduled for May 
29, 2021.  The groundbreaking ceremony was held on September 30, 2014.  The Project is currently in the 
construction phase and is approximately 13% complete.   Design, utility relocations and civil construction 
activities are underway.   
 
Section 20008 of the Moving Ahead for Progress in the 21st Century Act authorized FTA to award Federal 
major capital investment funds for final design and construction of the Los Angeles Regional Connector Light 
Rail Transit project.  Through FY 2015, Congress has appropriated $165.00 million in Section 5309 New Starts 
funds for the project. 
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Reported in Year of Expenditure Dollars 

Source of Funds Total Funds ($million) Appropriations to Date 

Federal:  
Section 5309 New Starts 
 
Congestion Mitigation and Air Quality Funds 
(CMAQ) 

  
$669.90 

 
$64.00 

$165.00 million in total 
appropriations through FY 
2015. 

State: 
   Proposition 1A High Speed Rail Bonds 
 
   Proposition 1B Public Transportation 

Modernization, Improvement and Service  
Enhancement Account  

 
  Repayment from State of California of Capital 
Project Loans 

  
$114.90 

 
$149.50 

 
 
 

$110.76 
 

   

 

Local: 
Measure R Sales Tax Revenue 
 
TIFIA Loan Proceeds  Backed by Measure R 
Sales Tax Revenue 
 
Local Agency Funds 
 
Lease Revenue 

$27.57 
 

$160.00 
 
 

$42.08 
 

$64.24 

 

Total:   $1,402.93  
NOTE:  The sum of the figures may differ from the total as listed due to rounding.    
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Regional Connector Transit Corridor 
Los Angeles, California 

 
 

 



Westside Purple Line Extension Section 1 
Los Angeles, California 

(January 2015) 
 

The Los Angeles County Metropolitan Transportation Authority (LACMTA) is constructing a 3.92-mile, 
double track heavy rail transit line below Wilshire Boulevard in the cities of Los Angeles and Beverly Hills 
with three new underground stations, a new maintenance-of-way building, and a non-revenue vehicle 
maintenance facility at the existing Metro Division 20 Yard.  The project includes the purchase of 34 new 
heavy rail vehicles that are compatible with the existing heavy rail system.  The three new stations will be 
located at Wilshire/La Brea, Wilshire/Fairfax, and Wilshire/La Cienega.  The project is the first section of a 
planned three- section extension of the Purple Line to Westwood and the Veteran’s Affairs Hospital. 

 
Hours of operation in the opening year of 2024 will be from 5:00 AM to 12:00 AM on weekdays and 
weekends.  Service will be provided every four minutes during weekday peak periods and every ten minutes 
during weekday off-peak periods and weekends.  After 2035, hours of operation will be the same as in 2024, 
with service provided every 2.5 minutes during weekday peak periods and every five minutes during off-
peak periods and weekends.  Estimated daily linked trips on the project using current year inputs of 
population and employment are 20,700.  This number is expected to grow to 33,700 daily linked trips by 
2035. 
 
The total project cost under the Full Funding Grant Agreement (FFGA) is $2,821.96 million.  The Section 
5309 New Starts funding share is $1,250.00 million. 
 
Status 
Following completion of an alternatives analysis in January 2009 and publication of a Draft Environmental 
Impact Statement (EIS) in September 2010, LACMTA selected the locally preferred alternative in October 
2010.  Under SAFETEA-LU, FTA approved the project into preliminary engineering in January 2011.  The 
Final EIS was completed in May 2012, and a Record of Decision was issued in August 2012. 
 
The project was grandfathered into the Engineering phase per the revised steps in the New Starts process 
outlined in the Moving Ahead for Progress in the 21st Century Act (MAP-21).  LACMTA and FTA entered 
into an FFGA in May 2014, with revenue operations scheduled for October 31, 2024.  The Project is 
currently in the construction phase and is approximately 6% complete.  All contracts have been awarded and 
design, utility relocations and civil construction activities are underway.   
 
Section 20008 of the Moving Ahead for Progress in the 21st Century Act authorized FTA to award Federal 
major capital investment funds for final design and construction of the Westside Purple Line Extension 
project.  Through FY 2015, Congress has appropriated $165.00 million in Section 5309 New Starts funds for 
the project. 

  



 

               Reported in Year of Expenditure Dollars 

 Source of Funds Total Funding 
($million) 

Appropriations to Date 

Federal: 
Section 5309 New Starts  
 
Congestion Mitigation and Air Quality
Funds (CMAQ) 

 

 
 
 

 
$1,250.00 

 
       $12.17 

 
$165.00 million in total appropriations 
through FY 2015 

Local: 
Measure R Sales Tax Revenue 
 
TIFIA Loan Proceeds Backed  by 
Measure R Sales Tax Revenue 
 
LACMTA Lease Revenue 
 
Local Agency Funds 

  
$583.89 

 
$856.00 

 
 

$44.63 
       

          $75.27 

TOTAL      $2,821.96  

NOTES: The sum of the figures may differ from the total as listed due to rounding. 

 
 

  



Westside Purple Line Extension Section 1 
Los Angeles, California 

 
 
 
 

 



Third Street Light Rail Phase 2 – Central Subway 
San Francisco, California 

(January 2015) 
 

The San Francisco Municipal Transportation Agency (SFMTA) is constructing a 1.7-mile light rail transit 
extension of the existing Third Street Light Rail Phase 1 line.  The project will begin at the existing station at 
Fourth and King Streets and terminate in Chinatown at Stockton and Jackson Streets.  It includes construction 
of one surface station, three underground stations, and the purchase of four new light rail vehicles to augment 
the existing fleet.  When completed, the combined Third Street Light Rail/Central Subway will provide a 
continuous seven-mile light rail route connecting the heavily transit-dependent communities of Bayshore in 
the south with Chinatown in the north.  Hours of operation in the opening year will be from 5:00 a.m. to 1:00 
a.m. on weekdays and from 6:00 a.m. to 1:00 a.m. on weekends.  Service will operate every 3.75 minutes 
during weekday peak periods, every five minutes during weekday off-peak periods, and every 12 minutes on 
weekday evenings.  By the forecast year of 2030, service frequency during weekday peak periods will 
increase to every 2.5 minutes.  The project is expected to serve 35,000 average weekday trips in 2030. 
 
The Financial District, Union Square, and Chinatown have a very high level of existing transit service.  Bus 
routes that serve the project corridor operate on two-minute headways during peak hours and typically 
carry passenger loads that are at or above capacity.  Currently, commuter rail passengers from the south 
must board crowded buses operating on congested roadways or walk over a mile from the Caltrain Station 
to reach the central business district.  LRT passengers from the south may choose to continue on LRT to 
access downtown, but the alignment along the Embarcadero is circuitous.  The project will provide a direct 
rapid transit link between these areas.  SFMTA sees the Project as a way to make significant improvements 
in transit service that cannot be accomplished with buses on congested streets, provide travel time 
improvements and reliability for existing transit riders in the corridor, and improve transit service for the 
transit dependent population in Chinatown to access the South Bay areas. 
 
The estimated cost under the Full Funding Grant Agreement (FFGA) is $1,578.30 million.  The Section 
5309 New Starts funding share is $942.20 million. 
 
Status 
FTA approved the Central Subway project into preliminary engineering in July 2002.  SFMTA 
subsequently modified the project alignment and examined alternative tunneling scenarios.  A Draft 
Environmental Impact Statement (EIS) on the Central Subway project was issued in September 2007, and a 
Final EIS in September 2008.  FTA issued the Record of Decision in November 2008.  FTA approved the 
project into final design in January 2010.  
 
SFMTA and FTA entered into an FFGA in October 2012 with revenue operations scheduled for December 
2018.  All contracts have been awarded and construction activities are progressing well with major utility 
relocation and tunneling works completed.  The project is currently about 31% complete.  
 
Section 20008 of the Moving Ahead for Progress in the 21st Century Act authorized FTA to award Federal 
major capital investment funds for final design and construction of the Third Street Light Rail Phase 2-
Central Subway Project.  Through FY 2015, Congress has appropriated a total of $619.18 million for the 
project. 
 
 
 
 
 
 



 

Reported in Year of Expenditure Dollars 

Source of Funds Total Funds 
($million) 

Appropriations to Date 

Federal: 
Section 5309 New Starts 
 
FHWA Flexible Funds (CMAQ) 

 
$942.20 

 
$41.02 

 
$619.18 million in total 
appropriations through the end 
of FY 2015. 
 

 State: 
Proposition 1A State High-Speed Rail Funds 
 
Proposition 1B State Infrastructure Bond Funds 

 
  California Traffic Congestion Relief Program Funds  

 
  California Regional Transportation Improvement    

Program (RTIP) Funds 
 

 
$61.31 

 
$327.51 

 
$14.00 

 
$68.28 

Local: 
Proposition K Sales Tax Funds 

 
$123.98 

 

Total: $1,578.30  
Note: The sum of the figures may differ from the total as listed due to rounding

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Third Street Light Rail Phase 2 – Central Subway 
San Francisco, California 
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Silicon Valley Berryessa Extension Project 
San Jose, California 

(January 2015) 
 
The Santa Clara Valley Transportation Authority (VTA) is constructing a 10.15-mile 
extension of the Bay Area Rapid Transit (BART) heavy rail system from Fremont to Berryessa 
Road in San Jose.  The Silicon Valley Berryessa Extension (SVBX) project will be built on 
former Union Pacific freight railroad right-of-way, linking the future Warm Springs BART 
station in Fremont to Berryessa with an intermediate station adjacent to the existing VTA 
Montague light rail station in Milpitas.  The SVBX will be a two-track, third rail powered, 
exclusive guideway heavy rail system operating under automatic train control.  The project 
includes the purchase of 40 new BART passenger cars for operation on the extension, 4,800 
parking spaces as well as improvements to the existing BART-Hayward rail car storage and 
maintenance yard.  The project is expected to serve 46,000 average weekday trips in 2035. 
 
Hours of operation in the opening year will be from 4:00 a.m. to 1:00 a.m. on weekdays and 
weekends. Service will operate every 7.5 minutes during weekday peak periods, every 7.5 
to 15 minutes during weekday off-peak periods, and every 20 minutes on weekday 
evenings. 
 
Service in 2035 will be provided every 6 minutes during peak periods on weekdays, every 6 
to 12 minutes during mid-day off-peak periods, and every 15 minutes on weekday evenings 
and weekends.  The hours of operation will be the same as stated above for the opening year 
2018. 
 
This extension of the BART system will provide a direct rapid transit connection between 
Santa Clara County and San Mateo, San Francisco, Contra Costa and Alameda counties.  
The project will provide increased transit access to and from Santa Clara employment and 
activity centers for both Santa Clara residents and residents from throughout the San 
Francisco Bay Area.  Regional transit connectivity will be improved by extending and 
interconnecting BART with VTA light rail and other existing transit services in Santa Clara 
County.  Increasing transit service in the project corridor will provide improved travel 
alternatives to the severely congested and worsening travel routes of Interstate 880 (I-880) 
and Interstate 680 (I-680) between Alameda and Santa Clara counties. 
 
The total project cost under the Full Funding Grant Agreement (FFGA) is $2,330.02 
million.  The Section 5309 New Starts funding share is $900.00 million. 
 
Status 
In November 2000, Santa Clara County voters approved a 30-year one-half cent sales tax to 
raise funds for extension of BART from Fremont to San Jose.  In 2001, VTA conducted a 
Major Investment Study/Alternatives Analysis for a 16-mile Silicon Valley Rapid Transit 
Corridor (SVRTC) that would extend BART from Warm Springs (a new BART station 
currently under construction in Freemont) through Milpitas to San Jose and Santa Clara.  In 
2007, due to concerns about funding availability for the entire SVRTC project, VTA added 
the shorter 10-mile SVBX alternative for examination in the Draft Environmental Impact 
Statement (EIS). 
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On July 23, 2008, the Metropolitan Transportation Commission approved the SVRTC, 
including the SVBX project, into the financially constrained long range transportation plan.  
In November 2008, Santa Clara voters approved an additional one-eighth cent sales tax for 
operation of the SVRTC. 
 
FTA approved the SVBX into preliminary engineering in December 2009.  A Final EIS was 
completed and a Record of Decision for the project was issued in June 2010.  FTA approved 
the project into final design in April 2011. 
 
VTA and FTA entered into an FFGA in March 2012, with revenue operations scheduled for 
June 2018.  More than 80% of the contracts have been awarded and the majority of the 
utility relocation work has been completed.  Construction activities are progressing well and 
the project is approximately 30% complete.  VTA has possession of most of the 100 private 
acquisitions required.  Availability of the remaining 13 parcels is not expected to impact the 
construction schedule.  All master agreements are completed with the cities and affected 
utilities; sub-agreement negotiations remain to be completed for operation and maintenance 
of the corridor.  
 
Section 20008 of the Moving Ahead for Progress in the 21st Century Act authorized FTA to 
award Federal major capital investment funds for final design and construction of the 
Silicon Valley Berryessa Extension (SVBX) project.  Through FY 2015, Congress has 
appropriated a total of $552.59 million for the project. 
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Reported in Year of Expenditure Dollars 

 Source of Funds Total Funding 
($million) 

Appropriations to Date 

Federal: 
Section 5309 New Starts FFGA 
commitment 

  
$900.00$552.59 million in total 

appropriations through FY 2015 
 

  State: 
Transportation Congestion Relief

Program (Gasoline Tax) 
  $250.97

Local: 
Measure A (1/2-cent Sales Tax) 

  
$1,179.05

TOTAL $2,330.02 
NOTES: The sum of the figures may differ from the total as listed due to rounding. 
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BART Silicon Valley Extension 
Santa Clara County, California 



 

 

 

 

Southeast Rail Extension 

Denver, Colorado 


New Starts Project Development 

(Rating Assigned November 2014) 


Summary Description  
Proposed Project: 

 
Light Rail Transit  
2.3 Miles, 3 Stations 

Total Capital Cost ($YOE): $224.29 Million 

Section 5309 New Starts Share ($YOE): $92.00 Million (41.0%) 

Annual Operating Cost (opening year 2019): $3.45 Million 

Current Year Ridership Forecast (2014): 5,000 Daily Linked Trips 
1,503,600 Annual Linked Trips 

Horizon Year Ridership Forecast (2035): 11,500 Daily Linked Trips 
3,438,900 Annual Linked Trips 

Overall Project Rating: Medium-High 

Project Justification Rating: Medium 

Local Financial Commitment Rating: Medium-High 

Project Description: The Regional Transportation District (RTD) is a double-track light rail 
transit (LRT) extension in an exclusive guideway, running from the existing Lincoln Station 
southeast to RidgeGate Parkway, including the City of Lone Tree in northern Douglas County, in 
Denver’s southern metropolitan area.  The project will be an extension of the current Southeast 
LRT line that was constructed as part of RTD’s Transportation Expansion (T-REX) project and is 
also part of RTD’s ongoing FasTracks long range transportation program.  Eight new light rail 
vehicles would be procured as part of the project.  Service would be provided every six minutes 
during peak periods, and every 7.5 minutes during off-peak periods in the opening year, and, 
every five minutes during peak periods and every six minutes during off-peak periods in the 
horizon year. 

Project Purpose:   The corridor includes Interstate 25 (I-25), and the current terminus of the 
Southeast LRT line, located adjacent to I-25.  According to the Denver Regional Council of 
Governments (DRCOG), I-25 is currently congested.  The project will provide access to RTD’s 
FasTracks system for a larger segment of Douglas County, which, according to DRCOG, is 
currently absorbing much of the Denver metropolitan area’s employment and population growth.  
The project is expected to enhance regional connectivity by providing improved access to 
activity centers along I-25 and into the Denver central business district.  Combined with other 
FasTracks LRT and commuter rail expansion projects currently underway, the project will also 
provide increased access to Denver’s southeast suburbs and Denver International Airport. 

Project Development History, Status and Next Steps:   The locally preferred alternative was 
adopted into the fiscally constrained long range transportation plan in 2004. RTD completed an 
alternatives analysis on the Southeast Corridor in February 2012. FTA approved the project into 
project development in April 2013. The completion of an Environmental Assessment led to a 
Finding of No Significant Impact issued in October 2014. RTD anticipates approval to enter 



 

 

 

 

 

engineering in spring 2015, receipt of a Full Funding Grant Agreement in spring 2016, and start 
of revenue service in spring 2019.  
 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal: 
Section 5309 New Starts  
FHWA Flexible Funds (Congestion  
   Mitigation and Air Quality Funds)  

$92.00 
7.50 

41.0% 
3.3% 

Local: 
Sales and Use Tax 
Certificates of Participation 
Local Contributions (Donated Right-of- 

Way, Cash Contributions, etc.)  

$73.72 
$16.84 
$34.23 

33.0% 
7.5% 

15.2% 

Total:  $224.29 100.0% 

NOTE: The financial plan reflected in this table has been developed by the project sponsor a nd does not reflect a commitment 
by DOT or FTA.  The sum of the figures may differ from the total as listed due to rounding.   
 



 

 
 
 

 
 

 

  RTD’s most recent bond ratings, issued in June 2014, are as follows: Moody’s 
Investors Service Aa3, Fitch A and Standard & Poor’s Corporation A. 

  RTD’s current ratio of assets to liabilities, as reported in its most recent audited 
financial statement, is 1.7 (FY2013). 

  There have been no service cutbacks in recent years and all cash flow shortfalls 
were covered by local funding sources and cash reserv  e balances. 

  The average age of the Regional Transportation District (RTD) bus fleet is 9.4 
years, which is older than the industry average. 

  Approximately 69 percent of the non-Section 5309 New Starts funds are 
committed or budgeted. Sources of funds include Federal Congestion Mitigation 
and Air Quality Improvement funds, RTD’s 0.4 percent sales and use tax 
revenues, RTD certificates of participation proceeds, local stakeholder 
contributions, and in-kind donations. 

  All of the funds needed to operate and maintain the transit system in the first full 
year of operation are committed or budgeted. Sources of funds include farebox, 
parking and other system-generated revenue, and local sales and use tax revenue. 

  Capital revenue growth assumptions are consistent with historical experience. 
  The capital cost estimate is reasonable for this stage of the project. 
  Assumed farebox collections and sales tax revenues are consistent with 

historical experience. 
  The financial plan shows that RTD has the financial capacity to cover cost 

increases or funding shortfalls equal to at least 84.6 percent of the estimated 
project cost or 6.0 percent of annual system-wide operating expenses in the first 
full year of the project’s operation. 

CO, Denver, Southeast Rail Extension 
(Rating Assigned November 2014) 

Factor Rating Comments
Local Financial Commitment Ra  ting Medium-

 High 
Non-Section 5309 New Starts Share +1 level The New Starts share of the project is 41.0 percent. 
Project Fi  nancial Plan Medium 
Capital and Operating C  ondition 
(25% of plan rating) 

Medium 

Commitment of Capital and Operating 
Funds (25% of plan rating) 

Medium-High 

Capital and Operating Cost Estimates, 
Assumptions and Financial Capacity 
(50% of plan rating) 

Medium 



 

  The proposed station areas, all in the City of Lone Tree, are largely undeveloped with the exception of 
a medical center built in the early 2000’s and a few smaller commercial properties.  Some residential 
development is underway including a mix of multi-story apartment buildings and townhomes.  
Sidewalks have been built along the few existing feeder and thoroughfare streets.  

  The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 0.00, which corresponds to a low rating.    

  An estimated 182,000 jobs would be served by the project, which corresponds to a medium-high rating 
according to FTA benchmarks.  Average population density across all station areas is 2,500 persons 
per square mile, corresponding to a low rating.  

 Transit-Supportive Plans and Policies: High 
  

  

 

  

  

  

  

Southeast Rail Extension 

Denver, Colorado 


New Starts Project Development 

(Rating Assigned November 2014) 


LAND USE RATING:  Medium-Low 
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the  
surrounding county(ies).  

ECONOMIC DEVELOPMENT RATING:  Medium-High 

Growth Management: The Denver region has undertaken regional planning in support of growth 
management since the late 1990s.  The Denver Regional Council of Governments (DRCOG) has 
developed the Metro Vision 2035 Plan and the Metro Vision 2035 Regional Transportation Plan to 
guide future growth for the region, including a balance between urban centers and open space. An  
urban growth boundary is intended to concentrate development and jobs in established and planned 
urban centers.  Forty-eight cities and counties have signed the Mile High Compact, an 
intergovernmental agreement to develop and follow master plans consistent with the regional vision. 

Transit-Supportive Corridor Policies:  Lone Tree has adopted a master plan, the RidgeGate Planned 
Development, for a 3,500-acre area that encompasses the three station areas almost entirely. The 
master plan proposes a build-out of over 10,000 residences and 20 million square feet of commercial 
space. A City Center Planning Area, focused around one of the light rail stations, is intended to create 
an urbanized environment with street-fronting buildings, on-street and structured parking, and an 
interconnected street network.  

Supportive Zoning Regulations Near Transit Stations: In Lone Tree’s City Center Planning Area, 
minimum residential densities are 15 units per acre, and allowable commercial and mixed-use densities 
range from a minimum 1.0 to a maximum 20.0 floor area ratio (FAR).  This area is envisioned for 10- to 
30-story buildings. Commercial/mixed use districts cover most of the remaining station areas, and 
require an FAR between 0.35 and 6.0.  More detailed plans for individual subareas will be approved as 
development progresses. 

Tools to Implement Land Use Policies: Region-wide, the Regional Transportation District has 
undertaken a number of strategic planning, outreach, and technical assistance efforts to promote 
transit-oriented development (TOD).  DRCOG has contributed to these efforts with funding for TOD 
planning, and other organizations have also done outreach in support of TOD. 

Performance and Impacts of Policies: High 
Performance of Land Use Policies:  Two recently completed high-density residential projects clearly 
demonstrate the transit-supportive design principles prescribed by the RidgeGate Planned 
Development master plan.  The two projects have a gross density of about 40 units per acre and an 
outward orientation towards an emerging street grid.  A substantial amount of TOD has been 
documented near Denver’s existing light rail stations, especially downtown or around Union Station, but 
also along the Southeast and Southwest Corridors.  
Potential Impact of Transit Investment on Regional Land Use:  The master plan anticipates a 
substantial amount of new development in the RidgeGate area, disproportionately concentrated within 



 Tools to Maintain or Increase Share of Affordable Housing: Medium-Low 
  

 

 

the proposed station areas.  Assuming that future development occurs consistent with the plan, a very
substantial impact on land use would be expected.   

Douglas County has some policies and a limited set of programs to support affordable housing, and 
has partnered with developers to develop five affordable projects since 2004 (including one near an 
existing LRT station). Some financing is also available through state programs, and a Denver fund to 
preserve affordable housing near transit stations is being expanded region-wide.  However, no 
initiatives to create affordable housing were identified specifically in the new project station areas. 
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Eagle Commuter Rail 
Denver, Colorado 

(January 2015) 
 

The Denver Regional Transportation District (RTD) is constructing a 13-station, 30.2-mile, Commuter Rail 
project that consists of two lines: the East Corridor from Denver International Airport (DIA) to Downtown 
Denver at Denver Union Station (DUS) and the Gold Line from DUS westward to Ward Road in Wheat 
Ridge.  Six stations will be constructed in the East Corridor and seven along the Gold Line.  The project 
includes 44 electric multiple unit vehicles.  

 
East Corridor service will operate every 15 minutes between 6:00 am and 8:00 pm and every 30 minutes at all 
other times on weekdays.  Gold Line service will operate every 15 minutes between 6:00 am and 6:30 pm, and 
every 30 minutes at all other times on weekdays.  The project is expected to serve 57,500 average weekday trips 
in 2030.  
 
Current conditions in the East Corridor include a limited number of transportation thoroughfares in the east-
west direction, with Interstate 70 being the primary thoroughfare.  Existing arterial streets traveling through the 
corridor are not continuous, making local bus service connecting all consecutive neighborhoods infeasible.  
Current conditions in the Gold Line Corridor also include a lack of continuous street connections to Downtown 
Denver, resulting in traffic using congested north-south arterials and Interstates 70 and 25 to access downtown.  
When completed, the Eagle Commuter Rail project will connect Downtown Denver with the communities of 
Adams, Arvada and Wheat Ridge to the west and North Park Hill, Stapleton, Aurora/Fitzsimons, Montebello, 
Gateway and DIA to the east. 
 
The total project cost under the Full Funding Grant Agreement (FFGA) is $2,043.14 million.  The Section 5309 
New Starts funding share is $1,030.45 million. 
 
Status 
The East Corridor and Gold Line were approved into preliminary engineering in April 2009 as separate 
projects.  Both projects received Records of Decision in November 2009 and approval to enter final design in 
April 2010.  Because RTD will be managing the East Corridor and Gold Line as a single project, FTA agreed to 
consider them for a single Full Funding Grant Agreement (FFGA) as the Eagle Commuter Rail project.  RTD is 
utilizing a design-build-finance-operate-maintain project delivery method for the project.  A Concessionaire 
Team composed of engineering, construction, construction management, financial advisors and vehicle firms 
are designing and constructing the project, helping to finance the project, and providing an equity stake.  
 
RTD and FTA entered into an FFGA in August 2011, with revenue operations scheduled for December 2016.  
Right of way acquisition, utility relocation, and design work are all essentially complete and construction 
overall is approximately 62% complete. 
 
Section 20008 of the Moving Ahead for Progress in the 21st Century Act authorized FTA to award Federal 
major capital investment funds for final design and construction of the Denver Eagle Commuter Rail project.  
Through FY 2015, Congress has appropriated a total of $667.19 million for the project. 
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NOTE:  The sum of the figures may differ from the total as listed due to rounding. 

Reported in Year of Expenditure Dollars 

Source of Funds Total Funding ($million) Appropriations to Date 

Federal: 
Section 5309 New Starts 
FFGA Commitment: 
 
Section 5307 CMAQ: 

 
$1,030.45 

 
 

$62.10 

 
$667.19 million in total appropriations 
through FY 2015. 

Local: 
Bond Proceeds: 
 
Sales & Use Tax: 
 
Concessionaire Financing-Private 

Equity and Debt: 
 
Contributions from the City of Aurora,

City & County of Denver, Adams 
County, Jefferson County, City of 
Arvada, City of Wheat Ridge: 

 

 
$48.24 

 
$374.25 

 
$487.81 

 
 

$40.30 

 
 

Total: $2,043.14  
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Eagle Commuter Rail 
Denver, Colorado 

 

 



Wave Streetcar 
Fort Lauderdale, Florida 

Small Starts Project Development  
(Rating Assigned November 2014) 

 
Summary Description 

Proposed Project:  Modern Streetcar  
2.8 Miles, 10 Stations   

Total Capital Cost ($YOE): $161.85 Million 

Section 5309 Small Starts Share ($YOE): $59.28 Million (36.6%) 

Annual Operating Cost (opening year 2017):  $3.08 Million 

Current Year Ridership Forecast (2014): 1,500 Daily Linked Trips 
754,900 Annual Linked Trips 

Horizon Year Ridership Forecast (2035): 1,900 Daily Linked Trips 
956,900 Annual Linked Trips 

 Overall Project Rating: Medium-High 

Project Justification Rating: Medium 

Local Financial Commitment Rating: High 
 
Project Description: The South Florida Regional Transportation Authority (SFRTA), in 
partnership with the Fort Lauderdale Downtown Development Authority (DDA) and Broward 
County Transit, is proposing to construct a modern streetcar in downtown Fort Lauderdale 
between Northwest 6th Street and Southeast 17th Street.  SFRTA is  managing design and 
construction, while Broward County Transit will own and operate the streetcar line. The project 
includes the purchase of five modern streetcar vehicles and construction of a maintenance 
facility, and would operate in mixed traffic along existing roadways using transit signal priority.  
Service would operate seven days a week, with trains running every 7.5 minutes during the day 
on weekdays and every 15 minutes during weekday evenings and weekends. 
 
Project Purpose:  The Wave Streetcar would connect major employment and primary activity 
centers in Fort Lauderdale and serve the areas of densest development including Flagler 
Village, the Downtown Core, South Side Neighborhood, and the Hospital District.  Current bus 
service in the corridor operates every 15 to 60 minutes, with between 40 and 50 percent of trips 
made by riders who do not own a car.  The Wave Streetcar would provide more frequent service 
and direct access to currently under-served areas in the project corridor. 
 
Project Development History, Status and Next Steps:  The DDA initiated an Alternatives 
Analysis (AA) in 2005.  A modern streetcar was selected as the locally preferred alternative in 
September 2008.  SFRTA completed an update to the AA in August 2011.  The Broward County 
Metropolitan Planning Organization adopted the project into its fiscally-constrained long-range 
transportation plan in April 2012.  In June 2012, the U.S. Department of Transportation awarded 
an $18 million Transportation Investment Generating Economic Recovery (TIGER) grant for a 
1.4-mile subsection of the project. SFRTA completed an Environmental Assessment in July 
2012, and FTA issued a Finding of No Significant Impact in August 2012.  FTA approved the 
entire project, including the subsection funded with TIGER funds, into Small Starts project 



development in April 2013.  SFRTA anticipates receipt of a Small Starts Grant Agreement in 
mid-2015, and start of revenue service in December 2017. 
 
Significant Changes Since Last Evaluation (January 2014): The total estimated capital cost 
increased from $142.58 million to $161.85 million due to design refinements of systems 
elements.  The amount of Small Starts funding requested increased from $49.65 million to 
$59.28 million, increasing the requested Small Starts share from 34.8 percent to 36.6 percent. 
The project’s ridership forecast was updated to add the optional horizon year estimate.  The 
number of stations decreased from 12 to 10. 
  

 
NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment 
by DOT or FTA.  The sum of the figures may differ from the total as listed due to rounding.   
 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 Small  Starts 
TIGER IV 
FHWA Flexible Funds (Surface 
   Transportation Program) 
 

 
$59.28 
$18.00 
$3.50 

 
36.6% 
11.1% 
2.2% 

State: 
Florida New Starts Transit Program  
Florida Department of Transportation  
 

 
$35.73 
$4.81 

 
 

 
22.1% 
3.0% 

 
 Local: 

City of Fort Lauderdale Cash and Land 
Contribution 

Special Assessment District 
Broward Metropolitan Planning 
  Organization  
Downtown Development Authority of 
  Fort Lauderdale 
 

$10.50 
 

$20.59 
$4.62 

 
$4.82 

6.5% 
 

12.7% 
2.8% 

 
3.0% 

Total:   $161.85 100.0% 



Wave Streetcar 
Fort Lauderdale, Florida 

Small Starts Project Development 
(Rating Assigned January 2014) 

LAND USE RATING:  Medium 
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the 
surrounding county(ies).  

• Average population density across all station areas is 6,637, which corresponds to a medium rating 
according to FTA benchmarks.  Total employment served is 64,594, corresponding to a medium-low.  
Parking costs in downtown Fort Lauderdale are $7-$12 per day, corresponding to a medium rating.   

• The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 4.64, which corresponds to a high rating. 

• Existing development near downtown stations is urban in nature with higher density office, retail, and 
mixed-use buildings.  Stations north of the core serve residential neighborhoods characterized by multi-
family housing.  Stations south of the downtown core serve medical facilities and single-family homes.  

• The corridor has a good sidewalk network, although sidewalks in station areas south of the downtown 
core are generally narrow.  Buildings are generally oriented towards the street with minimal setbacks.  

ECONOMIC DEVELOPMENT RATING:  Medium-High 
Transit-Supportive Plans and Policies: Medium-High 

• Transit-Supportive Corridor Policies: The City of Fort Lauderdale and Broward County have established 
over 10 plans, policies, and programs to encourage reinvestment and redevelopment of the downtown 
area and the adjacent urban neighborhoods.  These include the Downtown Master Plan 2013 update 
which outlined transit oriented development (TOD) guidelines.  The City is amending its land use plan 
to substantially increase the density of new residential development in the downtown area. 

• Supportive Zoning Regulations Near Transit Stations: Existing zoning in most station areas already 
supports moderate-to-high density mixed use development.  A proposed TOD zoning overlay will be 
initiated at three stations and expanded to all stations in the future. Additional zoning changes to reduce 
minimum parking requirements, set minimum street frontage requirements, and set floor area ratio 
minimums have been implemented or are being formulated for portions of most station areas. 

• Tools to Implement Land Use Policies: Significant public outreach was conducted for the proposed 
TOD zoning overlay and Downtown Master Plan, as a means to build public support for mixed-use 
development in downtown. The proposed TOD zoning overlay includes an expedited review process 
incentive that would be available for projects that incorporate certain benefits, such as travel demand 
management measures, green building or green site design elements, active uses around parking, 
electric vehicle car charging stations, civic open space, and/or affordable housing. 

Performance and Impacts of Policies: Medium-High 
• Performance of Land Use Policies: Downtown Fort Lauderdale has experienced a substantial amount 

of growth in pedestrian oriented development over the last 10 years, which is expected to continue with 
ongoing transit-supportive regulations. There are 957 residential units under construction and eight 
mixed use or residential projects approved in the project corridor.  

• Potential Impact of Transit Investment on Regional Land Use: The project is expected to help continue 
the redevelopment of downtown Fort Lauderdale and surrounding neighborhoods into a more vibrant, 
mixed-use, walkable urban district.  The Downtown Development Authority recently completed an 
analysis that identified over 72 acres of vacant land or land prime for redevelopment within ½ mile of 
the station areas. 

Tools to Maintain or Increase Share of Affordable Housing: Medium-High 
• Zoning downtown requires that 15 percent of housing units in new developments be affordable.  The 

City currently has provisions to benefit affordable housing developments like expedited processing, 
density bonuses and development fee rebates. Approximately 900 affordable units have been allocated 
to development projects within the project corridor since 2005.   
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JTA BRT Southeast Corridor 

Jacksonville, Florida 


Small Starts Project Development 

(Rating Assigned November 2014) 


Summary Description  
Proposed Project: Bus Rapid Transit  

11.1 Miles, 7 Stations 

Total Capital Cost ($YOE): $23.88 Million  

Section 5309 Small Starts Share ($YOE): $19.10 Million (80.0%) 

Annual Opening Year Operating Cost: $3.37 Million 

Opening Year Ridership Forecast (2016): 4,700 Average Weekday Trips 

Overall Project Rating: Medium 

Project Justification Rating: Medium 

Local Financial Commitment Rating: Medium 

Project Description:  The Jacksonville Transportation Authority (JTA) is proposing a bus rapid transit 
(BRT) line that would extend southeast from downtown Jacksonville to Southside Boulevard.  The 
project would connect to the BRT Phase 1 Downtown project, which began construction in November 
2104, and includes transit signal priority, a real-time passenger information system, off-board fare 
collection and the purchase of eight low-floor, branded, compressed natural gas.  Service would 
operate seven days a week, with service every 10 minutes during weekday peak periods, every 15 
minutes during weekday off-peak periods and every 30 minutes on weekends.  

Project Purpose: The BRT Southeast Corridor project would provide more frequent, faster transit 
service in a heavily transit-dependent corridor.  The corridor includes residential, commercial, 
industrial, office, retail, as well as health-related services and academic institutions.  The project 
corridor is currently served by several bus routes  that do not provide direct service from downtown 
Jacksonville to the southeast, or to Avenues Mall, a major trip generator.  Many Southeast Corridor 
residents are low-income and transit-dependent.  In addition to improving transit service, the BRT 
Southeast Corridor project would form the initial components of a high-capacity regional rapid 
transit system with a connection to the BRT Phase 1 Downtown line. 

Project Development History, Status and Next Steps:   FTA approved the BRT Southeast Corridor 
project into project development in November 2011.  In September 2012, JTA completed an 
Environmental Assessment for the project.  JTA anticipates the receipt of a Small Starts Grant 
Agreement in spring 2015, and start of revenue service in early 2017.   

Significant Changes Since Last Evaluation (January 2014): The expected start of revenue service 
was changed from early 2015 to early 2017.  JTA identified the BRT North Corridor as the priority  
corridor for the system. Delays to the BRT Southeast Corridor project occurred due to design 
refinements of the North Corridor and organizational changes in JTA.   



 

 

  

 

 

 

 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal: 
Section 5309 Small Starts  $19.10 80.0% 

State: 
Florida New Starts Transit Program $2.39 10.0% 

Local: 
JTA Local Discretionary Gas and Sales 

Tax Funds 
$2.39 10.0% 

Total:  $23.88 100.0% 

NOTE: The financial plan reflected in this table has been developed by the project sponsor and d oes not reflect a commitment by DO T 
or FTA.  The sum of the figures may differ from the total as listed due to rounding.    

 





 

 

 

 

  

SunRail Phase II North 

Orlando, Florida
  

Small Starts Project Development 

(Rating Assigned November 2014) 


Summary Description  
Proposed Project: Commuter Rail Transit  

12.2 Miles, 1 Station 

Total Capital Cost ($YOE): $68.68 Million (Includes $0.46 million in  finance charges)  

Section 5309 Small Starts Share ($YOE): $34.34 Million (50.0%) 

Annual Operating Cost (opening year 2017): $6.39 Million 

Current Year Ridership Forecast (2011): 200 Daily Linked Trips 
65,300 Annual Linked Trips 

Horizon Year Ridership Forecast (2030): 600 Daily Linked Trips 
185,900 Annual Linked Trips 

Overall Project Rating: Not Rated 

Project Justification Rating: Not Rated 

Local Financial Commitment Rating: Not Rated 

Project Description: The Florida Department of Transportation (FDOT) is proposing to build an 
extension of its existing Central Florida Commuter Rail Transit (CFCRT) Initial Operating Segment 
(IOS) commuter rail line.  Phase II North is a 12-mile northern extension project from the Phase I 
DeBary station to a new station adjacent to the existing DeLand Amtrak station in Volusia County and 
includes the purchase of three rail vehicles.  The project will share tracks owned by FDOT with CSXT  
freight operations and existing Amtrak intercity passenger rail service.  Opening year service would be 
provided on weekdays only with two-car trains every 30 minutes during peak periods and every 120-
150 minutes during off-peak periods.    

Project Purpose: FDOT indicates the Phase II North project would provide an alternative mode of 
transportation to improve the mobility of travelers in the corridor.  The project corridor currently 
experiences significant traffic congestion throughout the day that causes long and frequent delays for 
travelers including those using bus service currently provided in the corridor. The project would improve 
the transportation connection between the residential areas in western Volusia County and the 
employment centers in the northern Orlando suburbs and downtown Orlando.    
 
Questions remain on the capital and operating cost information provided by FDOT in its latest 
submission.  Therefore, FTA is unable to develop a rating for the project at this time. FTA will work with 
FDOT to resolve the outstanding questions.    



 
 

 

  

 

 

 

 

 

Project Development History, Status and Next Steps: The Locally Preferred Alternative was 
selected in May 2004, and adopted into the Volusia County fiscally constrained long range 
transportation plan in November 2005.  The environmental review process was completed on the entire 
SunRail corridor in September 2010, when FTA issued a Second Addendum to the Finding of No  
Significant Impact.  FTA approved the project into Small Starts project development in December 2013.  
FDOT’s schedule for the Phase II North project anticipates receipt of a Small Starts Grant Agreement in 
2015, and initiation of revenue service in 2017.  

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 
Federal: 
Section 5309 New Starts  $34.34 50.0% 

State: 
Florida New Starts Transit Program 
   State Transportation Trust Fund  

$17.17 25.0% 

Local: 
Volusia County General Fund $17.17 25.0% 

Total:  $68.68 100.0%

NOTE: The financial plan reflected in this table has been developed by the project sponsor and d oes not reflect a commitment by DO T or 
FTA. The sum of the figures may differ  from the total as listed due to rounding.   
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SunRail Phase II South 

Orlando, Florida
  

New Starts Engineering 

(Rating Assigned November 2014) 


Summary Description  
Proposed Project: Commuter Rail Transit  

17.2 Miles, 4 Stations 

Total Capital Cost ($YOE): $184.88 Million (Includes $0.98  million in  finance charges)  

Section 5309 New Starts Share ($YOE): $92.44 Million (50.0%) 

Annual Operating Cost (opening year 2017): $4.73 Million 

Current Year Ridership Forecast (2011): 2,000 Daily Linked Trips 
572,200 Annual Linked Trips 

Horizon Year Ridership Forecast (2030): 5,800 Daily Linked Trips 
1,670,700 Annual Linked Trips 

Overall Project Rating: Not Rated 

Project Justification Rating: Not Rated 

Local Financial Commitment Rating: Not Rated 

Project Description: The Florida Department of Transportation (FDOT) is proposing to build an 
extension of its Central Florida Commuter Rail Transit (CFCRT) Initial Operating Segment (IOS) 
commuter rail line currently in operation.  The project corridor extends from Sand Lake Road station, 
adjacent to the Orlando International Airport, to the Poinciana Boulevard station along the currently 
owned and maintained existing Central Florida Rail Corridor Railroad right-of-way.  The project includes 
four park-and-ride lots, six rail vehicles, and a light maintenance facility.  Opening year service would 
be provided on weekdays only with two-car trains every 30 minutes during peak periods and every 120-
150 minutes during off-peak periods.    

Project Purpose: The project would provide a reliable alternative to automobile travel in the congested 
Interstate 4 corridor, where population and employment are anticipated to increase significantly by 
2030. The project would improve transit service to regional employment, entertainment, cultural and 
retail destinations, including the Orlando central business district, Orlando International Airport, Disney 
World, Sea World, Universal Studios, and the Lake Nona mixed-use community.  As an extension of 
the SunRail IOS project, the project would improve the effectiveness of commuter rail service already in 
operation, support enhancements to cross-town bus service and provide travel time savings.   

Questions remain on the updated capital and operating costs provided by FDOT in its latest 
submission.  Therefore, FTA is unable to develop a rating for the project at this time. FTA will work with 
FDOT to resolve the outstanding questions.    



 

 

 

  

 

 

 

 

Project Development History, Status and Next Steps: FDOT completed an alternatives analysis on 
a 61-mile corridor in May 2004. The Locally Preferred Alternative was adopted in the financially 
constrained long range plan in November 2005.  An Environmental Assessment (EA) was prepared for 
the entire 61-mile corridor in May 2006, with a Finding of No Significant Impact (FONSI) signed by FTA 
in April 2007. Under SAFETEA-LU, FTA approved a 54-mile, 15-station project into preliminary 
engineering (PE) in March 2007.  A Supplemental EA was prepared to assess the potential impacts of 
several project scope changes and to include a general analysis of the environmental impacts of 
moving freight from the CSX “A” Line to the “S” Line.  FTA issued the Supplemental EA in May 2008, 
and an addendum to the FONSI was issued by FTA in July 2008.  During PE, FDOT decided to pursue 
entry into final design for only the 32-mile, 12-station IOS project, which was approved into final design 
in August 2008.  A second Supplemental EA was prepared to assess a change in vehicle technology 
from diesel multiple units to locomotives and passenger cars and to assess changes to several 
stations. FTA issued the Supplemental EA in April 2010, and another addendum to the FONSI was 
issued in September 2010.  The SunRail Phase II South project is considered grandfathered into the 
MAP-21 engineering phase since the environmental review process is completed.  FDOT anticipates 
receipt of a Full Funding Grant Agreement in 2015, and start of revenue service in 2017. 

Significant Changes Since Last Evaluation (January 2014): The project’s capital cost increased 
from $173.6 million to $184.9 million because the project sponsor completed additional design work, 
resulting in  higher estimated costs for construction elements, positive train control installation, and utility 
relocations.  The Section 5309 New Starts share was increased from $86.8 million to $92.4 million, 
keeping the New Starts percentage at 50 percent.   

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 
Federal: 
Section 5309 New Starts  $92.44 50.0% 

State: 
Florida New Starts Transit Program 
   State Transportation Trust Fund  

$49.04 26.5% 

Local: 
Orange County General Fund 
Osceola County General Fund and State 
   Infrastructure Bank loan 

$16.30 
$27.10 

8.8% 
14.7% 

Total:  $184.88 100.0% 

NOTE: The financial plan reflected in this table has been developed by the project sponsor and d oes not reflect a commitment by DO T or 
FTA. The sum of the figures may differ  from the total as listed due to rounding.   
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High Capacity Transit Corridor Project 
Honolulu, Hawaii 

(January 2015) 
 

 
The Honolulu Authority for Rapid Transit (HART) is constructing the High-Capacity Transit 
Corridor Project, a 20-mile rail line that would serve the south shore of Oahu from a western terminus 
in Kapolei, past Pearl Harbor and Honolulu International Airport, through Downtown Honolulu, to an 
eastern terminus at Ala Moana Center. The electrified (third rail) line would be almost entirely on 
elevated structure in existing public rights-of-way, primarily arterial streets.  Rail service would 
extend 20 hours each day with automated trains running every 2.4 minutes in weekday peak periods 
and every 4.7 minutes during most off-peak hours. The project scope includes 21 stations, 80 light 
metro rail vehicles, four park and ride facilities with 4,100 spaces, and a maintenance and storage 
facility.  The project is expected to serve 116,000 average weekday trips in 2030. 
 
The project corridor is on the south shore of Oahu and is geographically constrained by the ocean 
to the south and two mountain ranges to the north.  Large numbers of workers commute into 
Honolulu from the western parts of the corridor and from Central Oahu – located between the two 
mountain ranges to the north. Highway travel is carried by the H-1 freeway that extends through 
the length of the corridor. The H-1 freeway is heavily congested through much of the day, seven 
days per week.  The Honolulu bus system provides high quality service throughout the corridor.  
Service quality suffers substantially from mixed-traffic operations, and increasing traffic 
congestion degrades schedule reliability, increases operating costs, and exacerbates the bus 
capacity limitations on the highest-ridership bus routes. The project introduces a fully grade-
separated guideway for trains providing frequent, higher-speed transit service.  By 2030, the 
project will reduce average transit travel times from Western and Central Oahu to the urban core to 
65 minutes, approximately 29 minutes faster than the baseline alternative. 
 
The total project cost under the Full Funding Grant Agreement (FFGA) is $5,121.69 million. The 
Section 5309 New Starts funding share is $1,550.00 million. 
 
Status 
The City completed an alternatives analysis for the corridor in November 2006, and identified an 
elevated fixed-guideway as a starter project with future extensions both east and west.  In May 
2007, the Oahu Metropolitan Planning Organization amended the transportation plan for Oahu to 
include this initial project.  In April 2008, the City chose steel-wheel-on-steel-rail as the 
technology and, in November 2008, a Draft Environmental Impact Statement (EIS) was issued for 
the project.  FTA approved the project into preliminary engineering in October 2009.  A Final EIS 
was published in June 2010, and a Record of Decision issued in January 2011.  FTA approved the 
project into final design in December 2011. 
 
HART and FTA entered into an FFGA in December 2012 with revenue operations scheduled for 
January 2020.  The Project is currently in the construction phase and it is approximately 30% 
complete. Design, utility relocations and civil construction activities are underway. More than 60% 
of the contracts have been awarded and construction activities are progressing well. However, 
HART recently notified FTA that, due to some of the contract bids coming in higher than the initial 
estimates, the project is currently trending about 10 to 15% over the FFGA budget. FTA is working 
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with HART to validate the new cost estimate. 

 

Section 20008 of the Moving Ahead for Progress in the 21st Century Act authorized FTA to award 
Federal major capital investment funds for final design and construction of the Honolulu High 
Capacity Transit Corridor Project.  Through FY 2015, Congress has appropriated a total of 
$1,056.27 million for the project. 
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Reported in Year of Expenditure Dollars 

 Source of Funds Total 
Funding 

($million) 

Appropriations to 
Date 

Federal: 
Section 5309 New Starts 
 
Section 5307 Urbanized Area Formula 
Funds 
 
American Recovery and Reinvestment Act 

  
$1,550.00 

 
$209.90 

 
 

$4.00 

$1,056.27 million in 
total New Starts 
appropriations through 
FY 2015 

State/Local: 
General Excise Tax (GET) 

  
$3,357.79 

Total:  $5,121.69  
 

NOTE:  The sum of the figures may differ from the total as listed due to rounding. 
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High Capacity Transit Corridor Project 
Honolulu, Hawaii 

 



 

 

 

Ashland Avenue BRT Phase I Project

Chicago, Illinois


Small Starts Project Development 

Information Prepared January 2014 


The Chicago Transit Authority (CTA) proposes to implement bus rapid transit (BRT) along the 5.4-mile 
section of Ashland Avenue between Cortland Street (1900 North) and 31st Street (3100 South) in 
Chicago. The project includes 14 median stations, a dedicated center lane exclusive to buses in each 
direction, and the purchase of 50 specialized BRT vehicles (19 hybrid vehicles and 31 diesel vehicles) 
with doors on both sides.  The project’s current estimated capital cost is $116.9 million.  CTA expects to 
seek $58.3 million from the Small Starts program. 
 
The project is expected to significantly improve bus travel speeds and service reliability along CTA’s 
most heavily traveled bus route, and to provide a needed crosstown rapid transit connection between 
heavy rail lines. The project corridor traverses some densely populated neighborhoods, where one in 
four residents is transit-dependent.  In addition, the corridor includes the Illinois Medical District, the 
state’s largest biotechnology and medical complex.   

CTA selected a locally preferred alternative in April 2013.  CTA released an Environmental Assessment 
for the project in November 2013.  FTA approved the project into Project Development in January 2014.  
CTA did not provide updated anticipated dates for receiving a Finding of No Significant Impact or a 
Small Starts Grant Agreement. 



 

 

 

 

Red and Purple Line Modernization Project – Phase One

Chicago, Illinois


Core Capacity Project Development 

Information Prepared November 2014 


The Chicago Transit Authority (CTA) proposes to  reconstruct and expand approximately 9.6 miles of 
existing heavy rail infrastructure along the Red and Purple lines north of Belmont Station in phases.  
The first phase includes three components: a grade-separated bypass track for northbound Brown Line 
trains at Clark Junction, where the Red, Purple and Brown lines converge; the reconstruction and 
expansion of the right-of-way and four stations between Lawrence and Bryn Mawr avenues; and signal 
upgrades throughout the corridor.  The bypass at Clark Junction would relieve one of the most 
significant capacity constraints in the corridor, as  northbound Brown Line trains must currently turn 
across tracks used by the Red and Purple lines without any grade separation.  As a result of this 
configuration, CTA cannot add trains to meet growing demand.  The four reconstructed stations would 
replace undersized facilities that regularly experience platform overcrowding and are not accessible for 
persons with disabilities.  Signal upgrades would support additional service throughout the corridor. 

The current estimated capital cost of the Phase One improvements is $1.7 billion, which includes a 
mixture of state of good repair and core capacity improvement items.  CTA anticipates that the Phase 
One improvements will increase capacity in the corridor by at least ten percent.  

CTA adopted a locally preferred alternative (LPA) for the full Red and Purple Line Modernization 
Project in October 2010.  The LPA was adopted into the region’s fiscally constrained long-range 
transportation plan in October 2010.  FTA approved the project into Project Development in November 
2013. In spring 2014, CTA announced its intention to undertake the project in phases.  For the Phase 
One improvements, CTA expects to complete the environmental review process in  mid-2015, enter the 
Engineering phase in late 2015, receive a construction grant agreement in 2016, and complete 
construction in 2020-21.  



Green Line Extension  
Cambridge to Medford, Massachusetts 

(January 2015) 
 

The Massachusetts Bay Transportation Authority (MBTA) and the Massachusetts Department of 
Transportation (MassDOT) are jointly constructing an extension to the existing Green Line Light Rail 
Transit (LRT) route from a relocated Lechmere Station in Cambridge to College Avenue in Medford and 
Union Square in Somerville.  The Green Line Extension (GLX) will operate on the exclusive right-of-way of 
the MBTA Commuter Rail System, adjacent to existing commuter rail service.  The project includes six at-
grade stations and one elevated station; 3.7 miles of at-grade guideway and one mile of elevated guideway; 
reconstruction of eight bridge structures to maintain grade separation on the route; and the purchase of 24 
light rail vehicles.  

The GLX project will improve mobility for residents of Cambridge, Somerville and Medford by providing a 
one-seat transit ride to Downtown Boston and the greater Boston metropolitan area.  It will serve some of the 
region’s most densely populated communities not currently served by rail transit.  Approximately 75,300 
residents live within one-half mile of proposed stations, 26 percent of whom do not own or have access to an 
automobile.  The project will reduce transit travel time in the project corridor by approximately 13 to 17 
minutes because it will be built on fully grade-separated right- of-way through congested built-up 
neighborhoods, eliminating the need for passengers to make bus-to- rail transfers.  Hours of operation in the 
opening year will be from 5:00 a.m. to 1:00 a.m. on weekdays and weekends.  Service will be provided every 
six minutes in the weekday peak period, every eight to 11 minutes in the weekday off-peak periods, every 13 
to 14 minutes on weekday evenings, and every eight to 10 minutes on weekends.  

The total project cost under the Full Funding Grant Agreement (FFGA) is $2,297.62 million.  The Section 
5309 New Starts funding share is $996.12 million. 

Status 
Following publication of the draft Alternatives Analysis, “Beyond Lechmere Northwest Corridor Study,” the 
Massachusetts Executive Office of Transportation (now MassDOT) identified the GLX project as the locally 
preferred alternative in August 2005.  The Boston Metropolitan Planning Organization approved the project 
into the financially constrained long-range regional transportation plan in September 2009.  An 
Environmental Assessment of the project was published in October 2011, with a Finding of No Significant 
Impact issued in July 2012.  Under SAFETEA-LU, FTA approved the GLX project into preliminary 
engineering in June 2012.  The project was grandfathered into the Engineering phase per the revised steps in 
the New Starts process outlined in the Moving Ahead for Progress in the 21st Century Act (MAP-21). 
MBTA and FTA entered into an FFGA in January 5, 2015, with revenue operations scheduled for June 29, 
2021. 
 
Section 20008 of the Moving Ahead for Progress in the 21st Century Act authorized FTA to award Federal 
major capital investment funds for final design and construction of the GLX project.  However, no funding 
has been awarded to the project as of FY 2015. 
 
 
 
 
 
 
 

 



               Reported in Year of Expenditure Dollars 

 Source of Funds Total Funding 
($million) 

Appropriations to Date 

Federal: 
Section 5309 New Starts  
 
 
Local: 
Commonwealth of Massachusetts 
General Obligation Bonds 

 
 

 
$996.12  

 

 
There has not been any appropriation to 
the project as of FY 2015 

 
Commonwealth Operating Funds 
 TOTAL  
 

 
$996.12  

 
 

$305.38 
 

 
 

 

    $2,297.62  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Massachusetts Bay Transportation Authority (MBTA) 

Green Line Extension Project 

Cambridge to Medford, Massachusetts 

 
 

 



 

 

 

 

Baltimore Red Line 

Baltimore, Maryland 


New Starts Project Development  

(Rating Assigned November 2014) 


Summary Description  
Proposed Project: Light Rail Transit  

14.1 Miles, 19 Stations 

Total Capital Cost ($YOE): $2,997.75 Million (Includes $108.8 million in  finance  charges)  

Section 5309 New Starts Share ($YOE): $900.00 Million (30.0%)  

Annual Operating Cost (opening year 2022): $44.76 Million 

Current Year Ridership Forecast (2014): 35,200 Daily Linked Trips 
12,225,300 Annual Linked Trips 

Horizon Year Ridership Forecast (2035): 47,700 Daily Linked Trips 
16,354,200 Annual Linked Trips 

Overall Project Rating: Medium-High 

Project Justification Rating: Medium-High 

Local Financial Commitment Rating: Medium-High 

Project Description:  The Maryland Transit Administration (MTA) proposes to build a light rail transit 
(LRT) line between Woodlawn in suburban west Baltimore County through downtown Baltimore, and 
terminating in the Bayview area of east Baltimore City.  The Red Line would operate parallel to, or on or 
under Interstate Highway 70 and U.S. Route 40 on the west, several arterial streets in downtown 
Baltimore, and the Norfolk Southern railroad right-of-way on the east end of the route.  Most of the 
alignment would be a dedicated transitway in the median of existing streets, with approximately four 
miles of tunnel through downtown and one mile of tunnel under Cooks Lane toward the western end of 
the route. The project includes 14 at-grade stations and five underground stations; five park-and-ride 
facilities with 2,900 spaces; 26 light rail vehicles (LRV); and a railcar storage, operations and heavy 
maintenance facility. In the opening year service would be provided between 5:00 a.m. and 1:00 a.m. 
every 10 minutes during peak periods and every 10 to 15 minutes during off-peak periods on 
weekdays, and every 15 minutes on weekends.  

Project Purpose: Currently there is no fast, direct east-west transit route in the corridor.  Arterial 
streets are congested in this cross-town corridor during rush hours, causing slow bus operations.  
Traffic speeds on downtown segments of the corridor range from six to 12 miles per hour, and these 
are expected to worsen by up to 10 percent by 2030.  The Red Line would offer fast, convenient and 
dependable transit service through downtown on an exclusive running way with easy transfer 
connections to other components of the Baltimore transit network.  In addition, the Red Line  would 
serve major employment locations including the U.S. Social Security Administration and the Centers for 
Medicare and Medicaid Services in Woodlawn; the Johns Hopkins Bayview Medical Center; the 
Baltimore central business district; the Baltimore Inner Harbor mixed use commercial and entertainment 
destination, including major league baseball and football stadiums; the Fells Point and Canton 
residential neighborhoods which are currently experiencing major infill redevelopment; and the mature 
residential neighborhoods of West Baltimore, Edmondson Village, Rosemont, Harlem Park,  
Highlandtown, Greektown and others. The Red Line would connect with existing north-south transit 
services across downtown Baltimore including the Maryland Area Regional Commuter (MARC) rail 
system, the Baltimore heavy rail Metro system, the existing Central LRT line, and the MTA bus system.  
 



 

 
 

 

 
 
  

 

  

 

  

 

Project Development History, Status and Next Steps:   Following publication of the draft alternatives 
analysis and Draft Environmental Impact Statement (EIS) in September 2008, the State of Maryland 
selected as  the locally preferred alternative (LPA) an LRT line from Woodlawn to Bayview in August 
2009. The Baltimore Regional Transportation Board approved the Red Line LPA into the financially 
constrained long-range regional transportation plan in July 2010.  Under SAFETEA-LU, FTA approved 
the Baltimore Red Line into preliminary engineering in June 2011. Under MAP-21, the project is 
considered to be in the project development phase.  The Final EIS was published in  December 2012, 
and a Record of Decision was issued on February 28, 2013.  MTA anticipates entry of the project into 
the Engineering phase in early 2015, receipt of a Full Funding Grant Agreement in late 2015, and start 
of revenue service in late 2023. 

Significant Changes Since Last Evaluation (January 2014): Project capital costs increased from  
$2,644.52 million to $2,997.75 million due to further development of the project design and resulting 
adjustments to the cost estimate, inclusion of finance charges, and schedule modifications.  The 
planned revenue service date changed from late 2022 to late 2023, including a 20-month schedule 
contingency.  MTA indicated it now plans to use a Public-Private Partnership as the delivery method for 
the project’s civil engineering on the eastern and western ends of the route, all track, station finishing, 
systems (except fare collection), the maintenance facility, elevators, escalators and vehicle 
procurement. MTA indicated a conventional design-bid-build delivery method will be used to provide all 
other project elements, including civil engineering in downtown Baltimore and all tunnel construction.  

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal: 
Section 5309 New Starts  
Section 5307 Urbanized Area  
Formula Funds 

$900.00 
$55.20 

30.0% 
1.8% 

State: 
Maryland Transportation Trust Fund  $1,235.29 41.2% 

Other: 
Private Equity and Borrowed Funds 
(Potentially Including a TIFIA Loan) to be 
repaid by private concessionaire using 
funding from availability payments it 
receives from the Maryland TTF 

$807.25 26.9% 

Total:  $2,997.75 100.0% 

NOTE: The financial plan reflected in this table has been developed by the project sponsor and d oes not reflect a commitment by DO T 
or FTA.  The sum of the figures may differ from the total as listed due to rounding.    



Factor Rating  Comments 
 Local Financial Commitment Rating Medium-

 High 
 

Non-Section 5309 New Starts Share +1 level The New Starts share of the project is 30.0 percent. 
 Composite Financial Rating  Medium  

Capital and Operating C  ondition 
(25% of composite rating) 

Medium   The average age of the Maryland Transit Administration (MTA) bus fleet is 7.1 
years, which is in line with the industry average. 

  The Maryland Department of Transportation (MDOT) is the parent organization 
of MTA. Its most recent bond ratings, issued in June 2014, are as follows: 
Moody’s Investors Service Aa1, Fitch AA+, and Standard & Poor’s AAA.   

  MDOT’s current ratio of assets to liabilities, as reported in its most recent  
audited financial statement, is 1.12 (FY2013). 

  There have been no service cutbacks in the past five years.  MDOT had positive 
cash flow in 2013, though shortfalls occurred in 2012 and 2011 that were 
covered from reserves. 

Commitment of Capital and Operating 
Funds (25% of composite rating) 

Medium-High   Approximately 47.3 percent of the non-Section 5309 funds are committed or 
budgeted. Sources of funds include Section 5307 Urbanized Area Formula 
Funds, State Transportation Trust Fund revenues (TTF), and private equity and 
borrowed funds (potentially including a Transportation Infrastructure Finance 
and Innovation Act (TIFIA) loan). The borrowed funds or TIFIA loan would be 
repaid by the concessionaire, based on availability payments made by MDOT 
from TTF funds. 

  All of the funds needed to operate and maintain the transit system in the first full 
year of operation are committed.  Sources of funds include FTA Section 5307 
formula funds, State TTF revenues, and farebox and other operating revenues      
(advertising, building rentals, etc.  ). 

Capital and Operating Cost Estimates, 
Assumptions and Financial Capacity 
(50% of composite rating) 

Medium-Low   Assumed growth in TTF capital revenues is more optimistic than historical 
 experience. 

  The capital cost estimate is optimistic for this stage of the project.  
  Assumed growth in TTF operating revenues, operating costs, and other 

operating revenues is more optimistic than historical experience.  
  MTA, along with MDOT, has the financial capacity to cover cost increases or 

funding shortfalls equal to 25 percent of the estimated project cost or five 

MD, Baltimore, Red Line 

(Rating Assigned November 2014) 




 
 

 

percent of annual MDOT operating expenses in the first full year of the project’s 
operation. 



Transit-Supportive Plans and Policies: Medium-High  

 

Performance and Impacts of Policies: Medium-High 

 

Baltimore Red Line Light Rail Project

Baltimore, Maryland 


Project Development 

(Rating Assigned January 2014) 


LAND USE RATING:  Medium-High 
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the  
surrounding county(ies). 

  Average population density across all station areas is 10,943, which corresponds to a medium-high 
rating. Total employment served is 196,859, corresponding to a medium-high rating.  Parking costs in 
downtown Baltimore average $14 per day, corresponding to a medium-high rating.   

  The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 1.85, which corresponds to a medium 
rating. 

  The character of land use is transit supportive in over half of the project station areas, particularly in the 
stations serving central Baltimore, where the pattern and scale of development support a diverse mix of 
uses, high concentrations of employment, and special attractions.  

  About half of the station areas were developed when streetcars and walking were the primary modes of 
travel. As a result, their land use patterns are pedestrian-friendly, with compact, walkable street 
networks.  

ECONOMIC DEVELOPMENT RATING:  Medium-High 

  Growth Management: The State of Maryland and Baltimore County have policies and programs that 
actively promote the concentration of development in existing cities and towns.  Maryland’s 1997 Smart 
Growth Management Act  created an incentive-based program designating Priority Funding Areas (PFA) 
for growth-related state infrastructure funding.  Virtually the entire Red Line is within a PFA. Several 
State programs provide additional growth management funding incentives. 

  Transit-Supportive Corridor Policies: The State, Baltimore County, and Baltimore City have designated 
areas within walking distance of transit as priority areas for development. Station Area Advisory 
Committees developed vision plans for station areas and later focused on station design, emphasizing 
pedestrian activity and aesthetics.  

  Supportive Zoning Regulations Near Transit Stations: Existing zoning ordinances in Baltimore City 
generally allow densities in the medium-high to high range.  The City recently has made substantive 
progress in developing a new zoning code to encourage higher-density, mixed use infill development 
with transit-oriented character.  While Baltimore County has rezoned the Security Square station area 
to allow high densities, zoning at other outlying stations currently restricts densities to lower densities.  

  Tools to Implement Land Use Policies: The State of Maryland and City of Baltimore provide significant 
incentives for compact development patterns with transit supportive characteristics.  Local governments 
have the authority to use tax increment financing and special taxing districts to pay for transit oriented 
development (TOD)  infrastructure, including operating and maintenance costs.  Baltimore City’s 
Capital Improvement Program can provide capital funding for TOD projects.  

  Performance of Land Use Policies:  The Maryland Mass Transit Administration (MTA)  has a strong  
record of implementing joint development at transit stations.  The submission includes descriptions of 
10 TOD projects that have been implemented or that are under construction and numerous additional 
projects that are either planned, proposed, or under construction in Red Line Station areas. 

  Potential Impact of Transit Investment on Regional Land Use: An assessment of land vacancy and the 
condition of existing development conducted by the MTA has identified over 2,000 acres of property in 
station areas with strong potential for future redevelopment in transit-supportive uses. Strong 
population and employment growth are forecast for project station areas, reflecting the vitality of 
economic sectors based in the region. 



Tools to Maintain or Increase Share of Affordable Housing: Medium-High  
 	 

 

 

 

Baltimore City is involved in a wide range of initiatives to maintain and expand its inventory of 
affordable housing, including housing for households with very low incomes.  This includes: an 
inclusionary zoning ordinance that requires developers to provide affordable housing under a variety of 
circumstances; funding and financing for construction and down payments; and multiple redevelopment 
efforts that are replacing obsolete, dilapidated and vacant housing. The State of Maryland provides 
financial assistance of various types to maintain and increase the supply of affordable housing and to 
provide resources for low- and moderate-income households to afford rents and mortgages.  
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Maryland National Capital Purple Line 


Bethesda to New Carrollton, Maryland

New Starts Engineering 

(Rating Assigned November 2014) 


Summary Description  
Proposed Project: Light Rail Transit  

16.2 Miles, 21 Stations 

Total Capital Cost ($YOE): $2,448.22 Million (Includes $123.1 million in  finance  charges)  

Section 5309 New Starts Share ($YOE): $900.00 Million (36.8%)  

Annual Operating Cost (opening year 2020): $54.49 Million 

Current Year Ridership Forecast (2014): 44,300 Daily Linked Trips 
16,627,600 Annual Linked Trips 

Horizon Year Ridership Forecast (2035): 56,100 Daily Linked Trips 
20,979,500 Annual Linked Trips 

Overall Project Rating: Medium-High 

Project Justification Rating: Medium-High 

Local Financial Commitment Rating: Medium-High 

Project Description:   The Maryland Transit Administration (MTA) proposes to build a light rail transit 
(LRT) line between Bethesda in Montgomery County and New Carrollton in Prince George’s County, 
passing through Silver Spring, Takoma Park, Langley Park, College Park, University of Maryland, and 
Riverdale. The National Capital Purple Line would cross several major arterial roadways and existing 
radial transit routes that travel between suburban Maryland and Washington, DC, inside the National 
Capital Beltway (Interstate 495).  The project would include dedicated or semi-exclusive guideway on 
surface streets that allow cross traffic.  The route would include approximately four miles of semi-
exclusive guideway on the Georgetown Branch right-of-way, a former freight railroad corridor between 
Bethesda and Silver Spring, approximately 0.7 miles of elevated guideway, and 0.2 miles of tunnel.  
The project includes 16 at-grade stations, three elevated stations, and two below-grade stations; the 
purchase of 58 light rail vehicles (LRV); and construction of two rail car storage and maintenance 
facilities.  The project does not include any new park-and-ride facilities.  In the opening year service 
would be provided from 5:00 a.m. to 12:00 a.m. on weekdays and from 7:00 a.m. to 12:00 a.m. on 
weekends, every six minutes during peak periods, and every 10 to 15 minutes during off-peak periods 
and on weekends. MTA and the Maryland Department of Transportation (MDOT) are pursuing a 
Public-Private Partnership to construct the Purple Line.  

Project Purpose: The Purple Line would provide fast and reliable transit service in this cross-county 
corridor, improving access to several business districts and activity centers along the route.  It would 
connect passengers via transfers to existing radial transit routes including branches of the Washington 
Metropolitan Area Transit Authority’s Red, Green, and Orange heavy rail lines.  The project would also 
connect with three Maryland Area Regional Commuter (MARC) rail lines at Silver Spring, Greenbelt, 
and New Carrollton, and with Amtrak on the Northeast Corridor in New Carrollton.  While the project  
corridor has extensive radial transit service crossing the proposed route, the only existing transit 
available for travel along the length of the corridor is bus service, which is slow and unreliable – much 
of it operating at less than 10 miles per hour on indirect routes.  The Purple Line is expected to provide 
significant travel time savings. For example, a peak period bus trip on parallel roads between Bethesda 
and Silver Spring would take 40 minutes in 2030, while the same trip on the Purple Line is estimated to 
take only 10 minutes. 



 

 

 

 
 
  

 

  
 

 

  

     
Private Equity and Borrowed Funds  

Project Development History, Status and Next Steps:   Following publication of the alternatives 
analysis and Draft Environmental Impact Statement (EIS) in October 2008, the State of Maryland 
selected as  the locally preferred alternative an LRT line between Bethesda and New Carrollton in 
August 2009. The National Capital Region Transportation Planning Board approved the Purple Line 
into the financially constrained long-range regional transportation plan, including updated capital cost 
estimates for the project, in October 2009 and May 2011.  Under SAFETEA-LU, FTA approved the 
National Capital Purple Line into preliminary engineering in October 2011.  The Final EIS was 
published in August 2013, and a Record of Decision was issued on March 19, 2014. Under MAP-21, 
the project was approved into the Engineering phase in August 2014.   MTA anticipates receipt of a Full 
Funding Grant Agreement in mid-2015, and start of revenue service in late 2020. 

Significant Changes Since Last Evaluation (July 2014): Changes since the project was approved 
into Engineering have been minor.   Hours of service were reduced slightly from 5:00 a.m. to 1:00 a.m. 
on weekdays, and 7:00 a.m. to 3:00 a.m. on weekends, to 5:00 a.m. to 12:00 a.m. on weekdays, and 
7:00 a.m. to 12:00 a.m. on weekends. Estimated miles and hours of service provided were modified to 
reflect revised estimates of off-peak running times, and the reduction in number of service hours per 
day. Project capital costs increased  from $2,427.97 million to $2,448.22 million primarily due to further 
refinement of project design and increased real estate costs.   

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal: 
Section 5309 New Starts  $900.00 36.8%

State: 
Maryland Transportation Trust Fund  
(TTF) 

$738.07 30.1% 

Other: 
TIFIA Loan repaid by private 

concessionaire using funding from 
availability payments it receives from  
the Maryland TTF  

$729.16 

$81.00 

29.8% 

3.3% 

Total:  $2,448.22 100.0% 

NOTE: The financial plan reflected in this table has been developed by the project sponsor and d oes not reflect a commitment by DO T 
or FTA.  The sum of the figures may differ from the total as listed due to rounding.    



 

 

 
 

 
 

MD, Montgomery and Prince George’s counties, Purple Line 
(Rating Assigned November 2014) 

Factor Rating Comments 
Local Financial Commitment Ra  ting Medium-High 

Non-Section 5309 New Starts Share +1 level The New Starts share of the project is 36.8 percent. 

Composite Financial Ra  ting Medium 

Capital and Operating C  ondition 
(25% of composite rating) 

Medium   The average age of the Maryland Transit Administration (MTA) bus fleet 
is 7.1 years, which is in line with the industry average. 

  The Maryland Department of Transportation (MDOT) is the parent 
organization of MTA. Its most recent bond ratings, issued in June 2014, 
are as follows: Moody’s Investors Service Aa1, Fitch AA+ and Standard 
& Poor’s AAA.   

  MDOT’s current ratio of assets to liabilities, as reported in its most recent 
audited financial statement, is 1.12 (FY2013). 

  There have been no service cutbacks in the past five years.   MDOT had 
positive cash flow in 2013, though shortfalls occurred in 2011 and 2012 
that were covered from reserves. 

Commitment of Capital and Operating 
Funds (25% of composite rating) 

Medium-High   Approximately 47.7 percent of the non-Section 5309 New Starts funds 
are committed or budgeted. Sources of funds include State Tr  ansportation 
Trust Fund (TTF), a TIFIA loan repaid by the private concessionaire 
using payments it receives from the TTF, and private equity.  

  All of the funds needed to operate and maintain the transit system in the 
first full year of operation are committed.  Sources of funds include FTA 
Section 5307 formula funds, State TTF revenues, and farebox and other 
operating revenues. 

Capital and Operating Cost Estimates, 
Assumptions and Financial Capacity 
(50% of composite rating) 

Medium-Low   Assumed growth in TTF capital revenues is more optimistic than 
historical experience. 

  The capital cost estimate is reasonable for this stage of the project.   
  Assumed growth in TTF operating revenues, operating costs, and other 

operating revenues is more optimistic than historical experience.  
  MTA, along with MDOT, has the financial capacity to cover cost 

increases or funding shortfalls equal to 31 percent of the estimated 
project cost and five percent of annual MDOT operating expenses in the 
first full year of the project’s operation. 



 

Transit-Supportive Plans and Policies: Medium-High  

  

  

  

Maryland National Capital Purple Line

Bethesda to New Carrollton, Maryland


Project Development 

(Rating Assigned January 2014) 


LAND USE RATING:  Medium  
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the  
surrounding county(ies). 

  Average population density across all station areas is 9,190, which corresponds to a medium rating 
according to FTA benchmarks.  Total employment served is 153,618, corresponding to a medium-high 
rating. Parking costs are $10-$15 per day in downtown Bethesda and $8 in downtown Silver Spring, 
corresponding to a medium rating. 

  The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 1.51, which corresponds to a medium 
rating. 

  The corridor includes downtown Bethesda and Silver Spring , and the University of Maryland campus, 
along with station areas dominated by strip commercial development and residential neighborhoods of 
single family homes, garden apartments, townhouses, and intermittent high-rise 
apartment/condominium buildings.  

  Downtown Bethesda and Silver Spring have pedestrian-friendly, walkable street networks, while most 
of the other station areas have more automobile-oriented development patterns.    

ECONOMIC DEVELOPMENT RATING:  Medium-High 

  Growth Management: State policies support the concentration of growth in existing cities and towns.  
The entire Purple Line corridor is located within a State-designated Priority Funding Area eligible for 
growth-related State infrastructure funding.  

  Transit-Supportive Corridor Policies: Montgomery County has a growth policy that directs development 
to areas where public services are in place. Prince George’s County has identified most of the Purple 
Line Corridor for concentrated growth, providing incentives for high-density housing and mixed use infill 
and redevelopment. Plans for new development and redevelopment with transit-supportive character 
have been developed for over half of the station areas.   

  Supportive Zoning Regulations Near Transit Stations: A recently completed transit-oriented 
development study for the project created a zoning template consisting of station-specific zoning plans.  
Zoning in downtown Bethesda and Silver Spring allows development at transit-supportive densities.  
Prince George’s County has adopted new zoning policies to encourage higher-density and mixed-use 
development in Purple Line station areas. 

  Tools to Implement Land Use Policies: The State of Maryland offers financial incentives for compact, 
transit supportive development and permits local governments to use tax increment financing (TIF) and 
special taxing districts to pay for transit-oriented development infrastructure.  Prince George’s County 
offers financing, tax deferral, streamlined development review processes, and affordable housing tax 
credits to encourage transit-supportive development. 

Performance and Impacts of Policies: Medium-High 
Performance of Land Use Policies:  Prime examples of successful transit supportive development can 
be found in Bethesda and Silver Spring, where land use policies have played a key role in rejuvenating 
the areas around Metrorail stations. Multiple large-scale transit-supportive development projects 
recently have been completed or are under way, planned, or proposed within the project corridor.  
Potential Impact of Transit Investment on Regional Land Use: Substantial population and employment 
growth is forecast for the corridor, particularly in station areas. Expanded transportation capacity and 
new transit connections in the corridor are expected to increase employment opportunities for residents 
and help to concentrate growth in areas with high quality transit access.  



Tools to Maintain or Increase Share of Affordable Housing: Medium-High  
 	 Montgomery County has laws and policies to ensure that a substantial share of new housing is 

affordable. It also has loan programs and financial incentives to increase home ownership among low- 
and moderate-income households. Prince George’s County has identified a need for additional 
affordable housing but has adopted few policies or tools to increase the affordable housing supply.  

 	 The State of Maryland provides financial assistance to maintain and increase the supply of affordable 
housing and to provide resources for low- and moderate-income households to afford rents and 
mortgages.  
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Michigan/Grand River BRT

Lansing, Michigan 


Small Starts Project Development 

Information Prepared April 2013 


Summary Description  
Proposed Project: Bus Rapid Transit  

8.5 Miles, 28 Stations 

Total Capital Cost ($YOE): $215.36 Million 

Section 5309 Small Starts Share ($YOE): $74.99 Million (34.8%) 

Annual Forecast Year Operating Cost: $8.7 Million 

Opening Ridership Forecast (2018): 8,200 Average Weekday Trips 

900 Daily New Trips 

Project Description: The Capital Area Transportation Authority (CATA) proposes to build an 8.5-mile 
bus rapid transit (BRT) line from the State Capitol in downtown Lansing, linking Michigan State 
University (MSU) and downtown East Lansing, to the Meridian Mall in Meridian Township.  The BRT 
line would operate in exclusive, center-running travel lanes for approximately 6.6 miles, 1.3 miles in a 
side-running/single lane guideway, while the remaining 0.6 miles would be in mixed traffic.  The project 
would replace CATA’s highest ridership line (Route 1) and includes construction of six center, double-
sided station platforms, 22 single-sided station platforms, 200 park-and-ride spaces, off-board fare 
collection, transit signal priority and the procurement of 17 new articulated buses.  The BRT line would 
also serve two existing transportation centers: the CATA Transportation Center in downtown Lansing, a 
transfer point for 16 CATA routes and the MSU/CATA Transportation Center, located on MSU’s 
campus with links to all MSU campus routes.  CATA’s existing maintenance facility would be used to 
store and maintain the BRT vehicles.  In the opening year, service would be provided every 10 minutes 
during the morning peak period and every six minutes during the evening peak period.  During off-peak 
periods, service would be provided every 7.5 minutes to every 10 minutes. 

Project Purpose: The project would connect five of the region’s major activity centers, including the 
State Capitol, MSU, the downtowns of Lansing and East Lansing, and Meridian Mall which includes 
over 120 retailers in nearly one million square feet of retail space.  The project corridor, which also 
includes several national and regional educational institutions, major regional employers, medical 
facilities, and residential neighborhoods, is experiencing increasing congestion that cannot be mitigated 
by the existing transit network.  There is heavy east-west travel demand in the project corridor.  Peak 
hour traffic volumes are anticipated to increase by 18 percent by the year 2035.  There is limited 
potential for roadway expansion, so mobility in the increasingly congested corridor can only occur via 
increased transit capacity.  Since the majority of the BRT line would operate in an exclusive guideway 
outside of mixed traffic, the project would result in enhanced transit travel time reliability due to the 
avoidance of typical roadway delays.  BRT service would reduce one-way corridor transit travel time 
from 45 minutes to 37.5 minutes, provide more frequent service and extended service hours.    

Project Development History, Status and Next Steps:  CATA completed an alternatives analysis in 
the Michigan/Grand River Avenue Corridor in May 2011.  BRT was selected as the locally preferred 
alternative. FTA approved the project into project development in April 2013.  CATA anticipates 
adoption of the project into the region’s fiscally constrained long range transportation plan sometime in 
2015, completion of an Environmental Assessment and receipt of a Finding of No Significant Impact in 
late 2015, receipt of a Small Starts Grant Agreement in early 2016, and start of revenue service in mid-
2018. 



 

 
  

   
 
 

 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal: 
Section 5309 Small Starts $74.99 34.8% 
FHWA Flexible Funds (Congestion     
   Mitigation and Air Quality Funds) 

$6.34 3.0% 

FHWA Flexible Funds (Surface  
   Transportation Program Funds) 

$6.34 3.0% 

FHWA Flexible Funds (Transportation  
Alternatives) 

$3.07 1.4% 

U.S. DOT Competitive Grant $15.26 7.1% 
Federal Economic Development Funds $10.00 4.6% 
Federal Aid Highway Funds $48.46 22.5% 

State: 
State Trunkline Program 
State Matching Funds for FHWA Funds 

$46.97 
$3.93 

21.8% 
1.8% 

Total: $215.36 100.0% 

NOTE: The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT 
or FTA.  The sum of the figures may differ from the total as listed due to rounding. 



METRO Blue Line Extension 
Minneapolis, Minnesota 

New Starts Project Development 
Information Prepared August 2014 

 
The Hennepin County Regional Railroad Authority (HCRRA) and Metropolitan Council (MC) propose to 
construct a 13-mile light rail transit (LRT) extension from the existing Target Field LRT station in 
downtown Minneapolis to the northwest suburb of Brooklyn Park.  The project would also serve 
neighborhoods in north Minneapolis and the suburban communities of Golden Valley, Robbinsdale and 
Crystal.  HCRRA and MC believe that the project will mitigate traffic congestion and support population 
growth in the corridor, improve transit access to employment nodes around the northern end of the 
corridor, and improve transportation options for zero-car households, which account for up to half of the 
population in areas along and near the corridor.  As an extension of the Minneapolis-Saint Paul region’s 
light rail network, the line would provide convenient connections to employment concentrations in 
downtown Minneapolis, in downtown Saint Paul, and on the University of Minnesota campus. 
 
The project is anticipated to include ten to 11 stations, three of which would have park-and-ride 
facilities.  The project is also anticipated to include an operations and maintenance facility and 26 light 
rail vehicles.  The current estimated cost of the project is $1.002 billion, of which HCRRA and MC 
expect to seek 50 percent from the New Starts program. 
 
HCRRA and MC identified a locally preferred alternative (LPA) and adopted it into the region’s fiscally 
constrained long range plan in May 2013.  A Draft Environmental Impact Statement (EIS) was 
published in April 2014.  HCRRA and MC anticipate completing the environmental review process with 
receipt of a Record of Decision in early 2016, gaining entry into the Engineering phase in August 2016, 
receiving a Full Funding Grant Agreement in mid-2017, and beginning revenue service in 2020. 



METRO Orange Line Bus Rapid Transit Project 
Minneapolis, Minnesota 

Small Starts Project Development 
Information Prepared November 2014 

 
Metro Transit proposes to implement bus rapid transit (BRT) in the 17-mile Interstate 35W corridor 
between downtown Minneapolis and Burnsville.  The project would provide frequent daily BRT service 
in one of the region’s busiest commuter corridors, in which existing bus routes provide an average of 
14,000 weekday trips.  BRT service would use stations in or adjacent to the expressway right-of-way, 
short segments of bus-only lanes and existing high occupancy/toll lanes to provide competitive travel 
times.  Metro Transit believes the project would promote compact, walkable development in station 
areas and leverage incremental investments in transit service and amenities that have been made in 
the corridor over the last several years. 
 
The project would serve 11 stations, six of which are already in use and five that would be constructed 
as part of the project.  All stations would include passenger shelters, real-time passenger information 
and off-board fare collection.  The project also includes signal priority at intersections with general 
purpose traffic, special branding at stations and on vehicles, and the purchase of 11 60-foot articulated 
buses.  The project’s current estimated capital cost is $150.7 million, of which $64.63 million (43 
percent) is anticipated from the Small Starts program. 
 
Metro Transit identified a locally preferred alternative in 2010 that was adopted into the region’s fiscally 
constrained long range transportation plan in the same year.  Metro Transit anticipates completing the 
environmental review process with receipt of a Finding of No Significant Impact in mid-2016, receiving a 
Small Starts Grant Agreement in early 2017, and starting revenue service in late 2019. 



Southwest Light Rail Transit 
Minneapolis-St. Paul, Minnesota 

New Starts Project Development  
(Rating Assigned November 2014) 

 

Summary Description 

Proposed Project:  Light Rail Transit  

15.7 Miles, 17 Stations   

Total Capital Cost ($YOE): $1,653.45 Million (includes $65.0 million in finance charges) 

Section 5309 New Starts Share ($YOE): $826.72 Million (50.0%) 

Annual Operating Cost (opening year 2020):  $30.27 Million 

Current Year Ridership Forecast (2010): 
19,200 Daily Linked Trips 
6,355,900 Annual Linked Trips 

Horizon Year Ridership Forecast (2030): 
34,200 Daily Linked Trips 
11,332,100 Annual Linked Trips 

 Overall Project Rating: Medium-High 

Project Justification Rating: Medium 

Local Financial Commitment Rating: High 

 
Project Description: The Metropolitan Council (MC) is planning a light rail transit (LRT) line between 
Eden Prairie in suburban Hennepin County and the existing Target Field LRT station in downtown 
Minneapolis.  The line would also serve the suburban municipalities of Minnetonka, Hopkins and St. 
Louis Park.  The proposed alignment generally parallels freight rail and roadway rights-of-way, with 
grade-separated crossings in several locations and two short tunnel segments.  The project would 
operate as an extension of the Green Line that opened in June 2014: trains would operate through 
service between Eden Prairie and downtown Saint Paul via downtown Minneapolis and the University 
of Minnesota campus.  The project includes ten park-and-ride facilities with approximately 3,700 
spaces, 29 light rail vehicles, and a new railcar maintenance facility.  Service would operate every ten 
minutes during the day and every 15 minutes during the evening on weekdays, and every ten to 15 
minutes on weekends. 

 
Project Purpose: Population, employment and congestion are growing rapidly in the project corridor.  
In particular, downtown Minneapolis has over 150,000 jobs and a growing population, while the western 
end of the LRT line would serve suburban employment concentrations and the Eden Prairie Center 
regional mall.  While the corridor has extensive bus service, growing congestion on the roadway 
network slows travel speeds, and reverse-commute service to the suburban employment sites is 
limited.  The project would provide more efficient access to and from major employment centers and 
reduce travel times for highway and transit users.  As an extension of the Green Line, the project would 
provide through service between Minneapolis’s southwestern suburbs, downtown Minneapolis, the 
University of Minnesota campus, the State Capitol complex and downtown St. Paul.  At Target Field, 
the project would also provide transfer connections to the existing Blue Line LRT and Northstar 
commuter rail lines.  
 
Project Development History, Status and Next Steps:  Following completion of an alternatives 
analysis in May 2010, MC selected an LRT line from the suburb of Eden Prairie through the downtowns 
of Minneapolis and St. Paul as the locally preferred alternative and included it in the region’s fiscally 
constrained long-range transportation plan.  Under SAFETEA-LU, FTA approved the project into 
preliminary engineering in September 2011.  Under MAP-21, the project is considered to be in the 
project development phase since the environmental review process is not yet complete.  A Draft 



 
 

 
 
 

 
  

   
 
 
  

 
 

  

 

  

 

 

  

 

Environmental Impact Statement (EIS) was released in October 2012.  In July 2013, MC began 
preparing a Supplemental Draft EIS to account for changes to the western end of the project alignment 
that resulted from local input, the relocation of the operations and maintenance facility, and a revised 
configuration for the Kenilworth Corridor segment of the line in Minneapolis that retains freight rail 
service in the corridor and includes an approximately half-mile LRT tunnel beneath the freight rail 
alignment. MC anticipates completion of the Supplemental Draft EIS in early 2015, completion of a 
Final EIS and receipt of a Record of Decision in late 2015, receipt of a Full Funding Grant Agreement in 
mid-2016, and start of revenue service in 2019. 

Significant Changes Since Last Evaluation (September 2011): Project capital costs increased from 
$1,250.48 million to $1,653.45 million due to alignment refinements associated with additional design 
work and local input, including the inclusion of a short tunnel section in the Kenilworth Corridor, and a 
two-year delay relative to MC’s proposed schedule at the time that FTA last evaluated the project.  MC 
also added three light rail vehicles to the project scope.  The anticipated Section 5309 funding amount 
increased from $625.24 million to $826.72 million, with the share remaining at 50 percent. 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal: 
Section 5309 New Starts $826.72 50.0% 

State: 
Minnesota Legislature General 

Obligation Bonds and Appropriations 
$165.35 10.0% 

Local: 
Counties Transit Improvement Board 

Sales Tax 
Hennepin County Regional Railroad 

Authority Property Tax 

$496.03 

$165.35 

30.0% 

10.0% 

Total: $1,653.45 100.0% 

NOTE: The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT 
or FTA.  The sum of the figures may differ from the total as listed due to rounding. 
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MN, Minneapolis/St. Paul, Southwest LRT 
(Rating Assigned November 2014) 

Factor Rating Comments 
Local Financial Commitment Rating High 

Non-Section 5309 New Starts Share The New Starts share of the project is 50.0 percent. 

Composite Financial Rating High 

Capital and Operating C  ondition 
(25% of capital plan rating) 

High   The average age of the Metropolitan Council (MC) bus fleet is 5.9 years, which is 
younger than the industry average. 

  MC’s most recent bond ratings, issued in January 2014, are as follows: Moody's 
Investors Service Aaa and Standard & Poor’s Corporation AAA.   

  MC’s current ratio of assets to liabilities, as reported in its most recent audited 
financial statement, is 2.35 (FY2013).   

 There have been no service cutbacks or cash flow shortfalls in recent years.    
Commitment of Capital and Operating 
Funds (25% of capital plan rating) 

High   Approximately 85 percent of the non-Section 5309 New Starts funds are 
committed, with the remainder planned. Sources of funds include State general 
obligation bond revenues, sales tax revenues from the Counties Transit 
Improvement Board (CTIB) and property   tax revenues from the Hennepin County 
Regional Railroad Authority. 

  Approximately 99 percent of the funds needed to operate and maintain the transit 
system in the first full year of operation are committed or budgeted, while the 
remainder is planned.  Sources of funds include state Motor Vehicle Sales Tax 
receipts and general fund contributions, CTIB sales tax revenues, and fare 
revenues. 

Capital and Operating Cost Estimates, 
Assumptions and Financial Capacity 
(50% of capital plan rating) 

Medium-High   Assumed growth in the Motor Vehicle Sales Tax is more conservative than 
historical experience, while annual growth rates for State of Minnesota General 
Fund appropriations, CTIB, and property tax bond revenues are in line with 
historical experience. However, the plan lacks assumptions for other expansion 
capital projects. 

  The capital cost estimate is reasonable for this stage of the project.   
  Assumed farebox collections are more conservative than historical experience. 
  The financial plan shows that MC has the financial capacity to cover cost 

increases or funding shortfalls equal to at least 30 percent of estimated project 
costs or 18.5 percent of the Transportation Division’s annual operating expenses in 
the first full year of the project’s oper  ation. 



 

   Performance of Land Use Policies: 

 

 

Southwest Light Rail Transit
Minneapolis-St. Paul, Minnesota

New Starts Project Development 
(Rating Assigned November 2014) 

LAND USE RATING:  Medium  

The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the  
surrounding county(ies). 

  An estimated 295,000 jobs would be served by the project, which corresponds to a high rating 
according to FTA benchmarks.  Average population density across all station areas is 2,900 persons 
per square mile, corresponding to a medium-low rating.  In the downtown Minneapolis core, daily 
parking fees averaged $13 in 2012, corresponding to a medium-high rating. 

  The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 1.30, which corresponds to a medium-low 
rating. 

  Downtown Minneapolis features dense development.  Outside of the downtown core, station areas in 
Minneapolis, St. Louis Park, and Hopkins feature moderate-density development including residential, 
retail, and office uses along with substantial parcels of industrial and warehousing uses, much of which 
could be redeveloped in the future.  The cities of Minnetonka and Eden Prairie, while less densely 
developed, include large employment centers located within station areas, generally in a more 
suburban office park style.  Most of the stations have full pedestrian system coverage throughout the 
entire station area. 

ECONOMIC DEVELOPMENT RATING:  Medium-High 

Transit-Supportive Plans and Policies: Medium-High  
  Growth Management: The Metropolitan Council’s (MC) regional development framework provides 

policy guidance for the region that is implemented through local comprehensive plans and a cross-
acceptance process. The latest framework, Thrive MSP 2040, and associated transportation and 
housing policy plans set minimum density expectations for new residential and mixed use development 
around transit stations.   

  Transit-Supportive Corridor Policies:  Conceptual planning for the Southwest Corridor station areas has 
been conducted.  A joint public-private-nonprofit initiative evaluated more detailed development 
strategies and guidance for transit-oriented development (TOD) implementation, which led to an 
investment framework for the corridor.  The same partners will continue implementation work.  
Comprehensive and small area plans for the station areas in Minneapolis, Hopkins, and St. Louis Park 
call for transitioning declining industrial and warehousing units to high-density residential and mixed-
use development. 

  Supportive Zoning Regulations Near Transit Stations: Minneapolis and Hopkins have adopted strong 
TOD-supportive zoning.  Eden Prairie and Saint Louis Park have TOD-supportive regulations, but are 
working to further improve their ordinances in order to better catalyze implementation of TOD.  Many of 
these zoning regulations set minimum as well as maximum densities.  

  Tools to Implement Land Use Policies: The MC has worked with a range of stakeholders to identify and 
pursue redevelopment opportunities.  Regional and county agencies have funding programs for TOD 
implementation projects.  

Performance and Impacts of Policies: Medium-High 
Several major residential and mixed-use projects that are underway 

in the eastern portion of the project corridor demonstrate TOD characteristics. Recent and planned 
projects in the western segment of the corridor appear to be moving closer to TOD principles but are 
not completely there, with more campus-like suburban design principles still in evidence.  A number of 
TOD projects, many supported by regional and local TOD initiatives, have been implemented along the 
two existing LRT corridors in the region. 



  

 

 

 

  Potential Impact of Transit Investment on Regional Land Use: Approximately 560 acres of land with 
strong redevelopment potential have been identified in Southwest LRT station areas.  With allowable 
Floor Area Ratios in the 2 to 4 range, this equates to over 70 million square feet of redevelopable space 
around stations. The stations along the middle segment of the alignment are identified as having the 
strongest redevelopment potential, and there are significant amounts of undeveloped land in the outer 
station areas.  The Twin Cities region is experiencing a healthy economy and the project corridor is one 
of the strongest growth areas in the region.  

Tools to Maintain or Increase Share of Affordable Housing: High 
The communities of the Southwest LRT corridor have for many years demonstrated a commitment to 
maintaining and producing affordable housing, and carefully coordinating the co-location of affordable 
housing and transit. The supportive policies, plans, programs and partnerships are extensive, and are 
integrated throughout local planning processes and many levels of government and with partners.  The 
region appears to have one of the most comprehensive set of affordable housing initiatives in the 
country, and there is good evidence of affordable housing development and preservation in the project 
corridor. 



 



CityLYNX Gold Line Phase 2 Streetcar 
Charlotte, North Carolina 

Small Starts Project Development  
(Rating Assigned November 2014) 

 
Summary Description 

Proposed Project:  Streetcar   
2.5 Miles, 11 Stations   

Total Capital Cost ($YOE): $150.00 Million  

Section 5309 Small Starts Share ($YOE): $74.99 Million (50.0%) 

Annual Operating Cost (opening year 2019):  $4.95 Million 

Current Year Ridership Forecast (2014): 4,100 Daily Linked Trips 
1,288,100 Annual Linked Trips 

Horizon Year Ridership Forecast (2034): 5,700 Daily Linked Trips 
1,766,000 Annual Linked Trips 

 Overall Project Rating: Medium-High 

Project Justification Rating: Medium 

Local Financial Commitment Rating: High 
 
Project Description: The Charlotte Area Transit System (CATS) proposes to extend the 
CityLYNX Gold Line Phase 1 project, currently under construction, on both ends for a total of 
2.5 miles.  It extends approximately 2.0 miles west from the Charlotte Transportation Center to 
the campus of Johnson C. Smith University and 0.5 miles east from the Novant Health 
Presbyterian Medical Center to the Sunnyside neighborhood.  The proposed project includes 11 
stations, right-of-way acquisition, the purchase of seven vehicles, and the modification of six 
stops on the Phase 1 project.      
 
Project Purpose:  The project would improve circulation and transit connections; support 
economic revitalization; provide access from economically diverse neighborhoods to Uptown 
Charlotte; provide more efficient transit options; and connect key activity centers and facilities.     
 
Project Development History, Status and Next Steps:  In November 2006, CATS selected 
streetcar as the locally preferred alternative (LPA).  CATS completed the environmental review 
process with receipt of a Finding of No Significant Impact in June 2011.  The Charlotte Regional 
Transportation Planning Organization adopted the LPA into the fiscally constrained long-range 
transportation plan in April 2014.  CATS anticipates receipt of a Small Starts Grant Agreement 
in mid-2015, and start of revenue service in December 2019.   
  



 
  

 
NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment 
by DOT or FTA.  The sum of the figures may differ from the total as listed due to rounding.   
 
 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 Small  Starts 
 

 
$74.99 

 
50.0% 

Local: 
City of Charlotte  
  Municipal Debt Service Fund  
  Pay-As-You-Go Fund 
 

 
$75.00 

 
 
 

 
50.0% 

 
 

Total:   $149.99 100.0% 



CityLYNX Gold Line Phase Two 
Charlotte, North Carolina 

Small Starts Project Development 
(Rating Assigned November 2014) 

 

LAND USE RATING:  Medium 
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the 
surrounding county(ies).  

• Average population density across all station areas is 4,200 persons per square mile, which 
corresponds to a medium-low rating.  Total employment served by a one seat ride is 88,100, 
corresponding to a medium rating.     

• The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 3.79, which corresponds to a high rating. 

• Parking costs in downtown Charlotte average $11 per day, corresponding to a medium rating. 
• The central portion of the corridor is a highly dense pedestrian-oriented downtown area. The east and 

west segments of the corridor are less dense and primarily automobile-oriented, but are served by 
sidewalks and a grid street network with some large scale institutional and mixed use development.   

• Most of the corridor is pedestrian-friendly, with continuous sidewalks, landscaping, and street furniture. 
Several major intersections lack pedestrian amenities such as crosswalk striping.  

 

ECONOMIC DEVELOPMENT RATING:  Medium 
Transit-Supportive Plans and Policies: Medium 

• Transit-Supportive Corridor Policies: The City of Charlotte has adopted several plans and policies that 
support transit-oriented development (TOD) along transit corridors, including the City’s General 
Development Policies that includes a guide for development near stations to have moderately 
supportive densities and pedestrian-oriented characteristics. Charlotte also has policies aimed at 
reducing parking requirements and capping parking within transit station areas. 

• Supportive Zoning Regulations Near Transit Stations: Existing zoning along the corridor allows for 
transit-supportive densities, though it does not currently mandate such densities. Charlotte expects to 
re-zone the transit stations areas along the Gold Line to be TOD zoning districts that have minimum 
densities and requirements related to development character.  Minimum densities are expected to 
range from 12 units per acre to 20 units per acre and the minimum Floor Area Ratio will be 0.5. 

• Tools to Implement Land Use Policies: The construction of the streetcar project will be guided by a 
Communications Plan that has specific strategies for involving local stakeholders in each phase of the 
project as it develops, including land use planning around stations. The City and local transit agency 
(Charlotte Area Transit System) have engaged with the neighborhoods within the corridor to keep them 
informed of the project’s status and its potential impact on land use. The City has adopted several 
regulatory and financial incentive tools to support TOD, including the Smart Growth Revolving Fund 
and Transit Investment Gap Financing Program. The State allows Tax Increment Financing. 

Performance and Impacts of Policies: Medium-High 
• Performance of Land Use Policies: The submittal identifies 20 projects that have been completed or are 

under construction in planned station areas and several others that are either planned or proposed in 
the corridor. The vast majority of these developments are in the central business district in the center of 
the corridor. These developments may have been influenced by transit supportive land use policies 
such as the Pedestrian Overlay District and Mixed Use District zoning that applies to most of the 
corridor. The east and west segments of the corridor have fewer examples of development.   

• Potential Impact of Transit Investment on Regional Land Use: The corridor is in the center of the 
Charlotte metropolitan area which is expected to grow by almost 50 percent over the next 20 years. 
Charlotte expects to see development of 137 acres of available land within the project corridor by 2030. 
This development should increase corridor population by over 20,000 and employment by 60,000.  

 



Tools to Maintain or Increase Share of Affordable Housing: Medium 
• The City’s assessment of the Gold Line corridor’s affordable housing needs concluded that the under-

supply of affordable housing is expected to grow by 700 – 1,200 units by 2035 based on redevelopment 
trends. There is not yet a strategy for preserving or growing the number of affordable housing units 
within the corridor to stem this trend, but the City has many policies in place to encourage the creation 
of affordable housing citywide. One of these policies is the Assisted Multi-Family Housing at Transit 
Station Policy that encourages the development of some assisted housing units within multi-family 
residential developments by transit stations. 
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Durham-Orange Light Rail Transit 

Durham, North Carolina 


Project Development 

Information Prepared February 2014 


Triangle Transit proposes to implement a 17.1-mile light rail transit (LRT) line in the corridor that 
extends from North Carolina Central University in the City of Durham on the east end of the corridor to 
the University of North Carolina Hospital in the Town of Chapel Hill on the west end of the corridor.  The 
proposed project includes 17 stations, 3,900 parking spaces, a maintenance facility and the purchase 
of 12 LRT vehicles.  The project’s current estimated capital cost is $1.8 billion.  Triangle Transit expects 
to seek $910.3 million from the New Starts program. 

Both ends of the corridor have central business districts, large medical facilities, and universities that 
serve as major employment centers for the region.  Major trip generators in the corridor include: 
University of North Carolina; North Carolina Central University; Duke University; Durham Veterans 
Affairs Medical Center; Durham Amtrak Station; Durham Performing Arts Center; Durham Station; and 
downtown Durham. Bus service in the corridor today is slow due to traffic congestion.  Triangle Transit 
believes that the project would provide an alternative to congested roadways. 

In February 2012, the Durham-Orange LRT project was adopted by the Durham-Chapel Hill-Carrboro 
Metropolitan Planning Organization (DCHC-MPO) as the locally preferred alternative (LPA) for further 
study under NEPA. The LPA was subsequently included in the 2040 Metropolitan Transportation Plan 
(MTP), adopted by DCHC in April 2013.  Triangle Transit expects to complete the environmental review 
process with receipt of a Record of Decision in February 2016, gain entry into the Engineering phase in 
2016, receive a Full Funding Grant Agreement in 2019, and start revenue service in 2026. 
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LYNX Blue Line Extension - Northeast Corridor 
Charlotte, North Carolina 

(January 2015) 
 

Charlotte Area Transit System (CATS) is constructing a light rail transit (LRT) line that would extend from 
Uptown Charlotte, the region’s central business district (CBD), northeast to the University of North 
Carolina-Charlotte (UNCC) campus.  The project alignment follows the existing Norfolk Southern and North 
Carolina Railroad right-of-way between 7th Street in Uptown Charlotte and Old Concord Road, and US 29 
(North Tryon Street) between Old Concord Road and the entrance to the UNCC campus.  The project 
includes construction of four park-and-ride lots with approximately 3,200 total spaces, the purchase of 22 
new light rail vehicles, and construction of a vehicle storage yard and dispatch facility. 
 
The hours of operation in both the opening and forecast years will be 5:30 AM to 1:30 AM on weekdays; 
6:00 AM to 1:30 AM on Saturdays; and 7:00 AM to 12:30 AM on Sundays.  Opening year service would be 
provided with two-car trains every 7.5 minutes during peak periods and every 15 minutes during off-peak 
periods.  In the forecast year of 2035, service would be provided with up to three-car trains every 10 minutes 
during peak periods and every 15 minutes during off-peak periods.  The project is expected to serve 
approximately 24,600 average weekday trips in 2035. 
 
The project will provide a reliable alternative to automobile travel in the congested Interstate 85/US 29 
corridor, where population and employment are anticipated to increase significantly by 2030.  The project 
will improve transit service to regional employment, entertainment, and cultural and retail destinations, 
including Center City Charlotte, professional sports and entertainment facilities, the Charlotte Convention 
Center, the NASCAR Hall of Fame, and UNCC’s University City and Uptown campuses.  
 
The total project cost under the Full Funding Grant Agreement (FFGA) is $1,160.08 million.  The Section 
5309 New Starts funding share is $580.04 million.   
 
Status 
Following completion of the alternatives analysis in September 2002, CATS selected an LRT line as the 
locally preferred alternative (LPA) in November 2002.  In April 2005, the LPA was adopted into the fiscally-
constrained long-range plan.  FTA approved the project into preliminary engineering in November 2007.  
The Draft Environmental Impact Statement (EIS) was published in August 2010, the Final (EIS) was 
published in October 2011, and a Record of Decision was issued in December 2011.  FTA approved the 
project into final design in July 2012.  CATS and FTA executed an FFGA on October 16, 2012, with 
revenue operations scheduled for March 2018.  Real estate acquisition and final design are nearing 
completion.  More than 90% of construction contracts have been awarded and Advanced Public Utility 
Relocation contracts are in the close-out process.  Overall the project is 33% complete. 
  

Section 20008 of the Moving Ahead for Progress in the 21st Century Act authorized FTA to award Federal 
major capital investment (New Starts) funds for final design and construction of the Northeast Corridor (Blue 
Line Extension) project.  Through FY 2015, Congress has appropriated $305.81 million in Section 5309 
New Starts funds for the project.  
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NOTES: The sum of the figures may differ from the total as listed due to rounding.     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

Reported in Year of Expenditure Dollars 

 
Source of Funds 

Total Funding 
 ($million) 

 
Appropriations to Date 

Federal:  
Section 5309 New Starts  
 

 
$580.04 

 
$305.81 million in total 
appropriations through FY 2015  
 

State: 
State Full Funding Grant Agreement 
funded from  DOT Trust Fund 
 

 
$299.07 

 

Local: 
½ Cent Sales Tax 
 
City of Charlotte In Kind Contribution 
 
City of Charlotte Northeast Corridor 
Infrastructure funds 

 
$250.05 

 
$13.42 

 
$17.50 

 

Total:   $1,160.08  
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LYNX Blue Line Extension LRT 
Charlotte, North Carolina 

 
 

 



 
   

    
 

    
 

    
   

 
   

  
  

 
    

 
    

    

Central Avenue Corridor BRT  Project
 
Albuquerque,  New Mexico
 

Small Starts Project  Development
  
Information Prepared  February 2014 
 

The City of Albuquerque’s ABQ RIDE proposes to implement bus rapid transit (BRT) along the Central 
Avenue Corridor. The corridor is approximately 17 miles long extending from Interstate 40 on the east 
side of Tramway Boulevard to Interstate 40 on the west side of Albuquerque at its interchange with 
Atrisco Vista Road. The Central Avenue Corridor BRT project would operate within the existing public 
right of way of Central Avenue and feature: dedicated stations with raised platforms accommodating 
level boarding; off-board fare collection; a mix of dedicated and shared right of way; traffic signal 
priority; and bi-directional headways. 

Central Avenue is one of the region’s key east-west roadways and one of the few roads that crosses 
the Rio Grande connecting the burgeoning residential development on the west side of the river with 
the region’s major employment and activity centers east of the river. 

ABQ RIDE anticipates developing a locally preferred alternative (LPA) and adopting it into the region’s 
fiscally constrained long-range transportation plan by March 2015. ABQ RIDE expects to complete the 
environmental review process with receipt of a categorical exclusion by March 2015, receive a Small 
Starts Grant Agreement in December 2015, and start revenue service by 2017. 
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4th Street / Prater Way BRT Project 
Reno, Nevada 

Small Starts Project Development 
(Rating Assigned November 2014) 

 
Summary Description 

Proposed Project:  Bus Rapid Transit  
3.1 Miles, 8 Stations   

Total Capital Cost ($YOE): $52.57 Million  

Section 5309 Small Starts Share ($YOE): $6.47 Million (12.3%) 

Annual Opening Year Operating Cost:  $0.52 Million 

Opening Year Ridership Forecast (2017): 6,200 Average Weekday Trips 

Overall Project Rating: Medium-High 

Project Justification Rating: Medium 

Local Financial Commitment Rating: High 
 
Project Description: The Regional Transportation Commission (RTC) of Washoe County plans to 
implement a 3.1-mile bus rapid transit (BRT) line in the 4th Street / Prater Way corridor linking the 
business districts of Reno and Sparks.  The project includes eight passenger stations, (four in each 
direction), off-vehicle fare collection, transit signal priority, real-time schedule information at stations 
and a bus charging facility.  Service would be provided using four specially-branded all-electric buses.  
The project also includes conversion of the roadway from two lanes in each direction with no center 
turn lane to one lane in each direction with a center turn lane, new sidewalks, and bicycle lanes.  BRT 
service would reduce transit travel times in the corridor via more frequent and convenient service.  On 
weekdays, service would operate every 10 minutes during peak and off-peak hours.  On weekends, 
service would operate every 12 minutes. 
 
Project Purpose: The corridor is the primary east-west arterial linking the cities of Reno and Sparks.  
Sidewalks are absent or in poor condition for large segments of the corridor.  Due to traffic congestion, 
existing transit service struggles with poor on-time performance, falling below 75 percent during peak 
traffic conditions, which makes the service less dependable.  The project would improve the speed and 
reliability of transit service in the corridor via transit signal priority upgrades.  The corridor, which 
includes several historic structures, is the core of an emerging industrial arts district and parallels the 
Union Pacific Railroad’s mainline and Interstate 80 and has been identified in local land use plans for 
higher density, mixed used, transit-oriented development since it has many vacant or underutilized 
buildings, and is expected to grow more dense.   
 
Project Development History, Status and Next Steps: FTA approved the project into project 
development in February 2014.  The project was adopted into the fiscally constrained 2035 Regional 
Transportation Plan in April 2013. Subsequent to that action, RTC refined the design of the project. The 
revised design was designated as the Locally Preferred Alternative by RTC in November 2013.  RTC 
received a documented Categorical Exclusion for National Environmental Policy Act purposes in 
February 2014.  RTC anticipates receiving a Small Starts Grant Agreement in January 2016 and 
initiating revenue operations in late 2017. 
 
Significant Changes Since Last Evaluation: In September 2014, the U.S. Department of 
Transportation awarded RTC with a $16 million Transportation Investment Generating Economic 
Recovery (TIGER) grant for the project.  As a result, RTC reduced the project’s requested Section 5309 
Small Starts amount from $24.6 million to $6.4 million.  The requested Small Starts share also 
decreased from 47 percent to 12 percent. 



 

 
NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT 
or FTA.  The sum of the figures may differ from the total as listed due to rounding.   

 

  

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 Small Starts 
 
Surface Transportation Program Funds 
  
Congestion Mitigation Air Quality Funds 
 
TIGER Discretionary Grant 
 

 
$6.47 

 
$15.20 

 
$1.90 

 
$16.00 

 
12.3% 

 
28.9% 

 
3.6% 

 
30.4% 

Local: 
RTC Fuel/Sales Tax 
 

 
$13.00 

 
24.7% 

Total:   $52.57 100.0% 



4th Street/Prater Way Bus RAPID Transit Project 
Reno, Nevada 

Project Development 
(Rating Assigned November 2014) 

 

LAND USE RATING:  Medium 
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the 
surrounding county.  

• Average population density across all station areas is 7,200, which corresponds to a medium rating 
according to FTA benchmarks.  Total employment served is 40,300, corresponding to a medium-low 
rating.   

• The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 2.34, which corresponds to a medium-
high rating. 

• There are 1.28 parking spaces per employee in the central business district, corresponding to a Low 
rating.  The ridership model for the project assumes free daily parking, which corresponds with a Low 
rating. 

• The termini of the project are Downtown Reno and Downtown Sparks. In Reno, the corridor is primarily 
business oriented, including commercial and industrial enterprises.  There is a small residential area 
north of the Sutro Station, as well as some small apartments and residential motels.  In Sparks, there 
are businesses located along most of the corridor, though with a much higher percentage of residential 
use served by the stations than in Reno. 

 

ECONOMIC DEVELOPMENT RATING:  Medium-Low 
Transit-Supportive Plans and Policies: Medium-Low 

• Transit-Supportive Corridor Policies: Regional, municipal, and specific area plans have identified the 
corridor as a transit-oriented development corridor.  These plans have also supported multimodal 
improvements for the corridor, with pedestrian and bicycle features and facilities and transit amenities.  
Local plans have identified strategies for addressing parking issues, including reduction of parking 
requirements, structured parking, shared parking, and locating of off-street parking away from building 
fronts.      

• Supportive Zoning Regulations Near Transit Stations: A portion of the project area is designated as an 
East 4th Street Corridor (E4TC) Overlay District.  This designation provides specific development 
requirements for the area such as setbacks, parking, site layout, architecture and landscaping.  
Regularly spaced transit stations are planned with this district.  The surrounding station areas will have 
Mixed Use (MU) zoning with an overlay section for each station. 

• Tools to Implement Land Use Policies: The Cities of Reno and Sparks, as well as the Truckee 
Meadows Regional Planning Agency (TMRPA), have identified the East 4th Street TOD Corridor, 
Downtown Reno Regional Center, and Sparks TOD Corridor (which encompasses Prater Way and 
downtown Sparks) as key components of local economic development. 

 

Performance and Impacts of Policies: Medium-Low 
• Performance of Land Use Policies: The Aces ballpark, home to the Triple A Reno Aces, is located 

within a block of the RTC 4th Street Station.  Since this major transit station was opened in 2010, this 
ballpark and the surrounding Freight House District Area have experienced new growth. The Prater 
Way TOD was established by the City of Sparks in 2009.  Since then, Sparks has experienced 
development throughout the corridor, highlighted by the Legends at Sparks Marina and two proposed 
multi-family developments in the Marina district with as many as 1,000 new residential units. 

• Potential Impact of Transit Investment on Regional Land Use: The 4th Street/Prater Way corridor has 
an abundance of opportunity for revitalization.  The current state of the Corridor is reflected in the 
vacant historic buildings, the conversion of the roadside motels to weekly rentals for a transient 
population, and the prevalence of the facilities and services provided by the Reno Community 



Assistance Center and other resources for the homeless. 
•  

Tools to Maintain or Increase Share of Affordable Housing: Low 
• Approximately 30,000 renters and 39,000 owners  are cost-burdened households within the City of 

Reno and Washoe County, meaning that housing costs represents more than 30 percent of income.  
These households represent 42 percent of all renters. 

• Housing plans in Reno and Sparks have affirmed the cities’ commitment to affordable housing.  
Assistance for low-income families and individuals for affordable housing comes from the Washoe 
County HOME Consortium and the Reno Housing Authority.  Reno offers a density bonus for 
developments that include affordable housing units. 
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Virginia Street BRT Extension Project 
Reno, Nevada  

Project Development 
Information Prepared September 2014 

 
The Regional Transportation Commission of Washoe County (RTC) proposes to construct a 1.8-mile 
extension to its existing RAPID bus rapid transit line in the Virginia Street corridor from the current 4th 
Street Station in downtown Reno to the University of Nevada-Reno (UN-R).  The Project includes four 
stations (two in each direction), traffic signal priority, off-board fare collection, level boarding, and real-
time bus arrival information at stations.  The Project also includes the purchase of three 60-foot diesel-
electric hybrid articulated buses, construction of two roundabouts at intersections to improve bus 
turning movements and enhance traffic operations and safety, and sidewalk and crosswalk 
improvements to improve walkability and visibility in the corridor.  The project’s current estimated 
capital cost is $27.3 million.  RTC has not yet specified the anticipated Small Starts share. 
 
Virginia Street is the historic north-south spine of the region, linking downtown Reno, the UN-R, the 
Midtown District, the Reno-Sparks Convention Center, major resorts, and regional shopping centers.  
The existing RAPID line on Virginia Street does not directly connect to the UN-R.  The extension project 
is intended to enhance regional connectivity by providing improved accessibility to UN-R.  The UN-R 
area has a heavy concentration of low-income students and low-income households with limited 
English proficiency.  Per RTC, approximately 30 to 40 percent of households in the UN-R area live 
below the national poverty level and spend nearly 20 percent of their income on transportation costs. 
 
RTC completed the Virginia Street Corridor Study in 2013, and selected a locally preferred alternative 
(LPA) that was adopted into the region’s fiscally-constrained 2035 Regional Transportation Plan in April 
2013.  RTC plans to reaffirm the LPA, including any design refinements made during project 
development, following the completion of the environmental review process in summer 2015.  RTC 
expects to receive a Small Starts Grant Agreement in December 2016, and start revenue operations in 
2018. 
 
 



Washington/Western Bus Rapid Transit Line 
Albany, New York 
Project Development 

Information Prepared July 2014 
 
The Capital District Transportation Authority (CDTA) proposes to implement bus rapid transit (BRT) in 
the eight mile Washington/Western corridor that extends from downtown Albany, through the University 
at Albany, the Harriman State Office Complex, and ends at Crossgates Mall. CDTA indicates the 
project will include 15 stations, dedicated lanes over a majority of the alignment, limited stops, uniquely 
branded buses and stations, transit signal priority, queue bypass lanes, real-time bus arrival information 
and transit parking. The project’s current estimated capital cost is $64 million.   
 
CDTA’s second busiest transit services operate in this corridor, where approximately 25 to 35 percent 
of the population does not own an automobile.  CDTA believes the proposed project would provide 
direct, frequent, quick, more reliable service currently lacking in the corridor today. CDTA expects to 
attract new transit riders and to encourage transit and pedestrian-oriented revitalization in this corridor 
that serves major institutions, offices, colleges and universities, as well as retail and urban residential 
areas. 
  
CDTA selected BRT as the locally preferred alternative in December 2013. It was subsequently 
included in the region’s fiscally constrained long range transportation plan in March 2014. CDTA hopes 
to complete the environmental review process with receipt of a Categorical Exclusion in April 2015, and 
receive a Small Starts Grant Agreement in late 2015. 
 
 



 

 

 

 
 

Canarsie Line Power Improvements

New York, New York 


Core Capacity Project Development 

Information Prepared November 2014 


The Metropolitan Transportation Authority (MTA) proposes to implement capacity improvements to the 
existing 10.1 mile double-track Canarsie L Line, operating between the Canarsie neighborhood in 
South Brooklyn and 14th  Street and Eighth Avenue in Manhattan. Improvements include approximately 
three new power substations, contact rail, circuit breaker houses, and other upgrades needed to 
increase capacity on the line. The proposed project also includes enhanced and improved station 
access at the Bedford Avenue and First Avenue Stations to more efficiently distribute entering and 
exiting customers and to reduce overcrowding on the station platform. The proposed project’s current 
estimated capital cost is $300 million.   

MTA expects to select the Locally Preferred Alternative (LPA) and get it adopted into the region’s 
fiscally constrained long range transportation plan in late 2014, complete the environmental review 
process in Summer 2015, enter the Engineering phase in Spring 2016, and receive a construction grant 
agreement in Fall 2016. 



Cleveland Avenue Bus Rapid Transit 
Columbus, Ohio 

Small Starts Project Development 
(Rating Assigned November 2014) 

 
Summary Description 

Proposed Project:  Bus Rapid Transit 
15.6 Miles, 32 Stations   

Total Capital Cost ($YOE): $47.67 Million 

Section 5309 Small Starts Share ($YOE): $38.13 Million (80.0%) 

Annual Operating Cost (opening year 2017):  $2.66 Million 

Current Year Ridership Forecast (2014): 5,700 Daily Linked Trips 
1,683,700 Annual Linked Trips 

Horizon Year Ridership Forecast (2035): 6,600 Daily Linked Trips 
1,974,300 Annual Linked Trips 

 Overall Project Rating: Medium 

Project Justification Rating: Medium 

Local Financial Commitment Rating: Medium 
 
Project Description: The Central Ohio Transit Authority (COTA) is proposing a bus rapid 
transit (BRT) line connecting downtown Columbus with the OhioHealth Medical Center in 
Westerville via Cleveland Avenue.  Service will operate in existing peak-period bus lanes for 
one mile in downtown Columbus and mixed traffic for the rest of the route.  The project includes 
new BRT stations, traffic signal priority, 14 new low-floor compressed natural gas buses, and 
special branding of vehicles and stations.  Along approximately 10.3 miles, between downtown 
Columbus and State Route 161, service would operate every 10 minutes during weekday peak 
periods and every 15 minutes during weekday off-peak periods.  For the remaining 5.3 miles, 
between State Route 161 and the OhioHealth Medical Center, service would operate every 30 
minutes during both peak and off-peak periods. 
 
Project Purpose:  Current ridership on COTA’s #1 - Cleveland Avenue route is the second-
highest in the system and rapidly growing; standing loads are common.  The project would 
alleviate overcrowding, low travel speeds and substandard on-time performance for bus service 
along Cleveland Avenue.  Increased service frequency and faster travel speeds associated with 
the proposed project would reduce current travel times by up to 20 percent.  The corridor has 
significant transit-dependent populations that would benefit from improved connections to major 
destinations in the corridor, which include downtown Columbus, the region’s primary economic 
node and location of many social services; Columbus State Community College, which enrolls 
over 24,000 students; the Northern Lights and Columbus Square shopping centers; and Mt. 
Carmel St. Ann’s Hospital.  The project is also expected to support economic revitalization along 
Cleveland Avenue, a historic commercial corridor. 
 
Project Development History, Status and Next Steps:  In September 2011, COTA initiated 
an alternatives analysis to examine transit improvements in the Cleveland Avenue corridor.  
BRT along Cleveland Avenue was included in the fiscally constrained long-range transportation 
plan that the region’s metropolitan planning organization adopted in May 2012.  COTA adopted 



the locally preferred alternative in June 2012.  FTA approved the project, then called the 
Northeast Corridor BRT project, into Small Starts Project Development (PD) in April 2013.  
COTA received a documented Categorical Exclusion for the project in July 2014.  COTA 
anticipates receipt of a Small Starts Grant Agreement in early 2016 and the start of revenue 
service in late 2017. 
 
This is the first time that FTA has evaluated and rated the Cleveland Avenue BRT project.  
Since the project entered PD, the estimated capital cost increased from $39.43 million to $47.67 
million as a result of further engineering and design and a one-year delay in completing the 
project relative to COTA’s anticipated schedule at that time.  While the number of stations 
decreased from 43 to 32, the estimated costs for systems, paving and professional services 
increased, and COTA added an additional BRT bus to the project scope.  The anticipated 
Section 5309 funding amount increased from $31.54 million to $38.13 million, with the share 
remaining at 80 percent. 
 
 

 
NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT 
or FTA.  The sum of the figures may differ from the total as listed due to rounding.   

 
 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 Small Starts 

 
$38.13 

 
80.0% 

 
 Local: 

COTA Sales Tax 
 

 
$9.54 20.0% 

Total:   $47.67  100.0% 



Cleveland Avenue Bus Rapid Transit 
Columbus, Ohio 

Small Starts Project Development 
(Rating Assigned November 2014) 

 

LAND USE RATING:  Medium 
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the 
surrounding counties.  

• The 115,900 employees served by the system corresponds to a medium rating by FTA guidelines. The 
population density of 3,600 in the station area corresponds to a medium-low rating. 

• The proportion of existing legally binding affordability restricted housing in the transit corridor is 
compared to the proportion of legally binding affordability restricted housing in the project county is 
1.75, which  corresponds to a medium rating. 

• Parking costs range between $8 and $20 a day in the CBD, with a midpoint of $14, which corresponds 
to a medium-high” rating. No parking spaces are required for development within the CBD, which 
corresponds to a high rating. Within the CBD, the ratio of parking spaces per employee is 0.89, which 
corresponds to a low rating. 

• The existing corridor and study area development varies along the corridor from campus environments, 
auto-oriented retail, suburban residential developments, and dense, mixed-use environments in the 
central business district (CBD). Pedestrian facilities, including accessible sidewalks, are available at 
most stations.   
 

ECONOMIC DEVELOPMENT RATING:  Medium 
Transit-Supportive Plans and Policies: Medium 

• Transit-Supportive Corridor Policies: The City of Columbus and Franklin County have established 
policies and strategies to encourage reinvestment and redevelopment along the Cleveland Avenue 
Corridor.  The intent is to create urban, pedestrian-friendly, mixed-use development areas. 

• Supportive Zoning Regulations Near Transit Stations: Presently, there are no transit-specific zoning 
ordinances that support increased density in transit station areas. However, the Milo-Grogan 
Neighborhood, South Linden, North Linden, and Northland Plans encourage transit-suportive 
development in the corridor north of downtown and facilitates infill development.  

• Tools to Implement Land Use Policies: There are no specific regulatory or financial incentives to 
promote transit-supportive development. However, tax increment finance zones could be used within 
the corridor. 

 

Performance and Impacts of Policies: Medium 
• Performance of Land Use Policies: Performance of land use policies varies throughout the corridor, 

with activity largely concentrated in the CBD.  New development in the Downtown District includes the 
redevelopment of the fomer Lazarus department store and multiple residential buildings. 

• Potential Impact of Transit Investment on Regional Land Use: Regional transit investment has the 
potential to support land use changes primarily around the CBD and at transit centers. Within other 
areas of the corridor, the redevelopment opportunities would be less dense.  

Tools to Maintain or Increase Share of Affordable Housing: Medium-Low 
• The City of Columbus and Franklin County use both federal and local programs to maintain and create 

affordable housing along the Cleveland Avenue Corridor.   
• The City of Columbus and Franklin County have used federal HOME Investment Partnerships Program 

funds to jointly implement four affordable housing projects in the Cleveland Avenue corridor, including 
640 units.   

• The Land Bank of the City of Columbus acquires and sells vacant and abandoned residential properties 
for redevelopment through the City’s Land Reutilization Program.   
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West Eugene EmX Extension 
Eugene, Oregon 

Small Starts Project Development 
(Rating Assigned November 2014) 

 
Summary Description 

Proposed Project:  Bus Rapid Transit  
9.2 Miles, 13 Stations   

Total Capital Cost ($YOE): $96.73 Million  

Section 5309 Small Starts Share ($YOE): $74.99 Million (78.5%) 

Annual Opening Year Operating Cost:  $1.18 Million 

Opening Year Ridership Forecast (2017): 7,400 Average Weekday Trips 

1,700 Daily New Trips    
Overall Project Rating: Medium 

Project Justification Rating: Medium 

Local Financial Commitment Rating: Medium 
 
 
Project Description: The Lane Transit District (LTD) is proposing a western extension of the existing 
Franklin/Gateway Emerald Express (EmX) bus rapid transit (BRT) system.  LTD refers to the proposed 
project as the West Eugene Emerald Express Extension (WEEE).  The project would operate in an 
exclusive, at-grade right-of-way for 5.5 miles and in mixed traffic at-grade for 3.7 miles.  The proposed 
extension would include the purchase of seven new vehicles, construction of 150 park-and-ride spaces, 
real-time bus arrival information at stations, pre-pay fare collection, and transit signal priority.  The 
proposed project would operate every 10 minutes during weekday peak and off-peak periods, every 15 
minutes during weekday evenings and Saturdays, and every 30 minutes on Sundays.   
 
Project Purpose:  There are currently high levels of traffic congestion in the project corridor and safety 
issues that adversely affect general purpose traffic as well as transit service.  The project will improve 
transit service through the implementation of a bus lane and transit signal priority.  The project corridor 
includes several designated mixed-use activity centers, which are the centerpiece of the City of 
Eugene’s efforts to manage growth and maintain livability.  
 
Project Development History, Status and Next Steps: A planning study was initiated for the corridor 
in June 2007, and was completed with the selection of BRT as the locally preferred alternative (LPA) in 
May 2011.  The LPA was adopted into the region’s fiscally constrained long-range plan in December 
2011.  FTA approved the project into project development in January 2012.  An Environmental 
Assessment was completed in July 2012.  LTD received a Finding of No Significant Impact in 
December 2012.  LTD anticipates receipt of a Small Starts Grant Agreement in early 2015, and the 
start of revenue service in early 2017.  
 
 
 
 
 
 
      
 
 



 
NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT 
or FTA.  The sum of the figures may differ from the total as listed due to rounding.   

 
 
 
 
 
 
 
 
 
 
 
 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 Small Starts  
Section 5307 Formula Funds 
 

 
$74.99 
$1.07 

 
 

 
77.5% 
1.1% 

 
 State: 

State of Oregon Lottery Funds 
                        

$20.67 
 

21.4% 
 

Total:   $96.73 100.0% 



West Eugene Emerald Express BRT 
Eugene, Oregon 

Project Development 
(Rating Assigned November 2011) 

 
LAND USE RATING:  Low 

The land use rating reflects the population and employment densities within ½-mile of proposed station areas: 
• Total employment served by the project is 38,000, including the Downtown Eugene which contains 

16,100 jobs, rating “low” according to FTA benchmarks.  Population density in station areas is 4,200 
persons per square mile, rating  “medium-low” according to FTA benchmarks.  In addition, the project 
will indirectly serve the University of Oregon (20,000 students) via the Franklin Boulevard BRT line. 

• Downtown Eugene has street-fronting mixed-use buildings typically between two and four stories in 
height but with several as tall as 10 stories, and pedestrian-friendly design features.  Elsewhere, 
development in the corridor includes a mix of single-family homes and apartment complexes, as well as 
low-density neighborhood commercial and big box development, recreational lands, and both active 
and inactive industrial properties.  In Downtown Eugene, parking costs are roughly $4 per day (rating 
“low” to “medium-low” by FTA benchmarks). 

 

ECONOMIC DEVELOPMENT RATING:  Medium 

Transit-Supportive Plans and Policies: Medium 
• A jointly developed regional plan as well as municipal planning documents call for concentrating 

development in pedestrian-friendly, mixed-use “nodes.”  Much of the corridor is in areas designated as 
mixed-use nodes, but Downtown Eugene is the only part of the corridor for which a nodal plan to 
implement the regional policy has been developed.  Planning specifically to support transit has not 
been conducted elsewhere in the corridor, although the region has begun to develop transit-supportive 
plans elsewhere on the existing BRT system.    

• In general, allowable densities appear to be high for a small city (typically allowing for residential 
development of up to 20 units per acre in the corridor) and minimum densities exist for larger parcels in 
some zoning categories and for commercial properties downtown.  The Eugene zoning code also 
contains some provisions for pedestrian supportiveness for commercial development and permits 
mixed-use development.  Mixed-use and nodal overlay zoning districts are available in city code and 
have been applied to Downtown Eugene, but not to other portions of the WEEE corridor.  

• Parking requirements outside of downtown are on the low side compared to typical U.S. suburban 
areas, but not overly restrictive.  There are no parking requirements in Downtown Eugene or the nearby 
university area, and reduced parking requirements are allowed in nodal districts. 

  
Performance and Impacts of Policies: Medium-Low 

• There are some examples of development being shaped to be more transit-supportive in the Eugene-
Springfield region, but only very limited evidence of influence within the existing BRT corridors.  City 
grants have stimulated the building of Downtown Eugene’s community college campus that is expected 
to add to the urban environment.  In other locations, Lane Transit District has worked with developers to 
improve pedestrian access and orientation to transit. 

• Opportunities for infill and redevelopment exist in Downtown Eugene and to a lesser extent in the 
central segment of the corridor.  There is significant vacant and underutilized industrial land in the 
western part of the corridor but it is not yet being planned for transit-supportive development.  While the 
Eugene-Springfield region is growing, a market for transit-oriented development has yet to mature in 
this relatively small metropolitan area, and the overall magnitude of land use change in the corridor is 
likely to be relatively small, at least in the near term. 
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Portland-Milwaukie Light  Rail Project  
Portland, Oregon  

(January  2015)  

The Tri-County Metropolitan Transportation District of Oregon (TriMet) is constructing a double-track light 
rail transit (LRT) extension of the existing Yellow Line from the downtown Portland transit mall across the 
Willamette River, to southeast Portland, the city of Milwaukie, and urbanized areas of Clackamas County.  The 
project includes construction of a new multimodal bridge across the Willamette River, one surface park-and
ride lot facility with 320 spaces, one park-and-ride garage with 355 spaces, expansion of an existing 
maintenance facility, bike and pedestrian improvements and the acquisition of 18 light rail vehicles. Service 
will operate at 10-minute peak period frequencies during peak periods on weekdays.  The project is expected to 
serve 22,800 average weekday trips in 2030. 

The project will increase transit access to and from employment and activity centers along the Portland and 
Milwaukie transportation corridor. It will link Downtown Portland with educational institutions, dense urban 
neighborhoods, and emerging growth areas in East Portland and Milwaukie.  The Willamette River separates 
most of the corridor from Downtown Portland and the South Waterfront.  The corridor’s only north-south 
highway (Highway 99E), which provides access to Downtown Portland via the existing Ross Island, 
Hawthorne, Morrison, and Burnside bridges, is limited to two through-lanes in each direction for much of the 
segment between Milwaukie and central Portland, most of which is congested.  Existing buses have slow 
operating speeds due to congestion, narrow clearances and frequent bridge lift span openings.  None of the 
existing river crossings provide easy access to key markets.  The project, via a new bridge, will provide more 
direct access to key markets and provide faster and more reliable travel times than current bus service. 

The total project cost under the Full Funding Grant Agreement (FFGA) is $1,490.35 million.  The Section 5309 
New Starts funding share is $745.18 million. 

Status  
TriMet included the Portland Milwaukie LRT line in the North Corridor/South Corridor Draft Environmental 
Impact Statement (EIS) that was published in 1998 and updated as the South Corridor supplemental Draft EIS 
in December 2002. FTA approved the project into preliminary engineering in March 2009.  FTA published the 
Final EIS in October 2010, and issued a Record of Decision in November 2010.  FTA approved the project into 
final design in March 2011.    

TriMet and FTA entered into an FFGA in May 2012, with revenue operations scheduled for March 2016.  The 
Portland to Milwaukie LRT Project is currently in the construction phase and is approximately 95% complete. 
Design, utility relocations and civil construction including the bridge over the Willamette River are complete. 
System and traction power installation are underway.  Portions of the project have advanced to the start-up and 
testing phase and vehicle delivery is in process. 

Section 20008 of the Moving Ahead for Progress in the 21st Century Act authorized FTA to award Federal 
major capital investment funds for final design and construction of the Portland-Milwaukie Light Rail Transit 
project.  Through FY 2015, Congress has appropriated a total of $379.51 million for the project. 

http:1,490.35


  
 

    

 
 

 
 

 
 

 

 

 
   

 

 
 

 

 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

 

   

Reported  in Year of Expenditure Dollars  

Source of Funds 
Total Funding 

($million) Appropriations to Date 

Federal:   
Section 5309 New Starts  
  FFGA Commitment:  

Section 5307 CMAQ and STP:  

$745.18 

$140.65 

$379.51 million in  total appropriations  
through FY 2015.   

State:  
Oregon Department of Transportation  

(ODOT)  Lottery Bond Proceeds  

ODOT   Loan Proceeds  

$353.10 

$2.10 
Local:  
City of Portland  

Clackamas County  

City of Milwaukie  

TriMet Tax Bonds and General  Funds  

Metro Nature in Neighborhoods Grant  
Program  

In-Kind Property Contributions   

$63.61 

$32.60 

$5.75 

$98.38 

$0.35 

$48.64 
TOTAL  $1,490.35 

NOTES: The sum of the figures may differ from the total as listed due to rounding. 



  
 

 
 
 

Portland-Milwaukie Light Rail Project 
Portland, Oregon 



East-West Connector BRT Project (The Amp) 
Nashville, Tennessee 

Small Starts Project Development 
(Rating Assigned January 2014) 

 
Summary Description 

Proposed Project: Bus Rapid Transit 
7.1 Miles, 16 Stations  

Total Capital Cost ($YOE): $174.00 Million 

Section 5309 Small Starts Share ($YOE): $74.99 Million (43.1%) 

Annual Operating Cost (opening year 2016): $3.93 Million 

Current Year Ridership Forecast (2012): 3,800 Daily Linked Trips 
1,316,400 Annual Linked Trips 

 Overall Project Rating: Medium-High 

Project Justification Rating: Medium 

Local Financial Commitment Rating: High 
 
Project Description: The Nashville Metropolitan Transit Authority (MTA) proposes to 
implement bus rapid transit (BRT) service in the 7.1-mile Broadway/West End corridor that 
extends from West Nashville through Midtown, Downtown, and East Nashville before ending a 
few blocks from the Five Points area. Eighty percent of the proposed project will be in dedicated 
transit lanes. The proposed project includes 16 stations, park and ride lots at five stations, 
raised platforms for level boarding, real-time electronic passenger information signs, ticket 
vending machines and 11 60-foot hybrid articulated buses.  In the opening year, service will 
operate every 10 minutes during weekday peak periods, every 15 minutes during weekday off-
peak periods and every 20 minutes during weekday evenings and on weekends. 
 
Project Purpose: The Amp will operate through the densest area of Nashville, with more 
combined residential, commercial, hospitality, tourism venues, and attractions than any other 
corridor in the region.  It will serve the downtown core, National Football League and National 
Hockey League venues, the Country Music Hall of Fame, major universities, hospitals and 
federal, state and local government centers. Current travel times by transit are double auto 
travel times in the corridor. MTA believes the proposed project with dedicated transit lanes, 
would reduce transit travel time, improve on-time performance, and increase transit reliability in 
the corridor.  
 
Project Development History, Status and Next Steps:  MTA selected BRT as the locally 
preferred alternative in February 2012.  The project was subsequently included in the region’s 
fiscally constrained long range transportation plan in March 2012.  MTA was conducting the 
environmental review process when local concerns over the project alignment arose.  After 
establishing a citizens advisory committee and conducting additional public outreach during 
2014, MTA announced in late January 2015 that it was ceasing work on the AMP project but 
continuing strategic planning efforts in the region to determine possible future transit solutions.   
 
 
  



 

 
NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT 
or FTA.  The sum of the figures may differ from the total as listed due to rounding.   

 
 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 Small Starts 
FHWA Flexible Funds (Surface  
   Transportation Program) 
 

 
$74.99 

4.00 

 
43.1% 
2.3% 

State: 
State of Tennessee Gas Tax Funds 

 
$35.00 

 
 

 
20.1% 

Local: 
Metro Government of Nashville and 

Davidson County 
 

$60.01 
                                     

 
34.5% 

             

Total:   $174.00  100.0% 



East-West Connector BRT 
Nashville, Tennessee 

Project Development 
(Rating Assigned January 2014) 

 

LAND USE RATING:  Medium 
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the 
surrounding county(ies).  

• Average population density across all station areas is 3,600 persons per square mile, which 
corresponds to a medium-low rating according to FTA benchmarks.  Total employment served is 
124,000, corresponding to a medium rating.  Parking costs in downtown Nashville are $12 to $16 per 
day, corresponding to a medium-high rating.   

• The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 3.71, which corresponds to a high rating. 

• Development in the corridor includes high-density development downtown, moderate-density 
development of a number of use types in the Midtown area, commercial properties fronting the project 
alignment, and residential neighborhoods with a mix of multi-family and one- and two-family units. 

• The character of the pedestrian environment is mixed outside of the downtowncore area.  Most 
neighborhoods are accessible, with sidewalks and gridded streets.  Many buildings front directly on the 
street, but other buildings are set back. There are many parking lots and/or vacant parcels. 
 

ECONOMIC DEVELOPMENT RATING:  Medium-High 
Transit-Supportive Plans and Policies: Medium-High 

• Transit-Supportive Corridor Policies: The Nashville-Davidson County government has undertaken a 
progressive approach to land use planning in the past decade, making use of the “transect” concept 
from new urbanism and form-based codes to define the character of different areas.  Most of the 
corridor has been addressed by recent planning efforts.  A 2003 sidewalks/bikeways plan set the stage 
for an extensive program of sidewalk construction and repair which continues today. 

• Supportive Zoning Regulations Near Transit Stations: Commercial and residential zoned densities 
along much of the corridor correspond to a high rating by FTA benchmarks.  For example, the large 
majority of Midtown was rezoned in 2012 to mixed use districts allowing floor area ratios of 3.0 to 5.0 
with seven- to 15-story height limits.  Residential areas in the West End directly along the alignment are 
zoned for up to 40 units per acre and three stories. Surrounding residential areas are typically zoned for 
moderate-density small-lot one- and two-family uses.  Parking supply requirements outside of the 
downtown area correspond to a medium-low rating, although the requirement can be reduced for transit 
proximity and other features. No parking is required in the downtown area. 

•  Tools to Implement Land Use Policies: Tax increment financing is available in designated 
redevelopment districts. A design review process applies to these districts, as well as to urban design 
overlay and historic districts.    

Performance and Impacts of Policies: Medium-High 
• Performance of Land Use Policies: A number of large development projects have been recently 

completed, or are underway or proposed in the corridor, primarily in the Midtown and downtown areas.  
These are mostly residential or mixed-use projects on the scale of 200 to 300 units, and hotels.  These 
projects are being constructed according to newly established urban design principles, with minimal 
setbacks and consistent street facades.  Recent development in other parts of the corridor has been 
very limited.   

• Potential Impact of Transit Investment on Regional Land Use: About one-fifth of the land area in the 
corridor is characterized as vacant or underutilized, providing significant opportunities for 
redevelopment.  The Nashville metro area has seen relatively strong economic performance even in 
the recent recession. 

 



Tools to Maintain or Increase Share of Affordable Housing: Medium-High 
• The Metro Nashville government appears to have a fairly strong set of programs and incentives 

targeted at affordable housing.  Height and density incentives are available for affordable housing in 
several designated redevelopment areas within the corridor.  Accessory dwellings (e.g., a small 
apartment on the same lot as a house) are permitted by code.  Finance tools including tax increment 
financing, low income tax credits, landbanking, and a new affordable housing trust fund.  Affordability 
covenants are limited to seven years in duration. 
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Red and Blue Line Platform Extensions 

Dallas, Texas 


Core Capacity Project Development 

Information Prepared November 2014 


Dallas Area Rapid Transit (DART) proposes to upgrade and lengthen platforms at 28 of the 38 existing 
light rail stations on the Red and Blue lines, bringing all the stations in the system to the same 
operational standard. These improvements will enable full level-boarding with use of 3-car trains 
throughout the DART system, instead of the current limitation of 2-car trains on these lines. This critical 
improvement has been identified as the preferred way for DART to increase capacity to meet rising 
demand and crowding, since the constraints of the common routing through downtown Dallas make 
frequency improvements problematic.  

The project’s current estimated capital cost is $188.4 million. This estimate includes work at the 28 
station locations, as well as systems improvements along the entire line.  No additional vehicles are 
included as part of this project. DART has not yet provided an estimate of the anticipated amount of 
Core Capacity funds to be requested from the Capital Investment Grant program. 

DART selected a locally preferred alternative (LPA) in July 2014, and anticipates it being adopted into 
the fiscally constrained long-range transportation plan by the end of 2014. DART anticipates completing 
the environmental review process through a categorical exclusion in June 2015, entering Engineering 
shortly thereafter, receiving a Full Funding Grant Agreement in July 2016, and completing construction 
by December 2017. 



 

  
  

    

      

     

    

   

  

   
 

     
     

   
       

   
  

      
     

 
 

       
   

      
  

   
   

     
     

 
  

       
   

       
      

   
  

 
 

     
    

      
   

   
 

Dyer  Avenue  Bus Rapid Transit System
 
El Paso, Texas 
 

Small Starts Project  Development
  
(Rating Assigned November  2014) 
 

Summary Description  
Proposed Project: Bus  Rapid  Transit   

12.0  Miles,  12  Stations  

Total Capital Cost ($YOE): $35.89 Million 

Section 5309 Small Starts Share ($YOE): $20.40 Million (56.8%) 

Annual Forecast Year Operating Cost: $3.13 Million 

Opening Year Ridership Forecast (2017): 3,400 Average Weekday Trips 

Overall Project Rating: Medium 

Project Justification Rating: Medium 

Local Financial Commitment Rating: Medium 

Project Description:   The City of El Paso is planning a bus rapid transit (BRT) line operating in mixed 
traffic along a route that begins at the existing Downtown Transit Terminal, travels through downtown El 
Paso, serves the Five Points Transfer Center and the U.S. Army Base at Ft. Bliss and ends at the 
Northgate Transfer Center. The project includes the construction of BRT stations, traffic signal priority 
at 42 intersections, the purchase of 10 articulated buses, branded shelters, off-vehicle fare collection 
machines, and real-time arrival information at all stations.  Service will operate every 10 minutes during 
weekday peak periods, every 15 minutes during weekday off-peak periods and every 20 minutes on 
Saturdays. Sunday service will not be offered. 

Project P urpose:  The Dyer Avenue Corridor is a mix of urban and suburban environments that 
includes residential, military and commercial areas. The City of El Paso operates five bus routes in the 
corridor, although only one operates beyond the Five Points Transfer Center toward the Northgate 
Transit Center. The project would shorten travel times for passengers traveling beyond the Five Points 
Transfer Center by eliminating the need to change buses.  In addition, compared to El Paso County 
and the State of Texas, the project corridor has a higher percentage of population below the poverty 
level (36 percent), a lower average median household income (less than $23,950), and a higher 
percentage of persons using public transit for work trips (seven percent). The project would improve 
transit service for these individuals. 

Project Development History, Status and Next  Steps: In June 2009, the City of El Paso initiated an 
alternatives analysis to examine transit improvements in the Dyer Avenue Corridor. In October 2010, 
the locally preferred alternative was selected and included in the region’s fiscally constrained long 
range transportation plan. Under SAFETEA-LU, FTA approved the project into project development as 
a Very Small Start in December 2011. A documented Categorical Exclusion is anticipated in December 
2014.  The City of El Paso anticipates receipt of a construction grant in mid-2015, and the start of 
revenue service in March 2017. 

Significant Changes Since Last Evaluation (January 2014): The total estimated capital cost 
decreased slightly from $35.89 million to $34.23 million. The requested Small Starts share decreased 
slightly from 56.8 percent to 56.5 percent, and the Small Starts amount decreased slightly from $20.4 
million to $19.35 million. The cost decreases are due to refined cost estimates for vehicles and 
construction materials based on information from the City of El Paso’s Mesa Avenue Rapid Transit 
System line that began revenue service in October 2014. 



 
    

   

    

  
  

 

 

 

 

 
 

 
  

 
 

 
 

 
  

 
 
 

  
 
 

      

Locally Proposed Financial Plan  
Source of Funds Total Funds ($million) Percent of Total 

Federal:   
Section 5309 Small  Starts  
FHWA Flexible Funds (Surface 

Transportation Program) 

$19.35  
$6.63 

56.5%  
19.4% 

State: 
Texas Department of Transportation $1.33 3.9% 

Local: 
City of El Paso Locally-Funded Debt $6.92 20.2% 

Total: $34.23 100.0% 

NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT 
or FTA. The sum of the figures may differ from the total as listed due to rounding. 





Montana Avenue Rapid Transit System 
El Paso, Texas 

Small Starts Project Development 
(Rating Assigned November 2014) 

 
Summary Description 

Proposed Project:  Bus Rapid Transit  
16.8 Miles, 15 Stations   

Total Capital Cost ($YOE): $45.52 Million 

Section 5309 Small Starts Share ($YOE): $26.97 Million (59.3%) 

Annual Forecast Year Operating Cost:  $4.92 Million 

Current Year Ridership Forecast (2014): 4,400 Average Weekday Trips 

 Overall Project Rating: Medium 

Project Justification Rating: Medium 

Local Financial Commitment Rating: Medium  
 
Project Description:  The City of El Paso is planning a BRT line operating in mixed traffic along a 
route that begins at the existing Five Points Transfer Center, travels through Downtown El Paso, serves 
the existing Eastside Transfer Center, the El Paso International Airport and ends at the proposed Far 
East Transfer Center. The project includes construction of BRT stations, traffic signal priority at 34 
intersections, the purchase of 12 articulated buses, branded shelters, off-vehicle fare collection 
machines, and real-time arrival information at all stations.  Service will operate six days a week, every 
10 minutes during peak periods and every 15 minutes during off-peak periods, every 20 minutes on 
Saturdays.  Sunday service will not be offered.   
 
Project Purpose: The Montana Avenue Corridor is a mix of urban environments that includes 
residential, institutional, commercial and light industrial areas.  The project corridor includes three major 
segments: Downtown El Paso via Montana Avenue to the Five Points Transfer Center, Five Points 
Transfer Center to the El Paso International Airport, including the East Fort Bliss campus of El Paso 
Community College, and the Far East Transfer Center.  The city operates five bus routes in the 
corridor, although only two serve the entire corridor.  Currently, due to limited fixed route service and 
minimal service frequencies, passengers seeking to transfer buses for trips to the Far East Transfer 
Center area experience delays of up to 70 minutes.  The project would help to shorten travel times for 
these passengers.  In addition, compared to the State of Texas, the project corridor has a higher 
percentage of population below the poverty level (22 percent), a lower average median household 
income (less than $38,100), and a higher percentage of persons using public transit for work trips (2.2 
percent).  The BRT project would improve transit service for these individuals. 
 
Project Development History, Status and Next Steps: In June 2009, the City of El Paso initiated an 
alternatives analysis to examine transit improvements in the Montana Avenue Corridor.  In October 
2010, the locally preferred alternative was selected and included in the region’s financially-constrained 
long range transportation plan.  FTA approved the project into project development in April 2013.  A 
Documented Categorical Exclusion is anticipated in 2016.  The City of El Paso anticipates receipt of a 
Small Starts Grant Agreement in FY2017, and the start of revenue service in July, 2019. 
 
  



 

 

 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 Small Starts 
FHWA Flexible Funds (STP)  

 
$26.97 
$7.76 

 
59.3% 
17.1% 

 
 State: 

TxDOT CMP Matching Funds 
 

$1.64 3.6% 

Local: 
City of El Paso Locally-Funded Debt  

 
$9.14 

 

  
20.1% 

 
Total:   $45.52  100.0% 

NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT or 
FTA. The sum of the figures may differ from the total as listed due to rounding. 



TX, El Paso, Montana Rapid Transit System (RTS) Corridor 
(Rating Assigned November 2014) 

Factor Rating Comments 
Local Financial Commitment Rating Medium  

Non-Section 5309 Small Starts Share  The Small Starts share of the project is 59.3 percent. 

Project Capital Financial Plan 
(50% of summary financial rating) 

Medium  

Capital and Operating Condition 
(25% of plan rating) 

Medium • The average age of the Sun Metro’s bus fleet is 8.4 years, which is older than the 
industry average. 

• The City’s most recent bond ratings, issued in 2014, are as follows: Fitch AA and 
Standard & Poor’s Corporation AA. 

• Sun Metro’s current ratio of assets to liabilities as reported in its most recent audited 
financial statement is 2.0 (FY2013). 

• There have been no service cutbacks or cash flow shortfalls in recent years. 
Commitment of Capital and Operating 
Funds (25% of plan rating) 

High • Approximately 86 percent of the non-Section 5309 Small Starts funds are committed 
or budgeted. Sources of funds include Federal Surface Transportation Program funds, 
Texas Department of Transportation Comprehensive Mobility Program transportation 
funds and Certificates of Obligation bonds secured by the City of El Paso’s general 
fund and repaid by Sun Metro.   

• Approximately 84 percent of the funds needed to operate and maintain the transit 
system in the first full year of operation are committed. Sources of funds include 
Federal Section 5307 Urbanized Area Formula Grant funds, fare revenue, a one-half 
cent public transportation sales tax, capital contribution revenue, City of El Paso 
general fund revenue, and local rentals and fees. 

Capital and Operating Cost Estimates, 
Assumptions and Financial Capacity 
(50% of plan rating) 

Medium-Low • Capital revenue growth assumptions are in line with historical experience. 
• Sun Metro’s capital cost assumptions cannot be evaluated with the material provided, 

which precludes assessing the reasonableness of capital cost assumptions. The 
operating assumptions appear reasonable based on the information provided by Sun 
Metro. Assumed farebox collections and sales tax revenues are consistent with 
historical experience. 

• The financial plan shows that the City of El Paso has the financial capacity to cover 
cost increases or funding shortfalls equal to at least 49.3 percent of estimated project 
costs or 26.6 percent of annual systemwide operating expenses in the first full year of 
the project’s operation. 



 

El Paso Montana RTS Corridor 
El Paso, Texas 

Small Starts Project Development 
(Rating Assigned November 2014) 

 
LAND USE RATING:  Low 

The land use rating reflects population and employment densities within ½-mile of proposed station 
areas, as well as the share of legally binding affordability restricted housing in the corridor compared to 
the share in the surrounding county(ies).  
• Within the station areas, 32,500 employees are found within a  ½-mile radius of the stations, which 

corresponds with a low rating. Within the station areas, the population density is 3,700 persons per 
square mile, which corresponds to a medium-low rating. 

• There are 515 existing legally binding affordability restricted housing units in the station areas.  
When compared to the proportion of legally binding affordability restricted housing in the county, the 
ratio is 1.07 which corresponds to a low rating. 

• Major trip generators, include: the El Paso International Airport, El Paso Community College; 
shopping centers, such as the Cielo Vista Mall; governmental uses; and military installations, 
including Fort Bliss.      

• Because the area is primarily auto-oriented, parking is generally available in front of commercial 
properties along Montana Avenue. 

ECONOMIC DEVELOPMENT RATING:  Medium 
Transit-Supportive Plans and Policies: Medium 

• Transit-Supportive Corridor Policies: The City of El Paso has established Plan El Paso, the city’s 
comprehensive plan that contains strategies and policies for new compact, mixed-use development 
along the corridor that supports infill and redevelopment near transit routes. The plan included 
conceptual site plans and identifies compact urban areas.. 

• Supportive Zoning Regulations Near Transit Stations: The El Paso SmartCode includes a Transit 
Oriented Development (TOD) overlay, which allows for increased density along transit corridors and 
could be applied to station areas. Shared parking is encouraged and is granted through the City 
Administrator; no special use permit or variance is needed. 

• Tools to Implement Land Use Policies: Significant public outreach was conducted for Plan El Paso  
as a means to build public support and plan for mixed-use development. The Sustainable City 
Centers program is a tax and fee abatement program intended to promote growth and development 
within designated TOD areas; two projects along the corridor have utilized this program, which is 
available for private commercial or multi-family projects.  

Performance and Impacts of Policies: Medium 

• Performance of Land Use Policies: The mixed-use zoning and financial incentives of the 
Monticello Station Area on the Mesa RTS Corridor (a complementary RTS route) resulted in a 
developer revising its development program into a mixed-use development with pedestrian 
amenities.The project is under construction. The City has approved four SmartCode Master Plans 
within the City’s RTS corridors that contain infill development, open spaces, pedestiran amenities, 
and minimized parking lots.  

• Potential Impact of Transit Investment on Regional Land Use: The eastern extent of the corridor 
has been the subject of significant suburban residential expansion over the last several years, 
which has led to considerable supporting commercial and retail development. A total of 557.6 
acres of vacant land are available at eight station sites, primarily in the eastern portion of the 
corridor. Fort Bliss continues to expand, adding additional development opportunities. 

Tools to Maintain or Increase Share of Affordable Housing: Medium-Low 



• Beyond federal programs like HOME Investment Partnerships Program and Community 
Development Block Grants, the City of El Paso has not developed policy incentives to build 
affordable housing. However, financial assistance is provided through the Housing Finance 
Corporation, which the City Council created to help low- and moderate-income persons in 
purchasing affordable housing.   

 

 



 
 



 

 
   

 

 

 

 

TEX Rail 

Fort Worth, Texas 


New Starts Project Development 

(Rating Assigned November 2014) 


Summary Description  
Proposed Project: Commuter Rail  

27.2 Miles, 8 Stations 

Total Capital Cost ($YOE): $891.90 Million (Includes $10.9 million in finance charges) 

Section 5309 New Starts Share ($YOE): $445.95 Million (50.0%) 

Annual Operating Cost (opening year 2018): $11.95 Million 

Current Year Ridership Forecast (2014): 7,500 Daily Linked Trips 
2,206,900Annual Linked Trips 

Horizon Year Ridership Forecast (2035): 12,300 Daily Linked Trips 
3,620,500Annual Linked Trips 

Overall Project Rating: Medium-High 

Project Justification Rating: Medium 

Local Financial Commitment Rating: Medium-High 

Project Description: The Fort Worth Transportation Authority (the T) proposes to build a double-track 
Tarrant County Express commuter rail line (TEX Rail) from downtown Ft. Worth providing service to 
northeast Tarrant County including the cities of Haltom, North Richland Hills, Colleyville, and 
Grapevine, to the Dallas-Ft. Worth International (DFW) Airport.  The TEX  Rail line would operate on 
portions of the Ft. Worth and Western Railroad, Union Pacific Railroad, Trinity Railway Express (TRE) 
commuter rail line, and Dallas Area Rapid Transit’s (DART) Cotton Belt line.  At DFW Airport, the 
project would provide transfer connections to DART’s Orange light rail line for trips to the north Dallas 
suburbs and downtown Dallas.  The TEX  Rail project includes construction of six new stations, 
modifications to two existing TRE stations, expansion of an existing operations and maintenance facility 
currently used by TRE, construction of 2,000 park-and-ride spaces, and the purchase of eight diesel 
multiple unit (DMU) vehicles.  In the opening year, service would be provided every 30 minutes during 
peak periods and every 90 minutes during off-peak periods.  

Project Purpose: The project would link three of the region’s major activity centers, including 
downtown Ft. Worth, the City of Grapevine, and DFW.   The project area currently has four of the worst 
roadway bottlenecks in the Dallas-Ft. Worth region, and the region’s worst interchange bottleneck at 
Loop 820 and State Highway 183.  All major roadways in the TEX Rail corridor operate at a level of 
service “D” or worse, according to the Texas Department of Transportation.  No major roadway serves 
the entire project corridor end-to-end.  Existing transit service in the corridor’s southwest portion (City of 
Ft. Worth) includes local and express buses in mixed traffic that experience unpredictable conditions 
due to congestion and incidents.  There is currently no transit service in the corridor’s northeast 
segment (Grapevine and North Richland Hills). Since TEX  Rail would mostly operate on existing rail 
infrastructure and on an exclusive right-of-way outside of mixed traffic, the project would result in 
enhanced transit travel time reliability due to the avoidance of typical roadway delays.  

Project Development History, Status and Next Steps:   The T completed an alternatives analysis in 
the Southwest-to-Northeast Corridor in November 2006.  Commuter rail was originally selected as the 
locally preferred alternative (LPA) in 2011.  A Draft Environmental Impact Statement (EIS) was 



 

  

 
  

   
 
 

 

 

 
 

published in October 2008.  Under SAFETEA-LU, FTA approved the project into preliminary 
engineering in March 2012.  A Final EIS was published in May 2014, and a Record of Decision signed 
in September 2014. The LPA was revised in October 2014, and adopted into the fiscally constrained 
long range transportation plan in December 2014. The T anticipates entry into the Engineering phase in 
early 2015, receipt of a Full Funding Grant Agreement in January 2016, and start of revenue service in 
September 2018. 

Significant Changes Since Last Evaluation (January 2014):  In October 2014, the T formally 
adopted a re-defined locally preferred alternative, which removed two in-line stations in North Richland 
Hills because local matching funds would not be available for those stations in the near term.  The 
project cost estimate changed from $809.77 million to $891.90 million due to refinements in design and 
changes in unit costs and real estate cost assumptions.    

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal: 
Section 5309 New Starts  
FHWA Flexible Funds (Congestion  
   Mitigation and Air Quality Funds) 
FHWA Flexible Funds (Surface  
   Transportation Program Funds) 

$445.95 
$39.35 

$1.60 

50.0% 
4.4% 

0.2% 

State: 
Texas Mobility Funds $86.31 9.7% 

Local: 
Tarrant County Bonds 
City of Grapevine Sales Tax 
The T’s Dedicated Sales Tax and  

Cash Balance 
Regional Toll Revenue Contribution 
DFW Airport In-kind Station 
Contribution 

$20.00 
$109.75 
$131.94 

$25.00 
$32.00 

2.2% 
12.3% 
14.8% 

2.8% 
3.6% 

Total: $891.90 100.0% 

NOTE: The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT or 
FTA. The sum of the figures may differ from the total as listed due to rounding. 



 
 

 
 

 
 

 
 

TX, Fort Worth TEX Rail 
(Rating Assigned November 2014) 

Factor Rating Comments 
Local Financial Commitment Rating Medium-

High 

Non-Section 5309 New Starts Share The New Starts share of the project is 50.0 percent. 
Project Capital Financial Plan 
(50% of summary financial rating) 

Medium-
High 

Capital and Operating C  ondition 
(25% of capital plan rating) 

Medium-High   The average age of the Ft. Worth Transportation Authority (the T) bus fleet is 
8.0 years, which is older than the industry average. 

  The T has not issued public debt and has no bond ratings. 
  The T's current ratio of assets to liabilities, as reported in its most recent audited 

financial statement, is 15.63 (2013).   
  There have been no service cutbacks or cash flow shortfalls in recent years.    

Commitment of Capital and Operating 
Funds (25% of capital plan rating) 

High   All of the non-Section 5309 New Starts funds are committed or budgeted.  
Federal sources of funds include Federal Congestion Mitigation and Air Quality 
(CMAQ) funds and Surface Transportation Program funds.   Local funds include 
a state grant from the Texas Mobility Fund, the City of Grapevine’s dedicated 
sales tax revenues, the T’s dedicated sales tax revenues, a portion of the T’s 
existing cash balances, Tarrant County property tax-backed bond proceeds ,  
Regional Toll Revenue Program Funds, and an in-kind contribution of the 
station at Dallas-Fort Worth Airport . 

  All of the funds needed to operate and maintain the transit system in the first full 
year of operation are committed or budgeted. Sources of funds include FTA 
Section 5307 Formula funds, the T’s dedicated sales tax revenues, fare revenues, 
contributions from partner cities, and advertising, rental, and investment income. 

Capital and Operating Cost Estimates, 
Assumptions and Financial Capacity 
(50% of capital plan rating) 

Medium-High   Capital revenue growth assumptions are consistent with historical experience. 
  The capital cost estimate is reasonable for this stage of the pr  oject. 
  Assumed farebox collections are optimistic based on historical experience. All 

other operating assumptions are consistent with historical experien  ce. 
  The financial plan shows the T has the financial capacity to cover cost increases 

or funding shortfalls equivalent to 18.5 percent of the project cost, or 1.68 years 
of annual operating expenses in the first full year of the project’s operation.  



 

 

 

  

TEX Rail 

Fort Worth, Texas 

Project Development 


(Rating Assigned January 2014) 


LAND USE RATING:  Medium-Low 
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the  
surrounding county(ies). 

  Average population density across all station areas is 2,182, which corresponds to a low rating 
according to FTA benchmarks.  Total employment served is 73,580, corresponding to a medium rating.  
Parking costs in downtown Fort Worth are $12 per day on average, corresponding to a medium-high 
rating.  

  The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 0.0, which corresponds to a low rating. 

  Existing development in downtown Fort Worth is urban in nature with commercial office, retail, and 
residential buildings near the two downtown stations.  Existing development character in the remaining 
station areas is not transit supportive.   

  Areas around the proposed downtown stations have adequate pedestrian amenities.  However most 
station areas along the project corridor have a minimal level of pedestrian facilities, and are frequently 
lacking sidewalks, particularly in single-family residential neighborhoods.  

ECONOMIC DEVELOPMENT RATING:  Medium 

Transit-Supportive Plans and Policies: Medium  
  Growth Management: Although public, private, and academic institutions have undertaken regional 

visioning exercises, the Dallas-Fort Worth region has not adopted any policies or agreements related to 
growth management. Some local plans within the region focus on preserving open space to protect 
ecologically important areas, but plans are often foused on a single resource rather than on preserving 
a network.    

  Transit-Supportive Corridor Policies: Transit oriented development (TOD) or station area plans have 
been completed for four of the 10 station areas. The City of Fort Worth reduces parking requirements 
within mixed-use districts.   

  Supportive Zoning Regulations Near Transit Stations: The City of Fort Worth has developed a mixed 
use high-density zoning code for the two downtown station areas.  North Richland Hills has developed 
a form based zoning code for its two station areas. The Fort Worth Comprehensive Plan supports 
zoning changes to support TOD around two additional stations. Haltom City and Grapevine are 
developing zoning ordinances or new zoning districts that promote transit-supportive density in 
proposed station areas.  

  Tools to Implement Land Use Policies: The City of Fort Worth has a number of financial tools to 
encourage land development in certain areas, including neighborhood empowerment zones , tax  
increment financing , tax abatements, public improvement districts, land transactions, mixed-use zoning 
assistance, enhanced community facility agreements, and other capital project investments. The 
Haltom City Economic Development Corporation purchased 55 acres near the proposed Haltom City  
station with the hopes of building transit oriented development.   



  

 

 

Performance and Impacts of Policies: Medium-High 
  Performance of Land Use Policies:  There have been a number of higher-density residential and mixed-

use projects in downtown Fort Worth.  Developments are being proposed at other stations. For 
instance, a proposed 14-acre mixed-use development adjacent to the Smithfield station could support 
more than 200 multifamily units, and at least 10,000 square feet of office, 10,000 square feet of retail, 
and 10,000 square feet of restaurant space.  

  Potential Impact of Transit Investment on Regional Land Use: The project is expected to foster 
substantial infill development given the improved access to jobs around the region that it would provide, 
ample underdeveloped land in most station areas, and the strong regional economy.  In downtown,  
existing surface parking lots between the ITC station and the convention center could eventually be 
redeveloped at a higher density.  Haltom City recently purchased 55 acres around the proposed station.  
There are 1,100 acres of undeveloped land at DFW Airport North. 

Tools to Maintain or Increase Share of Affordable Housing: Medium-Low  
Affordable housing objectives in the 2013 City of Fort Worth Comprehensive Plan include targets for 
lead abatement, infill housing, affordable rental housing and lender education.  The draft Fort Worth 
Strategic Action Plan for 2023 sets a goal of having 10 percent of the housing developed in quality 
mixed income developments for people whose income is less than 60 percent of areawide median 
income. There is no evidence of affordable housing needs assessment or identification of policy in 
station areas beyond the City of Fort Worth. 



 
 

 
  

  

 
 
 

Figure 4-1: TEX Rail Commuter Rail Alternative 

Fort Worth Transportation Authority 2 TEX Rail Project Maps 

2014 New Starts Documentation Volume 1 




University Corridor LRT 
Houston, Texas 

New Starts Engineering 
(Rating Assigned November 2010) 

 
Summary Description 

Proposed Project:  Light Rail Transit  
11.3 Miles, 19 Stations   

Total Capital Cost ($YOE): $1,563.07 Million (including $101.46 million  in finance charges) 

Section 5309 New Starts Share ($YOE): $781.53 Million (50.0%) 

Annual Forecast Year Operating Cost:  $15.84 Million 

Ridership Forecast (2030): 49,000 Average Weekday Trips 

11,100 Daily New Trips   
Opening Year Ridership Forecast (2020): 32,100 Average Weekday Trips 

 Overall Project Rating: Medium 

Project Justification Rating: Medium 

Local Financial Commitment Rating: Medium 
 
Project Description: The Metropolitan Transit Authority of Harris County, Texas (METRO) is planning 
the University Corridor Light Rail Transit (LRT) project to provide a rapid transit option to link residents 
on the east end of the corridor with major employment centers on the corridor’s west end as well as 
major activity centers mid-way through the corridor.  The proposed LRT line would provide transfer 
connections to METRO’s existing Red LRT line and the Southeast Corridor LRT line, currently under 
construction, and includes 10.6 miles of semi-exclusive at-grade right-of-way, 0.33 miles below grade in 
retained fill, and 0.36 miles of aerial guideway over a Union Pacific Railroad right-of-way and US 
Highway 59.  Thirty-two light rail vehicles would be purchased.  Service would be provided every six 
minutes during peak and off-peak periods. 
 
Project Purpose:  The University Corridor has extensive transit service, including 15 local bus routes 
(57,000 current daily boardings) and seven express park-and-ride routes (15,000 current daily 
boardings).  The current bus network provides combined bus headways that range from three minutes 
to five minutes during peak periods and 10 to 15 minutes during off-peak periods.  However, due to 
high traffic volumes, narrow lanes, increasing delays at traffic signals and inadequate roadway 
capacity, current bus speeds range from 7.5 to 11.5 miles per hour.  Current travel time by bus from the 
Hillcroft Transit Center to the University of Houston-Central Campus can take approximately 60 to 65 
minutes and requires a transfer.  The University LRT line would provide a direct connection to the 
corridor’s east and west ends, improving mobility for transit riders to the Greenway Plaza and 
Uptown/Galleria areas – two of the region’s largest activity centers.  The LRT line would also offer 
transfer links, via the existing Red Line, to Downtown Houston, the Texas Medical Center and the 
Reliant Stadium complex, among other major activity centers.      
 
Project Development History, Status and Next Steps: METRO completed a Draft Environmental 
Impact Statement (DEIS) in August 2007.  LRT was the selected locally preferred alternative.  Under 
SAFETEA-LU, FTA approved the project into preliminary engineering in December 2009.  A Final EIS 
was completed in May 2010.  FTA issued a Record of Decision in July 2010.  The project is considered 
grandfathered into the MAP-21 engineering phase since the environmental review process is 
completed.  METRO is revising the project’s total capital cost estimate.  An updated cost estimate will 
be submitted to FTA in a future New Starts submission. 
  



Significant Changes Since Last Evaluation (November 2009): The project’s capital cost estimate 
and corresponding requested New Starts amount increased from the last evaluation to reflect additional 
contingency for LRV procurement and a revised planned revenue service date.  METRO is also 
revising the project’s implementation schedule to reflect an updated revenue service date.  In 
November 2012, local voters passed a referendum that requires METRO to continue to dedicate 25 
percent of its existing one percent sales tax to local jurisdictions to support pedestrian and street 
improvements.  The referendum limits METRO’s financial capacity to build additional rail expansion 
projects.  As a result, METRO is currently evaluating its financial capacity to implement the University 
LRT project. 
 

 
NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT 
or FTA.  The sum of the figures may differ from the total as listed due to rounding.   

 
 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 New Starts 
 

 
$781.53 

 
 

 
50.0% 

 
  Local: 

METRO’s Dedicated Sales Tax 
 

$781.53 
 

50.0% 
 

Total:   $1,563.07 100.0% 



TX Houston, University Corridor LRT 

(Rating Assigned November 2009) 

 

Factor Rating Comments 
Local Financial Commitment Rating Medium  

Non-Section 5309 New Starts Share 

(20% of summary financial rating) 

Medium The New Starts share of the project is 50.0 percent. 

Project Capital Financial Plan 

(50% of summary financial rating) 

Medium  

Capital Condition 
(25% of capital plan rating) 

Medium-Low The average age of METRO’s bus fleet is 8.8 years, which is slightly older than the 
industry average.   

METRO has no outstanding debt.  Therefore, no bond ratings have been issued.   

Commitment of Funds 
(25% of capital plan rating) 

 

Medium All of the non-Section 5309 New Starts funds are planned.  The source of funds is 
bond proceeds backed by METRO’s local sales tax revenues.  Because the amount of 
proposed bond financing exceeds METRO’s current authorized debt capacity, the 
funds are considered planned.    

Capital Cost Estimates, 
Assumptions and Financial 
Capacity 
(50% of capital plan rating) 

Medium The assumptions on sales tax growth, inflation, and Federal funding are reasonable 
compared to historical experience.  The amount of bond financing contemplated in 
METRO’s financial plan exceeds METRO’s current authorized debt capacity.   
 
The capital cost estimate is considered reasonable. 

Project Operating Financial Plan 

(30% of summary financial rating) 
Medium  

Operating Condition 
(25% of operating plan rating) 

Medium-Low METRO’s current ratio of assets to liabilities, as reported in its most recent audited 
financial statements, was just over 1.0 in FY 2008.   

METRO’s transit services have increased in the last five years.   

Commitment of Funds 
(25% of operating plan rating) 

 

High Over 75 percent of operating funding is committed.  Funding sources include fare 
revenues, sales tax revenues, operating grants, miscellaneous revenue (advertising 
and ID card fees), and interest income.   

O&M Cost Estimates, 
Assumptions, and Financial 
Capacity 
(50% of operating plan rating) 

Medium-Low Assumed growth in operating and maintenance costs and farebox revenues is 
optimistic compared to historical experience.   

The financial pl an shows projected cash balances exceeding 25 percent of annual 
operating costs.      



University Corridor LRT 
Houston, Texas 

Engineering 
(Rating assigned in November 2009)  

 
LAND USE RATING: Medium-Low 

The land use rating reflects the population and employment densities within ½-mile of proposed station areas: 
 

• A total of 99,500 jobs are located in proximity to the University Corridor’s stations, with the largest 
concentration near the stations serving Greenway Plaza.  Population densities are moderate, averaging 
8,000 people per square mile.  

• Although development is intensifying in certain proposed station areas, most of the University Corridor 
is characterized by low-density commercial, light industrial, and mixed residential development.  Streets 
are generally in a grid pattern, but pedestrian access is hindered by wide streets, elevated highways 
and overpasses, expansive parking lots, and in some cases missing sidewalks.  Two universities are 
present, with many of their athletic facilities, housing and academic buildings within a half mile of the 
planned LRT route. 

 
ECONOMIC DEVELOPMENT RATING: Medium 

Transit-Supportive Plans and Policies: Medium-Low 
• Limited efforts have been made at regional planning and growth management.  In 2005, the Houston-

Galveston Area Council (H-GAC) – local metropolitan planning organization – joined with the citizen-led 
Blueprint Houston to undertake Envision Houston Region, an initiative designed to create a regional 
“vision” for the future growth of the area.  The results informed the 2035 Regional Transportation Plan 
to increase transit, but have not yet led to further implementation activities to shape regional land use 
patterns.  

• Some station area planning activities have been initiated.  METRO is undertaking a Station Area Work 
Program to address barriers to station area development, tools to leverage development, and a policy 
for the development of each station area.  The City of Houston is developing an Urban Corridor 
Planning Ordinance, which will provide a planning framework for development in high capacity transit 
corridors and in specific station areas.  METRO has established a joint development/transit-oriented 
development program that will initiate specific development projects. 

• The City of Houston is not zoned.  Private deed restrictions are often used for both residential and 
commercial land development to ensure that standards for land use are maintained, but many of the 
neighborhoods in the University Corridor lack such covenants.  Plans for the Tax Increment 
Reinvestment Zones in the corridor include design guidelines to promote a more densely developed, 
pedestrian-friendly, walkable environment, but do not identify implementation mechanisms aside from 
financing infrastructure improvements. 

 
Performance and Impacts of Policies: Medium 

• Local officials believe the existing Red Line, which opened in January 2004, has been a catalyst for 
residential and commercial development in the city’s downtown and Midtown areas.  Moderate to 
strong growth is forecast for the University Corridor and small and large vacant and underutilized lots 
throughout the corridor provide additional development potential, if land use policies and market forces 
can be aligned. 

 
 



 



 
 

 

 

 

San Antonio Modern Streetcar Project

San Antonio, Texas 


Small Starts Project Development 

Information Prepared December 2014 


VIA Metropolitan Transit proposes to implement a modern streetcar in downtown San Antonio. The 
corridor covers 5.9 miles of surface streets and will provide connections to the Westside Multimodal 
Center west of downtown, Robert Thompson Transit Center east of downtown, area neighborhoods 
and entertainment, civic and cultural activity centers. VIA seeks to reduce bus congestion on 
downtown streets and increase circulation and transit capacity in the urban core. The existing 
transportation infrastructure is not designed to support increased density through new development 
or to complement development of a more livable urban community as desired by the City of San 
Antonio. 

VIA completed an alternatives analysis that resulted in the Streetcar Alternatives Definition, 
Evaluation and Locally Preferred Alternative (LPA) Report.  On September 24, 2013, VIA’s Board 
unanimously approved the recommended LPA to advance into the environmental review process 
and project development.  In July 2014, due to changing local support for the project, VIA elected to 
put the project on hold.  VIA does not currently have anticipated dates for resuming activity on the 
project, including completion of environmental assessment activities. 



Provo-Orem Bus Rapid Transit 
Utah County, Utah 

Small Starts Project Development 
 (Rating Assigned November 2014) 

 
Summary Description 

Proposed Project:  Bus Rapid Transit  
10.5 Miles, 18 Stations   

Total Capital Cost ($YOE): $149.92 Million  

Section 5309 Small Starts Share ($YOE): $74.99 Million (50.0%) 

Annual Operating Cost (opening year 2017):  $3.58 Million 

Current Year Ridership Forecast (2012): 11,300 Daily Linked Trips 
3,533,200 Annual Linked Trips 

 Overall Project Rating: Medium-High 

Project Justification Rating: Medium 

Local Financial Commitment Rating: High 
 
Project Description: The Utah Transit Authority (UTA) is proposing a Bus Rapid Transit (BRT) 
line to serve the cities of Provo and Orem in Utah County.  The project would operate from the 
Orem Intermodal Center to the Provo Intermodal Center, in an exclusive, at-grade right-of-way 
for approximately 5.3 miles and in mixed traffic at-grade for an estimated 5.2 miles.  The project 
also includes the purchase of 25 new BRT vehicles.  Service would be provided every five 
minutes during weekday peak periods, every 10 minutes during off-peak periods, every 15 
minutes during weekday evenings and every 20 minutes on Saturdays.   
 
Project Purpose:  According to local officials, growth from Brigham Young University and Utah 
Valley University, coupled with new housing and economic development opportunities, have 
necessitated more mobility improvements in the project corridor, which is quickly becoming 
capacity constrained according to the Mountainland Association of Governments (MAG).  To 
meet this demand, the project would provide more frequent, higher capacity transit services 
connecting the university campuses to housing in Provo and Orem and employment centers 
within the corridor. 
 
Project Development History, Status and Next Steps:  A corridor planning study was initiated 
by UTA and MAG in 2007, that was completed with the selection of a locally preferred 
alternative (LPA) in September 2010.  The LPA was adopted into the region’s fiscally 
constrained long-range plan in May 2011.  The project entered Small Starts Project 
Development in April 2013.  The environmental review process will be complete with the 
issuance of a Finding of No Significant Impact in spring 2015.  UTA anticipates a receipt of a 
Small Starts Grant Agreement in fall 2015, and the start of revenue service in 2017.  
 
 
 
 
 
 



 

 
 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 New Starts 
 

 
$74.99 

 
50.0% 

Local: 
Local Option Sales Tax (sales tax      
  revenues and bond proceeds) 
Local Contributions (Joint ROW  
  purchase and construction) 
 

 
$68.00 

 
 

$6.93 

 
45.4% 

 
 

                                4.6% 

Total:   $149.92 100.0% 

NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment 
by DOT or FTA.  The sum of the figures may differ from the total as listed due to rounding.   



 

 

 

 

 
 

 

Swift II 

Everett, Washington
 

Small Starts Project Development 

Information Prepared December 2014 


The Snohomish County Public Transportation Benefit Area (known as Community Transit) proposes to 
extend bus rapid transit (BRT) service by approximately 12 miles.  The existing Swift II BRT line travels 
17 miles between Everett and Shoreline, making 16 station stops along the way.  The proposed project 
will extend the line from a new transit center in Everett to the existing Canyon Park park-and-ride lot 
and include 18 new stations.  The project’s current estimated capital cost is $48.0 million.  Community 
Transit expects to seek $38.0 million from the Small Starts program. 

Community Transit believes the project will improve east-west transportation options in Snohomish 
County, connect major activity centers, and provide an additional high capacity transit option.  The 
project will serve relatively dense development, including multiple activity centers comprised of both 
employment and residential uses.  Activity centers that will be served include the Paine Field/Boeing 
Manufacturing/Industrial Center, Bothell-Canyon Park Regional Growth Center, and Mill Creek Town 
Center. 

Community Transit expects to select a locally preferred alternative in mid- to late 2015 and get it 
adopted into the region’s fiscally constrained long range transportation plan in late 2015.  Community 
Transit anticipates completion of the environmental review process with a categorical exclusion in June 
2015, receipt of a Small Starts Grant Agreement in mid-2016, and the start of revenue service in 2018. 



'

Center City Connector Streetcar  
Seattle, Washington  

Project Development  
Information Prepared July 2014  

The City of Seattle ("City") proposes to implement the  1.2-mile  Center City Connector Streetcar that  
will  improve circulation within the downtown core  and  connect the existing South  Lake  Union  Line  and  
the First Hill  Line , which is currently under construction  and  anticipated to open  in  late summer or early  
fall 2014 .  The Center City  Connector streetcar will  include five  new stations. The  project's current  
estimated capital cost is $110 .0 million.  The City of Seattle expects to seek somewhere between  $55  
and  $75 million  from the Small Starts program .  

The project will  serve the growing demand for Center City circulation trips  and  is expected to  improve  
transit service quality and reliability downtown because it will  operate in  exclusive transit lanes.  The  
streetcar will support local circulation for people arriving  in the Center City on  fifty-six bus  routes, three  
new bus  rapid  transit lines, regional  light ra il, two commuter rail  lines, and  a  number of passenger  
ferries.  It also provides connections with Amtrak, Greyhound and BoltBus intercity bus services.  

The City expects to select a locally preferred  alternative in  summer 2014 , and  get it  adopted into the  
region s fiscally constrained  long range transportation plan  in  spring 2015 .  The City anticipates  
completio n of the environmental  review process with  a categorical  exclusion  in  March  2015 , receipt  of a  
Small  Starts Grant Agreement in  mid-2016, and the  start of revenue service in early 2018.  



Lynnwood Link Extension 
Seattle/Lynnwood, Washington 

Project Development 
Information Prepared November 2013 

 
The Central Puget Sound Regional Transit Authority (Sound Transit) proposes to extend the Link light 
rail system.  The existing system operates today between Seattle-Tacoma International Airport and 
downtown Seattle. Two separate extensions, first to the University of Washington and then to 
Northgate, are currently under construction.  This project would extend the system 8.5 miles further 
from Northgate to Lynnwood. 
 
Sound Transit indicates the project would relieve congestion, improve transit performance, and 
enhance mobility choice and quality of life in this dense suburban corridor where because of geography 
and development pressures other means of transportation enhancement are limited.  The project is a 
key piece of Sound Transit’s “ST2” transit plan for which a ½-cent dedicated sales tax was approved by 
voters in 2008.  Various alternatives are still under consideration that range in cost from $1.20 billion to 
$1.70 billion.  Sound Transit anticipates seeking a 50 percent share from the New Starts program.  
 
The project was included in the region’s fiscally constrained long range transportation plan, entitled 
Transportation 2040, in May 2010.  Sound Transit completed an Alternatives Analysis in 2011.  A Draft 
Environmental Impact Statement was published in July 2013.  Sound Transit anticipates completing the 
environmental review process with receipt of a Record of Decision in summer 2015, gaining entry into 
the engineering phase shortly thereafter, receiving a Full Funding Grant Agreement in 2017, and 
beginning revenue service in 2023.  



Sound Transit 
Lynnwood Link Extension 

Preferred Alternative As Selected by the Board November 2013 
 

 



Tacoma Link Light Rail Expansion 
Tacoma, Washington 

Small Starts Project Development 
(Rating Assigned November 2014) 

 
Summary Description 

Proposed Project: Light Rail  
2.4 Miles, 6 Stations  

Total Capital Cost ($YOE): $166.01 Million  

Section 5309 Small Starts Share ($YOE): $74.99 Million (45.2%) 

Annual Operating Cost (opening year 2021: $4.80 Million 

Current Year Ridership Forecast (2013): 4,100 Daily Linked Trips 
1,212,700 Annual Linked Trips 

Horizon Year Ridership Forecast (2035): 8,600 Daily Linked Trips 
2,106,900 Annual Linked Trips 

 Overall Project Rating: Medium-High 

Project Justification Rating: Medium 

Local Financial Commitment Rating: High 
 
Project Description: The Central Puget Sound Regional Transit Authority (Sound Transit) 
proposes to extend the Tacoma Link light rail line by 2.4 miles.  The existing Tacoma Link light 
rail travels 1.6 miles through downtown Tacoma.  The proposed project will extend the line from 
the existing Theater District Station into a historic business district known as the Stadium 
District, through the Medical Mile, which is a complex of hospitals, to the Hilltop District, a 
historically diverse neighborhood.  The project would include transit signal priority, five vehicles,  
and six new stations.  During weekdays, service would operate every 10 minutes during peak 
hours and every 20 minutes during off-peak and evening periods.  On weekends, service would 
operate every 10 minutes.     
 
Project Purpose:  The project will improve mobility and access to the regional transit system 
for Tacoma residents, employees, and visitors by connecting the existing Tacoma Link system 
with the City’s major activity centers and destinations. The project will serve traditionally 
underserved populations and neighborhoods in Tacoma while providing economic benefit to the 
City as a whole.  It will serve the “Medical Mile” hospital complex, which includes Tacoma 
General, Mary Bridge Children’s Hospital, Community Health Care Center, and St. Joseph’s 
Medical Center.  
 
Project Development History, Status and Next Steps:  FTA approved the project into project 
development in August 2014.  Sound Transit expects to select a locally preferred alternative 
(LPA) in early 2015, and get it adopted into the region’s fiscally constrained long range 
transportation plan in early 2015.  Sound Transit anticipates completion of the environmental 
review process with a Documented Categorical Exclusion in February 2015, receipt of a Small 
Starts Grant Agreement in late 2015, and the start of revenue service in 2021. 
 
  
  



 
NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment 
by DOT or FTA.  The sum of the figures may differ from the total as listed due to rounding.   
 
 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 Small Starts 
FHWA Flexible Funds (Congestion  
    Mitigation Air Quality) 
FHWA Flexible Funds (Surface  
    Transportation Program)   
Section 5307 Formula Funds 
 

 
$74.99 
$5.33 

 
$0.27 

 
$6.00 

 
45.2% 

 
3.4% 

 
 

3.6% 

Local: 
Sound Transit Local Tax Revenue 
 
City of Tacoma Local Tax Revenue and  
   other Contributions 
 

 
$51.01 

 
$28.40 

 
30.7% 

 
17.1% 

Total:   $166.00 100.0% 



Tacoma Link Expansion 
Tacoma, Washington 

Small Starts Project Development 
(Rating Assigned November 2014) 

 

LAND USE RATING:  Medium 
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the 
surrounding county(ies).  

• Average population density across all station areas is 7,600, which corresponds to a medium rating 
according to FTA benchmarks.  Total employment served is 27,100, corresponding to a low rating.   

• The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the county through which the project travels is 4.67, which corresponds to a high rating. 

• The average daily parking cost in the central business district (CBD) is $9.15, which corresponds to a 
medium rating. Existing parking supply in the CBD is 21,300 spaces or about 0.7 spaces per employee, 
which corresponds with a low rating. 

• The existing project corridor/station area features a diversity of land uses, including mixed 
retail/commercial space, schools, medical centers, parks, and single- and multifamily residential 
development. 

• The sidewalk network within ½-mile of the proposed stations is nearly 100 percent complete. There are 
sidewalks on both sides of every block accessing each proposed station.  Many sidewalks have been 
significantly improved in the last few years, with new landscaping, wider sidewalks, street trees, curb 
ramps, bulbouts, and improved marked crossings. 

ECONOMIC DEVELOPMENT RATING:  Medium 
Transit-Supportive Plans and Policies: Medium-High 
 

• Transit-Supportive Corridor Policies: The project is within downtown Tacoma, which is a designated 
Regional Growth Center per regional growth management and transportation plans.  These plans 
project population to roughly triple in the alignment’s study area by 2035.  Three subarea plans move 
forward with regional and municipal plans to support transit-oriented development, reduce parking, and 
enhance pedestrian-friendly design.   

• Supportive Zoning Regulations Near Transit Stations: Existing zoning in most station areas already 
supports moderate-to-high density mixed use development. Parking requirements are reduced for 
developments near transit stops and mixed use zones allow for additional building heights for the 
incorporation of public benefit features, including ground floor street frontage and transit stop 
improvements. 

• Tools to Implement Land Use Policies: Public outreach efforts included stakeholder and technical 
advisory groups, direct mailings, open houses, advertisements, and more.  Tacoma’s multifamily 
property tax exemption program was established to encourage multifamily housing in Hilltop and 
Stadium mixed-use centers and 15 other mixed-use centers.  Downtown On The Go, sponsored in part 
by Pierce Transit, the City of Tacoma and the Tacoma-Pierce County Chamber, also reaches out to 
financial institutions and major employers in its efforts to promote living and working in downtown 
Tacoma. The City of Tacoma has implemented a Transfer of Development Rights  program in its 
mixed-use centers and downtown zoning districts. 

 

Performance and Impacts of Policies: Medium 
 

• Performance of Land Use Policies: Forty-one separate developments have been built within the station 
areas since 2003.  These developments are all categorized as mixed-use, multifamily residential, 
medical, office, or hotel. Nineteen separate developments are planned or proposed for the station 
areas. Just over 2,200 residential units were added over a decade to a base of approximately 6,000 
study area households, suggesting a growth rate of approximately 3.1 percent annually. 

• Potential Impact of Transit Investment on Regional Land Use:  The corridor has capacity for just over 



30,000 new households and just under 57,000 new employees, with current zoning in place. Downtown 
Tacoma appears well-positioned to capture an increasing share of regional employment growth due to 
its similar amenity profile and considerable price/rent advantage. The overall household projected 
growth rate for the City of Tacoma overall is 2.1 percent annually between 2010 and 2035. For the 
project corridor, the rate is much higher, at 4.7 percent annually. 

Tools to Maintain or Increase Share of Affordable Housing: Medium 
 

• Tacoma presently needs an estimated 14,100 additional affordable housing units for its present 
population of low-income households who are paying unaffordable amounts for housing. Tacoma has 
several tools for encouraging developers to build and maintain affordable housing, including height 
bonuses, tax exemptions, loans for repair, rehabilitation, homebuyer assistance, and affordable housing 
development, affordability covenants, and rent controls.  Tacoma’s Comprehensive Plan has also 
proposed using accessory dwelling units as a tool to implement affordable housing, while increasing 
density. 
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Fourth Plain Bus Rapid Transit 
Vancouver, Washington 

Small Starts Project Development 
(Rating Assigned November 2014) 

 
Summary Description 

Proposed Project:  Bus Rapid Transit  
5.9 Miles, 18 Stations   

Total Capital Cost ($YOE): $53.00 Million  

Section 5309 Small Starts Share ($YOE): $38.40 Million (72.5%) 

Annual Operating Cost (opening year 2016):  $3.19 Million 

Current Year Ridership Forecast (2013): 5,700 Daily Linked Trips 
1,802,100 Annual Linked Trips 

 Overall Project Rating: Medium-High 

Project Justification Rating: Medium-High  

Local Financial Commitment Rating: Medium  
 
Project Description: The Clark County Public Transit Benefit Area Authority (C-TRAN) 
proposes to construct the first bus rapid transit (BRT) line in the Vancouver/Portland region as 
well as the first BRT line in the Clark County High Capacity Transit (HCT) System Plan. The 
BRT line would operate in mixed traffic for 5.9 miles.  It would include the purchase of 10 new 
vehicles. The BRT line would operate every 10 minutes during weekday peak periods, every 15 
minutes during weekday off-peak periods and daytime hours on weekends, and every 30 
minutes in weekday and weekend evenings. 
 
Project Purpose:  Bus travel time in the project corridor has increased by 50 percent since 
1992 as a result of increased traffic congestion and transit ridership. Over 33 percent of current 
bus service in the project corridor is at least five minutes late at key stops. Currently, Routes 4 
and 44 are at capacity during high ridership times. The project would reduce transit travel time 
and improve trip reliability via a new exclusive BRT lane. The project would support local land 
use and transportation plans by encouraging development in and around activity centers such 
as Downtown Vancouver, the Columbia River Waterfront Revitalization Area, Fort Vancouver (a 
national historic park), Clark College, and Westfield Vancouver Mall. 
 
Project Development History, Status and Next Steps: A planning study was initiated by 
C-TRAN for the corridor in June 2011, which was completed with the selection of BRT as the 
locally preferred alternative (LPA) in June 2012. The LPA was adopted into the region’s fiscally 
constrained long-range plan in August 2012.  FTA approved the project into Small Starts Project 
Development in April 2013.  The project was determined to be a Documented Categorical 
Exclusion in November 2014, completing the environmental review process.  C-TRAN 
anticipates receipt of a Small Starts Grant Agreement and initiation of construction in early 
2015, and the start of revenue service in November 2016. 
 
 
 
 
  



 
NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT 
or FTA.  The sum of the figures may differ from the total as listed due to rounding.   

 
 

Locally Proposed Financial Plan 
Source of Funds Total Funds ($million) Percent of Total 

Federal:  
Section 5309 Small Starts 
FHWA Flexible Funds (Congestion  
   Mitigation and Air Quality Funds) 
 

 
$38.40 
$4.00 

 
72.5% 
7.5% 

State: 
Regional Mobility Grant 

 
$3.00 

 
 
 

 
5.7% 

 
 
 Local: 

C-TRAN Capital Reserve 
City of Vancouver Funds 
Property Donations 
 

$7.40 
$0.15 
$0.05 

14.0% 
0.3% 
0.1% 

Total:   $53.00 100.0% 



 
Fourth Plain Bus Rapid Transit Project 

Vancouver, Washington 
Project Development  

(Rating Assigned January 2014) 
 

LAND USE RATING:  Medium 
The land use rating reflects population and employment densities within ½-mile of proposed station areas, as 
well as the share of legally binding affordability restricted housing in the corridor compared to the share in the 
surrounding county(ies).  

• Average population density across all station areas is 4,598, which corresponds to a medium-low rating 
according to FTA benchmarks.  Total employment served is 30,712, corresponding to a low rating.  
Parking costs in downtown Vancouver are $8.50 per day, corresponding to a medium rating.   

• The proportion of legally binding affordability restricted housing in the project corridor compared to the 
proportion in the counties through which the project travels is 4.33, which corresponds to a high rating. 

• The project will serve downtown Vancouver and a corridor that is largely suburban in character, with 
small-scale commercial development, some multi-family apartment complexes, and small-lot single 
family residences, as well as several activity generators.  

• Street connectivity is good throughout the corridor.  Downtown Vancouver has a continuous street grid 
network with sidewalks and attractive streetscapes with pedestrian amenities. 

 

ECONOMIC DEVELOPMENT RATING:  Medium-High 
Transit-Supportive Plans and Policies: Medium-High 

• Transit-Supportive Corridor Policies: A series of successively more focused regional, City, and subarea 
plans concentrate growth and promote transit-supportive development in the project corridor.  The 
City’s comprehensive plan mandates compact urban centers and transit-supportive development 
regulations for the project corridor, emphasizing enhancement of the pedestrian environment. 

• Supportive Zoning Regulations Near Transit Stations: The City of Vancouver’s zoning code defines a 
Transit Overlay District (TOD) that applies in all station areas, allowing maximum densities between 17 
and 23 dwelling units per acre in the majority of station areas. The TOD includes streetscape design 
requirements to enhance the urban, transit-supportive character of new developments.   

• Tools to Implement Land Use Policies: The State of Washington and the City of Vancouver apply a 
range of strong incentives to promote transit-supportive development, including tax abatement for multi-
family housing, density bonuses, revenue development areas in which taxes are reinvested locally, 
infrastructure financing, transportation impact fee reductions, streamlined application and expedited 
permitting processes, environmental clean-up, and housing rehabilitation loans.   

Performance and Impacts of Policies: Medium-High 
• Performance of Land Use Policies: A range of substantial transit-supportive development projects have 

been implemented over the last decade and more are under development. Policies and incentives have 
played a pivotal role in the success of these projects.   

• Potential Impact of Transit Investment on Regional Land Use: There are numerous opportunities for 
development in project station areas and the market potential for transit-supportive development 
appears to be strong. There is evidence of a growing preference for walkable neighborhoods, as 
reflected in the success of recent transit-supportive development projects, reduced parking ratios for 
many new development projects in the corridor, and increasing demand for multi-family housing. 

Tools to Maintain or Increase Share of Affordable Housing: Medium-High 
• Vancouver  has demonstrated a strong commitment to addressing affordable housing needs through 

policies and financial incentives, such as: adoption of a Transit Overlay Distict, which includes 
incentives for increased densities; redevelopment of existing housing stock; rental vouchers; use of a 
multi-family housing tax exemption; and tax abatement and low-income tax credits for developers of 
low-income housing. Plans for higher-density development, coupled with existing financial incentives, 
can be expected to further increase the number of affordable housing options. 
 

 



!(

!(
!(

!(

!(

!(
!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!( !(

!(

!(

HAYDEN ISLAND

8TH

PORT

JANTZEN

FIR

CE
NT

ER

FA
RR

RIVER22
ND

KI
NG

FLOWER

CY
PR

US

MA
IN

 S
T

E 5TH ST

E MILL PLAIN BLVD

C 
ST

NE
 11

2T
H 

AV
E

E 18TH ST

E 29TH ST

E 33RD ST

I S
T

P 
ST

E EVERGREEN BLVD

S 
ST

SE COLUMBIA WAY

GR
AN

D 
BL

VD E 13TH ST

O 
ST

R 
ST

Q 
ST

CO
LU

MB
IA

 S
T

NE BURTON RD

L S
T

U 
ST

K 
ST

E 
ST

D 
ST

NE
 A

ND
RE

SE
N 

RD

N 
ST

NE 44TH ST

W 39TH ST
M 

ST

MACARTHUR BLVD

FR
AN

KL
IN

 S
T

V 
ST

X 
ST

W 8TH ST

KA
UF

FM
AN

 AV
E

NE
 8

6T
H 

AV
E

NE
 6

6T
H 

AV
E

E MCLOUGHLIN BLVD

NE 54TH ST

BR
OA

DW
AY

 S
T

NE 51ST ST

N 
DE

VI
NE

 R
D

W MILL PLAIN BLVD

SE 10TH ST

NE 40TH ST

KANSAS ST

NE
 1

5T
H 

AV
E

FALK RD

E 26TH ST

W 11TH ST

NE 39TH ST
NE 41ST ST

NE 14TH ST

N 
AN

DR
ES

EN
 R

D
SE MIDDLE WAY

E 30TH ST

NE
 S

AI
NT

 JO
HN

S 
RD

W 13TH ST

W FOURTH PLAIN BLVD

NE
 4

0T
H 

AV
E

NICHOLSON RD

E 27TH ST

E 
RE

SE
RV

E 
ST

SAINT HELENS AVE

BRANDT RD

NE
 9

2N
D 

AV
E

SE HIDDEN WAY

NE SAINT JAM
ES RD

S 
LIE

SE
R 

RD

NE
 1

02
ND

 A
VE

NW
 L

IN
CO

LN
 A

VE

CLARK AVE

N 
GA

RR
IS

ON
 R

D

NE 38TH ST

NE 48TH ST

E 28TH ST

NW 45TH ST

NE
 6

5T
H 

AV
E

NE
 5

4T
H 

AV
E

W 33RD ST

NW 41ST ST

NE 52ND ST

SE 12TH ST

NE
 1

09
TH

 AV
E

SE
 1

04
TH

 AV
E

HIGHLAND DR

SE MILL PLAIN BLVD

NE
 9

4T
H 

AV
E

INDIANA ST

NE
 5

6T
H 

AV
E

W 31ST ST

NW
 F

RU
IT

 V
AL

LE
Y 

RD

NW HARBORSIDE DR

ES
TH

ER
 S

T

W 17TH ST

NE
 2

2N
D 

AV
E

NE
 4

2N
D 

AV
E

E 32ND ST

FR
UI

T 
VA

LL
EY

 R
D

NE 21ST ST

CAROLINA LN

W
AT

SO
N 

AV
E

NE CAMPUS DR

NE
AL

S 
LN

E 15TH ST

SILVER STAR AVE

N 
BL

AN
DF

OR
D 

DR

W 21ST ST

NE 9TH ST

BUTTE AVE

IDAHO ST

E 39TH ST

BUENA VISTA DR

T 
ST

NE
 1

08
TH

 AV
E

NE 58TH ST

SE RIVERSIDE DR

PLOMONDON ST

E 6TH ST

E 1ST ST

W 35TH ST

NW
 F

RA
NK

LI
N 

ST

E 8TH ST

W 19TH ST

OREGON DR
NE 12TH ST

ALKI RD

NE 16TH ST

CA
RL

SO
N 

RD

NW
 W

AS
HI

NG
TO

N 
ST

NE
 9

7T
H 

AV
E

E 20TH ST

NE 51ST CIR

DUBOIS DR

NE 8TH ST

Z 
ST

Y 
ST

NE
 18

TH
 S

T

NE
 2

6T
H 

AV
E

NE 34TH ST

NE
 5

9T
H 

AV
E

NE ROYAL ST

E 17TH ST

TE
XA

S 
DR

NE 15TH ST

NE
 8

2N
D 

AV
E

NE
 5

0T
H 

AV
E

E 37TH ST

DELAWARE LN

W 38TH ST

NE 55TH ST

FR
IE

DE
L A

VE

NE 47TH ST

CR
ES

TO
N 

AV
E NE 41ST CIR

LIN
CO

LN
 AV

E

NE
 9

8T
H 

AV
E

OFFICERS ROW

NE 5TH ST

E 11TH ST

OHIO DR

NE 3RD ST

NE
 9

6T
H 

AV
E

NE 33RD ST

W 6TH ST

NE 42ND ST

RA
MP

NE
 6

2N
D 

AV
E

NE COXLEY DR

E 16TH ST

NE 11TH ST

NE
 9

0T
H 

AV
E

NE
 1

9T
H 

AV
E

ALVORD RD

NE
 1

00
TH

 AV
E

NE 57TH ST

GROVE ST

F 
ST

CORREGIDOR RD

XA
VI

ER
 AV

E

NW
 D

AN
IE

LS
 S

T

NE 53RD ST

H 
ST

NE 22ND STG 
ST

NE 35TH ST

DI
VI

SI
ON

 AV
E NE 36TH ST

NE
 9

3R
D 

AV
E

NE 32ND ST

TOPEKA LN

NE
 3

9T
H 

AV
E

SE NORTHGATE AVE

DAVIS AVE

NE 49TH ST

NE 45TH ST

NE
 8

7T
H 

AV
E

NE 46TH ST

GI
LL

IS
 S

T

TENNESSEE LN

W 22ND ST

NE
 3

8T
H 

AV
E

NE M
ORROW RD

NW 53RD ST

NW
 CHERRY ST

NE
 7

2N
D 

AV
E

E 21ST ST

N 
LI

ES
ER

 R
D

W 28TH ST

NE
 1

4T
H 

AV
E

NW
 O

LI
VE

 S
T

SE 6TH ST

W 4TH ST

NE 56TH ST

NE 29TH ST

OL
IV

E 
ST

NE 30TH ST

NE 4TH ST

NE 7TH ST

W 36TH ST

NE 43RD ST

NE
 1

04
TH

 AV
E

E 2ND ST

NE 20TH ST

NE
 8

8T
H 

AV
E

NE 26TH ST

NE MAY ST

W 29TH ST

NW
 D

IV
IS

IO
N 

AV
E

NE 19TH ST

NW 43RD ST

NE
 2

8T
H 

AV
E

F 
ST

X 
ST

NE 38TH ST

T 
ST

H 
ST

NE 56TH ST

Z 
ST

NE 34TH ST

NE 57TH ST

NE 51ST ST

V 
ST

NE 14TH ST

NE
 5

4T
H 

AV
E

G 
ST

E 15TH ST

E 18TH ST

NE 56TH ST

E ST

E 32ND ST

NE 18TH ST

NE 54TH ST

NE 34TH ST

NE 49TH ST

NE 16TH ST

F 
ST

NE 41ST ST

NE
 8

7T
H 

AV
E

NE 54TH ST

Fourth Plain Bus Rapid Transit Project

VANCOUVER,
WASHINGTON

Multnomah Co.

Clark Co.

!( Fourth Plain BRT Station 

Fourth Plain BRT Alignment

Cross-River Bus Shuttle to North Portland and LRT

Maintenance Facility & Site Improvements

1/2 Mile Station Area Boundary

Cities

Counties

Columbia River

Van Mall 
Transit Center

Thurston Way

78th Avenue
86th Avenue

Andresen Road
65th Avenue

General Anderson
Stapleton Road

57th AvenueGrand Boulevard

Todd Road

Marshall/Luepke
Community Center 

Clark College South
Clark College North

Broadway & 12th Street
Broadway & 15th Street

¯0 0.5 10.25
Miles

5008

148

§̈¦5

§̈¦205

Turtle Place at 7th Street

Fourth Plain Boulevard

Fort V
ancouver W

ay

Thurston Way

McLoughlin Blvd
 C-TRAN Maintenance 

Facility & Site Improvements

Fort Vancouver Way 
& Fourth Plain

COLUMBIA
RIVER

)
Columbia River

Waterfront
Revitalization 

Area

)

VA
Medical

& County
Public
Health
Center

)Clark
College

)

Fort
Vancouver

)

Downtown
Vancouver

)

PORTLAND, 
OREGON

)

Westfield
Vancouver Mall

Vancouver, Washington - Project Location Map

McLoughlin & Washington Street

Washington &12th Street

Key Activity Center


	FY16_Annual_Report_on_Funding_Recommendations_CIG_Program
	Annual Report on Funding Recommendations FY 2016
	Table of Contents
	Introduction 
	The Capital Investment Grant Program  
	Information Available on the FTA Web Site
	General Commitment Guidelines for Capital Investment Projects
	Table 1 - FY 2016 Funding for Capital Investment Grant Projects
	Table 1 - FY 2016 Funding for Capital Investment Grant Programs
	The FY 2016 Funding Allocations and Recommendations
	Project Evaluation and Ratings  
	Table 2A --Capital Investment Grant Program Summary of FY 2016 Project Ratings
	Table 2B -- Detailed Summary of FY 2016 Local Financial Commitment Ratings
	Table 2C -- Detailed Summary of FY 2016 Project Justification Ratings
	Capital Investment Grant Program Exististing Full Funding Grant Agreements with Remaining Funding Needs in FY 2016
	Capital Investment Grant Program  Project Development and Engineering - FY 2016


	AZ__Tempe_Streetcar_Profile_FY16
	CA__Fresno_FAX_Blackstone-Kings_Canyon_BRT_Profile_FY16
	CA__Los_Angeles_Downtown_Streetcar_Profile_FY16
	CA__Los_Angeles_Westside_Purple_Line_Extension_Section_2_Profile_FY16
	CA__Sacramento_Downtown_Riverfront_Streetcar_FY16
	CA__San_Diego_Mid-Coast_Corridor_Profile_FY16
	CA__San_Francisco_Van_Ness_Avenue_BRT_Profile_FY16
	CA  San Francisco Van Ness Avenue BRT
	CA  San Francisco Van Ness Avenue BRT LU

	CA__San_Jose_El_Camino_Real_BRT_Profile_FY16
	CA  San Jose El Camino Real BRT
	CA San Jose El Camino Real BRT project map from website

	CA__San_Rafael_to_Larkspur_Regional_Connection_Profile_FY16
	CA  San Rafael to Larkspur Regional Connection
	CA SMART San Rafael to Larkspur finance profile
	Marin SMART_LU-ED_FY16_Profile
	Appendix_D1_ProjectAerial

	CA_Los_Angeles_Regional_Connector_LRT_Profile_FY16
	CA_Los_Angeles_Westside_Purple_Line_Extension_Section__1_Profile_FY16
	CA_San_Francisco_Third_Street_Light_Rail_Phase_2_Profile_FY16
	CA_San_Jose_Silicon_Valley_Berryessa_Ext_Profile_FY16
	CO__Denver_Southeast_Rail_Extension_Profile_FY16
	CO_Denver_Eagle_Commuter_Rail_profile_FY16
	FL__Fort_Lauderdale_Wave_Streetcar_Profile_FY16
	FL Fort Lauderdale Wave Streetcar Profile FY 2016
	FL  Fort Lauderdale Wave Streetcar LU

	FL__Jacksonville_BRT_Southeast_Corridor_Profile_FY16
	FL__Orlando_SunRail_Phase_II_North_Profile_FY16
	FL__Orlando_SunRail_Phase_II_South_Profile_FY16
	HI_Honolulu_HCT_Profile_FY16
	IL__Chicago_Ashland_Ave_BRT_Phase_I_Profile_FY16
	IL__Chicago_Red_and_Purple_Line_Modernization_Profile_FY16
	MA_Cambridge_to_Medford_Green__Line_Extension_Profile_FY16
	MD__Baltimore_Red_Line_Profile_FY16
	MD__Maryland_National_Capital_Purple_Line_Profile_FY16
	MI__Lansing_Michigan-Grand_River_BRT_Profile_FY16
	MN__Minneapolis_METRO_Blue_Line_Extension_Profile_FY16
	MN__Minneapolis_METRO_Orange_Line_Profile_FY16
	MN__Minneapolis_Southwest_LRT_Profile_FY16
	Minneapolis Southwest LRT Profile
	Summary Description 
	Project Description: 
	Project Purpose: 
	Project Development History, Status and Next Steps
	Significant Changes Since Last Evaluation
	Locally Proposed Financial Plan 
	MN, Minneapolis/St. Paul, Southwest LRT 
	Southwest Light Rail Transit Minneapolis-St. Paul, Minnesota
	LAND USE RATING:  Medium  
	ECONOMIC DEVELOPMENT RATING:  Medium-High
	Transit-Supportive Plans and Policies: M
	Performance and Impacts of Policies: Med
	Tools to Maintain or Increase Share of A


	NC__Charlotte_CityLYNX_Gold_Line_Phase_2_Profile_FY16
	NC Charlotte CityLYNX Gold Line Phase 2 Profile FY 2016
	Charlotte CityLYNX Gold Line Phase Two LU-ED_FY16_Profile
	CityLYNX Gold Line Phase Two Small Starts Project Map

	NC__Durham-Orange_LRT_Profile_FY16
	NC_CATS__Blue__Line__Extension__NE_profile_FY16
	Status

	NM__Albuquerque_Central_Ave_BRT_Profile_FY16
	NV__Reno_Fourth-Prater_Way_Corridor_BRT_Profile_FY16
	NV  Reno Fourth-Prater Way Corridor BRT
	4th Street-Prater Way_Profile_LU-ED_FY16_Profile
	4th St Prater Way Project Map

	NV__Reno_Virginia_Street_BRT_Extension_Project_Profile_FY16
	NY__Albany_Washington_Western_BRT_Profile_FY16
	NY__New_York_Canarsie_Line_Power_Improvements_Profile_FY16
	OH__Columbus_Cleveland_Avenue_BRT_Profile_FY16
	OH  Columbus Cleveland Avenue BRT
	OH  Columbus Cleveland Avenue BRT LU-ED_FY16_Profile
	COTA_Cleveland_Avenue_BRT_Stations_Transit_Centers_11x17

	OR__Eugene_West_Eugene_Emerald_Express_Profile_FY16
	OR Eugene West Eugene Emerald Express Profile
	OR  Eugene West Eugene EmX Extension LU
	WEEE Project Map

	OR_Portland_Milwaukee_Profile_FY16
	Portland, Oregon
	(January 2015)

	Portland, Oregon

	TN__Nashville_East-West_Connector_BRT
	TN Nashville East-West Connector BRT Profile FY 16
	TN  Nashville East-West Connector BRT LU
	Nashville East-West Connector BRTCorridor Map

	TX__Dallas_Red_and_Blue_Line_Platform_Extensions_Profile_FY16
	TX__El_Paso_Dyer_Avenue_RTS_Profile_FY16
	TX  El Paso Dyer Avenue RTS
	Dyer Regional Map_2013_0919

	TX__El_Paso_Montana_Avenue_RTS_Profile_FY16
	TX__Ft_Worth_TEX_Rail_Profile_FY16
	TX__Houston_University_Corridor_LRT_Profile_FY16
	TX  Houston University Corridor LRT
	University Corridor LRT
	Houston, Texas
	New Starts Engineering
	(Rating Assigned November 2010)
	Summary Description
	Light Rail Transit 
	Proposed Project: 
	 
	11.3 Miles, 19 Stations
	$1,563.07 Million (including $101.46 million  in finance charges)
	Total Capital Cost ($YOE):
	$781.53 Million (50.0%)
	Section 5309 New Starts Share ($YOE):
	$15.84 Million
	Annual Forecast Year Operating Cost: 
	49,000 Average Weekday Trips
	Ridership Forecast (2030):
	11,100 Daily New Trips
	 
	Opening Year Ridership Forecast (2020):
	32,100 Average Weekday Trips
	Medium
	 Overall Project Rating:
	Medium
	Project Justification Rating:
	Medium
	Local Financial Commitment Rating:
	Project Description: The Metropolitan Transit Authority of Harris County, Texas (METRO) is planning the University Corridor Light Rail Transit (LRT) project to provide a rapid transit option to link residents on the east end of the corridor with major employment centers on the corridor’s west end as well as major activity centers mid-way through the corridor.  The proposed LRT line would provide transfer connections to METRO’s existing Red LRT line and the Southeast Corridor LRT line, currently under construction, and includes 10.6 miles of semi-exclusive at-grade right-of-way, 0.33 miles below grade in retained fill, and 0.36 miles of aerial guideway over a Union Pacific Railroad right-of-way and US Highway 59.  Thirty-two light rail vehicles would be purchased.  Service would be provided every six minutes during peak and off-peak periods.
	Project Purpose:  The University Corridor has extensive transit service, including 15 local bus routes (57,000 current daily boardings) and seven express park-and-ride routes (15,000 current daily boardings).  The current bus network provides combined bus headways that range from three minutes to five minutes during peak periods and 10 to 15 minutes during off-peak periods.  However, due to high traffic volumes, narrow lanes, increasing delays at traffic signals and inadequate roadway capacity, current bus speeds range from 7.5 to 11.5 miles per hour.  Current travel time by bus from the Hillcroft Transit Center to the University of Houston-Central Campus can take approximately 60 to 65 minutes and requires a transfer.  The University LRT line would provide a direct connection to the corridor’s east and west ends, improving mobility for transit riders to the Greenway Plaza and Uptown/Galleria areas – two of the region’s largest activity centers.  The LRT line would also offer transfer links, via the existing Red Line, to Downtown Houston, the Texas Medical Center and the Reliant Stadium complex, among other major activity centers.     
	Project Development History, Status and Next Steps: METRO completed a Draft Environmental Impact Statement (DEIS) in August 2007.  LRT was the selected locally preferred alternative.  Under SAFETEA-LU, FTA approved the project into preliminary engineering in December 2009.  A Final EIS was completed in May 2010.  FTA issued a Record of Decision in July 2010.  The project is considered grandfathered into the MAP-21 engineering phase since the environmental review process is completed.  METRO is revising the project’s total capital cost estimate.  An updated cost estimate will be submitted to FTA in a future New Starts submission.
	Significant Changes Since Last Evaluation (November 2009): The project’s capital cost estimate and corresponding requested New Starts amount increased from the last evaluation to reflect additional contingency for LRV procurement and a revised planned revenue service date.  METRO is also revising the project’s implementation schedule to reflect an updated revenue service date.  In November 2012, local voters passed a referendum that requires METRO to continue to dedicate 25 percent of its existing one percent sales tax to local jurisdictions to support pedestrian and street improvements.  The referendum limits METRO’s financial capacity to build additional rail expansion projects.  As a result, METRO is currently evaluating its financial capacity to implement the University LRT project.
	Locally Proposed Financial Plan
	Percent of Total
	Total Funds ($million)
	Source of Funds
	Federal: 
	50.0%
	$781.53
	Section 5309 New Starts
	Local:
	50.0%
	$781.53
	METRO’s Dedicated Sales Tax
	100.0%
	$1,563.07
	Total:  
	NOTE:  The financial plan reflected in this table has been developed by the project sponsor and does not reflect a commitment by DOT or FTA.  The sum of the figures may differ from the total as listed due to rounding.  

	TX Houston University LRT Financial Text
	TX  Houston University Corridor LRT LU
	 A total of 99,500 jobs are located in proximity to the University Corridor’s stations, with the largest concentration near the stations serving Greenway Plaza.  Population densities are moderate, averaging 8,000 people per square mile. 
	 Although development is intensifying in certain proposed station areas, most of the University Corridor is characterized by low-density commercial, light industrial, and mixed residential development.  Streets are generally in a grid pattern, but pedestrian access is hindered by wide streets, elevated highways and overpasses, expansive parking lots, and in some cases missing sidewalks.  Two universities are present, with many of their athletic facilities, housing and academic buildings within a half mile of the planned LRT route.
	Transit-Supportive Plans and Policies: Medium-Low
	 Limited efforts have been made at regional planning and growth management.  In 2005, the Houston-Galveston Area Council (H-GAC) – local metropolitan planning organization – joined with the citizen-led Blueprint Houston to undertake Envision Houston Region, an initiative designed to create a regional “vision” for the future growth of the area.  The results informed the 2035 Regional Transportation Plan to increase transit, but have not yet led to further implementation activities to shape regional land use patterns. 
	 Some station area planning activities have been initiated.  METRO is undertaking a Station Area Work Program to address barriers to station area development, tools to leverage development, and a policy for the development of each station area.  The City of Houston is developing an Urban Corridor Planning Ordinance, which will provide a planning framework for development in high capacity transit corridors and in specific station areas.  METRO has established a joint development/transit-oriented development program that will initiate specific development projects.
	 The City of Houston is not zoned.  Private deed restrictions are often used for both residential and commercial land development to ensure that standards for land use are maintained, but many of the neighborhoods in the University Corridor lack such covenants.  Plans for the Tax Increment Reinvestment Zones in the corridor include design guidelines to promote a more densely developed, pedestrian-friendly, walkable environment, but do not identify implementation mechanisms aside from financing infrastructure improvements.
	Performance and Impacts of Policies: Medium
	 Local officials believe the existing Red Line, which opened in January 2004, has been a catalyst for residential and commercial development in the city’s downtown and Midtown areas.  Moderate to strong growth is forecast for the University Corridor and small and large vacant and underutilized lots throughout the corridor provide additional development potential, if land use policies and market forces can be aligned.
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