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EXECUTIVE SUMMARY 

The Project Management Oversight Contractor (PMOC) met with Metropolitan Washington 
Airports Authority (MWAA) on July 9, 2014 to conduct a monthly progress meeting for work 
performed in June 2014. Additional information for this report was obtained from MWAA during 
the first and second weeks of July 2014. The next PMOC monthly progress meeting is planned to 
be conducted on August 7, 2014. 

1. 	 	 Project Description 

MWAA, in cooperation with the Washington Metropolitan Area Transit Authority (WMATA), 
proposes to implement a 23.1-mile rapid transit system in the Dulles Corridor of Northern Virginia. 
The proposed corridor follows the alignment of the Dulles International Airport Access Highway 
(DIAAH) and the Dulles Toll Road within Fairfax County, and the Dulles Greenway, a private toll 
road in Loudoun County. The Project (Initial Operating Segment) undertakes the construction of 
the initial 11.7 miles of the rail project from the existing Metrorail Orange Line just east of the 
West Falls Church (WFC) Station to a station to be constructed at Wiehle Avenue with a total 
project cost of $3.142 billion. Included in the Project are five new stations (McLean, Tysons 
Corner, Greensboro, Spring Hill and Wiehle-Reston East), improvements to the existing yard at 
WFC, and tail tracks beyond the Wiehle Avenue station. The procurement of sixty-four new rail 
cars is also included the Project. Based on the Full Funding Grant Agreement (FFGA), the Revenue 
Service Date (RSD) is December 1, 2014.  The Federal New Starts share is $900 million, along 
with $75 million in Surface Transportation Program (STP) funds, for the extension to Wiehle 
Avenue. Through Federal fiscal year (FY) 2014, Congress has appropriated $797,844,869 in 
Section 5309 New Starts funds for the Project with the addition of the FY14 New Starts 
Appropriation of $96,000,000. The FTA has awarded $701,844,869 in Section 5309 New Starts 
and $75,000,000 in STP funds to date for the Project. 

2. 	 	 Project Status Summary 

The PMOC met with MWAA on July 9, 2014 to conduct a monthly progress review meeting and 
MWAA provided supplemental information the following week. The status of information is as of 
June 30, 2014, unless otherwise noted. 

 	 	 Real estate acquisition - All 105 parcel packages were acquired as of December 2013. 
MWAA expects to complete the transfer of property to WMATA between SSCD and RSD.  

 	 	 Rail Car Procurement – The PMOC participated in a teleconference meeting on July 15, 2014 
with MWAA, and WMATA to review the past month’s activities and Kawasaki’s Project Review 
Meeting (PRM) #46 information package. The PRM #46 meeting was held at WMATA’s 
Jackson Graham Building on July 10, 2014. Design Qualification Testing (DQT) continues for 
components and subsystems. The first four production cars (re-assembled prototype cars) were 
assembled at KMM and shipped to WMATA during the last week of May and first week of June. 
Kawasaki has also started up the serial production “Fabrication Line” at KMM. The four Pilot 
Cars were delivered to WMATA in December 2013, and design qualification testing of the Pilot 
Cars began at Greenbelt on January 7, 2014 and continues. In an attempt to reduce the total 
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measured average weight of the car of 83,143 pounds versus the contract requirement average 
weight of 82,500 pounds, Kawasaki submitted a proposal involving the coupler, which 
WMATA has reviewed and rejected. The current Kawasaki forecast completion date for the 
conditional acceptance of the 64th railcar remains as March 12, 2015.  This  is three months 
ahead of the June 12, 2015 contractual completion date. This schedule is based on Kawasaki 
continuing to manufacture the production cars at-risk and seeking to ramp up to a sixteen railcar 
per month production rate more quickly than originally anticipated. The conditional acceptance 
of the first four production cars and first four pilot cars remains as August 25, 2014. 

 	 	 Design progress – MWAA reported that, as of the end of February 2013, all required permit 
applications have been submitted and approved. 

 	 	 Construction progress is broken into two components: utility relocation (UR), which is 100% 
complete, and design-build (DB) construction, which remains approximately 99+% complete. 
During the May 23, 2014 WMATA-MWAA RAP Meeting the Attachment 1 to the Fourth 
Amendment to the Cooperative Agreement between WMATA and MWAA entitled 
“Performance Requirements for the Completion of Activities Required Prior to ORD” was 
reviewed and all items were closed or transferred to the punch list.  MWAA wrote Letter No. 
10062 dated May 23, 2014 that outlined agreements that paved the way for a May 27, 2014 
Operational Readiness Date (ORD).  The letter with concurrence signature blocks was signed by 
MWAA’s Project Director and WMATA’s Deputy General Manager on May 23, 2014 
establishing May 27, 2014 as the official Operational Readiness Date.  On this date WMATA 
accepted care and custody of the Silver Line.  Throughout the month of June, DTP continued to 
complete punch list items and MWAA/DTP and WMATA continued to coordinate on a staff level 
on a daily basis and on an executive level twice a week.  During the July 9 Monthly Meeting, 
both MWAA and WMATA agreed that all stake holders are committed to supporting the July 26, 
2014 RSD that WMATA has now announced to the public. The Tri-State Oversight Committee 
and the FTA-PMOC conducted a Silver Line Readiness for Service Review on May 27 through 
May 30, 2014.  Reports have been written and are currently being reviewed and addressed by 
MWAA and WMATA. 

 	 	 The DTP Schedule Update with a data date of May 25, 2014 confirmed that the Scheduled 
Substantial Completion Date (SSCD) was achieved on April 9, 2014.  DTP declared SSCD on 
February 7, 2014, and MWAA rejected the declared SSCD on February 24, 2014. DTP again 
declared SSCD on April 9, 2014 that was subsequently accepted by MWAA on April 24, 2014. 
The Project also achieved ORD on May 27, 2014 and WMATA has announced to the public a 
July 26, 2014 Revenue Service Date (RSD). MWAA completed its review of the Schedule 
Update with a data date of May 25, 2014 on June 19, 2014 indicating that DTP’s schedule was 
again “Not Accepted”. MWAA indicated that the contractor’s schedule again failed to include 
ongoing activities and issues being dealt with on the Project. 

	 	  West Falls Church Yard (WFCY) completion date, DTP’s schedule update of May 25, 2014 
reflected a -189 calendar day variance to the targeted completion date of December 20, 2013, 
resulting in a forecast completion date of June 27, 2014. DTP has previously reported that the 
accrued delays resulted from weather delays and various owner changes, and now is primarily 
driven by the requirement for a new wheel stop or bumping post design for the S&I Shop tracks. 
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Various plans were reviewed in the past month.  MWAA reported during the July 9 Monthly 
meeting that it was determined that the tracks would be extended and that spring loaded wheel 
stops would be installed.  MWAA anticipates that the wheel stop modifications will not be 
completed until mid-September. However, WMATA reported that this should not present an 
issue for the July 26 RSD since the new storage tracks will be available for train storage. 

 	 	 Budget status as of May 25, 2014 indicates that $2,702,856,499 or 94%, of the $3,142,471,635 
budget total, has been expended, excluding Finance Cost and Contingency. MWAA reports 
$379,033,732 of the available contingency for the first eleven contingency milestones has been 
drawn down to date. The current estimate of the contingency available at the end of construction 
is $9.52 million.  In the PMOC’s opinion, the sufficiency of the remaining contingency should 
be evaluated by MWAA in light of the Potential Change Orders (PCOs) that have not been 
evaluated with regard to cost and the potential for claims due to the protracted period to attain 
SSCD. At the July 9, 2014 update meeting, MWAA indicated that this evaluation would not be 
completed until the end of July or August. 

 	 	 MWAA’s estimate of the Earned Value for the Project through May is 94.5%. 

 	 	 Risk - The FTA approved MWAA’s RCMP Rev. 3 on April 13, 2012.  MWAA revised the 
proposed top ten risks and resubmitted them on March 20, 2013 along with a revised risk 
register. On May 1, 2013, MWAA submitted their proposed Top Ten Risks dated March 29, 
2013 to FTA for approval. PMOC provided comments to MWAA on April 29, 2013. MWAA 
has incorporated the comments in their listing of the Top Ten Risks in their monthly reports to 
FTA. On June 3, 2014 MWAA submitted its plans to revise the top ten risks which included the 
retirement of some risks whose activities have been concluded. 

 	 	 The Full Time Equivalents (FTE) estimated total for June 2014 is 164 which is a decrease of 
86 from the May total of 250. A decrease in FTE’s is anticipated to continue as the Project 
nears completion having achieved SSCD and ORD. 
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FFGA-MWAA 
Core Accou ntability Items 

Project Status: Ori~inal at 
FFGA: 

Current 
Estimate: 

Cost Cost Estimate $3. 142B $3. 142B 

Con tingen cy 

Unallocated Contingency 
Total Contingency 
(Allocated plus 
Unallocated) 

$297.76M $9.52M 

Schedule Revenue Setvice Date December 1, 
2014 

July 26, 
2014* 

Total P r oject Percent Com plete 
Based on Expenditures 94% 
Based on Eamed Value 94.5% 

Major Issue Status Comments/ Action/P'Ia nned Action 
Alstom Configua·ation 
Conta·ol 
ATC field concerns arose 
with regard to testers 
working with unapproved 
test procedmes. 

It appears that all LSRO issues 
have been resolv ed. However, 
WMAT A is requiring a long term 
solutions to the LSRO "cab flips" 
and. "bobbing track circuits" and 
Horton RTU reliability issues that 
remam. 

DTP!Alstom continues to develop plans and 
estimates to implement what it considers to be 
changes to the contract. 

Date of Next Q uarterly Meetine:: October 20, 2014 (Tentative) 
*Accepted SSCD 1S Apnl 9 , 2014. ORD was ach1eved on May 27, 2014. WMATA has announced to the public 
that it is planning to commence re11enue sen•ice on Ju~v 26, 2014. 

3. PMOC's Assessment of P ro ject Status 

Budget 
Through May 2014, MWAA has utilized $379.0 million of contingency resulting in a remaining 
balance of $2.76 million through contingency Phase 11. The budgeted contingency for Phase 12 is 
$6.76 million leaving grand total balance, as of the end of May 20 14, of $9.52 million in 
contingency estimated to remain at project completion. I n the P'MOC's opinion, the sufficiency 
of the remaining contingency sh ould be evaluated by lVI'WAA in light of the Potential Change 
Order s (PCOs) that h ave not been evaluated with regard to cost and the potential for claims 
due to the protracted period to attain SSCD. 

Schedule 
The Project continues working according to the " Mitigation Schedule" authorized by MWAA ' s 
November 1, 20 11 Directive Letter. The DTP mitigation schedule with a data date ofMay 25, 2014 
reflected a -212 calendar day variance to the contract schedule indicating a SSCD of April 9, 2014 
which was subsequently achieved. MW AA again indicates in regard to tllis update that DTP still 
fai ls to include ongoing critical Project issues. ORD was declared by Wlv.lATA on May 27, 2014. 
However, DTP fails to reflect ongoing work relegated to the Punch List in accordance with a 
Memorandtml of Agreement between DTP and MW AA. All stake holders continue to work toward 
achieving W./JI/ATA 's July 26, 2014 RSD. 
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During June 2014 Alstom, DTP, WMATA and MWAA continued to conduct weekly Table Top 
review meetings and various other specially scheduled meetings to review test data and software 
changes. These meetings are continuing in July on an as needed basis. 

It is the PMOC’s opinion that the Alstom QA/QC and document control/configuration had a 
detrimental impact to the achievement of the RSD.  However, the full impact on the schedule 
cannot yet be determined until all ATC testing, systems integration and RTU function issues 
have been resolved and associated retesting efforts have been accomplished.  In addition, some 
WMATA mandated changes and corrective efforts will no doubt complicate the settlement of 
time and cost for Project delays. MWAA has engaged a consultant to conduct a time impact 
schedule analysis to determine delay liabilities. 

Notwithstanding the schedule disagreements, DTP/Alstom, with the continued cooperation of 
MWAA and WMATA, continues to progress the ATC and RTU long range corrective effort 
planning through June and into July 2014. However, DTP/Alstom continues to assert to MWAA 
that it has already met the contractually-specified requirements relative to train cab Loss of 
Speed Readouts (LSRO), and that the LSRO are attributable to either train-borne issues or 
are incompatible with WMATA train and Project ATC specifications. MWAA’s letter of 
February 5, 2014 notified DTP that the LSRO problems must be corrected as soon as possible.  
LSROs shorter than one second in duration (commonly referred to cab flips) were detected 
during WMATA’s testing in late May 2014. WMATA is pressing for a software design 
change to eliminate the cab flips. In addition, WMATA is insisting that DTP/Alstom convert 
certain tracks circuits from audio to power frequency track circuits in an effort to eliminate 
potential bobbing circuits.   

WMATA reports that its Startup SCIL is nearly complete and will not adversely impact the Rail 
Activation Plan Schedule leading to the planned July 26, 2014 Revenue Service Date (RSD). 
WMATA and MWAA meet daily on a staff level and twice weekly on an executive staff level to 
coordinate the completion of the Attachment 2 activities leading to RSD.  The schedule reflects a 
“Pre-Revenue Service Period of July 20, 2014 to July 26, 2014 for familiarization of WMATA’s 
train operators and station managers.  The TOC has expressed concern with this date because it 
states it cannot issue its Final Report and certification until they have observed this activity.  This 
continues to be a matter of discussion. 

West Falls Church Yard 
DTP has incorporated the West Falls Church Yard construction into the mitigation schedule with a 
target completion date of December 20, 2013.  DTP’s May 25, 2014 schedule update reflected a -
189 calendar day variance to the targeted completion date of December 20, 2013, resulting in a 
forecast completion date of June 27, 2014. DTP’s June 25, 2014 schedule update reflects an 
improved completion date of July 11, 2014. This schedule has not yet been analyzed.  However, 
testing is anticipated to be completed by July 16, 2014.  In addition, both MWAA and WMATA 
reported during the July 9, 2014 Monthly Meeting and QPRM that they do not anticipate any issues 
that would adversely impact the July 26, 2014 RSD. 
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Rail Cars 

Kawasaki continues to project the conditional acceptance of the 64th rail car several months prior to 
the contractual date of June 12, 2015. Although Kawasaki has not gone into the full production 
mode, it is the PMOC’s opinion that Kawasaki can achieve their updated forecast for the 
conditional acceptance of the 64th railcar in March 2015. The completion of the delivery to WMATA 
of the first four production cars was completed on June 4, 2014. Eight 7000 Series rail cars plus the 
training car are now at WMATA and undergoing Design Qualification Testing.  

MAIN REPORT 

1.  Grantee’s Capabilities and Approach 

a. Technical Capacity and Capability 

The PMOC prepared a Spot Report of Grantee Technical Capacity and Capability dated January 
10, 2008 as part of the PMOC’s effort to evaluate the Grantee’s readiness to enter Final Design. 
The conclusion was that the MWAA project staff assigned to the Project was qualified. 
However, the MWAA direct staff was very thin with many project responsibilities assigned to 
MWAA’s consultant team, Project Management Support Services (PMSS) team.  The PMOC 
recommended that the Grantee add several staff positions and that reporting protocols be 
enhanced to ensure important project status information is shared in a timely manner with the 
Federal Transit Administration (FTA) and the PMOC. MWAA adopted the recommendations 
and augmented their staff. 

In September 2009, MWAA reorganized by implementing an integrated project management 
organization consisting of MWAA and PMSS staff. However, the personnel involved remained 
the same as was evaluated in the January 2008 Technical Capacity and Capability Report with a 
few replacements and additions. It remains the PMOC’s opinion that the staffing levels and 
technical capabilities are still adequate. MWAA hired Mr. William Kerrigan as Manager of 
Project QA/QC and Safety on May 21, 2012, replacing Jon Christensen, who retired.  Mr. 
Kerrigan then retired in December 2013.  Mr. Bob Whedon continues to be the acting Manager 
of Project QA/QC and Safety in the interim. MWAA has decided to have separate QA/QC 
Manager and Safety Manager positions. MWAA reported during the July 9th monthly meeting 
that it has been conducting interviews and will be filling the QA/QC Manager and Safety 
Manager positions in the near future that will serve both Phase 1 and Phase 2. Mr. Leo Himmel 
continues to serve as the Project’s Team Systems Testing Coordinator. The FTA’s letter of 
January 25, 2013 approved PMP Version 8.0 Final which includes the Testing and 
Commissioning stages of the project.  

Upon completion of the project, WMATA will become the operator of this extension to their 
system. Over the past year, WMATA’s Dulles Project Director staffed a Quality Assurance and 
Inspection Team that have kept pace with Project progress as it entered the Testing and Start-up 
and Pre-Revenue phases. In addition, both MWAA and WMATA have hired Start-up Managers 
who are coordinating their efforts. 
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b. Project Controls 

MWAA has procedures in place with regard to monitoring and controlling project scope, 
quality, schedule, cost, risk, and safety. It is the PMOC’s observation that MWAA continues to 
monitor and control the project in accordance with their procedures and continues to provide 
good support to WMATA since care and custody was handed off on May 27, 2014 and WMATA 
began its Pre-Revenue phase. 

 	 	 The Project Schedule was updated by DTP through May 25, 2014. In this update, DTP 
reported a loss of 212 calendar days to the SSCD forecasted that occur on April 9, 2014. 
The WFCY May 2014 schedule update reflected a -189 calendar day variance to the target 
date of December 20, 2013, which yields a forecast WFCY completion date of June 27, 
2014. MWAA completed its schedule review of the schedule updates with a data date of 
May 25, 2014 on June 19, 2014 indicating that the schedule was again “Not Accepted.” 
MWAA indicated that the schedule still fails to include on-going work and issues that 
continue to adversely impact completion of the MOU Attachments leading to achievement 
of the RSD. See Section 4.a for additional information. 

 	 	 MWAA continues to monitor expenditures to date and to update the estimate at completion. 
Through May 2014, MWAA has utilized $379.03 million of contingency resulting in a 
remaining balance of $2.766 million through contingency Phase 11. The budgeted 
contingency for Phase 12 is $6.76 million.  As of the end of May 2014, contingency 
estimated to remain at project completion is $9.528 million.  In the opinion of the PMOC, 
the Project may have adequate contingency.  However, a large number of potential change 
orders remain under review along with new delay claims which could impact the 
contingency and MWAA needs to evaluate the adequacy of the remaining contingency. 

 	 	 MWAA submitted the latest revision of the RCMP (Revision 3) to the FTA on March 28, 
2012 and FTA letter of April 13, 2012 found it acceptable. For details, see Section 3 
“Project Management Plan and Sub-plans” below. 

 	 	 The Quality Assurance (QA)/Safety group maintained an active schedule of audits and  
surveillances and accident data throughout the Project. (See Section 1f. below) 

Through June 2014, there have been a cumulative total of  14,662,631 hours worked with 
eight lost time cases. This remains well below the national average for heavy and civil 
engineering construction. (The most recent Department of Labor (DOL) statistics are for 
2011. Those statistics indicate 5.85 injuries per 100 full time employees. The DTP rate 
translates to less than  0.56 injuries per 100 full time employees.)  

DTP submitted the Safety and Security Certifiable Items List (SCIL) Revision 6 to include  
the WFCY on August 6, 2012.  After MWAA review and comment, DTP subsequently 
resubmitted the SCIL Revision 6, which was approved “as noted” on February 5, 2013. 
 
The FTA accepted SSMP Rev. 9 dated March 2012 on April 13, 2012. 
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c.  Compliance   

It is the PMOC’s observation that MWAA continues to follow the required statutes, regulations, 
and agreements. 

MWAA submitted updates to the Amended Record of Decision Summary Mitigation Report to 
the FTA for the 1st Quarter of 2014 on May 1, 2014. 

Project Scope 

a.  Design Status 

The design is 100% complete. 

b.  Bidding and Construction Status 

DTP has awarded all of the thirty-seven Allowance subcontract packages worth $571,173,458. 
The Budget for the Allowance Items was $426,145,893, resulting in an overrun of 
$145,027,565, which was covered by contingency. 

During April 2013, WMATA staff raised questions about Automatic Train Control (ATC) field 
testers working with unapproved marked up test procedures.  This apparent lack of 
configuration control on Alstom’s part caused Project partners to lose confidence in the Alstom 
ATC test program.  DTP subsequently reported having spent several days in late April 2013 at 
Alstom’s Rochester, NY facility conducting a workshop.  DTP reported that they discovered 
Alstom had installed 14 vital software changes on the N-Line (not yet operational) that Alstom 
had not submitted for review or approval. On May 7, 2013, Alstom and DTP senior 
management made a presentation to MWAA and WMATA Executive Staff.  DTP and Alstom 
were emphatic that they were going to turn the troubled test program around and outlined their 
plans to do so.  They also emphasized they would fully cooperate with MWAA and WMATA to 
regain their confidence. 

The SPD was conducted on January 25 and 26, 2014 with unresolved discrepancies. DTP 
declared SSCD on February 7, 2014 and MWAA rejected the declaration on February 24, 2014 
in accordance with Article 17.4 of the Design-Build (DB) Contract. DTP conducted a second 
SPD on March 29, 2014 that yielded additional discrepancies that continue to be investigated 
and have necessitated ongoing software changes and dynamic train testing. Throughout June 
2014, Alstom, DTP, WMATA and MWAA continued to conduct weekly Table Top Review 
Meetings and various other specially scheduled meetings to re-review test procedures, software 
changes and field test data.  DTP finally achieved an accepted SSCD on April 9, 2014 but was 
directed to maintain care and custody as it continued trouble shooting and testing efforts into 
May 2014. WMATA finally declared ORD on May 27, 2014 and accepted care and custody of 
the Silver Line. Memorandums of Agreement were established between DTP and MWAA and 
MWAA and WMATA for completion of necessary activities to support WMATA’s planned 
July 26, 2014 RSD. It remains the PMOC’s opinion that the Project will be in revenue service 
within the FFGA specified date of December 1, 2014.  
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c.  Real Estate 

In December 2013, MWAA had acquired all of the 105 parcels required for the Project.   

Condemnation Status      
MWAA acquired thirty-nine parcel packages with the filing of thirty-three Certificates of Take. 
The one remaining case (Parcel 03, West Group Properties, LLC) was resolved in March 2014. 
The Final Order was entered in May 2013 but was appealed by the property owner with the 
filing of their brief supporting the appeal in late August 2013. The Commonwealth, on behalf 
of the Project, filed their response in opposition in mid-September, and a writ panel of the 
Virginia State Supreme Court heard the appeal argument in December 2013 and decided in 
January 2014 not to hear the appeal. The landowner petitioned the full Court for a hearing, 
which was rejected on March 7, 2014. The Commonwealth Attorney assigned to the case is 
pursuing payment of the judgment owed to the Project by the landowner. In the meantime, 
interest continues to accrue on the judgment amount due the Project. 

Property Turnover to WMATA 
MWAA, VDOT, Fairfax County, and WMATA have been meeting to address the required 
transfer of property to WMATA that is expected to take place between Substantial Completion 
and Revenue Service. The following table summarizes the status of the conveyance of property 
interests and maintenance agreements. The stakeholders have accepted and signed the 
easements within the right-of-way and associated maintenance agreements, including a revision 
to a maintenance agreement.  Recordation will occur after WMATA executes the documents 
prior to revenue service. 

Conveyance 
Documents 

Total 
Required 

General 
Format 

Accepted 

Draft of 
Document 
Prepared 

Plat/ 
Exhibit 

Complete 

Submitted for 
Stakeholder 

Review 

Document 
Accepted 

Documents 
Signed 

Document 
Recorded 

Fee/Easement 
Transfer 

26 26 26 26 26 26 26 0 

Easements on 
Public ROW 

3 3 3 3 3 3 3 0 

Maintenance 
Documents 3 3 3 3 3 3 3 1 

d.  Utility Coordination  

MWAA reported that Utility Relocation (UR) was 100% complete during the April 9, 2013 
monthly update meeting. 

e.  Vehicle Procurement 

WMATA is procuring the 64 rail cars required for the project.  WMATA is also procuring 300 
replacement rail cars under the same contract.  The WMATA and MWAA Boards agreed to 
share equally the development costs associated with the railcar procurement. 
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WMATA awarded a rail car contract to Kawasaki on July 27, 2010.  The manufacturer’s 
proposed schedule showed the 64th car conditional acceptance by September 12, 2014 based on 
a July 12, 2010 Notice-to-Proceed (NTP); however, WMATA did not issue the NTP until 
August 16, 2010, resulting in a delay until January 12, 2015, which was six weeks beyond the 
FFGA completion date of December 1, 2014.  On March 16, 2011, Kawasaki formally notified 
WMATA of potential delays that they believed would be considered excusable under the terms 
of the contract due to the earthquake/tsunami in Japan on March 11, 2011.  On December 21, 
2011, WMATA approved Kawasaki’s Mitigation Schedule with a June 12, 2015 conditional 
acceptance date for the 64th railcar, which is more than six months beyond the FFGA 
completion date for the DCMP.   

Rail Car Procurement – The PMOC participated in a teleconference meeting on July 15, 2014 
with MWAA, and WMATA to review the past month’s activities and Kawasaki’s Project Review 
Meeting (PRM) #46 information package. The PRM #46 meeting was held at the WMATA Jackson 
Graham Building on July 10, 2014. The PMOC visited the Kawasaki Motors Manufacturing 
Corporation (KMM) in Lincoln, NE on April 10, 2014 to review the status of the first four 
production cars and the preparations being made for the production of the 7000 Series Rail Cars. 
Design Qualification Testing (DQT) continues for components and subsystems. The first four 
production cars (re-assembled prototype cars) were assembled at KMM and shipped to WMATA 
during the last week of May and first week of June. Kawasaki has also started up the serial 
production “Fabrication Line” at KMM. The four Pilot Cars were delivered to WMATA in 
December 2013, and design qualification testing of the Pilot Cars began at Greenbelt on January 7, 
2014. In an attempt to reduce the total measured average weight of the car of 83,143 pounds versus 
the contract requirement average weight of 82,500 pounds, Kawasaki submitted a proposal 
involving the coupler, which WMATA has reviewed and rejected. The current Kawasaki forecast 
completion date for the conditional acceptance of the 64th railcar remains as March 12, 2015.  This 
is three months ahead of the June 12, 2015 contractual completion date. This schedule is based on 
Kawasaki continuing to manufacture the production cars at-risk and seeking to ramp up to a sixteen 
railcar per month production rate more quickly than originally anticipated. The conditional 
acceptance of the first four production cars and first four pilot cars remains as August 25, 2014. 
Eight 7000 Series rail cars plus the training car are now at WMATA and undergoing Design 
Qualification Testing.  

Effect on Operations  

On December 3, 2010, WMATA confirmed in a letter to MWAA that “sufficient resources 
including railcars will be available to support dynamic testing and initial revenue service in 
accordance with the Project’s current schedule.”  WMATA confirmed that cars from the 
existing fleet would be made available for dynamic testing on the Dulles Extension.  Since 
there would be a gap in the delivery of the 7000 Series rail car delivery and the revenue 
service date, WMATA outlined its strategies for being able to support initial revenue service 
using the existing WMATA fleet.   

MWAA formally informed the FTA Regional Administrator of the railcar delivery delay in 
a letter dated January 31, 2012. In this letter, MWAA also writes, “WMATA has stated that 
they would be able to provide sufficient rail cars from their existing fleet to begin service on 
the extension until the new Kawasaki rail cars are available.  Therefore, we expect no impact 
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to the FFGA, other than the late delivery of the rail cars.”  The PMOC continues to monitor 
WMATA’s daily railcar availability statistics to determine if the existing fleet can support 
the start of revenue service. 

FTA requested the details of a new Operating Plan for the Silver Line service, which 
incorporates changing the eastern terminus to Largo Station instead of Stadium-Armory 
Station.  After a month’s delay, the revised Plan was presented to the WMATA Customer 
Service and Operations Committee on April 11, 2013, and approved by the full Board on 
April 25. The material presented to the WMATA Board of Directors was general in nature. 

At the May 22, 2013 QPRM, FTA requested that MWAA obtain an updated letter from 
WMATA with regard to their ability to supply sufficient vehicles from their existing fleet 
for the commencement of Silver Line service due to the additional rail cars required to 
operate service to Largo Town Center Station. MWAA sent a letter requesting WMATA’s 
reconfirmation of the availability of railcars to WMATA’s Deputy General Manager on June 
21, 2013. 

To address the new operating plan, WMATA submitted RFMP Revision 4H to the FTA on 
June 7, 2013 for review and FTA provided comments on June 10, 2013.  WMATA 
submitted RFMP Revision 4I to the FTA on July 5, 2013, which FTA reviewed and 
provided comments. Subsequently, WMATA issued RFMP Revision 4J dated August 2013, 
which FTA accepted on August 8, 2013. 

Below is a table of the key milestones for this railcar procurement (as of June 5, 2014). 

Item # Description 

December 
2011 

Approved 
Baseline 

MPS Dates 

February 
2013 

Approved 
MPS Dates 

Actual and 
Current Forecast 

Dates 

1 Soft Mock up 12/17/10 - 4/28/11A 

2 CDR Completion 12/14/10 - 6/30/11A 

3 PDR Completion 3/30/11 - 3/16/12A 

4 Hard Mock up 10/4/11 - 4/24/12A 

5 Completion of HVAC Unit DVR NA NA 8/10/12A 

6 Completion of Propulsion DVR NA NA 9/21/12A 

7 Completion of ATC DVR NA NA 10/10/12A 

8 Completion of Communications DVR NA NA 10/19/12A 

9 Completion of Network DVR NA NA 10/19/12A 

10 Begin Production of Pilot Cars #1, 2, 3 and 4 at KMM 9/10/13 - 12/17/12A 

11 FDR Completion 10/24/11 - 2/28/13A 

12 Begin Car Level Qualification Testing in Japan 10/30/12 - 3/15/13A 

13 Completion of Prototype Cars #1, 2, 3, and 4 at KHI 10/29/12 - 5/17/13A 

14 Completion of KMM Test Track NA NA 7/12/13A 

15 Approval Climate Room Testing 2/15/13 7/30/13 4/21/14A 
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Item # Description 

December 
2011 

Approved 
Baseline 

MPS Dates 

February 
2013 

Approved 
MPS Dates 

Actual and 
Current Forecast 

Dates 

16 
Completion and Approval of Pilot Car Production 
Activities (MS 7b) 

2/20/14 2/20/14 3/21/14A 

17 Begin Pilot Car Testing at KMM 10/1/13 7/8/13 8/5/13A 

18 First Manual submission (DRAFT) 8/30/13 3/13/14 3/21/14A 

19 Completion of Pilot Car Testing at KMM 10/17/13 10/2/13 12/11/13A 

20 
Completion of Prototype Car Review (Prior to Ship 
out from Japan) 

5/14/13 10/4/13 11/22/13A 

21 Completion of Pilot Car FAI (MS 7c) 10/21/13 10/3/13 9/8/14 

22 Ship out of Prototype cars from Japan to USA 6/15/13 11/7/13 11/23/13,12/12/13A 

23 
Completion and Approval of FAI Activities (MS 
6e) 

12/11/13 12/12/13 12/8/14 

24 
Shipment of first 4 Pilot Cars to WMATA from 
KMM 

2/20/14 2/20/14 12/13-20/13A 

25 Delivery of first 4 production Cars to WMATA 2/11/14 2/20/14 6/2/2014A 

26 Final Manual submission (DRAFT) 5/12/14 11/25/14 12/25/14 

27 Conditional Acceptance of first 4 pilot Cars 8/14/14 8/14/14 8/25/14 

28 Conditional Acceptance of first 4 Production Cars 8/14/14 8/14/14 8/25/14 

29 Completion of On-site Test (After Burn-In) 2/19/15 2/19/15 2/27/15 

30 Conditional Acceptance of 64th Production Car 6/12/15 6/12/15 3/12/15 
Note: Bold Activities/Dates are contractual and contain a penalty for non-performance. 

f.  Safety and Quality Status 

No safety walk downs during this reporting period were needed.  As of June 30, 2014, DTP had 
logged 14.662 million project man-hours, with 523 first aid cases and 8 lost time cases. There 
have been a total of 1,191 incident investigation reports, 95 utility hits, and 55 vehicular 
accidents. These statistics continue to remain below industry standards. The United States injury 
rate for 2011 was 5.85 injuries per million hours worked. The 8 lost time cases recorded by DTP 
result in a rate of less than 0.52 injuries per 100 full time employees. 

DTP submitted Safety and Security Certifiable Items List (SCIL) Revision 6 to include the 
WFCY on August 6, 2012. WMATA submitted comments on September 21, 2012; MWAA 
completed its review and issued Letter No. 07547 dated October 24, 2012 identifying three 
issues needing to be addressed. DTP responded by letter on November 30, 2012 and MWAA 
and DTP met on December 18, 2012 to discuss the issues further. DTP subsequently 
resubmitted the SCIL Revision 6, which was approved “as noted” on February 5, 2013. 

DTP submitted its initial System Safety/Security Certification Final Report on February 7, 2014 
when it declared SSCD for the first time.  SSCD was rejected by MWAA.  DTP resubmitted 
Revision No.1 dated March 27, 2014 which was updated to close out open items and added new 
items.  MWAA “Accepted as Noted” Revision 1 on April 24, 2014.  DTP submitted Revision 
No. 2 updated to incorporate MWAA comments.  WMATA felt that the conformance checklists 
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were sufficiently complete to declare ORD on May 27, 2014.  However, WMATA required 
additional backup data to close numerous items. DTP and MWAA continue cooperating to 
gather and submit the necessary data. WMATA reports that as of July 9, 2014 they are nearing 
completion of the conformance checklists and that they don’t anticipate any issues that would 
jeopardize the planned July 26, 2014 revenue service date. 

Regular weekly visits to work sites continue by safety representatives from DTP, MWAA, and 
WMATA. The Tri-State Oversight (TOC) and the FTA’s on-site PMOC representative continue 
to meet monthly with the Safety/Security Certification Working Group (SCWG) and continue 
ongoing involvement in the certification process.  The SCWG held its regular monthly meeting 
on June 17, 2014. The next SCWG Meeting is scheduled for July 15, 2014. 

MWAA submitted its Safety and Security Management Plan, Revision 8, to the FTA on 
February 17, 2011. MWAA and WMATA agreed to develop jointly a revised SSMP that would 
cover the roles and responsibilities of both MWAA and WMATA.  MWAA submitted Draft 
SSMP Rev. 9 to the FTA, PMOC, WMATA, and TOC on September 30, 2011.  WMATA 
completed its revision of its SSCPP in March 2012.  The SSCPP was subsequently incorporated 
as Appendix E into SSMP Revision 9 and MWAA and WMATA approved the revised SSMP 
on March 20 and 22, 2012 respectively. The PMOC reviewed the completed revision and 
provided comments to the FTA on April 5, 2012.  The FTA accepted the SSMP on April 13, 
2012. 

Use of Existing Foundations 

As a result of the USDOT Office of Inspector General’s audit report of the Dulles Project dated 
July 26, 2012, testing of the foundations installed in the 1970’s by VDOT for the future 
extension of the Silver Line, MWAA will conduct tests to determine the effects, if any, of stray 
current on the service life of the steel piles that made up those foundations. To assure that the 
existing steel piles to be re-used for the Dulles Extension provide a minimum of a fifty year 
service life, MWAA undertook stray current tests to calculate the piles’ corrosion rate and 
estimate their remaining service life.  

This supplemental testing was successfully completed on September 27, 2013 and UTRS 
submitted its Report on October 18, 2013. RCC reviewed the data and submitted its “Draft 
Final Report for Stray Current and Corrosion Evaluation” on November 6, 2013.  RCC 
submitted the Final Report on November 22, 2013.  MWAA wrote Letter No. 09350 dated 
November 26, 2013 and requested WMATA’s concurrence with the periodic testing and cross 
tie replacement recommendations. WMATA responded with Letter No. 343 dated February 4, 
2014 indicating that it “took no exceptions to the findings and conclusions” and “will continue 
to conduct periodic testing.” The FTA wrote a letter dated April 11, 2014 stating that the “FTA 
and its Project Oversight Management Consultant reviewed the RCC Final Report and 
WMATA’s concurrence. Based on that review, FTA closes this matter to any further action by 
MWAA.” 
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OIG Report Follow-up Action Items 

Action Item Due Date Comments 

1 

Provide a copy to the OIG of the fmal stray 
cwTent test p lan l\IIWAA will implement, 
including a p lan for accow1ting for untested 
locations and for collecting baseline ·track-to-earth 
res istance measurements 

As soon as the 
plan become 
available 

Test P lan Rev .1 submitted. to FTA 
on March 25, 2013, approved by 
FTA on May 28,2013, and 
fotwarded to OIG. 

2 
Provide documentation to OIG on actions taken 
on the stray cwTent testing 

10 days after 
action is 
completed 

RCC Final Repott submitted to 
OIG on January 31 , 201 4 

3 
Provide documentation to OIG on actions taken 
on corrosion protection measures installation plan 

10 da ys after 
action is 
completed 

WMAT A letter concurring with 
RCC Final Repot1 
recommendations forwarded to 
OIG on February 7, 2014. 

4 
Provide documentation to OIG on actions taken 
pertaining to the rail car delivety schedule 

10 days after 
action is 
completed 

WMATA RFMP, Revision 4J , 
submitted on August 5, accepted. by 
FTA on August 8, and forwarded to 
OIG. 

3. Project Management Plan and Sub-plans 

• 	 The FTA accepted MWAA ' s Project Management Plan (PMP) Version 7.0 Final on 
Febnuuy 14, 2011. FTA requested MWAA update its PMP to include the start-up and 
testing phase. MWAA submitted its Version 8.0 Draft to the FTA on May 1, 2012. The 
PMOC provided its draft review and comments to the FTA on June 11, 2012. FTA's email 
of Janua1y 4, 2013 requested the updated organization charts, which MW AA submitted on 
Jantl3IY 23, 2013. The FTA approved PMP Version 8.0 Final on January 25, 2013. 

MW AA submitted a revised Q uality Program Pla n (QPP), Revision 7 to FT A on Jaml3IY 
7, 2010. MWAA reported that three Project Management Procedures were updated in the 
period from April through June 2011. MW AA has made no further QPP procedure updates. 

• 	 MW AA 's Real Estate Acquisition Management Plan (RAMP), Revision 2, dated 
September 15, 2009, has been reviewed by the PMOC with a reconunendation that the FTA 
concur, with comments, with the revised RAMP. On Januaty 21, 2010, the FTA provided 
comments to MWAA, and MWAA staff has revised Procedme PM-3.01 (Monitoring the 
Design-Build Contractor Prope11y Acquisition Services). DTP revised their Procedure PIQ
5.1 (Prope11y Acquisition Coordination) on November 1, 2010. 

• 	 The FTA requested MWAA to update its Risk and Contingency Management Plan 
(RCMP) , formerly called a Risk Management Plan (RMP) , along with their Project 
Management Procedmes to address Directive Letters and Contingency Drawdown 
Procedmes. MWAA submitted the revised RCMP Rev. 3 on March 28, 2012, and the 
PMOC reconunended FT A acceptance. The FTA accepted RCMP Rev. 3 as well as revised 
Project Management Procedme PM 5.07, Rev. 4, on April13 , 2012. 
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• 	 Since WMATA, rather than MWAA, will be the operator of the completed project, the 
WMA T A Rail Fleet Management Plan (RFMP) is the applicable doc1m1ent. See 
discussion 1mder Section 2b of this report. 

• 	 Safety and Security Management Plan (SSMP) see Section 2f. 

4. 	 Project Schedule 

Mainline- The project "Mitigation Schedule" update with a data date of May 25, 2014 reflects 
a -212 calendar day variance resulting in an April 9, 2014 SSCD. MWAA completed its 
schedule review of the schedule update on June 19, 2014 and notified DTP via MWAA Letter 
No. 10136 that DTP's schedule was again "Not Accepted." MWAA again indicates that the 
schedule does not accurately represent the remaining work on the Proj ect and does not reflect 
the complete scope of remaining work. 

The PMOC remains confident that the project. can be completed before the FFGA RSD of 
December 1, 2014. ORD was achieved on May 27, 2014. WMATA has taken care and custody 
and now is working to a Rail Activation Plan Schedule with a planned RSD of July 26, 2014. 
Site Specific Work Plans have been developed and approved to grant DTP access to continue 
completion of the remaining punch list work. Some minor troubleshooting and corrective 
efforts with the A TC and Power Systems continued into J1me. The Tri-State Oversight 
Committee and the FTA-PMOC conducted a Silver Line Readiness for Service Review on May 
27 through May 30, 2014. Reports were issued in June to MWAA and WMATA for review and 
comment and action. All stake holders appear to be united in working towards the common goal 
ofa July 26, 2014 revenue sen,ice date. 

M\VAA Granted excusable weather delay days as reflected in the table below have resulted in a 
revised contractual SSCD of September 9, 2013 as ofJune 2 5, 2014. 

MWAA's Report of Excusable Work Days of Delay through June 25,2014 

ACTION 
WORK 
DAYS 

Total Excusable Days of Delay on Project Critical Path 
requested by DTP 

27 

Under evaluation by MWAA 0 
Granted by MWAA 27 

DTP submitted letter No. 032 1 dated April 11, 2014 claiming 68 days of owner imposed critical 
path delays. MWAA wrote Letter No. 9963 dated April 29, 2014, and Letter No. 10018 dated 
May 14, 2014, requesting the schedule native fotmat files in order to conduct a review/analysis 
and to provide responses and comments. Discussions continue at DTP and MWAA staff levels 
to detetmine the facts. It is anticipated by DTP that more delay claims will be submitted by its 
subcontractors. It is the PMOC's opinion that ultimately there will be a need for a global 
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settlement approach.  MWAA reported during the July 9, 2014 QPRM that it has engaged a 
consultant to conduct an independent time entitlement impact analysis. 

The schedule-related issues regarding the delivery of rail cars are discussed in section 2.f. 
Vehicle Procurement above.  

West Falls Church Yard - MWAA and DTP agreed to a target completion date of December 
20, 2013. DTP’s schedule update of May 25, 2014 reflected a -189 calendar day variance 
yielding a forecasted completion date of June 27, 2014.  DTP states that the additional delays 
are attributable to the direction to pursue a new wheel stop or bumping post design for the S&I 
Shop tracks.  A determination was subsequently made to extend the storage tracks and install 
spring-loaded wheel stops which are anticipated to be completed in mid-September 2014.  DTP 
still attributes much of the overall delay to WMATA’s changes to the Yard Train Control 
System, changes to its WFCY Commissioning and Integration Testing Schedule, and poor 
weather. It should be noted that WFCY activities and completion dates are only overlaid on the 
master mainline schedule and not connected to the mainline critical path or SSCD and does not 
include systems integration into the mainline system. DTP’s latest yard schedule reflects 
completion of all yard testing by July 16, 2014. WMATA indicates that the protracted shop 
track changes will not have an adverse impact on the July 26, 2014 RSD since the additional 
storage tracks are complete and will be available for train storage and cleaning.   

a. Critical Path Evaluation 

Since November 1, 2011, the Project is managed utilizing the work plan set forth in MWAA’s 
November 1, 2011 Directive Letter to implement a Mitigation Schedule with a data date of 
October 25, 2011. 

In DTP’s May 2014 Schedule Update for the WFC Yard, their Critical Path No. 1 starts with the 
completion of the code-related punch list work for the Service and Inspection (S&I) Building; 
moves to the final inspection and the issuance of a partial Certificate of Occupancy (COO) for 
the S&I Building; then moves on to the final Safety/Security Certification/COO and completes 
with Substantial Completion of the WFC Yard. MWAA disagrees that this is the most critical 
path for the WFC Yard.  MWAA believes that completion of the wheel stop/bumping post work, 
completion of the radio coaxial cable in the sound cover box and tunnel, the FIA testing, and the 
completion of the SCADA (AC Switchgear) testing are all more critical to the completion of the 
WFC Yard. 

DTP continues to fail to acknowledge the impact of Alstom’s use of unapproved ECNs and 
procedures on the schedule and since ECN’s continue to be developed. On January 25 and 26, 
2014 the SPD was conducted and the six minute headway tests were accepted. However, 
numerous other ATC issues were discovered that led to a second SPD on March 29 which also 
had numerous discrepancies.  SSCD was technically achieved on April 9, 2014 and accepted by 
MWAA. However, DTP continued to struggle into mid-June to troubleshoot and resolve 
discrepancies.  The Project is now working in accordance with Amendment No. 4 executed on 
April 23, 2014 to the Cooperative Agreement between MWAA and WMATA which led to the 
May 27, 2014 WMATA declaration of ORD and acceptance of care and custody. WMATA is 
working towards the planned RSD of July 26, 2014.  The agreement includes items required to 
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be completedprior to RSD, and items that will continue to be addressed following RSD. N!WAA 
and WMATA staffs meet dai~y to coordinate associated corrective actions and executive staff 
meetings occur twice a week to monitor and update the associated action items lists. 

MW AA continues to carefully analyze the schedule and continues to hold DTP accountable for 
changes made to the agreed upon schedule. 

The following table compares the milestone dates relative to the approved baseline schedule. 

MILESTONE 
Juut> 2008 
Bast>linl' 
Schedule 

Decembt>r 2010 
REC OVERY 
SCHEDULE 

April2014 M ay2014 

Receipt of FFGA 03/03/09 03/10/09A 03/10/09A 03/10/09A 
Station Design Complete 10/21/09 02/ 18/11 10/28/11 A 10/28/11 A 
Utility Relocation Complete 03/05/10 09/ 13/11 01/31/12A 01/31/12 A 
Aerial and Station Foundations Complete 3/4/11 09/01/11 07/23/11 A 07/23/11 A 
NATM Tunnels Mined 01/29/11 12/03/10A 12/03/10A 12/03/10A 
K-Line Track Tie-In 12/23/11 03/28/12 10/14/11 A 10/14/11 A 
Guideway Complete 2/12/12 09/13/12 11/26/12A 11/26/12A 
Train Control Installation Complete 10/26/12 10/29/12 02/03/13A 02/03/13A 
Systems Testing Complete- Tysons East Station 07/24/12 02/21/13 10/11/13A 10/11/13A 
Systems Testing Complete- Wiehle Ave Station 08/13/12 01/16/13 10/11/13A 10/11/13A 
Systems Testing Complete- Centl·al 7 Station 01/23/13 04/12/13 11/01/13A 11/01/13A 
Systems Testing Complete- Tysons West Station 02/21/13 05/14/13 10/17/13A 10/17/13A 
Systems Testing Complete- Tysons 123 Station 12/20/12 03/28/13 11/14/13A 11/14/13A 
Substantial Completion Date (SSCD) 07/31/13 07/31/13 04/09/14A 04/09/14A 
Completion - WFCY NA N/A * 07/26/ 14 06/ 27/14 
Revenue Service Date (RSD)- Planned 11/27/13 01/02/14 07/26/ 14 07/26/ 14** 
FFGA Revenue Operations 12/01/14 12/01/14 12/01114 12/0 1114 

A Actual Date. See narratlve m section D.l.3. *Agreed Ta1get Date was 12/20/ 13. 

**This date represents a planned RSD by W"MA.TA. 


Please note that the above schedule table data represents the last schedule update that has been 
fully reviewed and analyzed by MWAA but has become obsolete for all practical purposes. TI1e 
Project is now wodcing in accordance with the above noted amendment to the MW AA and 
WMATA Cooperative agreement with an achieved ORD of May 27, 2014 and a planned RSD of 
Ju ly 26, 2014. 

b . 	 Important Activities - 90-Day Look Ahead 
• 	 Complete N-Line punch list. 
• 	 Establish agreements on WMATA proposed long term solutions for bobbing track 

circuits; cab flips and Horton RTUreliability. 
• 	 Complete WFCY systems testing. 
• 	 Complete WFCY punch list. 
• 	 Complete the SCJL sign-offand acceptance. 
• 	 Complete WFCY SSCD. 
• 	 Achieve RSD 
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5. Project Cost 


The SCC Budget and Expenditures sunnnaty for the period ending May 25, 2014 is shown below. 

Overa ll, approximately 94% of the budget has been expended. 

p ro1ect cost surn mary by sec c·ode - M ay 2014 

FTASCC 

CODE 
DESCRIPTION CURRENT BUDGET 

1 
EXPENDED TO DATE ESTIMATE AT COMPLETION 

10 Guideway and Track 

Elements 
$ 623,124,790 $ 608,842,896 $ 613,050,585 

20 Stations $ 355,278,462 $ 345,853,168 $ 352,252,667 

30 West Fal ls Chu rch Ya rd $ 75,689, 276 $ 57,985,842 $ 72,499,246 

40 Site Work & Utility 

Relocation 
$ 241,143,360 $ 233,650,441 $ 253,713,835 

50 Systems $ 313,140,395 $ 292,499,336 $ 309,990,511 

60 Right of Way Acquisition $ 67,631,026 $ 57,847,005 $ 61,898,912 

70 Vehicles $ 195,352,701 $ 97,592,310 $ 194,648,939 

80 Professional Service- FD $ 740,068,339 $ 839,269,935 $ 836,703,522 

90 Contingency Mgmt. 

Reserve 
$ 92,858,713 $ - $ 9,528,848 

100 Finance Charge, 

- . . · · - ... . 
$ 

.·n· 
"!" 

438,184,571 

~-._.,... 

$ 169,315,567 

. '. · I• • I 

$ 438,184,571 

Ia at !k 

a. Explanation of Variances 
The major variances from the FFGA project budget are associated in seven categories as noted 
below: 

1. 	 SCC IO - Guideway and Track Elements has been reduced approximately $51 .1 million due 
to the decision by the DB contractor to self-perfonn the NATM twmel work. In so doing, 
$29.2 million was transfened out of the direct account to other accounts including 
predominantly SCC80 for the professional services portion of the subcontract budget. This 
was offset by scope additions and other budget transfers, the most notable being the 
adj ustment for the revised federal/non-federal split and the addition of sales tax to 
petmanent materials. 

2. 	 SCC20 - Stations has been increased by approximately $26.9 million. The decision by the 
Airpot1s Authority to remove the Wiehle Avenue Parking Garage - Allowance Item C-2, 
due to the Fairfax County Joint Development project, allowed the transfer of $29.1 million 
out of the direct accmmt into the 1mallocated contingency account. This was offset by a 
combination of add and subtract change orders, the allowance item for stations finishes and 
MEP increased over budget. 

3. 	 SCC30 - WFC Yard has increased by approximately $19.4 million due to delay in 
progressing the design and additional requirements requested by WMA TA. 
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4.	 SCC40 – Site work and Utility Relocation has been increased by approximately $24.3 
million as a result of a combination of change events (change orders, directive letters and 
scope transfers) and cost overruns. 

5.	 SCC50 -- Systems has increased by $28.0 million due to additional WMATA requirements 
for Emergency Trip Station/Amber Light Warning System and requirements for 
Communications. 

6.	 SCC60 – Right of Way Acquisition experienced nearly $15.9 million increases primarily 
due to adjustment of project cost for the revised federal/non-federal split along Route 7. 

7.	 SCC70 – Vehicles has been reduced by $16.98 million due to actual bid prices. 
8.	 SCC80 – Professional Services increased approximately $134.0 million. The change events 

are numerous with the most significant being the transfer from the tunnel subcontract and 
the addition of design for and WFCY. The forecast adjustment is predominantly attributed 
to higher project management costs for MWAA, PMSS, WMATA and VDOT. 

9.	 SCC90 – Contingency Management Reserve estimate at completion of $19.82 million is 
the result of the transfer of the Finance Costs (SCC 100) under-run of $71.8 million, which 
was authorized by the MWAA Board in December 2012, and the $19 million under-run in 
commodity escalation. The PMOC is of the opinion that the remaining $19.82 million 
contingency reserve that includes the $40.3 million in CNPAs is adequate. 

MWAA indicates that there are 32 Design-Build Change Orders totaling an estimated $32.22 
million that are under evaluation. In addition, there remain 147 Design-Build Potential Change 
Orders. MWAA reports that all UR changes have been settled pending final 
closeout/funding/documentation. 
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b. Monthly Cost Report – May 2014 Federal Only 
 DESCRIPTION  FFGA    AMOUNT  

(Original)   EXPENDITURE    TO   DATE1
  ESTIMATE   TO 

 COMP  LETE 

 ESTIMATE   AT   
 COMP  LETION  

PERCENT   OF   EAC   
EXP  ENDED   TO   DATE  

FEDERA  L   (FFGA   SCOPE)  

 Design‐Build 

Firm   Fixed   Price9  
$           1,112,052,173                $            1,  798,  936,  198                        $  10,  412,  549             $  1,  809,  348, 747

 Firm   Fixed   Price   Insurance   and   Bonds   $                 65,109,408                $                  76,  959, 393                              $  739, 266                   $  77,  698,  659 
Firm   Fixed   Price   Subtotal   $           1,177,161,581                $            1,  875,  895,  591                        $  11,  151, 815             $  1,  887,  047, 406

 Subcontract   Allowance   $               430,199,817               $                                ‐                               $  782,  657                          $  782,  657 
Design‐Build       Contract   Prices      $           1,607,361,398                $            1,  875,  895,  591                        $  11,  934,  472             $  1,   887,830,063

  Indexed Commodity   Escal  ati   5 
on                 $ 77,469,926               $                               ‐                         $  17,  036,  675                    $  17,  036,  675 

  Design‐Build  Contract    Total           $  1,684,831,325               $            1,875,895,591                        $  28,971,147             $ 1,904,866,738  98% 
Utility   Relocation   
 Utility   Work                  $   84,312,807               $                  97,  209, 693                          $  2,  109,  550                    $  99,  319,  243 
   Te  rf    Tax                                  $ ‐               $                               ‐                                            $ 0                                       $ 0

   Project    Management and   Final    De  si gn                     $  8,423,426              $                   25,  635, 306                               $  119,  185                    $  25,  754,  491 
 Utility   Re  location    Total                   $  92,736,233              $              122,844,999                           $ 2,228,736                  $ 125,073,734  98% 

Right    of  Way  
  Right Of   Way    Total                   $ 42,443,132               $                58,181,208                          $  4,342,704                    $ 62,523,912  93% 

WMATA    Agreement 
 10 

Vehicles               $  195,138,329               $                  97,  592,  310                         $  97,  056,  629                  $  194,  648,  939 
    Construction and    Procurement                  $  31,484,799               $                  17,  272,  459                         $  10,   825,657                    $    28,098,117 

 WMATA   Force    Account    8 
Startup                 $  13,777,100               $                  18,  864, 084                         $  (  5,  459,  063)                    $  13,  405,  021 

 Project    Management and   Final    8  De  si gn                 $  31,235,400               $                  36,  832,  815                         $  (  1,  349,  263)                    $  35,  483,  552 
 WMATA  Agreement    Total                 $ 271,635,628               $                170,561,667                      $  101,073,961                  $ 271,635,628  63% 

Preliminary   2,3  Engineering

 Preliminary    Engineering   Total                 $ 100,968,646               $              100,730,999                                        $ ‐                  $ 100,730,999  100% 
 Airports  Authority   Services  

 Ge  ne  ral     Conditions  4 
                $  28,879,153               $                  13,  639, 806                        $  16,  410,  972                    $  30,  050,  778 

 Airports  
 Garage 

 Authority   Project    Management and    Wi  e  hl  e  Ave   
                 $  23,225,717               $                  39,  788,  900                           $  4,  309,  326                     $  44,   098,226 

    Project   Management    Support                 $  90,004,649               $                 151,897,762                          $    3,880,438                 $    155,778,200 
  Airports   Authority Service s    Total               $ 142,109,519               $             205,326,468                        $ 24,600,736                 $  229,927,204  89% 

 5 Contingency

Contingency    Total                 $ 297,762,579               $                               ‐                          $ 9,528,848                      $ 9,528,848

 Finance  6    Cost s
Finance   Costs    Total                 $  509,984,571               $               169,315,567                      $  268,869,004                  $  438,184,571 

 Total  Federal     (FFGA  Scope  )            $  3,142,471,635               $            2,702,856,499                       $  439,615,135               $  3,142,471,635 
 7 

 94% 

 

  

  

   

         

1 Reflects P aid costs through May 31 , 2014 

2 P reliminary Engineering P eriod (P E) - P rior to August 1, 2007 

3 P reliminary Engineering actuals have been agreed to be $100,730,999  This is $237,646 under the original budge t of $100,968,646  The under run is transferred to unallocated contingency 
4 The line item marked General Conditions includes Temporary Facilities Development, Hazardous Material Remediation, Miscellaneous Access Roads and Wiehle Ave Garage 
5 Estimate at Completion for Contingency and Indexed Commodity Escalation represent the remaining amounts 
6 The transfer of Finance Costs under‐run of $71 8 million to the contingency was approved in December 2012 
7 This percentage does not include Finance Costs and Contingency 
8 Negative Estimate To Complete is due to pending budget adjustments for WMATA Agreement 
9 Estimate at Completion includes $1 7M for WMATA ATC RTU Te c hnology Upgra de 
10 WMATA Vehicles expenditure to date will be adj usted to remove $14.5 million f or payment towards Option 1 k ick of f  f or Phase 2. 
General Comments: 
* During March 2013, $40 3M was transferred from Fed to Non-Fed as a result CNP A adjustments making a contribution to Fe de ra l contingency and drawdown from Non Federal contingency 
* During October 2013, $6 million for 4th quarter of 2012 and $5m for 1st quarter of 2013 were transferred from non-federal to federal as a result of CNP A a djustme nts ma king a dditional drawdown from 
federal contingency 

* During May 2014, $1 2 million for 2nd quarter of 2013 and $7 1 million for 3rd quarter of 2013 were transferred from non-federal to fe de ra l a s a re sult of CNP A a djustme nts ma king a dditiona l 
drawdown from federal contingency 
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c. sources ofCapitaI F und'mg- May 2014 

SOURCES OF CAPITAl FUNDING GRANTID 
PERCENT AT 

COMPLETE 
'fOTAl EXPENDED TO DATE

1 
PERCENT FUND 

SOURCE EXPENDED TO 
DATE 

REMAINING 

Sec 5309 New Starb Federal Funds 

Preliminary Engineering Grants s 54,412,526 s 54,412,526 100% s -

Final Design Grant VA-{)3-0113-00 s 159,001,838 s 159,001,838 100% s -

ARRA Construction Grant VA-36-0001-{)Q s 77,260,000 s 77,260,000 100% s -

FFGA Construction Grant VA-{}3-0113-02 s 28,809,000 s 28,809,000 lOO"A. s -
FFGA Construction Grant VA-{)3-0113-{)3 s 85,000,000 s 85,000,000 100% s -
FFGA Construction Grant VA-{}3-0113-04 s 115,799,000 s 115,799,000 100% s -

FFGA Construction Grant VA-{)3-0113-05 s 90,832,000 s 90,832,000 100% s -

FFGA Construction Grant VA-{}3-0113-06 $ 90,730,505 $ 90,730,505 100% $ -
FFGA Construction Grant5 6 

• VA-{}3-0113-07 $ 96,000,000 $ 41,773,032 44% $ 54,226,968 

FFGA Balance Planned $ 102,155,131 $ - 0% $ 102,155,131 

Subtotal- New Starb 26.91% $ 900,000,000 $ 743,617,901 82.62% $ 156,382,099 

Othe r Federal Funds 

Sec 5307 Surface Transportation 
Program 

Construction Grant VA-95-X056-{)1 s 47,218,109 s 47,218,109 100% s -
Construction Grant VA-95-XOSG-{)2 s 21,281,890 s 21,281,890 100% s -
Construction Grant VA-95-XOSG-{)3 s 6,500,001 $ 6,500,001 100% s -

STP/Sec. 5307 2 .24% $ 75,000,000 $ 75,000,000 100% $ -

Commonwealth Transportation 
Bonds1 

Fairfax Cou Funds' 

Reflects costs thcough May 31, 2014 
2 In January 2010, S23.6 million previously identified as pay-go Dulles Toll Road (DTR) Revenues were r~lassified as Commonwealth Tnmsponation Board (CfB) funds. reducing the contributioo 
fiom DTR revenues and inCRasing the contribution fiom em fundi. 
1 Includes Tax District Revenues ($400 million) plus actual debt 5CI'Vice paymrnts. 

• Includes pay-as-you-go revenues and bond proceeds 
5 Expenditutes include accruals. 
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6.  Project Risks 

In June 2012, MWAA updated the Risk Register. This document and a recommendation to 
update the Top Ten Risks were forwarded to the FTA and the PMOC for review on August 27, 
2012. FTA, the PMOC, and MWAA discussed this issue during the PMOC’s September 
monthly site visit. The PMOC provided review comments and a modified Top Ten List that will 
be reviewed by MWAA.  MWAA provided a submittal dated September 30, 2012 of its review 
and proposed changes to the FTA/PMOC for review and approval.  FTA approved the revised 
Top Ten Risks by letter dated November 29, 2012. MWAA submitted a list of revised Top Ten 
Risks dated December 2012 on January 22, 2013. The PMOC submitted its comments on the 
proposed revised risks to MWAA on February 22, 2013 and the comments were discussed at the 
March 7, 2013 update meeting. MWAA revised the proposed top ten risks and resubmit them on 
March 20, 2013 as their re-titled “Proposed Top Tier” list containing nine items along with a 
revised risk register. The PMOC provided comments on April 3, 2013 and during the April 9, 
2013 monthly meeting, the PMOC requested that MWAA resubmit a proposed top ten risks 
versus a top tier list. The PMOC commented on April 29, 2013 relative to the resubmission dated 
April 17, 2013, agreeing to the risks but raising some questions relative to numbering. On May 1, 
2013, MWAA submitted their proposed Top Ten Risks dated March 29, 2013 to FTA for 
approval. PMOC provided comments on the revised Top Ten Risks on April 29, 2013. In a letter 
dated June 27, 2013, the FTA and PMOC concurred with the proposed March 29, 2013, Top Ten 
Risks List as submitted by the Airports Authority on April 30, 2013.  In response to FTA’s 
request, the Airports Authority is evaluating the Risk Register and Top Ten Risks List 
continually and updating them on a quarterly basis.  The table below lists the Top Ten Risks 
updated as of the end of Q1 2013. The Project team updated the Risk Register and the Top Ten 
Risks List at the end of Q2 2013 and submitted the documents for FTA/PMOC’s review in July 
2013. 

a.	 Budget Risks:  MWAA has allocated $71.8 million in finance cost savings and $19 million 
of Commodity Escalation under-run to Contingency.  This brings the total Contingency to 
$388,562,579. Through May 25, 2014, MWAA reports that it has utilized $379,033,732 of 
the $381,800,000 available contingency for the first eleven contingency milestones leaving a 
balance of $6,762,579. For phase 12 MWAA reports $6,762,579 remains which leaves an 
estimated balance at project completion of $9,528,848.  MWAA’s transfer of $90.80 million 
to contingency and the removal of CNPA expenditures have improved the Project 
Contingency situation. However, the project must continue to be diligent in its efforts to 
identify additional contingency monies and to control the project costs. As noted elsewhere 
in this report, there is a significant number of Design-Build (32) Change Orders that 
remain under evaluation, and a large number of Potential Change Orders (147). The 
Potential Change Orders, which are not yet valued, represent a cause for concern given 
the delay in achieving SSCD which will inevitably result in claims by the contractor. 
MWAA should evaluate whether or not the remaining contingency amount is sufficient. 

MWAA provided the following “Major items potentially impacting Contingency”  during 
the July 9, 2014 monthly meeting: 

1.	  DTP’s Time Impact Analysis (TIA#11) for Safe Brake Testing + $7.6M (52 days). 
2.	 DTP’s Time Impact Analysis (TIA#12) for Safe Brake Testing = $0.4M (10 days) 
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3.	 DTP’s Time Impact Analysis (TIA#13) for ETS/RM = $4.5M (6 days or net 68 days) 
4.	 WMATA Costs = $18.0M 
5.	 Project Management = $7.0M 
6.	 RFC under evaluation = $16.0M 
7.	 PCO Rough Order of Magnitude (ROM) = $14.0M 

Total = $67.5M 

The preliminary analysis by MWAA indicates insufficient contingency; however, MWAA 
continues to review the overall budget.                                  

b.	 Schedule Risks:  With regard to Schedule Contingency, MWAA and DTP previously agreed 
to a zero loss recovery schedule with a data date of December 25, 2010.  This recovery 
schedule had a mitigation period of fourteen months, extending from January 2011 through 
February 2012 to recover 113 calendar days of the available 510 calendar days.  MWAA and 
DTP are now working off a new Mitigation Schedule with a data date of October 25, 2011 
that was accepted “as noted” on November 23, 2011.  Through May 2014, MWAA has 
granted DTP time extensions of 40 calendar days reducing the available contingency from 
510 to 470 calendar days.  The currently approved contractual SSCD is September 9, 2013. 
The accepted SSCD is April 9, 2014. DTP has submitted Letter No. 0321 dated April 11, 
2014 claiming an additional 68 days of excusable compensable delays that if accepted would 
move the contractual SSCD to November 16, 2013.  It is the PMOC’s opinion that further 
compensable delay claims will be submitted by the Contractor/Subcontractors for 
further owner imposed changes/delays in an attempt to mitigate the remaining 
difference between the contract required SSCD and the achieved SSCD. 

c.	 Top Ten Risks:    MWAA provided a submittal dated September 30, 2012 of its review and 
proposed changes to the Top Ten Risks for review and approval. FTA approved the revised 
Top Ten Risks by letter dated November 29, 2012.  Below are the MWAA proposed Top Ten 
Risks dated March 29, 2013 and submitted on April 30, 2013, and approved by FTA on June 
27, 2013. MWAA is in the process of updating the Risk Register as the Project nears 
completion. A detailed report was submitted on June 3, 2014 for FTA/PMOC review and 
approval. 
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Summary Status of the Top Ten Project Risks, June 2014 

RISK 
NUMBER 

RISK DESCRIPTION 

RISK STATUS 

SINCE INCLUSION ON TOP TEN 
LIST 

Since June 2014 Update 

COST SCHEDULE COST SCHEDULE 

70.R.27 Delay in new RC‐7000 vehicle (railcar) delivery. Unchanged Unchanged Unchanged Unchanged 

80.C.20 
WMATA deliverables scope of work, including technical support, may 
exceed the s chedule and therefore the budget. 

To be Retired To be Retired To be Retired To be Retired 

30.C.39 
Construction issues (WFC Yard delayed cons truction which affects 
opening of the system). WFC Yard construction issues delaying 
cons truction completion. 

To be Retired To be Retired To be Retired To be Retired 

50.S.2 

WMATA required points of tes ting for acceptance. 
(Supervisory Control and Data Acquis ition (SCADA) Testing Required 
Points ) 

To be Retired To be Retired To be Retired To be Retired 

10.C.21 
Availability of track access for DTP to complete the K‐Line connection 
work. Currently the primary challenge relates to the res olution of ATC 
problems and rework. 

To be Retired To be Retired To be Retired To be Retired 

70.S.1 Insufficient number of railcars for Safe Braking Dynamic Tes ting. To be Retired To be Retired To be Retired To be Retired 

20.C.45 Construction not in accordance with permitted design documents. Unchanged Unchanged Unchanged Unchanged 

50.S.34 

Design changes by DTP during cons truction: 
1. This is causing a massive backlog of des ign review by DTP 
Engineering. In some instances DTP is proceeding with construction of 
changes to the Authority Having Jurisdiction (AHJ) approved des ign 
documents without the necessary approvals. 
2. This is also caus ing a backlog of des ign reviews which are required 
by WMATA. (Reviewing/approving DTP Cons truction/Test 
documents) 

To be Retired To be Retired To be Retired To be Retired 

20.C.40 
Delay in Station Finis hes (Platform Granite Edge, Platform & 
Mezzanine Paving Tile, Ceilings and Ceiling Lighting) 

To be Retired To be Retired To be Retired To be Retired 

50.C.41 
Completion of the installation of the upgrade for the new (Proposed) 
communication center at WMATA's Carmen Turner Building. 

To be Retired To be Retired To be Retired To be Retired 
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7. Action Items 
MWAA – DULLES CORRIDOR METRORAIL PROJECT - Items for Grantee Action 
PR ITEM IDENTIFICATION NATURE of PROBLEM D A I COMMENTS STATUS 
2 2B.01 Submit dates and 

responsible 
individuals for the 
Readiness for 
Revenue Operations 
Roadmap provided 
on February 12, 
2013. 

FTA and PMOC need to 
schedule necessary readiness 
reviews. 

Y Y Y Information for roadmap was requested by February 
28, 2013. A partially completed roadmap was 
submitted to the FTA/PMOC at the June 6. 2013 
monthly update meeting. This roadmap did not include 
the start and completion dates for which WMATA is 
responsible. WMATA submitted Rail Activation Plan, 
Revision 4.0 dated December 13, 2013.  Initial 
document reviews and interviews with MWAA were 
conducted on January 14 and 15, 2014. MWAA 
continues to update the roadmap at monthly update 
meetings. 

R 

2 2B.04 Transfer the value of 
CNPAs out of the 
federal portion and 
add to contingency 
as they arise. 

MWAA submitted Letter 
No.09051 dated September 
26, 2013 with CNPA items 
for FTA review and approval 
for the 2nd Quarter 2013.  
MWAA also submitted 
Letter No. 09555 dated 
January 17, 2014 regarding 
CNPAs for the 3rd Quarter of 
2013 for FTA review and 
approval. 

Y Y N Additional information about both recommendations was 
requested with information regarding the September 26, 2013 
submittal received on February 26, 2014.  PMOC made 
recommendations to FTA regarding 2nd Quarter 2013 and 3rd 

Quarter 2013 CNPAs on April 16, 2014. 

R 

2 2B.05 Evaluate the cost of 
Potential Change 
Orders (PCOs) and 
possible delay 
claims relative to 
remaining 
contingency. 

The impact of non-valued 
PCOs and potential delay 
claims due to the protracted 
SSCD attainment may 
exceed remaining 
contingency. 

N N N As the Project nears completion, MWAA needs to determine 
what their cost exposure, if any, could be and assess financial 
capacity. 

R 

KEY ITEM 
Subtask 2A  CLIN 0002A – PMP Review 

Note – Items marked with a ‘C’ in the ‘PMO Contractor Status’ column will be dropped from future reports. 

Subtask 2B  CLIN 0002 – On-Site Monitoring 

LEGEND 
PRIORITY (PR) GRANTEE ACTION PMO CONTRACTOR STATUS 
1- Most Critical D – Remedial Action Developed R – Review On-going 
2- Critical A – Remedial Action Approved C – Completed – No further review required 
3- Least Critical I – Action Implemented 
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APPENDIX A – LIST OF ACRONYMS 

AAC   Agreement After Certificate 
AEMS Automated Energy Management System 
AIMS Advanced Information Management System 
AMEP   Architectural/Mechanical/Electrical/Plumbing 
ARRA American Reinvestment and Recovery Act 
ASSHTO American Association of State Highway and Transportation Officials 
ATC Automatic Train Control 
CAR Corrective Action Request 
CCC Construction/Procurement/Installation Conformance Checklist 
CD Calendar Days 
CDRL Contract Deliverables Requirements List  
CMU Concrete Masonry Units 
CNPA Concurrent Non-Project Activities 
CPM Critical Path Method 
CR Communications Room 
CTI CTI Consultants, Inc. 
CY Calendar Year 
DB Design-Build 
DCC Design Conformance Checklist 
DCN Design Change Notice 
DCR Dulles Connector Road 
DF Direct Fixation 
DGS (Virginia) Department of General Services 
DIAAH Dulles International Airport Access Highway 
DQT Design Qualification Testing 
DR Deficiency Report 
DTP Dulles Transit Partners, LLC 
DTR Dulles Toll Road 
DVP Dominion Virginia Power 
ETS Emergency Trip Station 
FAI First Article Inspection 
FFGA Full Funding Grant Agreement 
FIA Fire and Intrusion Alarm 
FTA Federal Transit Administration 
FTE Full Time Equivalent 
FY Fiscal Year 
HC Heater Cable 
HOT High Occupancy Toll 
IDW Intrusion Detection Warning System 
IFC Issued For Construction 
IFP Issued for Proposal 
IRR Issue Requiring Resolution 
KHI Kawasaki Heavy Industries, Ltd. (Plant in Japan) 
KMM Kawasaki Motor Manufacturing, Corp. (Plant in Lincoln, NE) 
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KRC Kawasaki Rail Car, Inc. (Yonkers, NY) 
KSA KSA, INC – Producer of Concrete Crossties 
LSRO Loss of Speed Readout 
MH Manhole 
MCI A communication company now owned by Verizon 
MEP Mechanical, Electrical and Plumbing 
MPS Master Program Schedule (7K Railcars) 
MOT Maintenance of Traffic 
MWAA Metropolitan Washington Airports Authority 
NATM New Austrian Tunneling Method 
ORD Operational Readiness Date 
PAC Point Assignment Charts 
PDA Pile Driving Analysis 
PDR Preliminary Design Review (7K Railcars) 
PE Preliminary Engineering 
PMOC Project Management Oversight Contractor 
PMSS Project Management Support Services 
PMP Project Management Plan 
QA Quality Assurance 
QC Quality Control 
QPP Quality Program Plan 
RAMP Real Estate Acquisition Management Plan 
RAP Rail Activation Plan 
RCMP Risk and Contingency Management Plan 
RFC Request for Change 
RFMP Rail Fleet Management Plan 
RMP Risk Management Plan 
ROD Revenue Operations Date 
ROE Right-of-Entry 
ROM Rough Order of Magnitude 
ROW Right-of-Way 
RSD Revenue Service Date (synonymous with Revenue Operations Date) 
RTU Remote Terminal Unit 
SCADA Supervisory Control and Data Acquisition 
SCB Sound Cover Box 
SCC Standard Cost Category 
SCIL Safety and Security Certifiable Items List 
S&I Service and Inspection 
SITCC Startup Integration Testing Conformance Checklist 
SOE Support of Excavation 
SSCD Scheduled Substantial Completion Date 
SSMP Safety and Security Management Plan 
SSWP Site Specific Work Plan 
STP Surface Transportation Program 
SWGR Switch Gear 
TBD To Be Determined 
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TBS Tie Breaker Station 
TOC Tri-state Oversight Committee 
TPSS Traction Power Substation 
UR Utility Relocation 
VDOT Virginia Department of Transportation 
VTF Vertical Test Facility (Corrosion Testing) 
W&OD Washington and Old Dominion 
WFC West Falls Church 
WFCY West Falls Church Yard 
WMATA Washington Metropolitan Area Transit Authority 
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APPENDIX B ‐‐	PROJECT OVERVIEW AND MAP
 

Project Overview 

Date: July 23, 2014 (reporting current through May 2014 - Financials through May 2014)
 
Project Name:  Dulles Corridor Metrorail Project – Extension to Wiehle Avenue 

Grantee: Metropolitan Washington Airports Authority (MWAA)  

FTA Regional Contact:  Corey Walker, P.E. 

FTA Headquarters Contact:  Dale Wegner, P.E. 


Scope 

	 Description:  MWAA The Project is the initial 11.7-miles of the LPA, which will run from         
the current Metrorail Orange Line near the West Falls Church (WFC) station to Wiehle 
Avenue in Reston, providing direct service to the commercial and office center of Tysons 
Corner. The Project will be constructed in or parallel to the Dulles Connector Road, Routes 
123 and 7 through Tysons Corner, and the Dulles International Airport Access Highway 
(DIAAH). It will include five new passenger stations, one 2,300-car parking facility 
(provided through a joint development agreement at Wiehle Avenue Station), improvements 
to the existing WFC Service and Inspection Yard, tail tracks outbound of the interim 
terminus station at Wiehle Avenue, and the procurement of 64 rail cars. 

	 Guideway:  Phase 1 is approximately 11.7 miles in length consisting of two tracks. 

	 Stations:  There are five stations in Phase 1.  Each station will include a kiss-n-ride area; bus 
drop-off facilities; station platforms with benches, canopies, ticket vending machines; and 
other amenities.   

	 Support Facilities:  There will be a modification to the West Falls Church Yard and service 
building. A tail track will be constructed beyond the Wiehle Avenue Station. 

	 Vehicles: The Project will include the purchase of sixty-four vehicles for Phase 1 that will 
be procured by WMATA. 

Ridership 
The Project is estimated to carry 69,700 average weekday riders during opening year. 

Schedule 
06/10/04 Approval to Enter PE  2011 Estimated Rev Ops at Entry to PE 
05/12/08 Approval to Enter FD 12/04/13 Estimated Rev Ops at Entry to FD 
03/10/09 FFGA signed 12/01/14 Estimated Rev Ops at FFGA 
07/26/14 Revenue Service Date (RSD) per WMATA’s RAP Schedule and public announcement. 
99.0% Percent Complete Construction as of June 30, 2014. 
92.0% Percent Complete Time based on RSD of December 1, 2014 (based on FFGA) 
94.5% MWAA’s Estimate of Project Earned Value through May 2014 
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Cost 
$1.490 billion Total Project Cost ($YOE) at Approval to Enter PE 
$2.961 billion Total Project Cost ($YOE) at Approval to Enter Final Design 
$3.142 billion Total Project Cost at date of report  
$2.702 billion Expenditures through May 2014 
94.0% Percent complete based on federal expenditures. 
$9.52 million Total project contingency remaining (allocated and unallocated) through 

May 2014. 
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APPENDIX C – MWAA SAFETY AND SECURITY CHECKLIST 


Project Overview Dulles Corridor Metrorail Project 
Project Mode (Rail, Bus, BRT, multimode) Rail 
Project Phase (Preliminary Engineering, Design, 
Construction, or Start-up) 

Design and Construction 

Project Delivery Method (Design/Build, 
Design/Build/Operate/Maintain, CMGG, etc) 

Design/Build 

Project Plans Version 
Review 
By FTA 

Status 

Safety and Security Management Plan 3/20/12 4/20/12 

Accepted. MWAA 
submitted SSMP Rev.9 
dated March 2012 for 
review in March 2012 and 
FTA accepted it on April 
13, 2012. 

Safety and Security Certification Plan 3/2012 4/13/12 

WMATA’s SSCPP March 
2012 Revision is included 
as Appendix E to 
MWAA’s SSMP Revision 
9, which FTA accepted on 
April 13, 2012. 

System Safety Program Plan 1/2012 N/A 

On April 6, 2012, 
WMATA submitted an 
updated SSPP dated 
January 2012 that the 
TOC approved on April 
23, 2012. 

System Security Plan or Security and Emergency 
Preparedness Plan (SEPP) 

3/2012 N/A 

WMATA’s submitted s 
revised SEPP to TOC in 
March 2012 that the TOC 
approved on April 23, 
2012. 

Construction Safety and Security Plan 1/23/13 1/25/13 

Addressed in PMP. FTA 
approved PMP Version 
8.0 Final on January 25, 
2013. 

Safety and Security Authority Y/N Notes/Status 

Is the grantee subject to 49 CFR Part 659 State 
Safety Oversight requirements? 

Y Tri-State Oversight Committee (TOC) 

Has the State designated an oversight agency as 
per Part 659.9? 

Y Tri-State Oversight Committee (TOC) 
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Has the oversight agency reviewed and approved 
the grantee’s SSPP as per 659.17? 

Y The TOC approved an updated 
WMATA SSPP dated January 2013. 

Has the oversight agency reviewed and approved 
the grantee’s Security Plan or SEPP as per Part 
659.21? 

Y Approved on August 2, 2010 

Did the oversight agency participate in the last 
Quarterly Program Review Meeting? 

Y TOC and/or its contractor (TRA) 
routinely attends the quarterly 
meetings, including the most recent on 
December 17, 2013. 

Has the grantee submitted its safety certification 
plan to the oversight agency?  

N SSCPP has been developed and 
distributed to stakeholders 

Has the grantee implemented security directives 
issues by the Department Homeland Security, 
Transportation Security Administration? 

N WMATA will be operator. 

SSMP Monitoring Y/N Notes/Status 
Is the SSMP project-specific, clearly 
demonstrating the scope of safety and security 
activities for this project?  

Y 

Grantee reviews the SSMP and related project 
plans to determine if updates are necessary? 

Y 

Does the grantee implement a process through 
which the Designated Function (DF) for Safety 
and DF for Security are integrated into the overall 
project management team? Please specify.  

N WMATA will be operator. 

Does the grantee maintain a regularly scheduled 
report on the status of safety and security 
activities? 

N WMATA will be operator. 

Has the grantee established staffing requirements, 
procedures and authority for safety and security 
activities throughout all project phases? 

N WMATA will be operator. 

Does the grantee update the safety and security 
responsibility matrix/organizational chart as 
necessary?  

N WMATA will be operator. 

Has the grantee allocated sufficient resources to 
oversee or carry out safety and security activities? 

N WMATA will be operator. 

Has the grantee developed hazard and 
vulnerability analysis techniques, including 
specific types of analysis to be performed during 
different project phases? 

Y 

Does the grantee implement regularly scheduled 
meetings to track to resolution any identified 
hazards and/or vulnerabilities? 

Y 
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Does the grantee monitor the progress of safety 
and security activities throughout all project 
phases? Please describe briefly.  

Y The Silver Line Project currently has 
several active committees, including 
the weekly start-up committee 
(Tuesdays), monthly safety and 
security working group (3rd Thursday), 
and biweekly rail activation 
committee (Friday) 

Does the grantee ensure the conduct of 
preliminary hazard and vulnerability analyses? 
Please specify analyses conducted. 

N Gannett Fleming conducted a PHA 
dated 5/10/2013 for the project. Volpe 
conducted a TVA that is on file at 
WMATA MPTD headquarters. 

Has the grantee ensured the development of 
safety design criteria? 

Y 

Has the grantee ensured the development of 
security design criteria?  

Y 

Has the grantee ensured conformance with safety 
and security requirements in design?  

Y 

Has the grantee verified conformance with safety 
and security requirements in equipment and 
materials procurement? 

Y 

Has the grantee verified construction specification 
conformance? 

Y 

Has the grantee identified safety and security 
critical tests to be performed prior to passenger 
operations? 

Y MWAA developed the integrated test 
plan that WMATA approved on 
3/15/2013. 

Has the grantee verified conformance with safety 
and security requirements during testing, 
inspection and start-up phases? 

N This will occur after SSCD. Per page 
61 of PMP, WMATA is to participate 
in the review and accept; and MWAA 
is to participate and issue final 
acceptance. 

Does the grantee evaluated change orders, design 
waivers, or test variances for potential hazards 
and /or vulnerabilities? 

Y 

Has the grantee ensured the performance of safety 
and security analyses for proposed work-arounds? 

Y 

Has the grantee demonstrated through meetings or 
other methods, the integration of safety and 
security in the following: • Activation Plan and 
Procedures • Integrated Test Plan and Procedures 
• Operations and Maintenance Plan • Emergency 
Operations Plan 

N WMATA meets bi-weekly with 
MWAA to review the status of the 
RAP. This meeting is attended by all 
of WMATA’s key staff responsible 
for implementing the various aspects 
of the RAP. 

Has the grantee issued final safety and security 
certification? 

N 

Has the grantee issued the final safety and 
security verification report? 

N 
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Construction Safety Y/N Notes/Status 
Does the grantee have a 
documented/implemented Contractor Safety 
Program with which it expects contractors to 
comply?  

Y 

Does the grantee’s contractor(s) have a 
documented company-wide safety and security 
program plan? 

Y DTP’s Construction Safety, Health and 
Security Plan accepted on January 6, 
2009. 

Does the grantee’s contractor(s) have a site-
specific safety and security program plan? 

Y 

Provide the grantee’s OSHA statistics compared 
to the national average for the same type of work.  
If the comparison is not favorable, what actions 
are being taken by the grantee to improve its 
safety record? 

Y DTP has recorded 523 first aid cases 
and eight lost time cases in 14.662 
million project man-hours, which is 
below the national average. 

Does the grantee conduct site audits of the 
contractor’s performance versus required 
safety/security procedures? 

Y 

Federal Railroad Administration Y/N Notes/Status 
If shared track: has grantee submitted its waiver 
request application to FRA?  (Please identify 
specific regulations for which waivers are being 
requested) 

N/A Heavy Rail Transit Project. No FRA 
involvement. 

If shared corridor: has grantee specified specific 
measures to address shared corridor safety 
concerns?  

N/A 

Is the Collision Hazard Analysis underway?  N/A 
Other FRA required Hazard Analysis – Fencing, 
etc.?  

N/A 

Does the project have Quiet Zones? N/A 
Does FRA attend the Quarterly Review 
Meetings? 

N/A 
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