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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared solely for the Federal Transit Administration 
(FTA).  This report should not be relied upon by any party, except FTA or the project sponsor, in 
accordance with the purposes as described below. 

For projects funded through FTA Full Funding Grant Agreements (FFGAs) program, FTA and 
its Project Management Oversight Contractor (PMOC) use a risk-based assessment process to 
review and validate a project sponsor’s budget and schedule.  This risk-based assessment process 
is a tool for analyzing project development and management.  Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk-based assessment represent a 
“snapshot in time” for a particular project under the conditions known at that same point in time. 
The status of any assessment may be altered at any time by new information, changes in 
circumstances, or further developments in the project, including any specific measures a sponsor 
may take to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor 
may develop for project execution.  Therefore, the information in the monthly reports will 
change from month to month, based on relevant factors for the month and/or previous months. 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of the Federal Transit Administration 
(FTA) Contract No. DTFT6014D00017, Task Order No. 002. Its purpose is to provide 
information and data to assist the FTA as it continually monitors the Grantee’s technical 
capability and capacity to execute a project efficiently and effectively, and hence, whether the 
Grantee continues to be ready to receive federal funds for further project development. 

This report covers the project management activities on the East Side Access (ESA) Mega-
Project managed by MTA Capital Construction (MTACC) with MTA as the Grantee and 
financed by the FTA FFGA.  

MONITORING REPORT 
1.0 PROJECT STATUS 
a. Design 
As of the end of September 2015, MTACC reported that the overall engineering effort was 
98.0% complete, based on Earned Value for Design Deliverables, compared with a planned 
status of 100.0%.  MTACC’s Cost Report shows that 90.9% of the overall “EIS and 
Engineering” category has been invoiced and 91.0% of the “Design” category (including Design 
Settlement) has been invoiced, each approximately 0.6% greater than the previous month.  

Design work on the new, stand-alone package CH061A (completion of Queens Tunnels “A” and 
“D”) continued.  The 100% review submission was made on August 21, 2015, and has been 
accepted.  The package is currently awaiting funding. Contract advertisement is scheduled for 
December 14, 2015, with bids due on January 25, 2016, and Notice to Proceed on March 4, 
2016. 

For the 48th St. Entrance, the MTA Board had previously approved the design agreement with 
the building owner.  The building owner agreed to provide the designs for the relocation of the 
existing interior utilities and to complete some limited structural design. MTACC is continuing 
discussions with the building owner and is nearing completion of the required easements and 
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construction agreements.  The Proposed Change Order to repackage CM015 and CM015A will 
be revised and finalized based on the agreements reached during negotiations between the 
building owners and the MTACC. 

Contract CH058 has been repackaged and the bid advertisement date has not been determined. 
The East Bound Re-route tunnel construction method has been revised from a top down to a 
traditional cut and cover method and ESA has split the scope of work into two separate 
Contracts:  CH058A will contain Tunnel B/C Approach Structure; CH058B will contain the East 
Bound Re-route.  The design work for this package is currently on hold and a Proposed Change 
Order is being developed by the GEC.  Additionally, the final design for package CH058B is 
awaiting completion of a rail traffic simulation study for Harold Interlocking which is expected 
to be completed in December 2015. 

On the Mid-Day Storage Yard Contract, CQ033, final resolution has been reached on the west 
end of the mid-day storage yard (CQ033) regarding what work is to be performed by Amtrak 
(track and signals) to tie into the ERT (East River Tunnels) and what work will be performed by 
the CQ033 contractor.  Scope changes include the addition of the Sub 4 to Line 2 connection, 
approved by Amtrak, and the deletion of the Sub 3 to Line 4 connection. The GEC Proposed 
Change Order was negotiated and the final proposal was submitted to the PMT.  Regarding the 
Arch Street Yard tie-in, resolution is still required between the MTACC and LIRR for final 
determination on the scope of LIRR Force Account (FA) work. The 100% design submittal for 
CQ033 was forecast for delivery in mid-June 2015. The GEC was not able to make this 
submittal, however, due to a large number of ESA comments that it was not able to properly 
address.  Additionally, ESA continues to await 90% design comments from the LIRR.  A site 
tour was held on October 22, 2015 west of Thompson Ave to review the Arch Street Yard 
connection and facilitate LIRR concurrence.  The advertise date for CQ033 is currently forecast 
for 1Q2016. 
A separate procurement package, Contract VQ033, will provide the eight Central Instrument 
Locations (CILs) for Contract CQ033, and is presently scheduled for award in 1Q2016. The 
GEC made final submission of the signed and sealed plans and specifications on August 14, 
2015. The contract was advertised on August 17, 2015, and bids were received on October 30, 
2015. 

Contract CS086, Tunnel Signal Installation, is a stand-alone package.  The MOU with LIRR for 
inclusion of Positive Train Control in (PTC) this contract is currently in progress.  The GEC 
Proposed Change Order for the addition of PTC is being developed. 

For Contract VS086, Systems Package 3 – Signal Equipment Procurement, the GEC design has 
been completed but now needs to be revised to incorporate the requirements of Positive Train 
Control (PTC).  The GEC continues to prepare the Proposed Change Order. 

b. Procurement 
As of the end of September 2015, the ESA Cost Report showed that total procurement activity 
for the project was 70.2% complete, with $7.102 billion awarded out of the $10.178 billion 
current projected budget. 

The CM007 package was advertised on December 23, 2014, and contract documents were made 
available for proposers on January 15, 2015.  The pre-proposal conference and site tour were 
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held in early March 2015. The proposal due date has been extended four times from May 2, 
2015, to September 15, 2015, when 7 technical/schedule proposals were submitted. The cost 
proposal due date has been pushed back several times from October 6, 2015 to October 27, 2015 
when 7 cost proposals were submitted. The PMT technical ranking recommendation letter has 
been finalized and approved and was issued on October 30, 2015. 

The MTACC had initially 
p anne to awar issue a Notice to Proceed (NTP) on August 13, 2015, 
but this has been delayed through October 2015 while contract legal issues are being resolved. 

Contract VQ033, Mid-Day Storage Yard CILs, was adve1iised on August 17, 2015, and bids 
were received on October 30, 2015. 

c. Construction 

The PMT repo1ied in its September 2015 Monthly Progress Report that total constrnction 
progress reached 59.0% complete versus 60.0% planned. The PMOC's calculations, based on 
data included in the ESA Cost Repo1i shows constrnction completion at 58.2%. Since the 2014 
Re-Plan, ESA has only perfo1med at a rate of 84.0% of the projected accomplishments. 

CM004- 44th Street Demolition and Fan Plant Structure: 245 Park Ave Entrance: 

Status: The CM004 contract was demobilized in 3Q2014 and MTACC established a Substantial 
Completion date of September 2014. There is however, one outstanding issue from the CM004 
contl'act that requires resolution. The PMOC has been advised that delive1y of the remaining 
limestone facing for the Vent Building, as well as acceptance of the material by the CM014B 
contl'actor, remains an issue that prevents CM004 from entering the closeout phase of the 
contl'act. The root cause of the problem is that the contractor did not implement proper 
procedures in delive1y, handling and storage of the stone, causing several pieces to be either 
chipped or broken. MTACC has advised the contractor that they will not accept their proposed 
material credit and the contractor must transfer an acceptable batch of stone facing per contract. 

CM005 - Manhattan South Structures: The MTACC Forecast Value for CM005 remained 
unchanged in September 2015 at $246,374,990. The MTACC forecast for Substantial 
Completion remained at Febrnary 6, 2016. Actual constrnction progress for September 2015 
was 2.2% versus 3.0% planned. Cumulative progress through September 30, 2015, was 91.9% 
actual versus 90.2% planned. 

Construction Progress: During October 2015, the contr·actor completed the CMU walls at both 
GCT 1 & 2 East and West Wyes for machinery, equipment and office rooms. The contr·actor 
completed rebar in the GCT 1 & 2 East Wye Cavern archway and staiied the placement of 
pneumatically applied concrete (PAC). The contr·actor also continued to install rebai· at the GCT 
1 & 2 West Wye Cavern archway. The contr·actor continued concrete pours for the lower level 
walls in the Westbound Cavern. The contr·actor continued preparation for the precast ring 
installation in the No1ih Raised Bore shaft. The contr·actor also continued archway constrnction 
at the 38th St. Vent Structure. 

CM006 - Manhattan North Structures: The MTACC Forecast Value for CM006 remained 
unchanged at $351,505,401 m September 2015. The MTACC forecast for Substantial 
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Completion changed slightly to January 4, 2017.  Actual construction progress for September 
2015 was 3.4% versus 5.6% planned.  Cumulative progress through September 30, 2015 was 
40.5% actual versus 65.6% planned. These percentages have changed due to MTACC’s increase 
in the basis of contract amount. 

Construction Progress: During October 2015, the CM006 contractor continued shotcrete of the 
arch of the GCT 4 East Wye Cavern, and also continued interior slab concrete at the 55th St. Vent 
Facility.  The contractor started shotcrete of the GCT 5 East Wye arch this month.  The 
contractor continued the lining of the lower level eastbound tunnel (EB2) from GCT 5 East Wye 
through 55th St.  The contractor started to line the second tunnel, the lower level westbound 
(WB1), between the GCT 4 West Wye and 55th St. Vent Structure. The contractor also started 
construction of duct benches in the lower level eastbound tunnels.  The contractor also started to 
construct duct benches in the lower level westbound tunnels between the GCT 4 West Wye and 
50th St. Vent Structure.  The contractor continued to construct the upper level mezzanine level 
slab at north end of the Eastbound Cavern.  At the north end of the Westbound Cavern, the 
contractor continued to construct the lower level mezzanine slab as part of the Back of House 
(BOH) contract amendment.  As reported before, the contractor is not meeting the recovery 
schedule milestones.  The CM006 contractor and ESA continue to work together to achieve a 
realistic revised contract schedule. 

CM013A – 55th Street Vent Facility: The MTACC reports, that through September 30, 2015, 
the Estimate at Completion (EAC) for CM013A remains $56,362,324. The current MTACC 
forecast for Substantial Completion remains December 7, 2015.  Actual construction progress for 
September 2015 was 0.5% versus 3.8% planned.  Through September 30, 2015, cumulative 
progress was 94.7% actual versus 96.2% planned. 

Construction Progress: In the Plenum, there have been leaks in various locations of the roof and 
joints in the wall.  The contractor continues to grout the roof areas and correct the issues with the 
wall/floor joints.  Punchlist work in the Cavern continues.  At street level, curb installation was 
completed and sidewalk granite paver installation was completed.  Temporary asphalt paving 
was placed along E.55th St. to allow traffic flow.  Permanent street paving will be completed 
during a street closure on November 15, 2015.    

CM014A – Concourse and Facilities Fit-Out Early Work: The MTACC reports that through 
September 30, 2015, the Estimate at Completion for CM014A is $58,437,782 million. The 
MTACC forecast for Substantial Completion remains October 30, 2015, although, as the date of 
this report the South Substation had still not been energized.  As a result, the forecast Substantial 
Completion date was not met.  Actual construction progress for September 2015 was 0.9% 
versus 2.3% planned.  Cumulative construction progress for September 30, 2015, was 97.2% 
versus 96.5% planned. 

Construction Progress:  Lock Out/Tag Out procedures for the various equipment rooms have 
been approved.  A drawing from the contractor is pending.  The System Safety Certification 
Checklist meeting to finalize the checklist signoff was held on Monday, October 12, 2015.  The 
contractor must submit the final log of all of the equipment and material for the North Substation 
(CM014B) that is being stored in the Transcope storage facility.  The FM-200 (fire suppression) 
tests will follow completion of permanent power.  The CCU will witness the test.  The Project 
Office has advised the PMOC that they have 18 pages of outstanding items to be completed on 
this contract.  ConEd completed all of its tests and walkthroughs were completed. Energization 

October 2015 Monthly Report 6 MTACC-ESA 



of feeds is cmTently on ConEd's availability schedule. Although this is a 6 feed system, the 
Project Office has advised the PMOC that only 1 to 2 energized feeds are required to complete 
the scope of this contract. 

CM014B - Concourse and Facilities Fit-Out: 

Completion date remained August 18, 2018. Actual constmction progress for September 2015 
was 2.3% versus 1.8% planned. Cumulative constmction progress through September 30, 2015, 
was 5.9% actual versus 3.0% planned. 

Construction Progress: Surveying in the Concourse is continuous and will be on-going 
throughout this contract. 

Concourse (Madison Yard): The contr·actor continues with layout, excavation, installation, and 
backfill of underslab piping in Zones 1-4. Wate1proofing of the cast in place manholes and 
hand-holes continued. The concrete encasement of ductbanks in Zones 3 and 4 is nearing 
completion. Repair, upgrade, and maintenance of tempora1y vent system and emergency 
lighting utilities continues. 

Wellways: Installation of fonnwork in Wellways #1 through #4 is ongoing. A Readiness 
Review Meeting for the wellway concrete placement took place on October 23, 2015. Placement 
of concrete in Wellway #1 is scheduled for November 2, 2015. 

East 48th St. Entr·ance: Full street closures for the sh'eet decking installation was supposed to 
staii on weekends, beginning October 16, 2015, but issues with ConEd line relocation prevented 
this from staiiing. 

Biltinore Connection: Water proofing of pits ES-02 and C9/C10 was completed and concrete 
placement began. The Readiness Review Meeting for asbestos abatement to the steam line in 
Bmma Road took place on October 23, 2015. 

Dining Concourse Connection: The Readiness Review Meeting for demolition at the Upper 
Dining Concourse access ai·ea took place on October 23, 2015. The closure of the area was 
completed on October 26, 2015. MNR completed new utility line connections. The power cable 
installation was completed at Platfonn J. Excavation for the escalator pits began. 

Systems Contracts: 

CS084 - Traction Power Substations: As of the end of September 2015, the Forecast and the 
budget for the CS084 contract remained at $78,373,772, as repo1ied in the PMOC's September 
2015 repo1i. MTACC's and the conn-actor's forecasts for Substantial Completion are both 
December 2019. In its draft 3Q2015 report, MTACC shows a progress curve for the CS084 
conh'act that presents actual contr·act progress as 2.4% versus a planned 1.6%; numbers that are 
based on actual versus projected costs, not physical construction efforts. An analysis of the 
status of the work activities shown on the approved baseline schedule is necessary to dete1mine 
the status of the progress of physical work on this contr·act. 

Design Progress: The conn-actor continued with the transmission of contr·actual submittals. 
Previously, the ESA CS084 Construction Manager noted that this contr·act uses the same MTA 
and GEC resources as those used on the CS 179 contract to review documents and indicated that 
a backlog in the review and approval cycle of submittals was beginning to develop. As of mid-
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October, through a combination of increased focus and proactive effo1ts by the ESA CS084 CM, 
the number of design-critical outstanding/overdue submittal and RFI responses from MTA was 
measurably reduced. Continued focused effo1ts on this underlying issue will be required to keep 
the design and constrnction effo1ts on schedule. 

Construction Progress: As of mid-October, 2015, the CS084 contr·actor had neither started nor 
planned to strut any significant construction. As previously repo1ted, a $210,000 contr·act 
modification was issued to procure some long lead-time equipment and an elech'ical line box for 
electr·ical power work needed for other ESA contracts. However, no funding was included in 
this original modification for the conh'actor to perf01m the installation work. Consequently, 
another contr·act modification, or an increase in value of this $210,000 modification, was 
required to authorize the CS084 contr·actor to install the equipment and elech'ical line box. 
Initially, this was to be a "temporru·y" power installation scheduled for completion by the end of 
October 2015. However, in its September repoli, the PMOC advised that MTACC indicated that 
this installation would now be considered ''pe1manent" and that it needed to be completed by 
Januruy 2016. The contractor indicated in the September progress meeting that this work is 
forecast to take three months; and thus, the work needed to strut in eru·ly October 2015 to be 
completed by early January 2016. In a mid-October 2015 CS084 progress meeting, the ESA 
CS084 Construction Manager acknowledged that negotiations and final approval to begin this 
work might not be completed by the end of October; thus jeopru·dizing the Januruy 2016 
completion date. In its draft 3Q2015 repo1t, MTACC is now forecasting a March 2016 
completion date for this work. 

CS179 - S stems Packa e 1: 

Substantial Completion (SC) remained at November 25, 2019. The contr·actor was given Notice 
to Proceed (NTP) over 19 months ago, but there is still no approved baseline schedule. In its 
draft 3Q2015 repo1t, MT A CC shows a progress cmve for the CS 179 conh'act that presents actual 
conh'act progress as 8.6% versus a planned 8.2%; numbers that, in the PMOC opinion, ru·e 
unsubstantiated considering the lack of a baseline schedule and the contr·actor's continued 
asse1tions that there ru·e significant delays in meeting 60% of the contract milestones. In 
conh'ast, MTACC contends that Milestone #1, the completion of work in the Traction Power 
Room at Vernon Boulevard, is the only milestone behind schedule. However, it is uncleru· to the 
PMOC how MTACC can reach this conclusion without an approved baseline schedule or a later 
monthly update schedule being available for review. 

Design Progress: As of the end of October 2015, a number of the required Preliminru·y Design 
Review (PDRs) were held and several more ru·e planned for November 2015. The contr·actor has 
indicated that the lack of responses from MTA to its Requests for Info1m ation (RFis) and 
comments on design submittals ru·e hampering its ability to develop the remaining prelimina1y 
designs. The primru·y systems designer, indicated that 57 out of 142 of the overdue responses it 
is waiting for, some of which ru·e overdue by as much as 6 months ru·e critical in nature and 
impacting the system design progression. The ESA CS 179 CM acknowledged that the backlog 
in ESA's review and approval of contr·actor design submittals and RFis remains an issue and 
advised that this issue would be discussed further with the GEC. 
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Construction Progress: During October 2015, the CS179 contractor continued various elements 
of work (conduit installations, concrete work, temporary power installations, etc.) at the 2nd Ave.; 
B10: Roosevelt; Vernon; Tunnel A; Tunnel B, C &D; 12th St.; 29th St.; and 39th St. facilities. 
Two Stop Work Orders (SWOs) for work in the control rooms at the Vernon and B10 facilities 
are still in effect.  Although the ESA CS179 CM wanted to negotiate the extra work associated 
with these SWOs in October, that effort did not take place.  No date is available for completion 
of these negotiations.  Work at the 23rd Street facility is on hold as a result of an issue with the 
concrete floor.  The ESA CS179 CM indicated that some discussions are underway regarding 
this issue with the CQ032 contractor.  The CS179 contractor noted in a recent progress meeting 
that it wants to begin work in this location. 

Queens Contracts: 
CQ032 – Plaza Substation and Queens Structures: The MTACC Forecast Value for CQ032 
remained unchanged in September 2015 at $256,880,084.  The MTACC forecast for Substantial 
Completion remains at June 21, 2016.  Actual construction progress for September 2015 was 
5.0% versus 1.5% planned.  Cumulative progress through September 30, 2015 was 88.5% actual 
versus 81.9% planned.  These percentages have changed due to MTACC increase in the basis of 
contract amount. 

Construction Progress: During the month of October 2015, the CQ032 contractor continued 
Concrete Masonry Unit (CMU) exterior wall construction and interior ventilation duct work at 
the Yard Services building (YSB).  The contractor continued CMU wall construction, exterior 
brick veneer installation, and roof construction at the Plaza Vent Structure.  The contractor also 
continued to demolish the temporary slurry wall at the Vent Structure.  The contractor completed 
the CO7 roof deck of the former Early Access Chamber, and started work to construct at-grade 
sidewalk vent structure along Northern Boulevard.  Construction of the sidewalls of the 
Bellmouth Reconfiguration continued in October.  Work at the 23rd St, facility remains on hold 
pending resolution of utility issues.  

Harold Interlocking Contracts:  
CH053 Contract – Harold Structures Part 1 and G.0.2 Substation: The Forecast for CH053 
decreased slightly to $299,545,527 during September 2015.  The MTACC forecast for 
Substantial Completion was extended by 3 weeks to January 19, 2015.  Actual construction 
progress for September 2015 was 0.0% versus 0.0% planned (the project was supposed to be 
complete by now).  Cumulative progress through September 30, 2015, was 96.2% actual versus 
100.0% planned. 

Construction Progress: During October 2015, the CH053 contractor began the “burn-in” process 
for the C2 12kV electric traction feeder circuit and continued the process for the C3 feeder. ESA 
has indicated that Amtrak will require 90 day “burn-in” periods for all 3 circuits.  The contractor 
also installed the last catenary pole in its contract during October 2015.  Additionally, the 
contractor continued to make punchlist repairs at numerous job site locations. 

CH054A – Harold Structures Part 2A: The Forecast for CH054A increased slightly during 
September 2015 to $58,239,980.  The MTACC forecast for Substantial Completion was 
extended by 6 weeks to October 31, 2015, but this date was not achieved.  Actual construction 
progress for September 2015 was 0.5% versus 0.0% planned.  Cumulative progress through 
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September 30, 2015, was 98.4% actual versus 100.0% planned (the project was supposed to be 
complete by now). 

Construction Progress: During October 2015, the CH054A contractor constructed a retaining 
wall for and installed SMU (snow melter unit) #3 and continued punchlist repairs at several 
locations throughout its job sites. 

CH057A – Part 3 Westbound Bypass: The Forecast for CH057A remained at $144,720,915 
during September 2015.  The MTACC forecast for Substantial Completion was extended by 3 
weeks to January 31, 2017.  Actual construction progress for September 2015 was 0.2% versus 
2.0% planned.  Cumulative progress through September 30, 2015, was 27.8% actual versus 
80.4% planned. 

Construction Progress: During October 30, 2015, the CH057A contractor prepared to install 
steel communications poles between Harold and Woodside Interlockings but did not perform any 
appreciable construction work, which is presently being delayed due to negotiations for several 
Contractor Proposal Requests (CPRs) that have been ongoing for the past two months.  

CH057C – 48th St. Bridge and Retaining Wall: The Forecast for CH057C remained at 
$3,091,418 in September 2015.  The MTACC forecast for Substantial Completion was extended 
by 1 month to February 18, 2016.  Actual construction progress for September 2015 was 16.3% 
versus 0.0% planned.  Cumulative progress through September 30, 2015, was 64.3% versus 
100.0% planned. 

Construction Progress: During October 2015, the CH057C contractor completed demolition of 
the LIRR Freight Track and began construction of the RPR Track. 

Railroad Force Account Contracts: 
PMOC Note about Amtrak Force Account Packages FHA01, FHA02, and FQA65: The 
Substantial Completion dates shown in the following Amtrak Force Account sections reflect 
MTACC’s “ESA First” schedule, which originally extended each of the work packages 
approximately 24 months.  Since the original extension, the MTACC has continued to update 
those dates on a monthly basis.  

FHA01 – Harold Stage 1 Amtrak: The Forecast for FHA01 decreased slightly in September 
2015 to $18,418,310.  The MTACC forecast for Substantial Completion was extended by 1 
month to May 4, 2018.  Actual construction progress for September 2015 was 0.0% versus 0.0% 
planned.  Cumulative progress through September 30, 2015, was 97.8% actual versus 99.2% 
planned.  

Construction Progress: Amtrak did not perform any significant Stage 1 construction during 
September 2015. 

FHA02 – Harold Stage 2 Amtrak: The Forecast for FHA02 remained at $60,150,231 during 
September 2015.  The MTACC forecast for Substantial Completion was extended by 1 week to 
April 10, 2015.  Actual construction progress for September 2015 was 0.1% versus 2.1% 
planned.  Cumulative progress through September 30, 2015, was 101.6% actual versus 97.7% 
planned. 

Construction Progress: During October 2015, Amtrak Communications personnel continued to 
install interduct and communications cables along the Loop Tracks between “F” and “T” 
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Interlockings and the High Speed Rail Building.  Amtrak ET personnel assisted the CH053 
contractor with installations of the B-913 and B-923 catenary poles and the B-924 K-Frame and 
then made the necessary wire transfers and catenary modifications at those locations. 

FQA65 – Loop Interlocking Amtrak: The Forecast for FQA65 remained at $33,287,863 
during September 2015.  The MTACC forecast for Substantial Completion was extended by 1 
week to December 10, 2022.  Actual construction progress for September 2015 was 1.2% versus 
0.9% planned.  Cumulative progress through September 30, 2015, was 13.1% actual versus 
46.5% planned.  

Construction Progress: During October 2015, Amtrak Signal personnel continued to install an 
action block retaining wall along Loop 2 Track between “Loop” and “T” Interlockings and began 
installation of impedance bonds, insulated joints, track circuits, and splice connections at various 
locations on the Loop tracks. 

FHL01 – Harold Stage 1 LIRR: The Forecast for FHL01 was increased to $24,379,363 during 
September 2015.  The MTACC forecast for Substantial Completion remained at August 17, 
2016. Actual construction progress for September 2015 was 0.2% versus 0.0% planned. 
Cumulative progress through September 30, 2015, was 117.8% versus 100.0% planned (the 
MTACC uses cost to calculate percentage complete and 117.8% of the funds for FHL01 have 
been expended with 100.0% of the work completed).    

Construction Progress: LIRR did not perform any significant Stage 1 construction during 
September 2015. 

FHL02 – Harold Stage 2 LIRR: The Forecast for FHL02 remained at $92,932,559 during 
September 2015.  The MTACC forecast for Substantial Completion was extended by 2 months 
to August 16, 2018.  Actual construction progress for September 2015 was 2.7% versus 1.8% 
planned.  Cumulative progress through September 30, 2015, was 77.4% actual versus 88.8% 
planned.  

Construction Progress:  During October 2015, LIRR Signal personnel conducted two successful 
55-hour weekend pre-tests of the new “H3” CIL in Harold Interlocking and continued daily pre
testing.  Signal personnel also continued to install cables for the newly installed #3164 turnout, 
continued to make ESA31 (revision designation) signal modifications in existing Harold Tower, 
continued to pull signal cables between the “H1” and “H2” CILs, and began signal modifications 
for the new E35 signal bridge and to excavation for the new “H2” CIL foundation and legs. 

d. Quality Assurance and Quality Control (QA/QC) 
Quality Staff:  A key ESA Quality Staff member resigned in July 2015.  The ESA Manager 
reported that he is looking for a replacement candidate that has a systems background. 

GEC Quality: The GEC Quality Manager’s last day on the job was September 4, 2015.  The 
GEC Program Manager named a replacement for him in October.  The ESA Quality Manager 
requested that a formal request be submitted to him before he can approve the appointment. 

The ESA Quality Manager performed an audit of the GEC Quality Team. He has finalized the 
report but will discuss it with the GEC Program Manager before issuing it in November 2015. 
There were no significant findings. 
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CS179 (Systems Package 1 – Base Contract): This contract was awarded 19 months ago and 
there is still not an approved (resource loaded) baseline schedule.  The contractor’s ESA CS179 
Quality Manager had been conditionally approved as the Quality Manager for this contract for a 
period of 90 days that ended in September 2015.  The ESA Quality Manager will conditionally 
approve another individual who has been performing most of the quality functions once that 
individual has been formally submitted.  If he performs well after 90 days, he will then be 
approved as the CS179 contractor’s permanent Quality Manager.  There are two outstanding 
Non-Conformance Report issues, identified in 2015, that remain to be addressed and closed. 

Quarterly Quality Oversight (QQO): The ESA Quality Staff conducted 3Q2015 QQOs on 
each of the active ESA contracts.  All contracts scored well with a normal amount of findings, 
recommendations and comments. 

PMOC Observations: The PMOC attended many of these QQOs.  The ESA contractors were 
given the QQO checklist prior to the QQO and were well prepared. 
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2.0 SCHEDULE DATA 
ESA submitted its IPS #74, data date October 1, 2015, and its variance report to the PMOC. 

Although ESA’s IPS #74, still indicates that the Critical Path goes through the procurement of 
Contract CM007 and then to construction of the structure within GCT, the PMOC maintains its 
opinion that ESA’s Manhattan Critical Path has 2 concurrent paths because of the delay in 
Contract CM006 and its logic tie with Contract CM007.  ESA’s IPS does not show the logic tie 
between completion of Milestone #2 in Contract CM006 (completion of all work in lower level 
of Westbound Cavern) and CM007 access to the lower level caverns. Contract CM006 is 
scheduled to complete work in the lower level tunnels by May 9, 2016, 99 days later than 
originally scheduled.  Additionally, it should be noted that there is another hand-off to Contract 
CS179 scheduled for May 25, 2016, which leaves ESA with less than a month contingency for 
CS179 Access Restraint #12.  This portion of Contract CS179 scope of work is not authorized as 
part of the base contract, but rather in Option #2 (exercise date – November 6, 2015).  

After finishing Contract CM007, the ESA Critical Path shifts to CS179 work within the Train 
Operation Center (TOC) and finally through Integrated Systems Testing (IST), Starting, 
Commissioning and RSD.  ESA has a significant number of contracts that are “near critical”, 
which by definition are within 45 days of the Critical Path.  These contracts are: 

 CM014B: GCT Concourse & Facilities Fit Out (hand off to CS179 IST); 
 CM007: GCT Caverns (hand off from CM006 access via critical path above); 
 CQ032: Plaza Substation and Queens Structures (Early Access Chamber); 
 CQ033:  Mid-Day Storage Yard; 
 VQ033:  CIL Procurement – Mid-Day Storage Yard; 
 CH053: Harold Structures Part 1 & G02 Substation (hand off to CH057A); 
 CH057D: Harold Track Work: Cutover 3B (Track A) – Future Contract; 
 CH057E:  Harold Catenary Work; 
 CS179: System Facilities – Package 1 (IST) – Future Contract; 
 CS084:  Tunnel Systems Package 4 – Traction Power Procurement and 

Installation; 
 FHA01/02/03/04: Harold Amtrak Force Account Work (integral with the CH 

contracts); 
 FHL02/03/04:  Harold LIRR Force Account Work; and 
 FQA65: Loop Interlocking – Amtrak Force Account Work (CIH and Switch work) 

Contract CS179, Systems Package 1 – Facilities Systems, also shows significant delays in 10 
milestones so far.  Additionally, the contractor has not submitted an acceptable resource loaded 
baseline schedule that includes an IST schedule.  The PMT had been expecting the submission at 
the end of October 2015, but this did not occur. The PMOC believes that the PMT will need to 
manage the CS179 contract in a manner consistent with the outcome of the Contract CM007 
negotiations and based on a full understanding of the complex coordination between the two 
contracts. 
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FOIA Exemption 5 U.S.C. Section 552(b)(4) 

Table 2-1, below shows ESA’s upcoming contract procurement schedule: 

Table 2-1: Future Procurement Schedule 

Contract 
Description Advertise Date Bid Date NTP 

Project 
Contract 
Period 

Substantial 
Completion 

CM0071 

GCT Caverns 
12/19/2014 (A) 

Technical 
Proposal: 

9/15/2015 (A) 
1/4/2016 43 Months 7/24/2019 

Cost Proposal: 
10/27/2015 

CQ0332 

Mid-Day Storage 
Yard 

12/28/2015 3/3/2016 5/2/2016 37 Months 5/28/2019 

VQ033 
Mid-Day Storage 

Yard 
CIL Procurement 

8/17/2015 (A) 10/30/2015 12/1/2015 42 Months 5/28/2019 

CH057 
48th Street Bridge / 
D Pit and Approach 

Structure 

4/7/2015 (A) 7/9/2015 (A) 11/3/2015 29 Months 4/18/2018 

CH061A, Tunnel A 12/14/2015 1/25/2015 3/14/2016 14 Months 5/16/2017 

VHA04 
Procure Materials for 

Harold Stage 4 
Amtrak F/A 

(Buy America) 

N/A N/A 11/16/2015 75 Months 1/25/2022 

1 CM007’s technical bid review date has slipped by 2 months to date, although ESA has held the NTP date for January 1, 2016.  Any additional 
complications in the procurement cycle could potentially cause further time loss and a delay to the NTP date. 

2 CQ033 was planned to be awarded by the end of 4Q2015, but is now projected to have a 3 month delay. 
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Table 2-2, below, shows important 90 day look-ahead milestone schedules: 

Table 2-2: Critical Milestones 90 Day Look Ahead (from ESA IPS #74) 

Activity ID Activity Name Start Finish 
Total 
Float 

CM005: Manhattan South Structures 

CM005-1040 

Milestone 4 Complete Balance of Project 
(Substantial Completion) - MS60 - (February 6 
2016) 6-Feb-16 89 

CM007: GCT Caverns 
CM007-0160 CM007 Notice of Award 31-Dec-15 0 
CM007-1020 CM007 NTP 04-Jan-16 0 

CQ033: Mid-Day Storage Yard Facility 
CQ033-1050 CQ033 Begin Preparation for Advertisement 1-Dec-15 47 
CQ033-1060 CQ033 Begin Advertisement 29-Dec-15 47 

VQ033: CIL Procurement - Mid-Day Storage Yard 
VQ033-1090 VQ033 Notice To Proceed (NTP) 1-Dec-15 29 

CH057A: Westbound Bypass Structure (exclude Slab) 
CH057A-5580 CH057A Milestone 2 - Signal Bridge 16 13-Dec-15 24 

CH057D: Harold Track Work (PW1/NH1/WBY) 
CH057D-0030 100% Design Submission - Contract CH057D 30-Dec-15 57 

CH057E: Harold Catenary Work 
CH057E-8360 CH057E  Advertise Date 26-Nov-15 19 
CH057E-8380 CH057E - Bid Due Date 17-Dec-15 19 

FHL01:  Harold Stage 1 - LIRR F/A 
FHL01-1150 Complete Trough H2 to H3 (Track A) 29-Dec-15 56 

FHL02: Harold Stage 2 - LIRR F/A 

FHL02.MS.00035 MS - Cutover H3 CIL (2E) 15-Nov-15 30 
FHL02-CSR160 H3 Cutover w/ Civil Speed Enforcement 15-Nov-15 30 

FHL02-CSR290 
Ready to start testing/Revision 
(H5/H6/Location 30) 29-Jan-16 37 

FHL02.CI.00065 Deliver H2 CIL 30-Dec-15 98 
FHL02-3190 Ready to Demo Rack at Woodside 30-Nov-15 35 

FHL02-3290 Ready to Install Location 30 CIL 8-Jan-16 35 
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Project Critical Path: 
Table 2-3, below shows ESA critical path and its contingencies for three different RSDs. 

Table 2-3: ESA Critical path and its contingencies for 3 RSDs 

Activity Name 
Original 
Duration Start Finish 

CM007 Contract 1054 06-Mar-15 A 19-Apr-19 
IST Integrated System Testing (PART OF CS179) 153 19-Apr-19 26-Nov-19 
Startup/Testing/Commissioning/Revenue Service 1113 27-Nov-19 13-Dec-22 
Early Revenue Service Date 25-Mar-20 
ESA IST Contingency 1 (IST Completion Contingency to 
LIRR) 170 27-Nov-19 14-May-20 

Stakeholder agreed additional IST Contingency 2 (5 months) 154 15-May-20 15-Oct-20 
Completion of Integrated System Testing (With Contingency) 0 15-Oct-20 
Target Revenue Service Date 12-Feb-21 
ESA Program Schedule Contingency 365 16-Oct-20 15-Oct-21 
Stakeholder agreed additional Program Contingency (10 
months) 304 16-Oct-21 15-Aug-22 

ESA Project Substantial Completion for LIRR Final 3 
Months 0 15-Aug-22 

ESA Planning Contingency Ready for LIRR Final 3 Months 
Period 30 16-Aug-22 14-Sep-22 

LIRR Final 3 Months Period 90 15-Sep-22 13-Dec-22 
LATE - Begin LIRR Revenue Service To GCT 0 13-Dec-22 
Late Revenue Service Date 13-Dec-22 

For the immediate future, the Harold program work schedule remains independent from the 
Manhattan ESA work schedule and will remain so until the Tunnel B/C cutover, which is 
presently scheduled for May 2019.  The ESA critical path for Harold work includes 55 separate 
activities that lead to the completion of Harold, and includes several intermediate activities 
which are predecessors to the Tunnel B/C cutover. 

Schedule Contingency: IPS #72 is based on an RSD of December 2022 and has multiple levels 
of contingency.  The PMOC’s schedule shows that ESA has 365 days of contingency for a 
December 2023 RSD. The PMOC had projected a three-month contingency (from 2Q2016 to 
3Q2016) that would be used for any of the following conditions: 

1.	 Delay in Final Completion of Contract CM005.  This contract is on schedule for a Final 
Completion in 1Q2016.  This is not expected to be an issue. 

2.	 Delay in Contract CM006, for which its MS #2 completion has been projected for 
1Q2016.  The PMOC estimates a three-month delay in this contract that would move 
completion of MS #2 into 2Q2016. 

3.	 Lack of funding availability for Contract CM007.  To date, ESA does not have approved 
funding available from the MTACC’s next capital program.  The PMOC’s analysis of 
CM007 issues has indicated that ESA will not meet its projected NTP date of 1Q2016, 
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but rather the PMOC's forecast date of 3Q2016 (which includes 3 months of 
contingency] 

3.0 COST DATA 

Funding: The MTA funding request for the 2015-2019 Capital Program was submitted to the 
NYS Capital Program Review Board (CPRB) in September 2014. ESA will need to obtain 
funding from this program to award all the options in the CS 179 contract and to award the 
CM007, CQ033, and CH058 contrncts. The $10.178 billion (not including the $463 million 
Rolling Stock Reserve) budget presented to the Capital Program Oversight Committee (CPOC) 
in June 2014 will make the need for additional funding even greater. Until new funding is 
provided, the project has a funding shortfall of approximately $2.6 billion, and is paii of the un
funded MTA Budget. In late October 2015, the MTA presented a $29 billion program to its 
Boai·d for the 2015 - 2019 funding cycle. Regardless of this, the CS 179 options that were due to 
be exercised in early November 2015 will still need to be defeITed. Final details are not yet 
available. 

Budget/Cost: The ESA September 2015 Progress Report shows that the total project progress 
was 59 .2% versus 59. 7% planned against the CmTent Baseline Budget (CBB) of $10.178 billion. 
Total constmction progress was 59.0% versus 60.0% planned based on the total invoiced amount 
of construction (details of project budget and expenditures are shown in Appendix B, Tables 2 
and 3). The PMOC's review of the Cost Repo1i agrees with the ESA percentage complete. A 
PMOC review of the ESA Planned Cash Flow Chaii shows that it is based on a 2022 completion 
date rather than ESA's announced target of 2020. As a result, the "Planned Value" of 
construction will be lower than that required to sustain the cuITent ESA Target completion date 
at any paiiiculai· time. Since the 2014 Re-Plan, ESA has only perfo1med at a rate of 84.0% of the 
projected accomplishments, which, given the above, suggests their actual probabilities to make 
their RSD even lower. 

After discussion at several Monthly Cost Review meetings, the PMOC and ESA established that 
the ESA Planned Cash Flow Chaii is based on expenditure of the full budget, which is not what 
ESA plans to do. Consequently "pay outs" will continue until all contingencies are spent and will 
not be related to the Plan or Schedule. The PMOC does not regai·d that as a proper Cash Flow 
cha1i because it shows Planned Progress as lower than it is scheduled to be. The PMOC 
suggested that ESA update its Cash Flow chali to align it with planned construction progress and 
completion dates, but, to date, ESA has not yet made these changes. 

The cmTent $10.178 billion budget follows the procedure of assigning a series of separate small 
contingencies which are not easily distinguishable. This has entailed multiple budget 
adjustments to date which will continue into the future. This appeai·s to be operationally 
complex and often makes it difficult for the PMOC to dete1mine the expected and cmTent status 
of the project and its packages. The PMOC believes that, prior to receipt of the CM007 cost 
proposals, ESA should detennine how it would adjust budgets should the price come in higher 
than the ESA's budget for CM007. At Cost Review meetings, ESA has stated that it is not 
planning to show such adjustments for reallocation rior to the o enin of the Pro osals or even 

rior to the selection of the Bid for Award. 
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Change Orders/Budget Adjustments: The PMT repo1ied that, during September 2015, eight 
(8) construction change orders over $100,000 were executed for a total of $5.28 million. Two 
(2) MODs of over $100,000 were executed for the GEC for a total of $450,000. 

4.0 RISK MANAGEMENT 

The last monthly risk meeting held by ESA was in J anua1y 2015. Since that time, ESA has not 
succeeded in addressing the risk topics as they had planned during the subsequent monthly cost 
and schedule review meetings. In response to the PMOC's request, ESA had planned to resume 
the dedicated monthly risk meetings in October 2015, but this did not occur because the newly 
assigned Risk Manager resigned in October 2015. The PMOC is concerned that the risk 
management area has not been adequately managed since the re-assignment of the previous Risk 
Manager nearly five months ago. 

The ContI'act CM007 risk workshop was conducted over a two-day period on April 8 & 9, 2015. 
The preliminaiy risk repo1i was forecast to be issued by April 28, 2015, but this did not occur. 
At the FTAIMTACC Executive Meeting on May 21 , 2015, the FTA and the PMOC were advised 
that the distI'ibution of the draft Risk Repo1i was discussed by upper management at ESA-PMT, 
the MTACC, the MTA, and the MTA President. Because of the ve1y high level of concern about 
the confidentiality of the risk results, MTA decided to proceed with a ve1y limited internal 
distr·ibution of the draft Risk Repo1i and a ve1y small group paiiicipated in the May 1, 2015, 
internal briefing. The FTA noted that they and the PMOC had paiiicipated in the workshops and 
requested the oppo1iunity to review the repo1i written by MTACC's risk facilitator. MTACC 
responded that they would discuss FTA's request with MTA upper management and provide an 
answer to the FT A. As of October 31, 2015, however, MT A CC has not provided the draft risk 
repo1i. 

Based on long standing issues and concerns regarding Amtr·ak's ability to provide sufficient 
force account suppoli to the ESA project, especially Electr·ic Traction (ET) resources, ESA 
completed a Hai·old schedule re-sequencing in December 2014, also known as "ESA First," that 
advances work elements required for the new LIRR service to GCT and delays the FRA funded 
High Speed Rail (HSR) work beyond 2017. This work was also falling behind schedule due to 
the overall delays to much of the Hai·old work. On September 16, 2015, FRA approved the 
MT A generated grant ainendment and this will provide the basis to extend the funding. 

Regarding risk mitigation as it involves Amtr·ak review of design submittals and construction 
plans as well as provision of force account resources necessaiy for specific ESA construction 
work and suppo1i of ESA third-paiiy contI'actors, MTACC has opened a new line of 
communication with AmtI'ak. On October 2, 2015, the MTACC President, ESA Prograin 
Executive and the ESA Hai·old Manager met with the new Amtr·ak Chief Engineer and NEC 
Executive Vice President to review and discuss issues affecting the ESA work in the Hai·old 
Interlocking. It is anticipated that meetings will be held as needed going fo1ward. The PMOC 
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believes that maintaining this line of communication at the upper management level will be 
effective and is essential to support the remaining ESA work in the Harold Interlocking. 

5.0 ELPEP COMPLIANCE SUMMARY 
The current status of each of the remaining main ELPEP components is summarized as follows: 

 Technical Capacity and Capability (TCC): The FTA requested MTACC to 
update its TCC Plan in response to the FTA/PMOC comments that were generated 
in November 2013 as a result of significant changes in key ESA upper 
management level positions.  The MTACC submitted its revised Technical 
Capacity and Capability Plan (ESA and SAS) on April 13, 2015.  The PMOC 
returned comments to the FTA on May 7, 2015. The MTACC submitted a revised 
TCC Plan in response to FTA/PMOC comments on June 12, 2015.  In August 
2015, the PMOC provided the FTA with its evaluation of the MTACC responses 
to the PMOC review comments and recommended a meeting with MTACC to 
resolve remaining issues.  The FTA subsequently provided MTACC with the 
evaluation.  MTACC responded with a reply on September 24, 2015, that is 
currently under review by the PMOC; 

 Continuing ELPEP Compliance: The following ELPEP components continue to 
need improvement or are deficient:  Management Decision; Design Development; 
Change Control Committee (CCC) Process and Results; Stakeholder Management; 
Issues Management; Procurement; Timely Decision Making; and Risk-Informed 
Decision Making; and 

 Project Management Plan:  The PMOC completed its review and evaluation of 
the MTACC’s revisions and responses and submitted its findings to FTA-RII in 
4Q2014.  The MTACC subsequently submitted a revised Rev. 10 on March 13, 
2015, that included updated information on the Change Control Committee. The 
revised Rev. 10 of the PMP was reviewed by the PMOC against the PMOC’s 
evaluation in 4Q2014.  The PMOC continues to coordinate with MTACC 
arranging working meetings with ESA chapter authors and the corresponding 
PMOC reviewers to resolve the remaining outstanding FTA/PMOC evaluation 
comments.  Several working meetings have been held since June 2015. 

The PMOC notes that, since June 2013, the ESA project has continued to be non-compliant with 
ELPEP and is not meeting some of the more important requirements of the Schedule 
Management Plan (SMP) and Cost Management Plan (CMP) sub-plans to the PMP.  The 
PMOC’s opinion is that this continues to be a serious deficiency and needs to be resolved as 
soon as possible.  The PMOC’s major areas of concern include: 

 Cost/Schedule Contingency: In November 2014, ESA submitted its initial cost and 
schedule contingency utilization curves for the new baseline budget and schedule 
presented to CPOC in June 2014 in order to comply with ELPEP.  ESA then stated, 
however, that it would correct the curves to make them usable by ESA Project 
Controls staff and acceptable to the FTA and PMOC.  The PMOC notes that draft 
proposed cost and schedule contingency drawdown curves were presented by the 
MTACC at the December 11, 2014, ELPEP Quarterly Review Meeting. A series of 
meetings was held to discuss the MTACC drawdown curves and the FTA/PMOC 
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proposed cost and schedule contingency minimums, the latest occurring on May 21, 
2015. There are currently no issues with the FTA schedule contingency minimums 
but more discussion is required to reach agreement on the cost contingency minimums. 

As of October 1, 2015, MTACC submitted two (2) documents that were intended to 
demonstrate items related to the ESA Cost Contingency Curve basis, however the 
PMOC has notified MTACC that the actual purposes and meanings of those 
documents are unclear. The documents, rather than being mutually supportive, appear 
to be contradictory, and the one that supposedly provides a SCC basis never references 
SCCs.  The PMOC has requested further explanation.  More discussion is required to 
reach agreement on the cost contingency minimums; 

 Schedule Management Plan (SMP):  The ESA project remains non-compliant with 
requirements for Integrated Project Schedule (IPS) Updating, Forecasting, and 
Schedule Contingency Management against a current baseline schedule.  Given that 
the new budget and schedule have been put in place, the PMOC expected that the 
MTACC would start to meet the requirements set forth in its SMP in the above-
referenced areas. The revised SMP was submitted on October 26, 2015; and 

 Cost Management Plan (CMP):  The ESA project remains non-compliant with 
requirements for Project Level EAC Forecasting, Project Level EAC Forecast 
Validation, and MTACC Cost Contingency Management and Secondary Mitigation. 
Given that the new budget and schedule were presented to the MTA CPOC in June 
2014, these requirements should have been met by now, but MTACC has not made 
significant progress in this area. MTACC submitted its revised Cost Management 
Plan (ESA and SAS) on April 13, 2015.  The PMOC returned comments to the FTA 
on May 8, 2015.  The MTACC submitted a revised CMP in response to FTA/PMOC 
comments on June 30, 2015.  In August 2015, the PMOC provided the FTA with its 
evaluation of the MTACC responses to the PMOC review comments and 
recommended a meeting with MTACC to resolve remaining issues. This meeting is 
expected to be held in November 2015. 

Revisions to the ELPEP Document:  As part of the process of updating the ELPEP document, 
the PMOC has performed an independent evaluation of the minimum required cost and schedule 
contingencies going forward.  The PMOC’s recommendations were presented at several 
meetings with the MTACC, the last on May 21, 2015. On October 14, 2015, the PMOC 
provided the FTA and MTACC with an expanded basis for the PMOC’s recommended minimum 
schedule contingencies to RSD.  MTACC responded on October 27, 2015, with no exceptions 
taken to the PMOC proposed minimum schedule contingency values, but MTACC did have 
comments on certain bases for the PMOC’s position.  The PMOC will prepare a response. 
Additional discussion, however, will be required to reach agreement on the cost contingency 
minimums. 

The next ELPEP Quarterly Review Meeting with the MTACC, the FTA-RII, the SAS and ESA 
projects and the PMOC has been scheduled for January 21, 2016.  
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6.0 SAFETY AND SECURITY 
In order to more accurately portray the effectiveness of ESA’s current safety efforts, the PMOC 
initiated use of Table 6-1, below, beginning with its August 2015 Monthly Report.  Previously, 
the PMOC only reported the ESA Lost Time injury ratio as reported in ESA’s Monthly Reports. 
As noted in the table, however, ESA’s reported Lost Time injury ratio is cumulative since the 
beginning of the project.  As such, the PMOC believes that there was significant negative history 
with ESA’s injury reporting and that it does not accurately reflect upon its current safety efforts. 
Table 6-1 indicates that ESA’s Safety Program has shown consistently improving results during 
2015 and the monthly ratios for both Lost Time and Recordable injuries have been lower (with 
an anomaly of a 4.29 Lost Time ratio in March 2015) than the BLS average injury ratios used for 
the year. 

Table 6-1:  ESA 2015 Lost Time and Recordable Injury Ratios 

Lost Time Ratio Recordable Ratio 

2015 BLS Ratio (used by OSHA) 1.80 3.20 

ESA September 2015 Ratio 0.79 0.00 

ESA CY2015 Ratio 0.90 1.17 

ESA Reported Ratio 

(Cumulative since beginning of project) 
2.03 N/A 

Additionally, the ESA PMT did not report any significant security issues in its September 2015 
Monthly Progress Report. 

7.0 ISSUES AND RECOMMENDATIONS 
Design: The PMT design management team needs to focus on achieving intermediate milestones 
in a timely fashion and working closely with the GEC to facilitate finalization of the scope of 
work for the remaining procurement and construction packages.  The continued shifting of scope 
between packages and the creation of new packages has made finalizing design documents and 
drawings very challenging and time consuming.  The PMOC recommends that the PMT develop 
a design milestone tracking sheet for the remaining design work on the project.        

Procurement: The lack of stability in the contracting strategy and Contract Packaging Plan 
remains a concern.  The scope shifting among different packages makes it difficult to fully 
understand the impact of these changes to the overall ESA Project.  An updated draft Contract 
Packaging Plan (revision 10.0) was submitted on March 28, 2014.  The current CPP update 
(revision 10.1) was submitted on October 30, 2015 and is currently under review by the PMOC. 
ESA should make an effort to adhere to the current version of the CPP and minimize shifting 
scope for the remainder of the project. 

Contract CS084:  The PMOC is concerned about the continuing delay in negotiating and 
approving the extra work effort to provide permanent signal power to various signal huts in the 
Harold Interlocking area.  While the contractor has indicated that this work will take three 
months to complete once started, that projection could now be impacted by any adverse winter 
weather that may occur. It is imperative that this work begin as soon as possible to ensure that 
enough contingency is in the schedule to ensure that the March 2016 completion date is met. 
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Contract CS179: The PMOC continues to remain concerned that the backlog in overdue 
submittal reviews has not been significantly reduced and sustains its recommendations that ESA, 
the GEC, and the contractor work together to improve the review process.  Although the ESA 
PMT had the GEC increase its review staff in 3Q2015 to reduce the submittal review backlog, 
the backlog continues to be an issue impacting efficient design and construction progress.  This 
situation has already delayed completion of the contractor’s design by 4 months to July 2016. 
ESA has acknowledged that continuing delays to the design completion may impact the IST and 
potentially delay completion of the Integrated Systems Testing. The PMOC is very concerned 
that the contractor does not yet have a formally approved resource loaded baseline schedule with 
almost 28% of the contract time expended.  Both ESA and the contractor acknowledge that 
contract performance is dependent on successful and timely interfaces with Contracts CM006, 
CM007, CM014B, CQ033, and the other systems contracts.  This dependency will require that 
the contractor closely coordinate its work efforts and schedules with all of the contractors. 
Achieving successful coordination across multiple contracts requires an accurate and well-
integrated schedule showing all these interfaces. Currently, ESA reports that the PMT is 
working with the contractor to finalize a baseline schedule that reflects current progress, is fully 
and properly resource loaded, and completes all contract work, including IST, within the contract 
time.  The CS179 contractor did not meet its deadline of October 31, 2015, to submit a revised 
baseline schedule that the ESA PMT could approve. 

Contract CH057A: The contractor’s poor cumulative actual construction progress versus 
planned is largely due to lack of track outages required to install secant piles adjacent to active 
operating Track Line 4 in Harold Interlocking and continued inconsistent Force Account support. 
The CH057A contractor continues to share limited Amtrak Force Account resources with 
Contracts CH053, CH054A, and other ESA construction (e.g. “H3” cutover pre-testing).  During 
3Q2015 and into October 2015, much of the Force Account resources were dedicated to 
construction and pre-testing of LIRR’s “H3” CIL, which is scheduled to be cutover in November 
2015. The CH057A contractor had earlier planned to deliver the “jacked box” tunnel shield to 
excavate the westbound Bypass Tunnel (WBT) in November 2015, but, due to the delays 
discussed, the tunnel shield will not be delivered until 1Q2016.  Because CH057A competes with 
CH053 and CH054A for a fixed amount of Force Account resources, the PMOC recommends 
that ESA prioritize the Substantial Completions of the CH053 and CH054A contracts so that the 
CH057A contract is the only contract that Force Account needs to support. 

Contract CM006: The contractor continues to trend behind their second recovery schedule. 
Currently, the contractor is now over 80 calendar days late for Milestone #2, which leads to a 
hand-off to the CM007 contractor.  The MTACC has acknowledged that, despite mitigations that 
are in progress, recovery may not be achievable.  There is also concern because Substantial 
Completion of this contract is a key hand-off milestone for the CM007 contract.  The inability to 
successfully execute both the first and second recovery schedule may impact the CM007 contract 
and cause a delay to the start of some of the CM007 work or create a change from full access to 
the caverns to incremental access over a period of time, with resulting cost and schedule 
consequences. The PMOC recommends that the ESA PMT and the contractor develop a realistic 
re-schedule that properly reflects the contractor’s capability and capacity to perform its 
remaining work. 

Contract CM007: The PMOC is concerned that the technical/schedule proposal due date was 
delayed a total of 4.5 months and the cost proposals were delayed an additional 3 weeks.  This 
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significantly reduces the time for negotiations on this ve1y large contract that is cmTently on the 
program schedule critical path. MTACC will be challenged to award this contract as planned 
before December 31 , 2015. Based on the MTACC's past schedule perfo1mance for negotiated 
procurements, it is the PMOC's opinion that this contract will not be awarded until 1Q2016, at 
the earliest, and the award date could stretch into 2Q2016. Because the program critical path 
includes a significant po1tion of the CM007 work, the PMOC is concerned about the schedule 
impacts of a delayed award and NTP for the CM007 contract. 

Project Funding: As stated in the Risk Management section below, the PMOC believes that the 
timing and availability of funding presents a significant schedule risk to the project. The timing 
of funding has aheady impacted the CS 179 package (that was restrnctured with options due to 
funding availability) and the CM007 procurement that has been delayed to the 4Q2015 for award 
and Notice to Proceed. As of October 31, 2015, MT A CC has not received a commitment from 
the NYS Capital Program Review Board to provide the funding that will permit the MTACC to 
award the CM007 contract in 2015 or exercise the Contract CS 179 three options that are due on 
November 6, 2015. The PMOC does note that the MTACC is fully aware of this situation and 
the critical role that funding serves in the successful completion of the project. MTACC 
continues to work closely with the MTA finance group and keeps the FTA up-to-date on 
developments and issues. The PMOC previously recommended to the ESA Project Controls 
Group that a funding needs projection be developed along with the cash flow projection to assess 
the risks to the project should funding not be available in the necessaiy time frame. ESA has the 
infonnation to develop a basic funding needs projection and has been working with the PMOC to 
develop a forecast tool to assist in evaluating funding risk at a more detailed level. 

Project Budget: 

Project Schedule: The PMOC is concerned about the overall state of the ESA schedule, 
specifically Manhattan and Systems contracts. ESA does not follow its Schedule Management 
Plan in a number of areas. The SMP update to reflect candidate revisions was just submitted in 
October 2015. Fmthe1more, the PMT has not yet developed a plan to initigate its problems with 
CM007 schedule logic. Lastly, Contract CS 179 has not yet provided an acceptable resource 
loaded baseline schedule despite the fact that it has been 19 months since its contract NTP. 

Risk Management: In the PMOC's opinion, funding availability continues to be a significant 
risk on the ESA project. Funding uncertainty has aheady resulted in the PMT's delay of the 
CM007 contract awai·d until 2016 due to budget constraints and the restrnctming of the CS 179 
contract by splitting it into a base contract with seven options, based predominately on access 
restraints imposed by the CM006, CM007, and CM014B packages. This will significantly 
increase the construction contract interface risks. This segmentation of construction packages 
has created multiple inter-contr·act interfaces and milestones. In the PMOC's opinion, the 
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probability of successfully achieving all of them is low, and leads to the possibility of a ripple 
effect of delays and coordination difficulties between contracts.  There is very limited 
opportunity for the contractors to make up time lost to interface delays due to work site time and 
access constraints.  Should delays start to accumulate, recovery will likely not be possible. 
Managing inter-contract handoffs and interfaces will be challenging and represents significant 
MTACC-retained risks.  Some of the schedule risks will be realized now because funding is not 
in place to award the three options in the CS179 contract package scheduled for November 6, 
2015.  Access Restraints in the CS179 contract are correlated to the options in the Contract and 
the CS179 contract will also have multiple interfaces with the future CM007 contract. Given 
that this work is on the project critical path, delays in awarding the options will result in the use 
of program schedule contingency. 

The PMOC remains concerned about the coordination risk retained by the MTACC on the 
completion of the work in Manhattan, especially the construction and testing interface 
management for the systems work.  When combined with the extensive scope re-configuration 
changes associated with the Harold Interlocking work, the PMOC believes that this may create 
significant changes to the overall project risk profile.   

The PMOC considers the major risks for the Eastside Access Program to be: 
 Program Funding; 
 Successful execution of dozens of hand-off interfaces across multiple contracts; 
 Contractor access and work area coordination in Manhattan; 
 Lack of approved schedule on the CS179 contract; 
 Duration of integrated systems testing; 
 Continued availability of adequate Amtrak and LIRR force account resources; and 
 Continued availability of required track outages in Harold Interlocking. 

The PMOC notes that the MTACC has actively engaged Amtrak to develop some specific 
mitigations for the last two risks and continues to work on strategies for mitigating many of the 
other identified risks.  Many external stakeholder issues with Amtrak and LIRR will remain 
beyond the MTACC’s direct control, however, and this is likely to complicate problem 
resolution essential to completion of the project. 
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APPENDIX A - ACRONYMS
 

AFI	 Allowance for Indeterminates 

ARRA	 American Recovery and Reinvestment Act 

BLS	 Bureau of Labor Statistics 

BOH	 Back of House 

C&S	 Communication and Signals 

Change Control Committee 

CCM	 Consultant Construction Manager 

CIL	 Central Instrument Location 

CM	 ESA Construction Manager assigned to each contract 

CMP	 Cost Management Plan 

CMU	 Concrete Masonry Unit 

CPOC 	 Capital Program Oversight Committee 

CPRB	 Capital Program Review Board 

CPP	 Contract Packaging Plan 

EAC	 Estimate at Completion 

ELPEP	 Enterprise Level Project Execution Plan 

ERT	 East River Tunnel 

ESA	 East Side Access 

ET	 Electric Traction 

FA	 Force Account 

FFGA	 Full Funding Grant Agreement 

FRA	 Federal Railroad Administration 

FTA	 Federal Transit Administration 

GCT	 Grand Central Terminal 

GEC	 General Engineering Consultant 

HSR	 High Speed Rail 

IEC	 Independent Engineering Consultant (to MTA) 

IFB	 Invitation for Bid 

IPS	 Integrated Project Schedule 

IST	 Integrated System Testing 

LIRR	 Long Island Rail Road  
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MOD Contract Modification 

MNR Metro-North Railroad 

MTA Metropolitan Transportation Authority 

MTACC Metropolitan Transportation Authority Capital Construction 

N/A Not Applicable 

NTP Notice to Proceed 

NYAR New York and Atlantic Railroad 

NYCT New York City Transit 

PAC Pneumatically Applied Concrete 

PDR Preliminary Design Review 

PEP Project Execution Plan 

PMOC Project Management Oversight Contractor (Urban Engineers) 

PMP Project Management Plan 

PMT ESA Project Management Team 

PQM Project Quality Manual 

PWE Project Working Estimate 

QA Quality Assurance 

RAMP Real Estate Acquisition Management Plan 

RFI Request for Information 

RFP Request for Proposal 

RMP Risk Management Plan 

ROD Revenue Operations Date 

ROW Right of Way 

RSD Revenue Service Date 

SC Substantial Completion 

SCADA Supervisory Control and Data Acquisition 

SCC Standard Cost Category 

SMP Schedule Management Plan 

SMU Snow Melter Unit 

SSMP Safety and Security Management Plan 

SWO Stop Work Order 

TCC Technical Capacity and Capability 
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WBY Westbound Bypass Tunnel 

YSB Yard Services Building 
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APPENDIX B - TABLES 


Table 1: Summary of Critical Dates 

Begin Construction 

Constrnction Complete 

Revenue Service 

FFGA 

September 2001 

December 2013 

December 2013 

For ecast (F) Completion, Actual (A) Start 

Grantee* 


September 200l (A) 


December 2022 (F) 


December 2022 (F) 


PMOC** 


September 200 l (A) 


September 2023(F)** 


September 2023 (F) 


* Source - Grantee forecast Revenue Operations Date pee information presented to the MTA CPOC in June 2014. 
**Source - Based on PMOC 2014 schedule trending analysis representing a medium degree ofmitigation. 

Table 2: Project Budget/Cost Table 

FFGA M TA' s Current 
Baseline Bude:et CBB 

Expenditures 

(Millions) 

(%of 
Grand 
Total 
Cost) 

Obligated (Millions) 

(% of 
Grand 
Total 
Cost) 

(Millions) 
(% of 
CBB) 

Grand Total 
Cost 

$7,386 100.00% $4,724 $1 1,214.0 100.00% $6,496.0 57.93% 

Financing 
Cost 

$1,036 14.00% $617 $1,036.0 9.24% $617.6 59.61% 

Total Project 
Cost 

$6,350 86.00% $4,107 $10,178.0 90.76% $5,878.4 57.76% 

Federal Share 
$2,683 36.30% $1 ,148 $2,699.0 24.07% $2013.9 74.62% 

5309New 
Starts share 

$2,632 35 .60% $1,098 $2,436.6 21.73% $1,751.8 71.90% 

Non New 
Starts grants 

$51 0.70% $50 $67.0 0.60% $66.7 99.55% 

ARRA 0 0.00% 0 $195 .4 1.74% $195.4 100.0% 

Local Share $3,667 49.60% $2,959 $7,479.0 66.69% $3,864.5 51.67% 
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Table 4: Comparison of Standard Cost Categories: FFGA vs. CBB 

Standard 
FFGASCC June 2014 September 

Aug'15 to 
Cost ! 

Au2ust September 
Sept '15 

baseline Re-Plan 2015 SSC 2015 SSC 2015 % of 
Category ! (YOE $) M (YOE $)M (YOE $) M (YOE $) M Re-Plan 

Change 
(SCC) No. 1 $M 

10 : 1,989 3,405 3,433 3,421 100.47% : 12 
···············-······-···········t··-···············-······-·············•··························-·········· ····················-······-········· ··-···············-······-······· ··-···············-······-·············t··-···············-······ 

20 1,169 38 2,339 2,339 104.51% 0 .................................. ; ....................................... l... ....... '.".:.~ ............................................................................................................................... ; ........................ . 
30 : 356 474 474 474 100.00% : 0 

CBB 
Variance 

from 
FFGA % 

72.60% 

100.09% 

33.15% 
······-······-···········1··-······· ······-······-·············1····· ······-······-·········· ............ ······-······-········· ··-······· ······-······-·········-······· ······-······-·············1··-······· ·······"···-······· ······-······-········· 

40 ! 205 611 599 593 97.05% ! 6 i 189.27% 
··············5(i·············t··············6i 9.............. 60·6············ ·············5·;s3············· ···········5(55············ ......... 9i2"3%·········t···············~2····· 

-8.72% 
······-······-···········~··-······· ······-······-·········· ······-······-·········· ............ ······-······-········· ··-······· ······-······-······· ··-······· ······-······-·············~··-······· ······-······-········· 

.............. ~?. .......... ...; ............... 1.~?. .............. t············?~.? ......................... 2..~.9. ............. ···········~-~?. ..................... ~~:.?..?.~ ...... ...; ................ ~················!·······~-~~?.~~~ ....... . 
70 ! 957 ! 210 210 210 100.00% ! 0 ! -78.06% 

···············-······-···········+··-···············-······-·············+···················-······-·········· ····················-······-········· ··-···············-······-······· ··-···············-······-·············+··-···············-······-··········+···-···············-······-········· 

80 i 1,184 i 1,975 1,975 1,975 100.00% i 0 i 66.81% 

·······-::::1::::::::::::1::::::::-::11:::::::::::-:·1·································· ···········•::::::::::::: ::::::::::m:::::-:··········-::iii:::::::::r:::::::::::1:::::::::::::r:::iii:::::: 
Subtotal I 6,813 10,178 10,178 10,178 100.00% I 0 I 49.39% 

············~-~~··········r··········~-:~~-~············1···········~-:~;~········· ···········~-:~~~·········· ··········~·:·~~-~········· ········~~~:~~~······r .. ············~················1·········~·:~-~-~~········· 

Total 
Project 

Cost (10-
100 

7,849 11,214* 11,214* 11,214* 

*This total amount does not include Regional Investment amount of$758,260,953. 
Note: Sum of rounded values for cWTent month is Jess than actual swnmed value 

Reasons for Changes to SCC Codes: 

100.00% 0 42.87% 

10: $12 million decrease due to the pending award ofCH057, funding the ovenun in FHLOl and issue changes 
that affect contingency. 
40:$6 million decrease due to the pending a.ward of CH057 
50: $2 million increase due to the pending a.ward of CH057, funding ovenun in FHLOl and issue changes that 
affect contin<>enc . 
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Table 5: Quarterly ESA Planned Cash Flow-Actuals to Date and Actuals 

Remainin as of 3Q2015 


Qua1ier/yea1· ! Construction Engineering OCIP Project Mgmt. Real Estate Rolling Stock 
$(000) $(000) $(000) $(000) $(000) S(OOO) 

Paid To Date ! 
! 

3,660,194,771 646,377,892 I 155,604,955 ! 
! 

580,041,291 112,634,547 0 

Remaining 3,719,144,273 74,237,918 I 127,008,665 ! 392,127,353 ! 69,441,683 202,000,000 

3Q2014 i 209,340,620 i -3,311,163 i 4,774,951 i 16,667,454 i 0 i 0 
······-···t· ······-······-·············~····· ······-······-··········1············ ······-······-····! ······-······-······· ······-····~·- ······-·······~··- ······-······-······· 

4Q2014 ! 168,280,817 ' 4,774,951 ! 16,667,454 ' 75,948 0 
·······-······-···············-···t·-···············-······-············· ······-····~···············-······-··············· ······-······-··············· ···············-······-···············-·· 

·······-·~·~=~·~=·····-···-·-······· ~=~~.=~~.'.=~~··· 83, ,=~···c..............-······-·············· ······-······~:.=~~'.= ··············-······-·············~·· 
2Q2015 ! 147,357,357 , 90, ,951 : 16,667, 4,658,1 0 

·······-······-··············-..·t·-··············-······-··········+················-······-·······+·················-······-··+·············-······-··············-··+-······-······-··············-·····+-··············-······-·············(j"" 
3Q2015 ! 169,688,509 ! -3,290,689 ! 4,774,951 ! 16,667,454 ! 4,658,137 ! 

: : ! : : : 

Remaining 
2,889 ,908, 770 90,604,532 I 103,289,617 309,333,586 i 55,543,220 202,000,000 Planned i 

Remaining 
3,131,108,273 68,305,598 72,652,003 i 318,574,077 i 67,729,960 202,000,000 

Actual 

·······-·~~=~·~=·····-·+-·······=~.~~==·=.:~=~ ...f... ······· ==.:::.~~~.~~ ..l.......~::..:.~~~~~....L..............-..~.~~~~.:..:~.=~...1.-......-......~:.~.~~'..~.~:.....r··-··············-······-·············~·· 
1Q2016 ! 193,275,933 ! -3,219,153 ! 4,671,147 ! 16,305,1 18 ! 4,5 56,873 ! 0 

·······-·2·020.i6····-··r······· 1&0~&;~:13&···t·················-······-······· ..t··················~;;i···r············-··i·6~661:;;;~··r······-······~·:;s·;;s:·i-·······t··-··············-··&:666:~;·· 
·······-······-···············-···+·-···············-······-············· ······-····~···············-······-···············-····+·-······-······-··············· ···············-······-···············-·· 

3Q2016 ! 181,988,455 ,951 : 16,652,320 : 4,658,1 13,070,855 
·······-·4·Q··-2c;·i6····-···r.,·-·······2·i4-,·i1;·,-&01··· ······-····:-··············-······-··············-····:·-······-······-·············· ··············-······-··············-·· 
·······-······-··············-···-·-··············-······-············ ,~~~....L............. ..~.:~~:..~.:.~!....L...........~:.~.~~:.~. ··············-~~:~?.~:~:.~.. 

1Q2017 210,556,624 4,619,246 : 15,450,479 : 12,644,631 
·······-······-······· ······-···+·-······· ······-······-·········· ······-······-····~······· ······-······-······· ······-····+·-······-······-······· ······-······· ··-······· ······-······-······· 

·······--=·~=~·~?........!·-······· ~~=~?.:.?.:.~.?.:...)............~.::.:~:~.~~ ·+·····~:?..:.~~~~~····~··············-··~·=~~:..~.:.~!....\.-..····-······~:.~.~~'..~.~? ....~..-··············-~=:~?.~:~:.~.. 
3Q2017 ! 189,382,506 ! 6,728,414 ! 4,774,951 ! 15,971,281 ! 4,658,137 ! 13,070,855 

:::::::~:~~~~:~?.::::~::I::::::: ~~~~~~;~~~:::r·········6:12&·,~14 ..r····4:7·74~~~~::1:::::::::::::~::~:~~i?.~:~~!.:I~::::::~::::::~;.~:~~;:~37·T-::::::::::::::~~~;~?.~,~~:~:: 
1Q2018 : 174,210,593 09, ,246 : 15,450,479 : 4,506,2 12,644,631 

·······-······-···············-···t·-···············-······-............. ······-····~···············-······-···············-····~·-······-······-............... ···············-······-···············-·· 
......._?.q2.?..~~·····-···~·-······· ~?.?:.~~~:?.~9....t·················-······-········+················:~~~····~··············-··~.5.:~?.~.:.~!....!.-······-······~:.~.~~'..~.-·····+·-··············-~~:??.~:~5..~.. 

3Q2018 ! 168,497,619 ! 6,728,414 ! 4,774,951 ! 15,971,281 ! 4,658,137 ! 14,014,767 

:::::::~:~~2.?.:i~::::~::I::::::xs.s.~~i.~::?.9.~::r::::::::::~:7-~s.:,~1.i. :r:::::~;?:7.~~i.i.~:::r:::::::::::::~>:s.~i.?.1.:~~T::c::::::~::::::~::::::s.?. ~~~!:1~::::::::::::::~1.~~?:1.i.,?.~7-:: 
1Q2019 148,441,548 09, ,246 : 15,450,479 : 0 13,557,764 

·······-······-···············-···+·-···············-······-············· ······-····~···············-······-···············-····!·-······-······-··············· ···············-······-···············-·· 

......._?q2.?.. 19...... ...L....... 1..1.?:~9..~.:9..9.~...;.................-······-·········;.......~:.7..7.~:?.?.~...L............_..1.5.:?.?..1. .~.~!....l.--·····-······-··············-·?....:.. .............._ 1. ~:?.1.~:?.~7-.. 
3Q2019 : 93,559,944 . . ,951 : 15,971,281 : . 14,014,767 

·······-······-···············-···+·-···············-······-············· ······-····~···············-······-···············-····!·-······-······-··············· ···············-······-···············-·· 
4Q2019 ' 71 ,649,848 ,951 ~ 15,971,281 ~ 14,014,767 

·······-······-···············-···+·-···············-······-············· ······-····i-···············-······-···············-····i-·-······-······-··············· ···············-······-···············-·· 
1Q2020 ! 20,704,406 ,147 ! 15,624,080 ! 5,043,553 ·······-······-···············-···t·-···············-······-............. ······-····~···············-······-···············-····~·-······-······-............... ···············-······-···············-·· 

......._?.~~?.~~····-···4·-··········~..~:~~~:~5.?....;................·-······-·········;..........'........:?.?.~...L............. ..~.5.:?.?..~.~.~!....L......-······-··············-·······•··-··············-······?.~~.:?.~.~.. 
3Q2020 : 7,573,078 ~ 2,267,183 ~ 4,947,825 : 5,381,627 : 0 ~ 0 

·······-······-···············-···+·-···············-······-............. ······-····~···············-······-···············-····~·-······-······-............... ···············-······-···············-·· 
4Q2020 ! 2,750,374 ,679 ! 0 ! 0 

·······-······-···············-···+·-···············-······-············· ···················-······-·········· ····················-······-····i-···············-······-···············-····•·-······-······-···············-······· ··-···············-······-···············-·· 
1Q2021 ! 881,913 0 3,256,771 ! 0 ! 0 ! 0 

BL Subtotal 3,719,144,273 74,237,918 ! 121,008,665 ! 392,127,353 ! 69,441,683 202,000,000 
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Table 7: ESA Core Accountabili Items 
Pro · ect Status: Ol'i inal at FFGA Cu1Tent* ELPEP ** 

Cost Cost Estimate $7.368 billion $10.178 billion $8.119 billion 

- - -- - - -
Schedule RSD December 31, 2013 December 2022 April 30, 2018 

Total Project Pe1·cent Based on Invoiced Amount 
Complete 

Project Perf01·mance Rate Based on Eamed Value ± 
(Since 2014 ESA " Re-Plan") 

Major Issue Status 

Major Procurements Delays CM014B was adve1tised in May 2014; ESA did 
not make its recollllllendation to award forecast 
date of November 2014, and did not make its last 
forecast date of November 2014 for advertising 
CM007. The proposal due date will be extended a 
fowt h time from Aug 4, 2015, to "mid
September" 201 5, and the cost proposals are due 3 
weeks later during the first week of October 201 5, 
and the CM014B Award and NTP were issued 
February 2, 2015. Award of CM007 is contingent 
u on fundin<> availabili . 

Project Schedule The MT ACC presented a new baseline schedule 
to the MTA CPOC in June 2014, with an RSD in 
December 2022. This schedule incorporates 22 
months of Program level contingency. It should 
be noted that there have been significant changes 
in elements comprising the baseline schedule, 
including full re-sequencing of the Harold work 
and restrnctw-ing of the CM007 package. 

Harold Re-planning The Harold baseline schedule that formed the 
basis of the Program schedule presented to the 
CPOC in June 2014 is no longer valid. Based on 
cw1·ent issues with slow progress and inadequate 
force account support, ESA completed a Harold 
schedule re-sequencing in December 2014, also 
known as "ESA First," that advances work 
elements required for the new LIRR service to 
GCT and delays the FRA funded High Speed Rail 
Work be ond 2017. 

*Current Budget was approved by MTA CPOC in June 2014. 

59.2 (ESA Figure) 

0.84 (PMOC Calculation) 

Comments 

PMOC remains concemed about the 
potential project schedule impacts of 
procw·ement delays on these two 
packages, CM014B and CM007, since 
they are on the critical and near critical 
paths for the project. 

CM006 has experienced significant 
delays and has yet to meet the approved 
recovery schedule production targets. 
The PMOC is also concemed about the 
ESA project's inability to develop 
approved baseline schedule for the 
CSl 79 contract, as it is critical to the 
timely completion of the project. 

Work on Harold Interlocking is subject 
to influences outside of the control of 
ESA. The FRA and Amtrak need to 
accept the most recent Harold re
sequencing plan completed in December 
2014. Should issues with the level of 
Amtrak force account suppo1t retwn, 
this could further delay the Harold 
Interlocking work. 

** 2010 Enterprise Level Project Execution Plan (ELPEP) reflecting medium level of risk mitigation, excluding financing cost of $ 1, 116 million. 
This is currently being r!Hlvaluated. 
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