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FHA03 in the first week in March 2013.  The ESA PMT also expects to receive comments from 
Amtrak on the 100% submittal for the loop track (FQA65) catenary design in the first week of 
March 2013 (note: this package has been with Amtrak since late 2012). 

The GEC completed the 60% design submittal for CM015 (48th Street Entrance) and the Project 
Management Team (PMT) circulated it to the railroads (LIRR and MNR) and property owners 
for review and comments.  Completion of the review of this submittal was previously forecast 
for January 2013; however this time frame was not achieved (comments from MNR were 
received in mid-February 2013).  The GEC is currently preparing the 60% design cost estimate 
for this work.  The PMT is exploring the possibility of moving this scope back into the CM014B 
contract where it originally resided several years ago. 

The CH057 (Harold Structures Part 3a) is being split into three separate packages  The 
installation of the track slab for the Westbound Bypass tunnel has been removed from the scope 
and is being negotiated as a change order with the CQ031 contractor to take advantage of a 30-
day continuous track outage scheduled to begin in July 2013. The Westbound Bypass work is 
packaged separately and will be procured as CH057A.  The package was sent to Procurement at 
the end of February 2013.  The remaining work will be procured as a separate package and the 
design drawings for this package are currently being cleaned up. 

The 90% submittal for CH058 (Harold Structures- Part 3b) had been previously forecast by ESA 
for mid-November 2012; however, this date was not met due to the GEC focus on the CH061 
design.  The design of the eastbound re-route structure is being revised (re-route track around 
eastbound bypass and not build jack shield tunnel) to permit construction with minimum impact 
to railroad operations.  This revision is underway and the 90% design submittal is anticipated to 
be completed in April 2013 (previously forecast for February 2013). 

Revisions to the 44th Street vent plant design in the CM014B package were completed in 
December 2012, and the transformer reconfiguration for the Biltmore Room is being modified 
based on comments received from Metro-North Railroad (MNR).  The CM014B package will be 
circulated to the railroads in March 2013, for use in confirming that all of the comments received 
from the railroads have been satisfactorily addressed.  Four bids for the scope of work to be 
procured separately under the MTA Mentoring Program were received on February 28, 2013.  

The GEC completed the 100% design for the CH061 (Tunnel A) submission on February 13, 
2013.  The Change Control Committee (CCC) approved transferring the scope of work in this 
package via a contract modification to the existing CQ031 Contract on December 19, 2012.  The 
CQ031 Contractor was provided with the 90% design drawings. 

The GEC continued to provide support for the CM012R repackaging and re-bidding process.  
The current strategy for repackaging the CM012R Contract is to divide the scope into four 
change orders to be issued to existing Contracts; create three new smaller contract bid packages 
(CM005; CM006; and CM007); and move the 63rd Street tunnel rehabilitation and Manhattan 
benchwalk work back into the CS179 Systems Package 1. 

b. Procurement  
As of the end of January 2013, the total procurement activity on the project was reported to be 
57.5% complete, with $5.014 billion in contracts awarded out of the $8.708 billion revised 
budget. 
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As discussed in previous monthly reports, the scope of work from the cancelled CM012R is 
being divided among several contract packages (existing and new).  The plan is to split the scope 
of work into three new contracts, with the first one, CM005, to include work scope for the 
southern structures.  ESA is planning to advertise the first package (CM005) as an IFB in early 
March 2013, with bids due in mid-May 2013.  There are two independent cost estimates being 
developed for this package; one is being done by a consultant working for the ESA-PMT 
directly; the other is being done by a separate consulting firm under contract with the MTACC 
Project Controls Group.  Estimates are expected to be completed by the first week in March 
2013.  ESA was considering shifting some of the work to the CM013 (50th Street Vent Plant) 
contract, but this idea was dropped after preliminary negotiations with the contractor did not 
prove to be fruitful.  ESA is currently negotiating with the CM014A (GCT Concourse and 
Facilities Fit-out Early Work) Contractor to add scope to that Contract.  Construction of the 
tunnel bench walk in the new Manhattan tunnels and rehabilitation of the existing 63rd Street 
Tunnel is being added to the CS179 Contract.  MTACC plans to award the next package, 
Contract CM006, based on a negotiated procurement (RFP).  The work scope for the third 
package, CM007, to be procured in 2014, has not been completely finalized.  The MTACC 
President stated at the last FTA/MTACC Executive Meeting in February 2013 that this approach 
is approved in principle by the MTA.  This approach (without schedule and cost impacts) will be 
presented to the MTA Capital Program Oversight Committee (CPOC) in March 2013. Although 
ESA is proceeding with this approach, it has not been presented to the CCC for review and 
approval (which violates the process detailed in the MTACC Program Change Control 
Procedure). 

The continuing slippage (since the December 1, 2012 forecast) of awarding CS179 (Systems 
Package 1) remains a major concern.  The package is still being negotiated.  The planned NTP 
date of April 1, 2013 will not be met since the recommendation for award will not be made to the 
MTA Board until at least April 2013.  The PMT is now considering splitting the Tunnel Systems 
Package (CS284) into two packages: one for track work, and one for the traction power work.  
Procurement dates for this package are now TBD.  This will have an impact on the Systems 
Package 1 Contractor.  NTP for the Signal Equipment package (VS086), which is being 
negotiated as an RFP, is also TBD. 

Procurement dates for the CM014B package are now TBD pending determination of dates for 
CM012R work scope.  The critical path of the ESA project schedule and remaining schedule 
contingency cannot be determined until actual dates for these packages have been determined. 

The previous forecasted advertise date for CH057 package (February 1, 2013) is no longer valid, 
since the PMT is splitting this package into three separate packages as discussed in the design 
section of this report.  The current schedule calls for advertising the CH057A (westbound bypass 
work) package in April 2013, with award forecast for August 2013.  Construction of the slab will 
be done as a change order to the CQ031 contract.  Remaining work in CH057 is currently 
forecast in the IPS to be advertised in July 2013. 

c. Construction  
ESA reported in its January 2013 Monthly Progress Report that the total construction progress 
reached 48.8% complete on a cost invoiced basis, in accordance with its re-baselined budget of 
May 2012.  The data date for financial and progress figures on all reported contracts, is January 
31, 2013.  Details for active construction contracts are provided below.   
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Manhattan:  CM009/019 – Manhattan Tunnels Excavation/Structures Part 1:  The EAC for 
the CM009 contract was re-baselined in January 2012 to $413,415,000 and has remained 
unchanged since then.  The Substantial Completion (SC) date established at the time of re-
baseline was August 31, 2013, but the currently approved ESA forecast for SC is June 1, 2013 
(from the January 2013 MTACC Monthly Report).  Based on observations during monthly site 
visits, the PMOC believes that the CM009 contractor will achieve SC by this date.  As of 
January 31, 2013, the actual construction progress for January was 0.6% versus 0.1% planned.  
The cumulative project complete was 95.9% actual versus 96.0% planned. 

The EAC for the CM019 contract was re-baselined in January 2012 to $793,879,000, and has 
remained unchanged since then.  The Substantial Completion date established at the time of re-
baseline was August 31, 2013, but the currently approved ESA forecast for SC is June 1, 2013 
(from the January 2013 MTACC Monthly Report).  The PMOC also believes that the CM019 
contractor will achieve this SC.  As of January 31, 2013, actual construction progress for January 
was 0.9% versus 1.7% planned.  The cumulative project complete was 96.8% actual versus 
93.6% planned. 

The MTACC continues to report that the CM009/019 contractor experienced a delay of 65 days 
for Milestone #2, Tail Track Excavation, which the PMOC observed as complete as of February 
28, 2013.  The MTACC also continues to report that, as of January 31, 2013, the contractor has 
experienced 82 days of delay in Milestone #3, Excavation in Westbound Cavern, due to delays in 
sump channel excavation and shotcrete application.  The PMOC cautions that the amount of this 
delay could increase since sump channel construction remains on-going.  Another factor which 
contributed to these milestone delays was the latent effects of Hurricane Sandy during the 
4Q2012.  As a result of these factors and a Time Impact Analysis, the MTACC and the 
contractor negotiated Change Proposal Request (CPR) 130 during the month of January 2013.  
CPR 130 extends completion of Milestone #2, #3, and #5 until June 1, 2013, coincident with 
Substantial Completion for the contract.  Nonetheless, the PMOC does not believe that either 
extension will have a negative impact on the SC date, although the CM009/019 contracts remain 
on the project critical path.   

Construction Progress 

 Completed: GCT 1 & 2 West Bench excavation, excavation in GCT 1 & 2 East and West, 
and mud slab installation in Tail Tunnel #1. 

 Continued: excavation in GCT 5 West, GCT 1 & 2 East and West bench shotcrete, and 
Phase 8 excavation in the 55th St. vent plant; shotcrete application on Eastbound and 
Westbound Cavern walls, sump channel excavation in both caverns, 

 Began: invert concrete placement in GCT3 East Wye and draft punch list repairs for 
Milestone #2, #3, #1C, and #7. 

CM013 – 50th Street Vent Facility: EAC remained unchanged at $127.8 million.  Forecast 
Substantial Completion date has been further extended to October 9, 2013 from the most recent 
July 31, 2013.  The actual percent complete is 75.8% vs. 80% planned.  This contract is not 
currently on the project critical path.  
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Construction Progress:   

 The Maintenance and Protection of Traffic (MPT) along 49th and 50th streets is ongoing 
and being successfully maintained.   

 At the Service Tunnel, backfilling over the second basement roof is ongoing along with 
realignment and new utility line work as it progresses up to the underside of the 
temporary 50th St. deck.  

 At the Vent Plant, structural steel framing has been “topped out” and the contractor 
continued with installation of metal decking and placement of floor slab concrete.  
Column and beam concrete encasement is ongoing throughout the upper and lower 
floors. 

 At the Loading Dock, the metal roof deck has been installed and the contractor began 
constructing the temporary decking for installation of wire mesh to columns and beams 
for upcoming concrete encasement. 

 In the Deep Shaft, the contractor continues to construct new concrete Stair #1 down to the 
Access Tunnel. 

 In the Access Tunnel, the contractor is preparing to begin additional work to construct the 
Plenum; previously a part of the former CM012 contract. 

CM013A – 55th Street Vent Facility: EAC remained unchanged at $58.8 million.  Forecast 
Substantial Completion date remains April 5, 2015.  As this project is just getting underway, the 
percent complete has not been calculated.  This contract is not currently on the project critical 
path. 

Construction Progress:   

 The MPT along 49th and 50th streets is ongoing and being maintained successfully.   

 Work proceeds with day or night shifts as needed. 

 The 5 concrete Support of Excavation (SOE) pits are placed. 

 Developing the CWP for the upcoming street deck installation, scheduled for March 
16/17, 2013. 

 Continuing with excavation for the water main.  Pipe installation will begin the week of 
March 4, 2013. 

CM004 – 44th Street Demolition and Fan Plant Structure; 245 Park Avenue Entrance: EAC 
remained unchanged at $55.7 million.  Forecast Substantial Completion date has been further 
extended to October 1, 2013 from the previous September 10, 2013. The actual percent complete 
is 86.6% versus 100% planned.  This contract is not currently on the project critical path.  

Construction Progress:   

 The CM019 contractor completed the muck removal from Access Tunnel #1 the week of 
February 18, 2013. 

 The Gantry Crane will be removed March 9, 2013 to facilitate erection of the above-
grade structural steel.  It will be reconfigured and erected back in the building to assist 
with upcoming contracts. 
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 Continued with lining the remaining section of Shaft #1.  This work was additional scope 
from the CM019 contract. 

 Continued the shop drawings approval and steel fabrication process. 

 Completed placement of vestibule concrete slab at the concourse level. 

The 44th Street north and south utility connections remain on hold awaiting permit approval from 
NYC Department of Environmental Protection (NYCDEP). NYCDEP is refusing to issue the 
permit (s) until MTACC completes a video of the existing sewer for their review and 
determination.  The ESA Construction Manager has advised the PMOC that they are making 
arrangements to satisfy this requirement and expect to have it completed by April 2013. 
At 245 Park Avenue, the contractor’s work has been substantially complete for some time. 
MNR, however, has not put the entrance into full operation.  In the meantime, the warranty 
period continues to be in effect and gradually expire.  MNR has not given a timeline for opening 
the entrance to the Project Office.  Also, MNR has issues with the contractor regarding the new 
railing, electric door locks and video cameras, some of which are additional scope of work 
requests.  The ESA Construction Manager is working to resolve these issues. 

CM014A – Concourse and Facilities Fit-Out:  EAC has increased to $47.09 million from the 
previous $46.53 million.  Forecast Substantial Completion date is now January 15, 2014 from the 
previous November 18, 2013 due to the delays in the Systems Control and Data Acquisition 
(SCADA) system redesign.  The actual percent complete is 32.1% versus 54.6% planned. 

The PMOC has previously reported on the issues with the SCADA system redesign.  As 
previously reported, this issue has been resolved and the contractor has been issued a Notice to 
Proceed to resume the submittals and manufacturing process.  As of this report, the Project 
Office has reported that 6 of the 12 transformers are ready for delivery; 2 are being prepared for 
delivery; and 2 are in fabrication.  

Construction Progress on the Concourse:   

 Continued slab on grade concrete placement twice weekly in Zones 3, 4 & 5. 

 Continued forming of ductbanks in Zones 4 & 5. 

 Completed trench excavation and subdrainage work. 

 Currently the 2nd shift work has switched to the trench backfill, compaction and 
subgrade placement operations. 

 Installation of FRE/RGS conduit for ductbanks in Zones 3, 4 & 5 to be completed March 
15, 2013. 

 Began work on Subway Roof Opening. 

Queens:  CQ031 – Queens Bored Tunnels and Structures: EAC remained unchanged at 
$757.2 million.  The forecast Substantial Completion was February 15, 2013.  Upon approval of 
the modification for the deletion of the three tunnel emergency exit, the contract value will be 
reduced by $31 million and this will increase the actual percent complete to 92.5%.  The PMOC 
notes however that the PMT has subsequently decided to extend substantial completion later into 
2013 based on the addition of the Track A tunnel approach structure and the advance work (track 
slab) for the CH057A Contract.  The actual cumulative percent complete is 90.2% versus 100% 
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planned.  This contract is not on the program critical path as reported in the last IPS update.  
Beneficial Occupancy is anticipated in March 2013.  

Construction Progress:     

 Completed all work in the Queens Open-Cut Excavation Area and completed turnover of 
the area to the CQ032 contractor.  Completed dismantling and removal of the TBM slurry 
treatment plant. 

 Continued construction of Yard Lead Tunnel cross-passage at the Yard Lead Emergency 
Exit (YLEE); steel erection for YLEE and B13 Substation; finish work on the Yard Lead 
Tunnel; decommissioning of the temporary TBM power substation; punch list work; and 
contract close-out.  

The PMT is considering adding two work scope packages to the CQ031 contract:  completion of 
the Track A tunnel and approach structure (CH061); construction of the track slab for the WBBY 
tunnel beneath two active mainline Amtrak/LIRR tracks (work advanced from the CH057A 
package).  The PMOC’s opinion is that the CQ031 contractor is best qualified to do this work 
based on his performance on the CQ031, and his demonstrated ability to work with both Amtrak 
and LIRR.   

CQ032 – Plaza Substation and Queens Structures:  EAC remained unchanged at $187.7 
million.  The forecast Substantial Completion date recovered 5 weeks from July 7, 2015 to May 
26, 2015.  The actual percent complete is 16.0% versus 28.0% planned.  This contract is not on 
the program critical path as reported in the last IPS update.  
Construction Progress:   

Progress continues on rehabilitation/reconstruction/modification of the five existing ventilation 
facilities along the 63rd Street Tunnel in Queens.  Work at the Roosevelt Avenue and Vernon 
Boulevard vent plants is nearing completion.  Work continued on structural steel erection for the 
B10 Substation along Northern Boulevard and waterproofing/shotcreting the Yard Lead Trench.  
Contractor access to the west end of the Queens Open-Cut Excavation Area has been delayed 
due to slow progress of work on the Northern Boulevard Crossing tunnel by the CQ039 
contractor.  Similarly, contractor access to the east end of the Queens Open-Cut Excavation Area 
had been delayed several months by late de-mobilization by the CQ031 contractor, but as of 
January 2013, CQ032 has obtained full access and has continued work in the Yard Lead Trench.    
These delay impacts are significant and are reflected in the current forecast Substantial 
Completion date that is now almost 10 months later than the original contract Substantial 
Completion date.  The PMT reports that the turnover schedule controls the critical path of this 
contract.  The CQ032 contract milestones will need to be adjusted accordingly. 

CQ039 – Northern Boulevard Crossing:  EAC remained unchanged at $102.1 million.  The 
forecast Substantial Completion recovered 1 week from May 6, 2013 to April 29, 2013.  The 
actual percent complete is 87.1% versus 100% planned.  This contract is not on the project 
critical path as reported in the last IPS update.  The PMT reports that turnover of this staging 
area to the CQ032 contractor, now forecast to be 9 months late, is critical to the program 
interface. 

Construction Progress:     

 Completed installation of the tunnel waterproofing system and all steel ring girders;  
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 Continued installation of reinforcing steel and pneumatically applied concrete for the 
permanent tunnel lining system; 

 Maintained soil freeze operation until late February 2013 when the freeze plant was shut 
down and the soil thawing process commenced. 

Harold Interlocking:  CH053 Contract – Harold Structures Part 1 and G.0.2 Substation: 
The EAC remained at $272.8 million and the scope now includes the installation of several 
catenary poles and foundations that were transferred from the CH057 contract to CH053 in order 
to expedite the July 2013 construction of the concrete slab under Line 2 and 4 in Harold 
Interlocking prior to the award of the CH057 contract.  The MTACC had previously forecast 
Substantial Completion for December 31, 2013 but, as of its latest monthly report (January 
2013), now forecasts SC for March 31, 2014.  The actual construction progress for January 2013 
was 1.7% versus 0.0% planned (because the MTACC had forecast that the contract would 
achieve Final Completion before now).  The cumulative project completion, as of January 31, 
2013, was 73.1% versus 100.0% planned.  This contract is not presently on the Harold critical 
path, although it is approximately 4 years behind schedule and the MTACC added 3 months to 
its forecast SC date during the past month. 

As of February 28, 2013, the CH053/CH054A contractor has installed 138 of a total of 170 
catenary poles (81.2%), including 16 catenary poles that were transferred from the future CH057 
contract to CH053.  The PMT estimates that all of the catenary structures, including the ones 
transferred from CH057, will be installed by late March/early April 2013. 

Construction Progress: 

 Completed test pits and pile load tests for the 43rd Street bridge Main Line 4 (ML 4) 
bridge west abutment, installation of 3 catenary structures, and demolition of 2 existing 
Amtrak signal towers.   

 Continued construction of HON-N1 retaining wall and ML 4 bridge at 43rd Street  

 Began cable pulls through 12kV ductbank and construction of catenary pole foundations 
for the poles transferred from the CH057 contract.  

CH054A – Harold Structures Part 2A:  The MTACC reported that the EAC for CH054A 
increased by $13.0 million to a total of $59.2 million in its January 2013 Monthly Report (latest 
one available to the PMOC).  The agency transferred this from construction contingency to fund 
future contract modifications.  The forecast for substantial completion remains at mid-December 
2013.  Actual construction progress for January 2013 was 0.7% versus 2.3% planned.  The 
cumulative project completion as of January 31, 2013 was 71.5% actual versus 100.0% planned.  
This contract, like CH053, is not currently on the Harold critical path although it is trending 
behind schedule. 

Construction Progress:  

 Completed construction of concrete pad for transformer at the “F2” CIH, the Thompson 
S-1 retaining wall, Signal Bridge 11 foundation, and guy wire relocations at catenary 
structure B-925MS. 

 Continued trenching and support of excavation (SOE) for the storm sewer between 
manholes #13 and #14. 
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Railroad Force Account: 
FHA01 – Harold Stage 1 Amtrak:  The EAC for FHA01 remains at $16.8 million.  The 
Substantial Completion date forecast by the MTACC is March 28, 2014.  Actual progress for 
January 2013 was 1.5% versus 1.3% planned.  The cumulative construction progress as of 
January 31, 2013, was 85.6% actual versus 85.1% planned.  The bulk of the remaining work in 
FHA01 consists of Electric Traction relocation of catenary wires on structures erected by the 
CH053/CH054A contractor as well as protection support for the contractor.     

Construction Progress for FHA01:  

 Completed 91.6 Hz power supply for the “F2” CIH and the installation of 2 power 
transformers for the “F1” CIH. 

 Continued installation and relocation of signal power wires for 91.6 Hz power supply of 
“F1” CIH and “F2E” signal hut, signal power feeder relocation west of Sub 44 to 
Thompson Ave., and bonding and hardware installations of 11 catenary structures 
between Sub 44 and Thompson Ave. 

FHA02 – Harold Stage 2 Amtrak:  The EAC for FHA02 remains at $40.5 million.  The 
Substantial Completion is forecast to be October 20, 2014.  Actual construction progress for 
January 2013 was 2.2% versus 4.0% planned.  As of January 31, 2013, the cumulative 
construction progress was 50.4% actual versus 64.7% planned.  Remaining work in FHA02 
includes Communications and Signals (C&S) installation and cutovers of the “F1” and “F2” 
Interlockings and installation of the FHACS (Alternate Control System for “F” and Harold 
Interlockings). 

Construction Progress for FHA02: 

 Completed installation of 2 signals at Hunter’s Point Ave., fiber optic cable installation 
between East River Tunnel (ERT) Line 2 and “Q” Tower, and 3rd rail conduit and switch 
installation at the 2 crossovers west of Thompson Ave. 

 Continued signal cable termination and testing on Line 1 and Line 3 at the ERT, 
installation of signal cables between “F1” CIH and the “F1D” signal case, track circuit 
testing for the “F2” cutover, and wiring the emergency back-up power at the “F2E” 
signal hut.   

FHL01 – Harold Stage 1 LIRR:  The EAC for FHL01 remains at $22.0 million.  The MTACC 
has forecast Substantial Completion for May 1, 2014.  Actual construction progress for January 
2013 was 1.0% versus 0.6% planned.  The cumulative construction progress as of January 31, 
2013, was 75.0% actual versus 78.1% planned.  Remaining work in FHL01 includes installation 
of track turnouts, C&S installation and cutovers of Harold and Point Interlockings, and traction 
power relocation and cutover of the signal power line and cable installation for the re-located 
GO2 Substation. 

Construction Progress for FHL01: 

 Completed pulling signal power cables between new Towers #40 and #47. 

 Continued support of Amtrak catenary wire transfers between Honeywell and 43rd streets. 
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FHL02 – Harold Stage 2 LIRR:  The EAC for FHL02 remains at $62.7 million.  The MTACC 
has forecast the Substantial Completion date for October 26, 2015.  Actual construction progress 
for January 2013 was 1.8% actual versus 0.6% planned.  The cumulative construction progress 
as of January 31, 2013, was 23.1% actual versus 24.1% planned.  Remaining work in FHL02 
includes the installation of 15 track turnouts and construction of two additional main line tracks 
along with all associated signal and traction power improvements, C&S installation and cutover 
of 6 CILs in Harold Interlocking, as well as the installation of the Harold Tower Supervisory 
Control System.      

Construction Progress for FHL02: 

 Completed installation of signal cases 5D and 5E in Harold Interlocking.   

 Continued installation of cross-track conduits for future signals and turnouts in Harold 
Interlocking and testing and circuit revisions at the “H4” and Genesse Hut locations in 
Harold Interlocking. 

 Began installation of cross-track conduits for fiber optic cables from the “H4” location to 
the Harold Interlocking Communications Hut. 

Because the program IPS has not been fully updated since October 2012, the PMOC cannot 
determine if Force Account packages FHA01-04 and FHL01-04 remain on the overall critical 
path of the ESA program.  Although significant construction progress has been made since 
October 2012, the PMOC nonetheless believes that Force Account Stages 2 - 4 will continue on 
the critical path once the IPS is fully updated.      

d. Quality Assurance and Quality Control (QA/QC)  
The current version of the ESA Project Quality Manual (PQM), Revision 6, issued in February 
2009 was found to be acceptable.  The ESA Quality Manager had committed to revise it by the 
end of February 2013 to incorporate changes to the ESA Quality System that have occurred since 
then.  This commitment was not met.  The ESA Quality Manager stated that other issues took 
priority and that the PQM will now be revised by the end of March 2013.  Although the current 
version of the PQM has been accepted, the PMOC believes that it would be beneficial to update 
this document in a timely manner. 

Most ESA contractors have been late in submitting their as-built drawings in a timely manner 
(usually on a monthly basis) as required by contract.  The contractor that is most delinquent in 
submitting as-built drawings is working on the CH053, CH054A, and CQ032 contracts. As-built 
drawings have not been submitted for the CQ032 Contract, and the Contractor has not complied 
with Contract requirements for supplying as-built drawings in a timely manner and in the 
required format on the other two contracts.  If the contractor does not begin submitting as-built 
drawings by the middle of March 2013, the ESA Quality Manager informed the PMOC that he 
will issue a Nonconformance Report on each of the three contracts.  The ESA Quality Manager 
and ESA Management were to meet with the CH053/CH054A/CQ032 Contractor’s Management 
this month, but this meeting was not scheduled.   

2.0 SCHEDULE DATA 
ESA submitted the IPS #44, data date February 1, 2013, and its variance reports on February 28, 
2013.  The PMT stated again that the IPS has not been updated for future Manhattan (former 
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CM012R; and CM014B) and System packages (CS179; CS284; VS086); which are on the IPS 
critical path, although schedule progress on Harold and Queens existing contracts, as well as 
progress for ongoing Manhattan contracts, has been updated.  Furthermore, the PMT has stated 
that “discussions on the packaging changes and schedule impact as a result from the rejection of 
the CM012R bids will be postponed for another month.”  The PMT has not announced when the 
Manhattan and Systems portion of the IPS will be updated.  The program contingency is also 
“TBD” until the scheduling impacts are vetted.  Also, the PMT has also not indicated at what 
point the project contingency will be updated. 

It is important to note that the PMT updated its IPS completely only four times (in July, August, 
September, and October of 2012) since the revised baseline schedule was approved by the MTA 
CPOC in May 2012.  This is a serious concern, since the impacts of the various procurement 
delays discussed elsewhere in this report on the overall project schedule cannot be properly 
evaluated.  The PMOC further notes that the Schedule Management Plan requires that IPS 
updates be prepared and reviewed/approved by MTACC-ESA Management on a monthly basis. 

Project Critical Path: The IPS critical path is still shown as going through contracts 
CM009/019, CM012R (note: IPS continues to show this as a single package with a 42 month 
duration; it has not been adjusted to reflect the new proposed packaging plan and duration), 
CS179, and the Integrated System Testing related to that Contract, and then operational 
readiness.  The PMOC is concerned about critical path delays caused by continuing delays to the 
CS179 award and future schedule impacts resulting from the strategy to progress the CM012R 
work scope through the combination of scope addition to established contracts and creation of 3 
new contracts.     

The Harold work critical path goes through contracts FHL02, FHL03, FHA04, and FHL04; 
although ESA has not yet addressed the issue of contingency usage in the Harold contracts 
resulting from delays in the F2 and F1 cutovers.  In addition the following Contracts are near 
critical (< 60 days of float): CM013 (37 days), CM014B (33 days), CH053 (34 days), CH057 (53 
days), and CH058 (10 days). Please note that these amounts of float do not include consideration 
for delay in the awards of contracts CM012R and CS179. 

Schedule Contingency:  The latest IPS update continues to indicate that project contingency is 
TBD.  

3.0 COST DATA  
Funding: MTACC announced at the May 2012 CPOC meeting that an additional $720 million 
will need to be identified in the MTA 2015 – 2019 Capital Plan to cover the new project baseline 
budget.  The funding request for the 2015 – 2019 Capital Program will be submitted to the NYS 
Capital Program Review Board (CPRB) in September 2014. 
Budget/Cost:  ESA has reported that as of January 31, 2013, the actual total project progress was 
53.3% vs. 54.2% planned progress resulting from the July 2012 re-baseline and the actual 
construction progress was 48.8% vs. 50.2% planned based on invoiced amount.  

As of January 31, 2013, the Current Baseline Budget (CBB) as shown in the Standard Cost 
Categories (SCCs) for the second month is $2M above the re-baseline budget of $8.708B, but the 
PMT has not highlighted that this has occurred.  As can be seen in Table 3 in the Appendix, there 
was a $43M increase in SCC #10 (Guideways and Track), a $91M decrease in SCC #20 
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 CH057 Re-Packaging - ESA conducted a two day risk workshop on February 26th and 
27th for the west bound bypass scope of work (now CH057A) that was split from the 
original CH057 Contract Package.  Although the workshop was an internal contract-
specific pre-bid endeavor, the PMT generally followed the OP40 process.  The PMOC 
observed significant participation by LIRR and Amtrak in the discussion of scope, 
approach, and risks.  The current schedule calls for advertising the package in April 2013, 
with award forecast for August 2013.  To be noted is that the timing of the workshop is 
very close to the anticipated bid advertise date.  As such, any results of the workshop that 
could affect the contract may not get incorporated into the bid documents prior to 
advertising.  A key item under discussion at the workshop was the placement of the slab, 
which is to be done under a change order (CQ031) in the 30 day track outage planned for 
mid-July 2013.  This slab must be in place in time for the tunnel mining to begin in April 
2014.  At present, the decision date as to whether or not the slab can be placed during the 
30 day track outage is May 1, 2013.  A number of predecessor activities must be 
completed in order to place the slab.  If the decision is made to not place the slab during 
the July 2013 track outage window, then the work will have to be done using weekend 
outages.  The PMOC believes that placing the slab in the 30 window will mitigate 
coordination and resource issues that might occur if this work was done in 2014 as 
initially planned.  Results from the risk workshop should be ready in early March 2013.  
It should be noted that the west bound bypass work is not directly part of the ESA 
project, but is funded under the regional investment.  It will be important to the FTA 
should delays to this work impact other Harold work that is part of the project.   

 CH061 Execution Strategy - The CCC approved the transfer of the CH061 design 
package (Tunnel A Structure) to the existing CQ031 (Queens Bored Tunnel and 
Structures) Contract by an executed modification.  The CQ031 Contractor is currently on 
the site, and is performing similar work.  The work could commence earlier than waiting 
for a full procurement cycle to start and conclude.  Advancing this work can reduce risks 
to subsequent Harold construction, and provide resource and schedule benefits for the 
contract scope and other Harold work.  The PMT is currently negotiating the changed 
work.  No risk assessment workshop is planned for this work.  The PMOC agrees with 
this approach because the CQ031 contractor has performed well in Queens, especially 
with Amtrak and LIRR, and has demonstrated its competence in performing this type of 
work. 

 The PMT will advance construction of selected work from Contract CM014B (GCT 
Concourse and Facilities Fit-Out).  The goal is to achieve early completion of work that 
would interfere with the work train operations under Contract CM014B and to complete 
repairs to the existing structural steel in Metro-North Railroad’s Madison Yard area.  This 
will reduce coordination and work access issues during construction under the CM014B 
contract.  The PMOC believes that this approach could result in improved worksite 
logistics, provided that this does not delay the NTP for the CM014B Contract.  The PMT 
has scheduled a risk workshop for April 2013. 

5.0 ELPEP COMPLIANCE SUMMARY  
The current status of each of the main ELPEP components is summarized as follows:  
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 Technical Capacity and Capability (TCC):  The PMOC has completed its review of 
the Candidate Revisions for the ESA-PMP and discussed them with the FTA-RII Office.  
MTACC issued ESA PMP Revision 8.1 on September 27, 2012 and is planning to issue 
Revision 9.0 by June 30, 2013.  The PMOC has completed its review of Revision 8.1 of 
the PMP and in January 2013 recommended that the FTA-RII Office accept the 
document.  FTA formal notification of acceptance to MTACC is expected in March 
2013.  MTACC has stated that it has implemented the PMP training process.  PMOC 
discussions with MTACC Chief of Quality, Safety, and Security in January 2013 
indicated that although some training has begun on sub-procedures, there has been no 
formal training on the PMP.  The PMOC is following up on this with the head of 
MTACC Chief of Quality, Safety, and Security. 

 Risk Mitigation Capacity Plan (RMCP):  FTA-RII provided its conditional acceptance 
of the RMCP in its May 24, 2012 letter to MTACC.  The PMOC has verified RMCP final 
acceptance based on its incorporation into the Risk Management Plan (RMP).  

 Conformance and Compliance:  The PMOC started reporting in its December 2012 
comprehensive report to the FTA the project’s ELPEP compliance based on the its 
review of the 4Q2012 performance. 

 Risk Management Plan (RMP):  MTACC submitted Rev. 2 of the RMP, which 
addressed previous FTA/PMOC comments, in August 2012.  The PMOC completed its 
review of the RMP and has recommended conditional approval based on MTACC 
correcting an error and expanding discussion of certain risk and mitigation topics.  FTA 
formal notification of conditional acceptance to MTACC is expected in March 2013. 

MTACC, FTA-RII and the PMOC attended the ELPEP Quarterly Review Meeting on December 
12, 2012.  The current ELPEP compliance checklist completed by MTACC is in review by the 
PMOC.  The next ELPEP Quarterly Review Meeting is scheduled for March 13, 2013 

 Continuing ELPEP Compliance 
o Management Decisions   

 Status: Performance is adequate. 

o Design Development   

 Status: IMPROVEMENT NEEDED. 

o CCC Process and Results   

 Status: Performance is adequate. 

o Stakeholder Management   

 Status: IMPROVEMENT NEEDED. 

o Issues Management   

 Status: Performance is adequate. 

o Procurement   

 Status:  Decision process for procurement methodology has improved in 2012, 
however additional improvement is needed. 
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o Timely Decision Making   

 Status: Performance is adequate.  

o Risk Informed Decision Making   

 Status:  IMPROVEMENT NEEDED. 

6.0 SAFETY AND SECURITY 
Project safety statistics for lost time accidents continue to trend above the Bureau of Labor 
Statistics (BLS) national average at 2.40 vs. 2.20 lost time accidents per 200,000 hours.  
Although there has been improvement in the overall project safety statistics (2.40 vs. 2.42 during 
last reporting period), several contracts continue to perform below the average for the project: for 
the CM009 contract, the lost time accidents continue to trend above the ESA Program average 
(2.69 vs. 2.40 lost time accidents per 200,000 hours).  For the CM004 contract, the lost time 
accidents are trending above the ESA Program average (3.74 vs. 2.40 lost time accidents per 
200,000 hours).  On the CQ039 contract, the lost time accident statistics continue to trend well 
above the ESA Program average (5.24 vs. 2.40 lost time accidents per 200,000 hours).   

ESA did not report any significant security issues during January 2013. 

7.0 ISSUES AND RECOMMENDATIONS 
Design: The PMOC is concerned that GEC and PMT continue to consistently miss all of their 
target dates for remaining design activities on the project, not just catenary design.  
Procurement:  The major concern regarding procurement remains the repackaging and re-
solicitation of the work that was previously included in the cancelled CM012R package.  As of 
this report, the strategy for moving forward has not been finalized nor presented to the CCC.  
Given that the lowest bid on the CM012R package came in at $350 million over the ESA 
budgeted amount for the contract; and the package was on the project critical path; with impact 
on the overall project contingency beginning January 1, 2013, this repackaging effort is critical.  
The PMOC is also seriously concerned about delays to other significant procurements; namely 
Systems Package 1 (CS179) (currently in negotiations and which is also on the critical path); 
GCT Concourse and Facilities Fit-out (CM014B); and the remaining Harold Structures 
Contracts, CH057, which is being split into separate packages; and CH058.  In addition, the 
stability of the Contract Packaging Plan strategy is of concern.  The PMT continues to shift and 
split scope among different packages; making it difficult to fully understand the impact of these 
changes on the overall ESA Program.  The PMOC recommends that the PMT give priority to 
producing an updated Contract Packaging Plan and adhere to it without shifting scope for the 
remainder of the project. 

Contract CM004: The PMOC notes that the Substantial Completion date for the 44th Street 
Vent Plant has been extended to October 1, 2013 from the previous September 10, 2013 June 1, 
2013 due to the change in the structural steel fabricator (new subcontractor).  The contract has 
also experienced some delay as a result of Hurricane Sandy.  The PMOC remains concerned with 
the continued extension of the Substantial Completion date for this contract and will continue to 
monitor the fabrication and delivery process of the building structural steel.  At present, this 
delay does not impact the project critical path or other contracts. 
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Contract CM013:  The additional work from the CM019 contract (Final Lining for Approach 
Tunnel), once negotiated, will extend current milestones in the Contract.  There are currently no 
time impacts to other contracts resulting from extending the milestones. 

Contract CM014A:  SCADA re-design delay is currently driving the critical path in the 
Contractor’s schedule update. Although the design issue has been resolved, the schedule will 
continue to slip until the new submittals have been approved and the contractor can confirm new 
fabrication and delivery dates from the manufacturer.  These issues have resulted in a slip in the 
previous forecasted Substantial Completion date of November 18, 2013 to January 15, 2014.  
Further delays to finalizing the SCADA submittals will result in further delay to substantial 
completion. 

Contract CQ032: The contractor continues to make progress but is now 12.0% behind the 
planned completion goal as compared with 9.3% behind the previous month.  Actual progress 
continues to lag planned progress at an increasing rate.  Over the last 5 months from September 
2012 through January 2013, the difference between the actual and planned progress has 
increased from 2.7% to 12.0%.  The PMOC is concerned about this trend and the contractor’s 
ability to recover schedule delays.  Future planned progress is at a higher rate but will be 
constrained by late access to the work area at the west end of the Queens Open-Cut Excavation 
(turnover from CQ039) and this delay is impacting the contract critical path.  The cumulative 
forecast delay due to this late turnover from CQ039 and the two previous late turnovers now 
totals 11 months. 
Contract CQ039:  The PMOC believes that the contractor will be challenged to complete the 
remaining 13% of the contract work, by cost, in the next 3 months (based on January 31st data 
date) to meet the forecast Substantial Completion date of April 29, 2013.  The effects of thawing 
the frozen soil arch can be unpredictable and there remains a risk of delay.  Late completion of 
this contract has delayed turnover of the Milestone 1A Area, originally scheduled for July 30, 
2012, and the start of Contract CQ032 work in the Early Access Chamber area (CQ032 Access 
Restraint #1, August 24, 2012) at the west end of the Queens Open-Cut Excavation Area.  The 
PMOC notes that ESA has reported this late turnover as a critical ESA program interface.    
Contracts CH053/54A:  The PMOC remains concerned that costs may continue to increase 
significantly in response to continuing delays to the Substantial Completion date.  The adverse 
impacts of the CH053 and CH054A construction schedules and budgets have already been 
significant.  The PMOC is also concerned about the potential adverse impacts to the follow-on 
contract for Harold Interlocking contract CH057 caused by late completion of CH053/CH054A 
construction, even though the MTACC PMT is attempting to mitigate such impacts.  
CH053/CH054A share several potential access and work area conflicts, as well as increased 
demand for scarce railroad resources, with the CH057 successor contract (see discussion of 
CH057 scope split in Design section of report).  The PMOC continues to recommend that ESA 
prioritize the GEC construction support of these contracts, expedite resolution of utility 
interferences, and prioritize the contractor’s requests for track outages and Force Account 
support to expedite completion of the CH053/54A work. 

Railroad Force Account:  The MTACC, Amtrak, and the LIRR have been jointly developing 
the 2013 construction program for several months.  There are 5 milestones in this year’s 
program:  installation and cutover of “F2” Interlocking in May, construction of the concrete slab 
under Lines 2 and 4 in July; installation and cutover of “F1” Interlocking in September, 
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APPENDIX A – ACRONYMS 

ARRA   American Recovery and Reinvestment Act 

BA   Budget Adjustment 

BAFO   Best and Final Offer 

C&S   Communications and Signals 

CBB   Current Baseline Budget 

CCC    Change Control Committee 

CCM    Consultant Construction Manager 

CD    Calendar Days 

CM    ESA Construction Manager (assigned to each contract) 

CMP    Cost Management Plan 

CIL    Central Instrument Location 

CPOC    Capital Program Oversight Committee 

CPRB    Capital Program Review Board 

CPP    Contract Packaging Plan 

CWP    Construction Work Plan 

EAC    Estimate at Completion 

ELPEP    Enterprise Level Project Execution Plan 

ERT    East River Tunnel 

ESA    East Side Access 

ET    Electric Traction 

FA    Force Account 

FFGA    Full Funding Grant Agreement 

FTA    Federal Transit Administration 

GCT    Grand Central Terminal 

GEC    General Engineering Consultant 

IPS    Integrated Project Schedule 

LIRR    Long Island Rail Road  

MNR    Metro-North Railroad 

MPT    Maintenance and Protection of Traffic     

MTA    Metropolitan Transportation Authority 

MTACC   Metropolitan Transportation Authority – Capital    
    Construction 
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NATM    New Austrian Tunneling Method 

NTP    Notice to Proceed 

NYCT    New York City Transit 

NYSPTSB New York State Public Transportation Safety Board 

OSHA Occupational Safety and Health Administration 

PE   Preliminary Engineering 

PMOC Project Management Oversight Contractor (Urban Engineers) 

PMP    Project Management Plan 

PMT    ESA’s Project Management Team 

QA   Quality Assurance 

RAMP    Real Estate Acquisition Management Plan 

RFP    Request for Proposal 

RMP    Risk Management Plan 

RMCP    Risk Mitigation Capacity Plan 

ROD    Revenue Operations Date 

RSD    Revenue Service Date 

SC    Substantial Completion 

SCADA Systems Control and Data Acquisition 

SCC    Standard Cost Category 

SEM    Segmental Excavation Method 

SMP    Schedule Management Plan 

SSMP    Safety and Security Management Plan 

SSPP    System Safety Program Plan 

SWP    Safety Work Plan 

TBM    Tunnel Boring Machine 

TCC    Technical Capacity and Capability 

VE    Value Engineering 

WBBY   Westbound Bypass 

WBS    Work Breakdown Structure 
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