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Eagle Federal/Non Federal Project Description

 $2.7B Design‐Build‐Finance‐Operate‐Maintain (DBFOM) 34 Year 
Concessionaire Agreement of which $2.043B part of FTA Full Funding 
Grant Agreement (FFGA)

 36 Miles of new Commuter railroad most on shared freight right of way.
 22.8 Mile East Line 
 5.5 Mile Initial Northwest Line Electric Section (not part of FFGA)
 11.2 Mile Gold Line (3.5 miles are shared line with NW Line)
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Eagle Federal/Non Federal Project Description (Continued)
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Eagle Federal/Non Federal Project Description (Continued)

 98 Car Commuter Rail Maintenance Facility  (CRMF) - 50% FFGA
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 Initial 50 Electrical Multiple Unit 
(EMU) car purchase  from  
Hyundai Rotem that are 
assembled in Philadelphia.

 Only 44 covered in scope of FFGA.
 Option exercised for 16 additional 

cars.
 Similar to SEPTA Silverliner. 
 Operate only in married pairs.

Eagle Federal/Non Federal Project Description (Continued)
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 Current Status (based on Budget):
• East Line ‐ 78% Complete
• Gold Line  ‐ 74% Complete
• CRMF ‐ 77% Complete
• Northwest – 75% Complete

 CA Revenue Service Dates: 
• East Line & CRMF – April 2016.
• Northwest  ‐ August 2016
• Gold Line – October  2016

 FFGA Revenue Operations Date 
– December 31, 2016 (East and 
Gold Lines)

Eagle Federal/Non Federal Project Description (Continued)
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Eagle DBFOM Delivery Method Challenges
 Concessionaire required to develop all operating rules and 

requirements; however, RTD is the railroad of record.
 No existing railroad rules, operators, vehicles, or track to test 

on.
 No opportunity for review hold points without impacting 

completion dates. Things going on everywhere.
 Concessionaire does not start getting paid for financed capital 

costs until revenue service. May be willing to accept some risks 
to get there.
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FTA, FRA, and CPUC Readiness Players (not all inclusive)

 FTA Headquarters
• TPM‐20 & TSO‐20, RERO Guidance to Region

 FTA Region 8
• Project Engineer and PMOC ACOR (Oversight and PMOC Direction)
• Project Management Oversight Contractor (PMOC) (Burns) ‐ Technical Oversight

 FRA Headquarters
• Passenger Rail Division (Liaison/Coordination, PTEP, HA, SSPP)
• Signal & Train Control Division (PTC)
• Rail & Infrastructure Integrity Division (Bridge, CWR)
• Highway‐Rail Grade Crossing & Trespass Prevention Division (Quiet Zones)
• Operating Practices Division (Engineer/Conductor Certification, D&A, Rules and Training)

 FRA Region 6 – (Local Coordination, Inspection and Compliance)

 Colorado Public Utility Commission (CPUC)
• Rail/Transit Section (Highway‐Rail Crossings)
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FRA Objectives and Code of Federal Requirements (CFRs)

Objectives  

Ensure that railroads develop and implement minimum safety and training requirements 
prior to beginning rail operations for track and roadway workers, use of wireless 
communications, operating rules and practices, etc.  

49 CFR Parts
 213 – Track Safety Standards
 214 – Railroad Roadway Workplace Safety
 217 – Railroad Operating Rules
 218 – Railroad Operating Practices
 219 – Drug and Alcohol Testing
 220 – Radio Rules and Communication
 221 – Rear End Marking Devices
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49 CFR Parts (continued)

 222 – Locomotive Horns at Grade Crossings (Quiet Zones)
 223 – Safety Glazing Standards
 225 – Railroad Accident/Incident Reporting
 228 – Hours of Service
 229 – Locomotive Safety Standards
 231 – Railroad Safety Appliance Standards
 234 – Grade Crossing Signal
 237 – Bridge Safety Standards
 238 – Passenger Equipment Safety Standards
 239 – Passenger Train Emergency Preparedness
 240 – Engineer Certification
 242 – Conductor Certification
 270– NPRM Dated 9‐7‐12, System Safety Program
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FTA Objectives and Code of Federal Requirements (CFRs) 

Objectives  

Early review of safety, security, operations, and maintenance  planning and implementation 
activities to avoid  “11th Hour” problems.    The planning activities include the Project 
Management Plan and Sub‐plans, Operations Hazard Analysis, System integration Test (SIT) 
Plans, and Pre‐Revenue Operations (PRO) Plans. 

49 CFR Parts
 633, Project Management Oversight
 659, State Safety Oversight (Non‐FRA Regulated Rail Fixed Guideways)
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FTA/FRA/CPUC Readiness Monitoring & Oversight Activities.

FTA
 Monthly FTA/FRA/PMOC  Meetings
 Monthly PMOC Technical Specialist Oversight Reviews/Visits
 Monthly PMOC Oversight Meeting Attendance

• Bi‐Monthly System Testing and Commissioning 
• System Safety Working Group
• Monthly RTD/Concessionaire FRA Coordination Meeting

 FTA Quarterly Project Review Meetings
 Readiness for Revenue Service Reviews (Matrix that Breaks out FTA and FRA 

Responsibilities by OP54 Review Areas  provided separately)  
 East Line  (Three Phases: Phase I covering SIT Plan, OCS Energization, and Vehicle Test Section completed.
 Gold  Line (Two Phases, Pending)
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FTA/FRA/CPUC Readiness Monitoring & Oversight Activities (Continued) 

FRA
 Region 6 Inspectors out almost least weekly
 Monthly FTA/FRA/PMOC  Meetings
 Tracking and Review of 141 Eagle CFR  required deliverables.                                

(Copy of Project Generic FRA Tier 1 Passenger New Starts Deliverable Sheet, provided separately) 

 FRA Specialists Witnessing Numerous Field Tests 
• Continuous Welded Track Inspection Procedure
• Step Grade Testing
• Vehicle Braking Tests

 Attend FTA Quarterly Project Review Meetings

CPUC
 Review and Approve Highway Grade Crossings
 Validates Completion and Approves Use
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Current Issues.

 Number of Crew Members on Trains.
 Detection of Bicycles in Grade Crossings
 PTC Timeline and Resource Availability.
 Slow Construction Conformance Certification.
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Readiness Lessons Learned and Best Practices (In Process)

 Safety/Readiness Review Hold Points in DBFOM Contract.
 Grantee DBFOM Oversight Plan. 
 FTA and FRA Agencies Priorities Established at Start of Construction.
 Early Definition of Operational Timelines for FRA Requirements.
 Define FTA and FRA Testing and Safety Oversight Coordination Prior to 

Testing. 
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FTA OP54 Readiness for Revenue 
Operation Review Requirements Corresponding FRA Operations Review Requirements  

 Requirements by  
Eagle Project 

Phase 
OP-54 
Sec # OP-54 Description 

FRA 49 
CFR # 

Additional 49 CFR Description and/or FRA 
Guidelines 

Lead 
Reviewer  I  II 

 
III 

6.1 Systems Integration Testing       
6.1.1 Systems to be Tested   FTA ● � � 
6.1.2 Plan for Testing 238 Pre-Revenue Service Acceptance Test Plan FRA ▲ ● � 
6.1.3 SIT Plan    FTA ● � � 
6.1.4 Schedule for Testing 229,233,234 

236,238 
FRA will witness on-site testing for Highway-Rail 
crossing signals, rolling stock, braking, ride quality, 
signal, etc. 

FRA ▲ ● � 

6.1.5 Test Procedures 238 Part of Pre-Revenue Testing Plan FRA ● � � 
6.1.6 Test Reports 238 Document test results  FRA ▲ ● ● 
6.1.7 Completion and Recording   FTA ▲ ▲ ● 
6.2 Project System Safety and Security 

Validation 
      

6.2.1 Safety and Security Organization   FTA ▲ ● � 
6.2.2 Safety and Security Planning   FTA ▲ ● � 
6.2.2a System Safety Program Plan 

(SSPP) 
270 Proposed FRA SSPP Rule FRA ▲ ● � 

6.2.2b Safety and Security Management 
Plan 

  FTA ▲ ● � 

6.2.2c Preliminary Hazard Analysis  Collison Hazard Analysis (CHA) Guide 2007 
Steep Grade Hazard Analysis 
Overall Hazard Analysis 

FRA ▲ ▲ ● 

6.2.2d Threat and Vulnerability Analysis   FTA ▲ ● � 
6.2.2e Operation Hazard Analysis   FRA ▲ ● � 
6.2.2f Grade Crossing Analysis/Reports  Review and approval of grade crossing except at 

stations comes under the jurisdiction of the 
Colorado Public Utilities Commission (PUC). 

PUC ▲ ● � 

6.2.2g Safety and Security Certification 
Plan 

  FTA ▲ ● � 

6.2.2h Certifiable Items Lists   FTA ▲ ● � 
6.2.2i Construction Punch-lists   FTA ▲ ▲ ● 
6.2.3 Review of Risks and Mitigation   FTA ▲ ● � 
6.3 Pre-Revenue Operation       
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6.3.1 Pre-Revenue Operations Planning   FTA ▲ ● � 
6.3.2 Rule Book and Standard Operating 

Procedures 
217,218 
 

Operating Rules, practices and Procedures FRA ▲ ● � 

  229,238 Operating Locomotive Standards and Inspections; 
Operating Procedures for vehicle maintenance and 
periodic inspections 

FRA ▲ ● � 

  213 
 

Operating Procedures for inspecting track, 
Continuous Welded Rail Plan, PTC. 

FRA ▲ ● � 

  214,217,218 Procedure for Roadway Worker Protection FRA ▲ ● � 
  220,222 Procedures for Communication, Electronic Devices, 

Horns 
FRA ▲ ● � 

  233,234,236 Procedures for Signal System Reporting, Railroad 
Safety Program Plan (RSPP), Product Safety Plan 
(PSP) 

FRA ▲ ● � 

  237 Procedure for Accident Reporting Injuries FRA ▲ ● � 
6.3.3 Operator and Maintenance Staff 

Training 
217,218,219
220,234,236
239,240,242 

Training and Qualification Program, Locomotive 
Engineers, Conductors 

FRA ▲ ● � 

  219 Drug and Alcohol Plan FRA ▲ ● � 
  225 Procedures for Accident Reporting, Injures FRA ▲ ● � 
  228 Procedures for Hours of Service FRA ▲ ▲ ● 
6.3.4 Emergency Preparedness 239 Passenger Train Emergency Preparedness Plan 

(PTEPP) 
FRA ▲ ▲ ● 

6.3.5 Security System   FTA ▲ ▲ ● 
6.3.6 Public Education and Safety 

Awareness 
  FTA ▲ ● ● 

6.3.7 Spare Parts Requirements and 
Inventory 

  FTA ▲ ▲ ● 

6.4 Evidence of Management Capacity 
and Capability 

      

6.4.1 Project Management Plan  & Sub-
Plans 

      

6.4.1.a Project Management Plan (PMP)   FTA ● � � 
6.4.1.b Operations and Maintenance Plan 

(O&MP) 
229,238 Policies for Locomotive/Coach/Cab Car 

Hardware/Software Safety Program, Fire Safety 
Analysis, Mechanical Services Plan, and several 
other standards. 

FRA ▲ ● � 

6.4.1.c Rail/Bus Fleet Management Plan    FTA ▲ ● � 
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6.4.1.d Safety and Security Plans   FTA ● � � 
6.4.2 Third Party Agreements    FTA ▲ ▲ ● 
6.4.3 Quality Management   FTA ● � � 
7.0 Coordination with Other Review 

Agencies 
      

7.1 Validate FRA requirements have 
been meet. 

  FRA ▲ ▲ ● 

7.2 Validate SSOA requirements have 
been meet. 

  FTA ● � � 

7.3 Check that other external agency 
requirements have been meet.  

  FTA ▲ ▲ ● 

 

Symbol Key:  ▲- Preliminary information required;  ● - Element to be completed;  � - Element to be modified or augmented with additional information as necessary. 

Phase Definitions:  

I. Completion of all System Testing and Commissioning Plans and schedules.  Completion of OCS (DUS throat to DIA) and vehicle test 
section (between DIA and 40th and Airport Station) certifiable items, design criteria conformance checklists, construction specification 
conformance checklists, and safety critical items, and prior to completion of integrated testing.  

II. Substantial completion of construction activities and transition from a project construction to operation lead. 

III. Completion of all line pre-revenue operations, completion of all operational drills, and readiness for performance demonstrations. 

 


