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DISCLAIMER
 

This report and all subsidiary reports are prepared solely for the Federal Transit Administration 

(FTA). This report should not be relied upon by any party, except the FTA or the project 

sponsor, in accordance with the purposes as described below. 

For projects funded through FTA’s Lower Manhattan Recovery program, the FTA and its 

Project Management Oversight Contractor (PMOC) use a risk-based assessment process to 

review and validate a project sponsor’s budget and schedule. This risk-based assessment process 

is a tool for analyzing project development and management. Moreover, the assessment process 

is iterative in nature; any results of an FTA or PMOC risk-based assessment represent a 

“snapshot in time” for a particular project under the conditions known at that same point in time. 
The status of any assessment may be altered at any time by new information, changes in 

circumstances, or further developments in the project, including any specific measures a sponsor 

may take to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor 

may develop for project execution. 

Therefore, the information in the monthly reports may change from month to month, based on 

relevant factors for the month and/or previous months. 
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REPORT FORMAT AND FOCUS 

This monthly report is submitted in compliance with the terms of the Federal Transit 

Administration (FTA) Contract No. DTFT60-14-D-00010, Task Order No. 006. Its purpose is to 

provide information and data to assist the FTA in continually monitoring the grantee’s technical 

capability and capacity to execute a project efficiently and effectively, and hence, whether or not 

the grantee continues to receive federal funds for project development. 

This report covers the project management activities on the Permanent World Trade Center 

(WTC) Port Authority Trans-Hudson (PATH) Terminal (Hub) project, conducted by the Port 

Authority of New York and New Jersey (PANYNJ) as grantee and funded by the FTA’s Lower 

Manhattan Recovery Office (LMRO). 

EXECUTIVE SUMMARY 

During January, a near-record winter storm (“Jonas”) dropped over two feet of snow on the 

New York City metropolitan area, causing a multi-day delay in exterior construction activities on 

the PATH Hub project. However, the combination of snow removal and unseasonably warm 

weather during the days immediately following the storm limited the overall impact to the 

construction schedule. 

Also during January, PANYNJ issued a press release announcing that it would be implementing 

a partial opening of the Transit Hall and North-South Concourse to pedestrian traffic in early 

March 2016. The addition of this initial pedestrian access route through the east bathtub will be 

a favorable development that is expected to relieve some of the peak hour congestion that occurs 

at the existing North Temporary Access (NTA). 

Project Description 

The WTC PATH Hub Terminal serves the PATH electrified rail transit system in Lower 

Manhattan. The PATH Hub is an extensive underground complex of pedestrian corridors and 

train station facilities that will replace the original WTC PATH Terminal destroyed by terrorist 

attack on September 11, 2001. 

Construction Agreement (CA) 

(b) (4)
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Quarterly Progress Review Meeting (QPRM) 

The QPRM for the fourth quarter of 2015 has been scheduled for February 29, 2016. 

Design Activity 

The designer continues to provide construction support services, including the review of 

contractor shop drawings and other submittals. 

Procurement Activity 

World Trade Center Construction (WTCC) has completed all of the planned procurements for 

the PATH Hub project. However, change orders continue to be issued as necessary under the 

active construction contracts. 

Construction Activity 

Most of the Hub project construction activity was unaffected by winter storm “Jonas” that 

almost eclipsed the prior snow accumulation record and dropped over two feet of snow in the 

project vicinity on January 23, 2016.  Fortunately, the storm occurred on a Saturday and was 

followed shortly thereafter by a series of unseasonably warm days. However, work at the oculus 

plaza and work staged from the oculus plaza experienced a multi-day delay as a result of the 

storm. 

During January, replacement of the gaskets at the mating surface between the two oculus 

moveable skylight sections was deemed necessary, when some of the installed portions became 

dislodged. That replacement work began before the end of the month and is forecast to be 

completed during February 2016. Other east bathtub work focused on efforts to implement 

WTCC’s plan to open a pedestrian path through portions of the Transit Hall and North-South 

Concourse later in the first quarter. 

In the west bathtub, stone work on the west wall of Platform D commenced during the month, 

and the contractor continued to construct Platforms C and D utilizing two shifts. The contractor 

also worked to restore portions of the southern end of Track 5 in anticipation of the delivery of 

escalator trusses via rail in early February.  

Schedule 

On January 7, 2016, WTCC released Integrated Master Schedule (IMS) 83 (with a data date of 

December 1, 2015), (b) (4)
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Cost Data 

WTCC submitted its monthly cost model revision on January 30, 2016. (b) (4)

Risk Management 

As of January 2016, the PMOC considers the following issues to be among the top risks to the 

PATH Hub project construction: 

 Site-wide Systems Integration, Testing, and Commissioning. 

 Completion of PATH Hub Support Rooms/Facilities/Elements. 

 Remaining work to be performed by the low voltage contractors. 

 Performance of Hub Project work by other WTC stakeholders. 

Technical Capacity and Capability Review (TCCR) 

The TCCR will be updated as necessary in conjunction with the update of the Project Execution 

Plan (PEP). 

Project Management Plan (PMP) 

WTCC submitted an updated draft of its Operations Management Plan (OMP), a PMP sub-plan, 

in mid-November following discussion of the expected document contents among the FTA, the 

Project Management Oversight Contractor (PMOC), and WTCC. In late December 2015, the 

PMOC transmitted a draft spot report on the draft OMP to the FTA for review and comment, and 

the FTA subsequently provided comments on the PMOC’s spot report. FTA comments included 

expanding the spot report to address pedestrian flow observations following phased opening of 

the new facilities. 

Project Quality Assurance 

During January 2016, WTCC Quality Assurance (QA) completed three oversight audits that 

included reviewing the Construction Manager (CM) QA’s field audits and performing its own 

field construction audits. The January 2016 audit total reflects the three WTCC QA audit reports 

that were issued and received at the time this monthly report was drafted. No quality issues were 

identified for corrective action. 

Site Safety 

The WTC PATH Hub project has established its own project safety performance goals for Total 

Case Incident Rate (TCIR) and Lost-Time Incident Rate (LTIR) of less than 5.0 and less than 

2.0, respectively. In December 2015, the project had two recordable incidents and two lost-time 

incidents, resulting in a monthly TCIR of 3.96 and an LTIR of 3.96, based on 101,053.5 hours 

worked.  Safety initiatives that took place in January are discussed in the project monitoring 
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section of this report.  The January 2016 safety data for the project was not fully available when 

this report was drafted but is expected to be available after mid-February 2016. For calendar 

year 2015, the project recorded a TCIR of 3.04 and an LTIR of 1.45 based on 1,512,100 hours 

worked. 

Issues/Problems/Suggestions 

In mid-January, PANYNJ issued a press release announcing that it would be implementing a 

partial opening of the Transit Hall and North-South Concourse to pedestrian traffic in early 

March 2016. The addition of this initial pedestrian access route through the east bathtub is a 

favorable development in service to passengers and pedestrians. The existing North Temporary 

Access (NTA) will continue to act as a point of egress for PATH passengers until more of the 

permanent egress points are also placed into service during subsequent planned partial 

openings. 

WTCC continues to focus on opening areas of the project for public use. However, the project’s 

back-of-house and support elements also require completion in order to fulfill the terms of the 

RRCA and deliver a fully functional WTC PATH Hub facility. A broader focus on the complete 

project scope would be beneficial. 
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MONITORING REPORT 

A. Project Description 

The PATH Hub facility is an intermodal terminal serving the PATH electrified heavy rail transit 

system, which has a total of 13 stations in New York and New Jersey. When completed, the 

WTC PATH Hub will connect to 11 New York City Transit (NYCT) subway lines in Lower 

Manhattan. The PATH Hub will include a platform level, associated mezzanine and concourse 

levels called the PATH Hall, and a terminal building called the Transit Hall, or oculus, with 

north-south and east-west pedestrian connections to the NYCT subways, the World Financial 

Center, and WTC above-grade site development. It will be a permanent replacement of the 

original WTC PATH Terminal complex destroyed by the terrorist attack on September 11, 2001. 

B. Project Status 

Construction Agreement 

The CA was signed on April 25, 2006. An RRCA was executed on September 18, 2012. (b) 
(4)

Quarterly Progress Review Meeting 

The QPRM for the fourth quarter of 2015 has been scheduled for February 29, 2016. 

WTC Site Master Plan 

WTCC’s latest site master plan is Master Plan Version 11, dated October 10, 2013. This was re-

confirmed with WTCC during January. 

Environmental Compliance 

(Reported on separately by FTA’s LMRO.) 

Design Support During Construction 

The designer continued providing post-award design support services for the PATH Hub 

construction during January, including responding to contractor Requests for Information 

(RFIs), reviewing contractor submittals, and providing design certifications for completed 

elements of construction. Through the end of the fourth quarter of 2015, WTCC reports that the 

designer has issued a total of 52 design certification letters for the PATH Hub project. 
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Construction Status 

Winter Storm Effects: On Saturday, January 23, 2016, winter storm “Jonas” dropped over two 

feet of snow in lower Manhattan, nearly eclipsing the snow accumulation record. The post-storm 

conditions at the PATH Hub site prevented most outdoor construction activities from resuming 

at the start of the following workweek. Indoor project activities were relatively unaffected, except 

where the delivery and handling of construction materials was made difficult during snow 

removal operations. Prompt snow removal and the early return of fair weather limited the 

impact of the storm to no more than three days of delay in those areas where snow had 

accumulated and drifted. 

Oculus Painting: Although exterior painting work was curtailed during January, the prime 

painting contractor continued working on the interior of the oculus, where repair and filling of 

steel surface defects continued, followed by the application of the multi-coat paint system. Also 

within the remaining scope of work for this contractor is the restoration of the oculus steel 

surfaces at the locations where approximately 40 points of temporary attachment of the hanging 

scaffold system were made. The contractor has started this restoration work, and it was ongoing 

at the end of the month. Exterior painting work is not expected to resume until the spring of 

2016. 

Oculus Curtain Wall: During January, the curtain wall contractor continued to perform finish 

work on the glass panel portion of the curtain wall system in the southwest and northwest 

quadrants. The contractor completed installation of the metal panels in the northwest quadrant, 

and made progress on work in the southwest quadrant, although this work was interrupted for 

three days by the heavy snow accumulation that occurred on January 23, 2016. As of the end of 

January, approximately 100 metal trim panels, representing approximately 6 percent of the total 

quantity required, remained to be installed. WTCC is currently projecting that it will complete 

the remaining curtain wall work, including watertightness testing of the remaining portions of 

the finished curtain wall, by the end of February 2016. 

Oculus Skylight: During January, the contractor began the replacement of the skylight ridge 

gasket system when it was observed that the previously installed ridge gasket material had torn 

and was dislodged at multiple locations. An initial assessment suggested that the gasket material 

had become misshapen during extended storage prior to installation, causing the gaskets to 

incorrectly align with the skylight in the closed position. Additionally, the sensor system, which 

is intended to automatically trigger minor positioning changes in the skylight panels as the 

oculus structure moves under varying environmental conditions, had not yet been installed, thus 

leaving the ridge gaskets exposed to greater movements than had been intended. Replacement of 

the entire ridge gasket system and installation of the sensor system were both ongoing during 

January, and are expected to continue into February 2016. Other remaining work includes the 

installation of bird screens, and the delivery and installation of the curved steel and checker 

plate catwalk portions of the WT-3 metal panels. The same prime contractor holds both the 

curtain wall and the skylight contracts. 

Platforms C and D:  WTCC continued to execute the work at Platforms C and D on a two-shift 

basis during January. Along the west wall of Platform D, also known as the north-south shear 

wall, stone tile installation commenced during the month. Also during January, carpenters 

continued preparing the underside of the precast smoke purge ducts to later receive metal cover 
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panels, and the placement of the last few sections of platform slab neared completion at the north 

end of Platform C. Also at the north end of Platform C, work to build the spaces that will 

ultimately house support equipment commenced. Below Platform C, electricians continued to 

install conduits, working from south to north, in the utility chase. Also during January, work on 

stairs 4, 5, 7, 8, 9, and 10 between the platform and mezzanine levels advanced, including 

installation of metal stair stringers, treads, and risers. Additional lengths of the southern portion 

of Track 5 were restored during the month in preparation for the expected delivery, via rail 

flatcars, of the first escalator trusses in early February. 

East-West Connector: Above the north end of the mezzanine level of the PATH Hall, at elevation 

284, work on the previously omitted portion of the upper level of the East-West Connector 

advanced during January with placement of approximately half of the required concrete floor 

slab for this area. This construction of the eastern portion of the upper level of the East-West 

Connector must be performed in phases in order to accommodate a temporary walkway that was 

opened in 2015 between the WTC PATH Station and Tower 1. WTCC expects that work on this 

project element will continue during most of 2016.  

East Bathtub Mechanical, Electrical, Plumbing (MEP), and Fire Protection Work: At the east 

end of the main floor of the oculus, at the base of the east grand stairs, the mechanical 

contractor advanced the work on the remaining sections of the radiant heating system. That 

installation is a prerequisite for the installation of the remaining sections of the stone floor. At 

the fresh air shaft in the Tower 3 podium, the repair of the insulation layer and the sheet metal air 

shaft lining commenced during January, and was ongoing at the end of the month. The in-shaft 

scaffold system that is being used to perform the work will remain in place until the work is 

completed; the presence of this scaffold system is one of the constraints on utilizing the fresh air 

shaft to supply outside air to the Central Fan Plant. At the top of the shaft, supply fans SF-1, 2, 

and 3 continue to be installed. Work on control wiring and additional work to finish the air 

intake plenum were both ongoing at the end of the month. Work at the Emergency Chiller Plant 

was also being performed throughout January. 

East Bathtub Finish Work:  During January, the stone contractor completed the installation of 

the custom stone treatments on the curved walls that define the north and south limits of the east 

grand staircase at the main floor of the oculus. The same contractor also made progress on 

installing stone on the stairs in the oculus northeast quadrant between elevation 296 and 

elevation 306. Also during January, installation of sections of the curved glass railing at the 296 

elevation and eastern end of the oculus began. At the oculus plaza area, the waterproofing and 

sitework contractor advanced the installation of stone pavers, although the winter storm of 

January 23 and the cold temperatures at other times during the month forced delays in this 

activity. At month’s end, tenting, along with temporary heat application, remained under 

consideration as a means of continuing to move forward with this work. 

Vertical Circulation: During January, the contractor constructed the elevator pit floor slabs for 

elevators 1, 2, 3, and 4 at the southern ends of Platforms C and D, and continued to prepare and 

plan for the delivery of escalators 4 and 7 and the delivery of elevators 1 through 4, both of 

which are expected to occur during February. Escalators are scheduled to be delivered, from 

south to north, on Platforms C and D every several weeks. The mechanical subcontractor is 

installing the double-walled containment pipe for the elevator hydraulic lines from the elevator 
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machine room to the elevator pits. In the elevator machine room, electrical panels, automatic 

transfer switches (ATSs), and controllers are being installed. Work on “scenic” elevators 14 

and 18 at the oculus also advanced during January, and WTCC is now forecasting their 

completion during the second quarter of 2016. During the month of January, the vertical 

circulation contractor concentrated its efforts on supporting WTCC’s recently revived plan to 

route pedestrian traffic through the east bathtub using a three-phase approach, starting in early 

March 2016. Elevators 16 and 17 are important to this program, and elevator installation crews 

are working overtime to advance completion of those two elevators. WTCC is forecasting that 

testing of those elevators will occur before the end of February 2016. Work on escalators 35/36 

and 39/40 (east and west diving boards) is ongoing and is scheduled to be completed by the end 

of the second quarter.  The status of elevators (and material lifts) and escalators through the end 

of January 2016 remains unchanged from December, and is summarized in the following table: 

Item 

In Service 

Last 

Month 

In Service 

This 

Month 

Onsite/Under 

Construction 

Last Month 

Onsite/Under 

Construction 

This Month 

Not Yet 

Onsite 
Total 

Escalators 14 14 26 26 7 47 

Elevators 9 9 8 8 4 21 

Commissioning:  During January, WTCC resequenced the priorities for the commissioning 

entity, directing that the three-phase opening of the pedestrian paths through the east bathtub be 

given preference over other work. To that end, the project designer generated a list of project 

elements that are required to support each phase of the three phases of the program, and the 

commissioning team adopted the list and used it to guide its January activities. The 

commissioning team expects to continue to use the list as a guide until all three phases of the 

pedestrian path through the east bathtub are opened. Phase 1 of the east bathtub pedestrian 

route is targeted to open in early March 2016, and will allow pedestrians to enter the main floor 

of the oculus, the lower level of the southern leg of the North-South Concourse, and the 

transportation lobby at Tower 4 at Liberty Street. 

Fire Alarm System: During January, work on the new fire alarm system advanced in the east 

bathtub, where the installation of detection devices and annunciators and the wiring of those 

devices to the various data-gathering panels were again advanced in both the public and the 

back-of-house spaces. Testing of the portions of the fire alarm system that serve the lower level 

of the South Concourse was also performed in anticipation of the planned opening of that space 

to pedestrian traffic in March 2016. In the west bathtub, the fire alarm contractor continued to 

install the under-platform conduit in the utility chase below Platform C. 

Radio System: During January, the CM developed a schedule for installing certain priority 

elements of the sitewide radio system. That schedule identifies areas where the radio system 

contract work is impeded due to incomplete predecessor work by contractors working for other 

WTC site stakeholders. The effect of the incomplete predecessor work was highlighted as 

potentially delaying the activation of the radio system at certain PATH Hub project spaces. 

Options for avoiding delays to the Hub project portion of the sitewide radio system were 

undergoing review at the end of the month. 
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Telecommunications and Security Systems: During January, the contractor proceeded with 

installation of the Supervisory Control and Data Acquisition (SCADA) equipment, which 

included pulling CAT 5 cables. Interoperability problems between Lenel and Firecom remained 

an open issue in January. WTCC’s position continues to be that the vendors need to resolve this 

issue between them; however, WTCC upper management is working with both vendors to 

expedite resolution. The contractor completed its camera survey and identified areas where the 

lack of a finished ceiling will require the installation of temporary cameras. WTCC requested 

that the contractor provide a date and schedule for the network integration testing. Also during 

January, the contractor submitted the results of the Factory Acceptance Testing (FAT) of the 

public address system equipment that was performed in mid-November 2015; the results were 

satisfactory. 

Central Fan Plant: During January, limited progress was observed on the fit-out of the 

engineer’s office at the Central Fan Plant, following delivery of the furniture for this office in 

December. During January, work progressed on the installation of the two permanent 20-inch 

chilled water supply and return lines within the utility tunnel as sections of pipe were placed on 

permanent supports and welded to one another. The utility tunnel is also receiving banks of 

electrical conduits that will carry electrical service between the east and west bathtubs once 

conductors are pulled and the lines energized. Elsewhere in the Central Fan Plant, work on the 

installation of power-operators at various supply air plenum dampers and spill air plenum 

dampers continued during January. 

Construction Logistics 

The WTCC Office of Program Logistics (OPL) continues to facilitate construction progress and 

the sharing of access, egress, and work zones among all contractors onsite. During January, OPL 

engaged in discussions with the Metropolitan Transportation Authority (MTA) concerning the 

planned opening of the interconnection between the Transit Hall on the PATH Hub side of the 

boundary and the Dey Street Concourse on the NYC Transit side of the boundary. WTCC is 

projecting that this interconnection will be opening in early March 2016, thereby allowing 

pedestrian traffic between the two facilities. 

Interagency Coordination 

During January, the MTA Capital Construction (MTACC) unit continued to advance the work at 

the 1 Line Cortlandt Street Station, which bisects the WTC site, dividing it into eastern and 

western portions. NYC Transit’s 1 Line service continues to run through the site without making 

a station stop while the new platforms and other major improvements are built. Considerable 

coordination between the OPL and MTACC is required in order to allow the MTACC 

contractors access to their work area while other PATH Hub construction advances in adjacent 

spaces. Elsewhere, the Campus Plan work by the New York City Department of Design and 

Construction continues to require close coordination with WTCC as it proceeds to establish the 

WTC site perimeter treatments that will control vehicle access at all four sides of the site 

perimeter. 
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(b) (4)

Community Relations 

OPL continued to distribute construction alerts, updates, and monthly construction progress 

newsletters to the community and stakeholders. Updates on the project are listed at the website 

wtcprogress.com and publicized on commonly-used social media outlets, and specific 

presentations are periodically made to Manhattan’s Community Board #1. During January, 

PANYNJ issued a press release announcing the planned partial opening of the Transit Hall 

portion of the PATH Hub project with a forecast date of early March 2016 for the first phase of 

a three-phase sequence. The partial opening of the Transit Hall will be the first utilization of this 

portion of the project by the public. 

C. Schedule 

On January 7, 2016, WTCC released IMS 83 (with a data date of December 1, 2015), (b) (4)

The following table summarizes the 90-day look-ahead for significant activities: 

Significant Activity Action by 

Stone Floor Installation at Elevation 274 WTCC 

Mezzanine Structural Steel Complete at Platform C WTCC 

Central Fan Plant Online WTCC 

Emergency Generator Plant Online WTCC 

Partial Opening of Transit Hall to Pedestrian Traffic WTCC 

The PMOC, independent of the grantee’s schedule forecasts, has independently developed 

forecasts for various critical schedule milestones. The results of that effort identified the 

following forecast dates for the milestone events listed: 

Schedule Tool Topic PMOC Forecast 

D. Cost Data 

(b) (4)
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 reflects the updated engineer’s estimates for all packages in the 

(b) (4)

completed procurement plan and includes the PATH Hub project’s share of the common 

infrastructure projects, such as Retail, the Central Chiller Plant, the Common Electrical System, 

and site-wide operational support elements. WTCC continues to update the cost allocations that 

are assigned to the PATH Hub project. 

The following table summarizes the latest available EAC (WTCC’s forecast) and expenditures as 

of December 31, 2015: 

Description 
EAC (WTCC’s Forecast) 

(in millions) 

Expenditures 

(in millions) 

Construction $2,811 $2,526 

Program Management and Design 721 707 

(b) (4) (b) 

WTCC submitted its monthly cost model revision on January 29, 2016. It shows that WTCC’s 

EAC for the federally funded PATH Hub project (b) (4)

E. Risk Management 

As of January 2016, the PMOC considers the following issues to be among the top risks to the 

PATH Hub project construction: 

 Site-wide Systems Integration, Testing, and Commissioning.
 
 Completion of PATH Hub Support Rooms/Facilities/Elements.
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 Remaining work to be performed by the low voltage contractors. 

 Performance of Hub Project work by other WTC stakeholders. 

F. Technical Capacity and Capability Review 

The FTA uses the PEP to measure WTCC’s technical capacity and capability. 

Project Management Plan 

An updated draft of WTCC’s OMP, a PMP sub-plan, was resubmitted in mid-November, 

following discussion of the expected document contents among the FTA, the PMOC, and 

WTCC. In late December 2015, the PMOC transmitted a draft spot report on the draft OMP to 

the FTA for review and comment, and the FTA subsequently provided comments on the PMOC’s 

spot report. FTA comments included expanding the spot report to address pedestrian flow 

observations following phased opening of the new facilities. 

Project Quality Assurance 

During January 2016, WTCC QA completed three oversight audits that included reviewing the 

CM QA’s field audits and performing its own field construction audit. The January audit total 

reflects the three WTCC QA audit reports that were issued and received at the time this monthly 

report was drafted. No quality issues were identified for corrective action. 

G. Site Safety 

The WTC PATH Hub project has established safety performance goals for its TCIR and LTIR of 

less than 5.0 and less than 2.0, respectively.  In December 2015, the project had two recordable 

incidents and two lost-time incidents, resulting in a TCIR of 3.96 and an LTIR of 3.96 for the 

month, based on 101,053.5 hours worked. For calendar year 2015, the project recorded a TCIR 

of 3.04 and an LTIR of 1.45 based on 1,512,100 hours worked. As part of its ongoing safety 

initiatives, WTCC Safety holds weekly safety committee meetings with all site contractor safety 

managers.  During January, WTCC Safety issued safety information for use by its site safety 

managers, including information that addressed the topics of Site-Wide Coordination of Work 

and Safe Access to Work Areas, and also issued an Inclement Weather Advisory that was sent 

out before the January 23, 2016 snowstorm and included a high-wind advisory and precautions 

for protecting the construction site. Site safety managers were encouraged to discuss these topics 

at toolbox talks. 

The January safety data for the project was not fully available at the time this report was drafted 

but is expected to be available after mid-February 2016. 

H. Issues/Problems/Suggestion 

In mid-January, PANYNJ issued a press release announcing that it would be implementing a 

partial opening of the Transit Hall and North-South Concourse to pedestrian traffic in early 

March 2016. The addition of this initial pedestrian access route through the east bathtub is a 

favorable development in service to passengers and pedestrians. The existing North Temporary 
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Access (NTA) will continue to act as a point of egress for PATH passengers until more of the 

permanent egress points are also placed into service during subsequent planned partial 

openings. 

WTCC continues to focus on opening areas of the project for public use. However, the project’s 
back-of-house and support elements also require completion in order to fulfill the terms of the 

RRCA and deliver a fully functional WTC PATH Hub facility. A broader focus on the complete 

project scope would be beneficial. 

End of report. Appendices follow. 
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APPENDIX A – LIST OF ACRONYMS
 

ATS Automatic Transfer Switch 

BATC Building Automation and Temperature Controls 

CA Construction Agreement 

CM Construction Manager 

EAC Estimate at Completion 

EDS Emergency Distribution Substation 

FAT Factory Acceptance Testing 

FTA Federal Transit Administration 

IMS Integrated Master Schedule 

LMRO Lower Manhattan Recovery Office 

LTIR Lost-Time Incident Rate 

MEP Mechanical, Electrical, and Plumbing 

MTA Metropolitan Transportation Authority 

MTACC MTA Capital Construction 

NTA North Temporary Access 

NYCT New York City Transit 

OMP Operations Management Plan 

OPL Office of Program Logistics 

PANYNJ Port Authority of New York and New Jersey 

PATH Port Authority Trans-Hudson 

PEP Project Execution Plan 

PMOC Project Management Oversight Contractor 

PMP Project Management Plan 

QA Quality Assurance 

QPRM Quarterly Progress Review Meeting 

RCD  Required Completion Date 

RFI Request for Information 

RRCA Revised and Restated Construction Agreement 

SCADA Supervisory Control and Data Acquisition 

TCCR Technical Capacity and Capability Review 

TCIR Total Case Incident Rate 

TPTO Temporary Permit to Occupy 

WTC World Trade Center 

WTCC World Trade Center Construction 
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